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BANGLADESH: FLOODS 

Appeal No. MDRBD002 
Operations Update no. 7 
13 October 2007 
Glide no. FF-2007-000080-
BGD 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 185 countries.  

In Brief 
Operations Update no. 07; Period covered: 27 September to 10 October 2007; Appeal target: CHF 7,113,118 
(USD 5,907,905 or EUR 4,310,980); Appeal coverage: 47%; Outstanding needs: CHF 3,749,748 (USD 
3,202,176 or EUR 2,258,884). 
Click here to go directly to the attached interim financial report. 
Click here to go directly to the donors’ contributions list. 
 
Appeal history: 
• Emergency appeal launched on 3 July 2007 for CHF 842,257 (USD 684,762 or EUR 510,459) for six months 

to assist 133,255 beneficiaries. 
• Emergency appeal revised on 16 August 2007 to focus on the floods. The budget was increased to CHF 

7,113,119 (USD 5,907,905 or EUR 4,310,980) for eight months to assist 1,200,000 beneficiaries due to the 
deteriorating situation. 

• Disaster Relief Emergency Fund (DREF) allocated on 20 June 2007: CHF 250,000 (USD 203,252 or 
      EUR 150,875). 
Operational Summary  
The situation continues to deteriorate in Bangladesh despite the receding floodwaters. Millions of people have been 
displaced across the country and are still living on embankments and roadsides in temporary, flimsy shelters. The 
number of deaths has increased to 1,100, and diarrhoea, dysentery and other waterborne diseases are spreading fast. 
Fresh floods have damaged newly sown paddy rice and vegetable fields – approximately over a million hectares of 
land across the inundated districts. In many areas, access is only possible by boat. 
 
The national society volunteers in the field have assisted in the selection of beneficiaries for distributing 
supplementary food and non-food items. They have also helped in training the beneficiaries on how to pitch up the 
tents, which were recently distributed to 11 districts. The volunteers are visiting the beneficiaries who received the 
tents on a regular basis to provide further assistance, and the relief items that have been distributed so far will be an 
enormous help for the upcoming annual festival to the flood-affected people. 
 
For longer-term programmes, please refer to the Federation’s Annual Appeal at http://www.ifrc.org 

 
Background 
The monsoon is fairly active over Bangladesh and moderate to strong elsewhere over North Bay. All the rivers are 
flowing below their respective danger levels. According to the flood forecasting and warning centre (FFWC) 
outlook, no flood situation prevails over the country. However, while the floodwaters continue to recede in 
monsoon-hit Bangladesh, it is leaving behind immense challenges in terms of crop and infrastructure damages, 
health services and food aid. This is a challenge faced by the government, non-governmental organizations and 
international organizations in their efforts to help rehabilitate the affected families. 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=17681&record=1&last=15
http://www.ifrc.org/docs/appeals/Active/MDRBD002.pdf
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The long-term effects of the floods are only just beginning to materialize. Not only have people been stripped of 
their possessions by the floodwaters, they are also burdened with the loss of this year’s rice crop. In normal years, 
the fields are harvested and then prepared for the next planting in late August and September. After transplanting 
the aman rice crop in late September, the agricultural labourers face unemployment for up to two months as they 
wait for the crop to ripen and harvesting to begin in December. However, due to the damage caused by the 
floodwaters to the aman rice this year, the labourers will be out of work until the next harvesting season. Previous 
years’ experience shows that many are likely to starve in the affected districts. Malnutrition, particularly among 
children and women, is very common, which adds up to an extremely desperate situation faced by the people. 
 
Water logging, which is visible all around Dhaka city due to the poor drainage system, further aggravated the 
flood situation Most of the canals in the city are either being encroached upon by illegal land grabbers or clogged 
due to the illegal dumping of solid and construction waste. 
 
According to the directorate general health services of the Bangladesh government, over 3,300 medical teams are 
working in the 39 flood-affected districts to provide emergency medical services to the flood victims. This is to 
tackle the health problems existing in 560 flood shelters, as a part of mitigating health impacts due to the floods.  
 
Many national and international non-governmental organizations are working to support the flood victims with 
donations from national and international donor agencies and governments from different countries. Donors 
include the United Nations Development Programme (UNDP), United Kingdom Department for International 
Development (DFID), United Nations Children’s Fund (UNICEF), World Food Programme (WFP), Thematic 
Humanitarian Response (THS), Australian Agency for International Development (AusAID) and others. Besides 
these agencies, many individuals, group of individuals and companies have extended their help to the flood-
affected communities. 
 
Operational developments 
Although the floodwaters are receding, the 46 affected 
districts are still in need of immediate assistance. Millions of 
people require various types of support such as food and 
non-food items, shelters, and medical facilities.  
 
The European Community Humanitarian Office (ECHO) 
funding for €500,000 (approximately CHF 822,000) was 
officially signed on 19 September 2007 to support five 
districts with food/non-food items, as well as the 
mobilization of six mobile medical teams. The districts 
supported under this programme include Tangail, 
Manikgonj, Faridpur, Sharitpur and Rajbari.  
 Relief items being carried to the distribution site in 

Manikgonj.Two teams consisting of Federation and BDRCS staff have 
been formed to conduct the initial distribution of relief items 
in two of the five districts (Tangail and Manikgonj).The relief delegate joined the team in Tangail, and Red 
Crescent youth volunteers assisted in the verification and selection on beneficiaries. Distribution of food and non-
food items started on 8 October and was completed by 10 October. Each team split into two groups to monitor the 
distribution in two or three distribution points simultaneously. Initial reports coming from Manikgonj have also 
stated that the distributions were carried out as planned. Senior Red Crescent youth volunteers extended their help 
in distributing relief items and in beneficiary selection, along with the officials and committee member volunteers. 
Further details of the distribution will be reported once the teams return from the field. 
 
It is planned that the assessment teams will be sent to the remaining three districts after the Eid festival, with 
distributions estimated to be completed by the end of October. 
 
With the support and assistance in file preparation from the Kuala Lumpur regional logistics unit, the procurement 
of the fourth phase of food and non-food items for 21,500 families was sent to the Logistics and resource 
mobilization department (LRMD) at Federation Secretariat in Geneva and approved by the Committee of 
Contract. The purchase order has been placed and delivery of the items started on 7 October, to be followed by 
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distribution on 8 October. Approval has been requested from LRMD for the procurement of food and non-food 
items for a further 20,000 families.
 
To date, BDRCS, from its own initiative, has assisted 13,000 families in 39 districts, and have started to assist a 
further 14,700 families. The Kurigram branch unit undertook the initiative and responsibility to support three 
communities of an estimated 300 families. Additionally, the unit planned and took effective steps to reactivate 
previous community-based disaster management activities. A few meetings were conducted with the respective 
communities to identify the types of livelihood support required to improve their living conditions. A committee 
was formed in each of the three communities, and fund of an estimated CHF 1,700 was raised, further to the 100 
goats provided by the BDRCS. The Kurigram branch unit is confident that they will be able to launch a good 
livelihoods programme by January 2008.  
 
The Kuwait Red Crescent Society recently handed over a significant amount of relief materials to the BDRCS for 
15,000 flood-hit families. Further details will be provided in future reports. 
 
Red Cross Red Crescent action - objectives, progress, impact 
Overall Objective: The urgent needs (health and care, water and sanitation, food, clothing, household 
items, shelter, etc.) of 240,000 unassisted families (1.2 million people) are met, the outbreak of disease is 
prevented and early recovery needs are supported, while BDRCS capacity is enhanced. 
 
Objective 1: 170,000 severely affected and unassisted families (850,000 people) receive additional emergency 
food rations and essential non-food items 
 
The relief teams  left on 6 October to assist the units in 
ensuring that all the necessary preparation work was 
completed, and the commodities have been delivered 
to the unit offices. On 7 October, the teams planned 
the course of distribution with the units and verified 
that the beneficiary list.  
 
In total, the ECHO fund will serve an estimated 
20,000 families or 100,000 beneficiaries in five 
districts. Relief items consisting of food and non-food 
items have been distributed to a total of 9,200 families 
by the two teams, with 4,400 families in Tangail and 
4,800 families in Manikgonj. The remaining 10,800 
families in Faridpur, Sharitpur and Rajbari districts 
will be finalized before the end of October. 
 
The following requirements were requested and agreed 
to be delivered by logistics/supplier on 7 October to 
the two units:  

Thumb print of a beneficiary is taken before distributing the 
relief items.

 
District Families Rice (20kg 

per bag) 
Dhal 
(5kg per bag) 

Oil 
(2 litres per bottle) 

Salt 
(1kg per bag) 

Lungi (1 
per family 

Saree (1 per 
family) 

Tangail 4,400 88,000 22,000 8,800 4,400 4,400 4,400 
Manikganj 4,800 96,000 24,000 9,600 4,800 4,800 4,800 
Total 9,200 184,000 46,000 18,400 9,200 9,200 9,200 
 
The commodities underwent inspection by the Crown Agent. 
 
Objective 2: Basic health care services (including preventive and promotive health) are provided to  
70,000 families (350,000 people) of the most severely affected population for two and half months. 
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Five mobile medical teams are serving the flood-hit families around Dhaka. The distribution of 36,600 water 
purification tablets and 17,516 oral rehydration salts  between 27 September and 7 October has taken place in 
various areas around Dhaka city.  A total of 4,200 families and patients have benefited from this distribution.  

 
The volunteers in the field assisted in the distribution of 
water purification tablets and oral rehydration salts, and 
disseminated personal hygiene and water and sanitation 
messages to help improve the lives of target beneficiaries. 
The reduction of water born diseases and complications of 
the existing diseases is averted through timely and essential 
treatments. 
 
Part of the ECHO funds will also be used to provide 
emergency health care services to 20,000 families to prevent 
waterborne disease outbreaks in the targeted flood-affected 
communities. However, some other affected population of 
the catchment’s area may also benefit from this intervention. 
Plans are underway to carry out the activity. Medical team providing health and care to the flood 

affected people.  
 

BDRCS Mobile Medical Teams: 27 September to 3 October 2007 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Objective 3: 15,000 families severely affected by the floods have received the necessary construction 
materials for damaged houses and/or livelihoods support, through in kind goods or under special cash 
voucher programme system, by December 2007. 
 
As a part of the initial assistance to the flood-affected familes, 300 families (approximately 1,500 people) in 11 
districts were provided with a tent each from the Swiss Red Cross. The districts where the tents have been 
distributed are Bogra, Gaibanda, Kurigram, Tangail, Sirajgong, Jalmalpur, Faridpur, Shariatpur, Chandpur, 
Manikgonj and Munsiganj. 
 
Of the 300 tents distributed, 61 tents could not be erected due to flood waters that have yet to subside. Up to 24 
tents, initially planned for Bogra, have been re-allocated because it was identified by the assessment team that 
there was no need for it at this point of time. A plan of action is now under construction to distribute these 24 tents 
(after the upcoming festivities of Eid) in the districts of Jamalpur and Chandpur where there is still a pressing need 
for shelter. A team will leave for Jamalpur and Chandpur on 16 October to finalize this particular issue. 
 
Under this objective, livelihoods support and necessary construction materials will be provided in kind. The 
number of beneficiaries will be finalized based on available funding. As reported previously, the seedlings 

<5 yrs of age Date No. of 
medical 
teams 

Total cases 
(including children) 

treated Diarrhoea Dysentery ARI Referral  Total children 
treated 

27/09 5 628 91 53 39 0 348 
28/09 5 665 79 48 38 0 320 
29/09 5 605 64 16 44 0 226 
30/09 5 580 36 33 26 0 203 
01/10 5 631 56 18 24 0 215 
02/10 5 625 59 23 44 0 293 
03/10 5 677 60 29 36 0 261 
04/10 5 609 59 28 24 0 213 
05/10 5 546 39 35 29 0 253 
06/10 5 588 64 21 28 0 269 
07/10 5 645 80 59 34 0 322 
Total   6799 687 363 366 0 2923 

Total12 Aug - 
7 Oct 

 12,330 1166 654 732 2 5514 



 
Bangladesh: Floods; Appeal no. MDRBD002; Operations Update no. 07 

5

distribution will take place after the waters recede in the fields, which may take over a month. The Federation and 
BDRCS, with the Food and Agriculture Organization of the United Nations (FAO) and Bangladesh Agricultural 
Research Institute (BARI), will decide on the types of seeds suitable for this season, the number of beneficiaries to 
be assisted and related costs for this operation. Currently, all branches have been requested to prepare a list of an 
estimated 1,000 beneficiaries each for the distribution of seeds. 
 
Objective 4: The capacity of BDRCS to respond effectively to disasters is enhanced. 
 
The Kurigram unit has approximately 20 dedicated Red Crescent youth volunteers and 25 disaster response team 
volunteers. After the distribution of the tents, the beneficiaries were provided with follow-up and assistance (if 
needed) to erect the tents, in addition to general support from the volunteers.  
 
Furthermore, the unit executive committee (EC) is coordinating well with the local authorities. Meetings are held 
daily in addition to regular telephone communication, to ensure constant updates on the current situation. Two 
community-based disaster management officers are performing their duties, including organizing and conducting 
trainings, managing the logistics and financial aspects of the operation as well as monitoring, implementing and 
reporting the progress so far.  
 
BDRCS action not funded by the appeal 
Up to 13,000 families of 39 districts have been assisted by the national society with approximately CHF 104,980 
from its own funds and donations received from different organizations. Relief goods distributed to the affected 
communities include pulses, oil and potatoes as well as flattened and pressed rice, and work is already underway 
to further assist another 14,700 families. Initial plans are to finish the distribution by 14 October before the Eid 
festival.  The packages will include ten kilogrammes of rice, four kilogrammes of dahl, 2 litres of oil, a sheet, a 
mat, a saree and a lungi1 , to be distributed in 21 other districts.  
 
Federation Coordination 
During the last coordination meeting on disaster and emergency response with the United Nations (UN), World 
Bank, international and local non-governmental organizations, it was announced that during the month of October 
a comprehensive assessment will be conducted in the flood affected areas in order to present to the government a 
report on the situation and progress by 31 October. The main objectives of the present assessment and consequent 
report include validation of previous damage reports, compilation of lessons learned, formulation of a recovery 
report and consequently, a long term of response management system. Details of the upcoming report can be 
expected in due time. 
 
A meeting was held on 2 October with all the relief members of the Federation. The meeting focused on the 
distribution of ECHO commodities (food and non-food) in two branches- Tangail and Manikganj. It was agreed 
that the BDRCS would provide four officers to jointly assist these units and monitor the distribution. The disaster 
management officer and BDRCS relief officer have requested that the units prepare the registration and 
verification of the beneficiary list and ration cards, etc., and coordinate with the local authorities on all related 
activities accordingly. Arrangements have been made for each unit to send a volunteer to collect the newly printed 
distributions list and beneficiary cards from the Federation delegation.  
 
Red Cross and Red Crescent Movement - Principles and initiatives 
Nothing significant to report. 
 
National Society Capacity Building 
Nothing significant to report. 
 
Communications – Advocacy and Public Information 
Emergency shelter needs among 28 affected families the Chandpur district were met by the BDRCS, with 
assistance from the Swiss Red Cross Society on 1 October. This distribution was covered by four leading national 

                                                 
1 Cotton garment worn around the waist. 
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newspapers. In addition, the tent distributions in the different districts were shown on national television channels 
all over the country.  
 
On 4 October, a press conference on BDRCS and Federation-assisted steps to rehabilitate flood-affected families 
took place. Media coverage included eight leading newspapers and various national television channels. 
Furthermore, a web story on volunteer activities in the prevailing flood situation was posted in the web. 
 
Annex 1 

 
Details of the flood situation as 04 October 2007 
Affected Districts 46 
Affected Upazillas (Sub-districts)  263 

Affected Pourashava (Municipality)/Union  2,096 

 
 
 
  
 Affected households (families)  2,961,972 
  

Affected population   13,771,380 
   

Reported deaths   1,110 
 

House damaged (Fully)   84,321 

 
 
  

House damage (Partially)    1,003,799 
  

Crop damaged (Fully)   890,898   Hectares 
 Crop damaged (Partially)   1,353,366 
  Hectares 
 Road damaged (Fully)   3,705 

 Km  
Road damaged (Partially)   27,828   Km 

 Educational institutions/Infrastructure 
(Fully)  

 563 
 
 Educational institutions/Infrastructure 

(Partially)  
8,190  

 
Embankment damaged (Fully)  88 Km  Embankment damaged (Partially)  1,008  Km  # of shelters opened  40 

 
 

 

# of people in shelters   5,032 
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is 
committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
The Federation’s Global Agenda  
The International Federation’s 
activities are aligned with under a 
Global Agenda, which sets out four 
broad goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and 

public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent 

capacity to address the most urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote 

respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact: 
• Bangladesh Red Crescent Society: Mr. M. Shafiul Alam (Secretary General), email: bdrcs@bangla.net, 

phone: +88.02.935.2226. 
• Country delegation in Bangladesh: Mr. Selvaratnam Sinnadurai (Head of delegation), email: 

selvaratnam.sinnadurai@ifrc.org, phone: +88.02.933.7314, fax: +88.02.934.1631. 
• South Asia regional delegation in India: Mr. Al Panico (Head of regional delegation), email: 

al.panico@ifrc.org, phone: +91 11 2411 1122, fax: +91 11 2411 1128. 
• Asia Pacific Zone in Malaysia: Regional Logistics Unit – Mr Ilir Caushaj (Regional logistics coordinator), 

ilir.caushaj@ifrc.org, phone: +60 3 2628 2707, fax: +60 3 2168 8573; Kuala Lumpur Disaster Management 
Unit (DMU) – Mr. Latifur Rahman (Regional disaster management delegate), email: latifur.rahman@ifrc.org; 
phone: + 60 3 2161 0892, mobile; +60 12 975 0144. 

• In Geneva: Asia Pacific Department, Mr. Hiroto Oyama (Regional officer), email: hiroto.oyama@ifrc.org, 
phone: +41.22.730.4273, fax: +41.22.733.0395. 

 
 

Interim financial report below; click here to return to the title page. 
 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
mailto:hiroto.oyama@ifrc.org
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