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The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the
world’s largest humanitarian organization and its millions of volunteers are active in over 185 countries.

In Brief

Operations Update no. 2; Period covered: 14 August to 07 September, 2007; Appeal target: CHF 9,462,000
(USD 7,692,683 or EUR 5,710,320); Appeal coverage*: 19%* Outstanding needs: CHF 7,661,595 (USD
6,448,5030r EUR 4,683,356)

<Click here to go directly to the donor response list available online>

Appeal history:
e Launched on 30 July 2007 for CHF 9,462,000 (USD 7,692,683 or EUR 5,710,320) for 12 months
to assist 400,000 beneficiaries.
e Disaster Relief Emergency Funds (DREF) allocated: 16 July 2007 for CHF 240,000 (USD 199,465
or EUR 146,468).

Operational Summary:

Devastating floods have swept through more
than 24 provinces in China since May. To
date, hundreds of thousands are still living in
temporary shelters and without immediate
prospects for returning their lives to normal.

The Red Cross Society of China and the
government of China have provided relief
items, including food, shelter and blankets,
but the rebuilding of homes is by far the
priority of both the local governments and the
local people. With the support of appeal
funding, the Red Cross Society of China
(RCSC), plans to continue the distribution of
rice and quilts to affected populations in the
five provinces of Anhui, Henan, Hubei,
Sichuan and Chongging. The RCSC will also

provide support to more than an estimated The RCSC and Federation officers visit flood-affected villagers in Shang He
8,000 people (2,000 families) in the Miao village, Hubei province. The Federation and RCSC are currently

. . assessing the recommended areas in five provinces for housing
reconstruction of their destroyed homes. reconstruction. RCSC.

Furthermore, the national society places great

! Although the official appeal coverage is 19%, it does not include soft pledges available. Click here for a preliminary list showing all
in-kind, hard and soft pledges towards this appeal.
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importance on building the capacities of these communities in risk reduction and flood mitigation planning so as
to establish the means for the community to protect itself in future disasters. While funding has been pledged to
cover immediate relief supplies, there is a more urgent need to provide support to local communities, especially in
emergency rehabilitation of homes, risk reduction and mitigation.

Background

Continuous flooding from May through the end of August has caused destruction and affected millions of people
in 24 provinces across China. The ministry of civil affairs states that the natural disasters that have hit China this
year are far worse than in the previous year and already exceed annual averages. The government states that
stronger relief efforts, better early warning systems, stronger dykes and timely usage of water diversion areas this
year have reduced the number of deaths caused by flooding. Nevertheless, at least 1,138 people have died with
others still missing. It is estimated that natural disasters have affected more than 310 million people in China in
2007, and the toll is rising. In addition to excessive floods sweeping the country, heat waves, drought, and insect
infestations have also caused great concern, further depleting the resources of local communities, governments and
Red Cross branches.

After reeling from a devastating July, which
accounted for more than half of all damage
statistics on natural disasters in 2007 up to
that time, Typhoon Sepat landed in southern
China on 19 August, bringing about even
more destruction and death.

Official reports on Sepat claim that in the
hardest hit provinces of Fujian, Hunan,
Zhejiang, Jiangxi and Guangdong, -eight
million people were affected and at least 39
killed. Over 1.76 million were evacuated and
at least 23,000 homes were completely
destroyed. 300,000 hectares of crops have
been lost or damaged, and economic losses
are estimated to be at CNY 6.7 billion (CHF
1.07 billion or EUR 2.8 billion).

Among the areas most affected by the floods Floods completely destroyed the houses of four families in Shang He Miao
this season are the provinces of Anhui, village, Hubei province, but left many others damaged beyond affordable
Sichuan, Hubei and Henan, and the repair. The government is concerned about inadequate funding for
Chongging municipality, where the  reconstruction for both destroyed and damaged houses. RCSC.

Federation is supporting the RCSC’s relief

and recovery efforts through this appeal.

Since the last operational update, Hubei, Anhui and Sichuan have again been hit by hail and thunderstorms,
torrential rains and overflowing rivers. The most recent flooding has caused several thousand more houses to
collapse, further affecting hundreds of thousands with the death toll rising once again.

Recent flooding in the past week caused by torrential rain in other regions, including drought-stricken areas, has
affected Yunnan, Inner Mongolia, Qinghai, Gansu, Shanxi and Shaanxi.

While attending to the needs of the affected populations through relief and response efforts, the local government
and Red Cross branches have expressed increasing concern over the lack of adequate housing and funding for
reconstruction of homes. While the cost of complete reconstruction far exceeds the capacities of local government
support, the cost of repairs to those houses damaged is also far above individual household incomes and what local
families can afford. The concern is that many families will continue to live in severely damaged houses putting
themselves at further risk as time goes on, and possibly facing complete destruction during the next disaster. Local
Red Cross branches and all others involved recognize that if minor repairs, at a lower cost, can be made now, the
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cost of complete rehabilitation in coming years can be avoided. Further consideration also needs to go into long-
term solutions such as affordable and accessible insurance schemes for both agriculture and homes.

Operational developments

The RCSC has responded rapidly to the needs of affected populations since the onset of the floods in each
province and county. Rice, tents, clothing and blankets have been provided to those most severely affected by
floods this year.

After Typhoon Sepat hit the southern region of China, the RCSC headquarters provided CNY 900,000 (CHF
143,502) in relief items and funds to three of the most heavily affected provinces: Hunan, Fujian, and Zhejiang.
These consist of 220 tonnes of rice, 240 tents, and 5,000 containers of emergency food items. In addition, the local
Red Cross branches have been actively involved since the storm hit, and the branches in these three provinces
alone have contributed over CNY 2 million (CHF 318,894) worth of relief items and funds to their affected
populations. After a visit by the RCSC headquarters’ vice president, another CNY 300,000 (CHF 47,833) worth
of rice has been procured for these provinces.

Relief and recovery efforts in the five provinces covered in this appeal have been moving along steadily. A brief
summary of the operation is as follows:

e On 16 July, disaster relief emergency funds (DREF) of CHF 240,000 were allocated for the immediate
procurement of 200 tonnes of rice for over 13,000 beneficiaries and 15,000 blankets for affected persons
in three provinces hardest hit: Sichuan, Hubei and Anhui. The distribution has been completed and RCSC
branches continue to seek local and national funding to provide for the ongoing needs.

e On 30 July, the Federation launched an emergency appeal in order to provide emergency relief to more
than 400,000 beneficiaries and reconstruct housing for 2,000 families. The plan calls for long-term
disaster risk management and flood mitigation needs. This will be carried out through the implementation
of a community-based disaster preparedness programme recently developed through joint efforts of RCSC,
the Federation secretariat and other implementing partners, such as Hong Kong Red Cross branch.

e On 10 August, the Federation’s regional disaster management delegate and regional financial manager met
with representatives of the five provinces, including financial and project managers, to be updated on the
current situation, produce a joint plan of action, and review operational/financial procedures.

e The tender process for rice and quilts has been completed, and distribution will be scheduled in September,
and into October.

e On 23 August, the new relief delegate, seconded by the Japanese Red Cross Society, arrived in Beijing to
oversee the flood operations and provide technical support to the RCSC and the branches implementing
relief and recovery efforts.

¢ In late August, the Federation regional disaster management delegate, the relief coordinator, the RCSC
headquarters and branches began visiting recommended sites for reconstruction in the Hubei province.
Assessments will continue in early September as the team goes to the other four provinces.

Red Cross and Red Crescent action - objectives, progress, impact

Emergency relief: food and basic non-food items
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Objective 1: 100,000 of the most affected
families (400,000 people) in Anhui, Henan,
Hubei, Sichuan, and Chongging have
received 6,000 MT rice (15kg per person/one
time distribution), 45,000 quilts and 3,000
boxes of water purification tablets.

Rice

Progress/Achievements: A tender process on
rice procurement was completed and reviewed
with the selection of four companies on 24
August, covering five provinces. The purchase
orders were signed by the headquarters of the
RCSC on 30 August.

As prices were higher than originally expected,
the amount purchased was 942.54 tonnes, about
six per cent less than the expected 1,000 tonnes.
All the rice will be delivered to the counties by  ramilies affected by the floods in July are still living in temporary shelters

6 September. in Xia Chuan village, Hubei province. Reconstruction of housing is critical
if people are to return to normalcy. [RCSC]

Impact: A total of 62,800 people in five provinces will benefit from this round of rice distribution.

Quilts

Progress/Achievements: The German government and German Red Cross specifically targeted Hubei province
for distribution of 24,000 quilts. Hubei Red Cross branch and the Federation secretariat conducted a tender and
chose a company on 28 August. Since the price was lower than expected, they were able to purchase 26,000 quilts,
which were consequently approved by the German government. All quilts will be delivered to seven counties in
Hubei province no later than 10 October.

A purchase order for the remaining 20,000 quilts designated for the other four provinces will be placed as soon as
two soft in-kind pledge contributions for quilts are confirmed. All distribution should be finished by the end of
October.

Impact: Once the soft pledges on quilts are confirmed, a total of 46,000 quilts will be procured and distributed.
This will serve approximately 23,000 families, or 92,000 beneficiaries. Thus, the need for quilts will have been
fully covered through contributions to the appeal.

Emergency rehabilitation: reconstruction of homes

Obijective 2: 2,000 most vulnerable, displaced and poor families living in severely flood-affected villages are
assisted in the rebuilding of their homes through co-funding with the local government.

Progress/Achievements: With the current level of contributions, the RCSC and the Federation secretariat are in
the process of choosing two provinces to be the first to receive funding for the rehabilitation of homes. After the
10 August planning meeting with the five provinces, RCSC headquarters and the Federation secretariat, each
province recommended two counties most in need of reconstruction assistance. Two provinces will be selected for
the first round of reconstruction work based on selection criteria jointly decided upon by headquarters and the
Federation secretariat. Other considerations include the availability of financial and administrative support of local
governments, and the local Red Cross branch capacity.

At the end of August, a team from RCSC headquarters and the Federation secretariat visited two counties in the

Hubei province to conduct an assessment of the needs there and consider this area for the first round of
reconstruction. The following summary describes the situation in these areas:
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Yun Xi county, Hubei province

In Yun Xi county, a total of 3,164 families completely lost their houses after being hit twice by devastating floods,
both on 28 July and 9 August. Currently, there are still around 150 households living in temporary shelters.
Emergency relief items such as clothing, food and quilts have been delivered by the Hubei Red Cross together
with the local government. Rice allocations have been distributed at 750 g per person per day.

The provincial government is offering a subsidy of CNY 1,000 (CHF 160), for every collapsed house and an
additional CNYY 500 (CHF 80) from the central government of China. Those who lost their home due to the floods
in this area will therefore receive a total of CNY 1500 (CHF 240). As noted in the table below, the cost of building
a home is far greater than the subsidized amount.

Item Cost per unit Total Average size TOTAL COST

Cement CNY 370/tonne | 370/m? (including only 120 m?2 CNY 44,400
(CHF 58/tonne) minimum labour) (3 -4 rooms) (CHF 7,000)

Bricks CNY 0.27/piece (average home)
(CHF 0.04/piece)

While the average annual income of Yun Xi county and urban area residents for 2006 was CNY 5,980 (CHF 945)
per person, the actual average income for farmers in this county was CNY 1,984 (CHF 313) and all homes lost by
the floods belonged to farmers.

This is the first time the Yun Xi government has presented a project proposal to the RCSC for Federation support,
thus if selected, capacity building on a local level will be an important component. Yun Xi is one of the poorest
counties in Hubei and this season, it has been heavily hit by floods. The Yun Xi government is ready to cooperate
with the Federation in the housing reconstruction project and will follow project management guidelines set by the
Federation.

Yun Xi’s government has experience in mobilizing the local community. The government has facilitated
discussions amongst the local villagers and aims to select the most disadvantaged families for Federation support.
For the housing reconstruction projects, the Federation targets 200 households per county. The Yun Xi
government would like to conduct a transparent selection among all 3,164 homeless families so that 200 most
disadvantaged families will be chosen as beneficiaries.

Considering its interest in working with local authorities to build capacity and encouraging support for local
people, the Federation is offering a CNY 12,000 (CHF 1,895) grant with the expectation that the local government
and banks will also contribute matching funds in the form of grants and loans. Discussions have already begun in
Yun Xi county to set up mechanisms to maximize government funding at county level.

The government is offering a CNY 12,000 (CHF 1,895) grant to selected beneficiaries and is working with local
banks to ensure that low-interest, long-term loans are offered to all beneficiaries who also need this option to cover
their reconstruction costs. It is estimated that it may take most loan borrowers at least 14 years to repay the loans,
as their annual income is not sufficient for rapid pay-off. The government is also working on setting up
mechanisms which meet Red Cross requirements, for the transfer of funds to each family,

Ma An Township, Yun Xi County

On 30 August, the Federation disaster management delegate visited Ma An township which is one of the most
affected townships in Yun Xi county. In the 9 August floods that hit Ma An, 624 families lost their houses. The
Yun Xi government has proposed 120 households in this township alone as a target group for this reconstruction
project.

In Ma An, the Federation delegate visited two villages: Shang He Miao and Xia Chuan. The floods affected each

area differently, hitting houses in a scattered pattern in the former community, and in a single concentrated area in
the latter.
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The floods along the valley completely destroyed and washed away the homes of four families in Shang He Miao.
During an interview conducted by the regional disaster management delegate, the villagers said the cost of
building up a 100 square metre house was CNY 80,000 (CHF 12,600) in 2006. This year, the rate will increase due
to the rising cost of labour. Local authorities have agreed to not rebuild on the current sites due to future risks, and
are awaiting the government’s plan. The selection of beneficiaries will be based on criteria agreed upon by
Federation and the RCSC.

The collapsed houses in Xia Chuan were mainly old mud-based houses which had been standing a very long time.
Many of the villagers are still living in temporary shelters waiting the rebuilding of their homes. In one interview,
a 64-year-old woman said that it will take CNY 400 (CHF 63) alone to tear down her collapsed house so that new
reconstruction could start. This poses a big challenge for her family, as that amount is a full month’s salary for
them, and they have other immediate needs such as food and the recovery of personal items that have been lost.

Wu Feng county

The second county visited by the Federation regional disaster management delegate was Wu Feng, a minority area
with 84.7 per cent Tu Jia minority people and a population of 200,000. The vice county governor spoke of three
brothers who used all their savings to build a three-room house in 2006, to prepare for marriage this year.?
Unfortunately, they lost everything in the floods of 22 June. Through this story, the importance of reconstruction
for the local people and its potential impact on their lives was emphasized.

Within two months after the floods, the local government has reconstructed much of the infrastructure, such as the
recovery of 81 county roads, repair on the electric power networks, re-establishment of the communication lines
and recovery of the water supply system. Schools have also been reopened. But, according to the local authorities,
the annual GDP in the county is only CNY 40 million or CHF 6.3 million (with an average of CNY 200 or CHF
31.5 per person) and the local government depends on relief funds from the central government and external
donors. They seek Federation support for their most disadvantaged families, which, for the most part, are scattered
across the mountainous areas in the county.

There is a total of 50,000 households in Wu Feng spread across rough terrain. The local government has tried to
create concentrated areas for housing before, but due to the distance between these sites and the farmland, farmers
have left their new houses to live in less adequate structures on the farmland. This problem is prevalent in many
communities when considering new sites for housing. Accessibility to the livelihood of the farmers is critical to
creating a sustainable solution.

For those who have been affected by disasters, very few resources beyond limited government assistance are
available. Insurance programmes are weak in Wu Feng both for farmers’ housing and crop production. After two
consecutive years of flooding, however, the awareness of insurance options has improved among local people.
Business insurance companies have also tried to promote insurance purchasing among farmers to cover their
homes, crops and livestock, etc.

Impact: It is estimated that a total of 2,000 families will benefit if funding, as originally planned, is secured. At
present funding levels, the reconstruction of only 400 or so houses is feasible.

Next steps:
In the coming weeks, the Federation, together with the RCSC headquarters, will be visiting the other four
provinces supported by this appeal to assess other areas for reconstruction.

Community disaster risk reduction and flood mitigation needs

Objective 3: The vulnerability of communities affected by this year’s floods to future flood disaster is
reduced through the introduction of community-based flood mitigation activities in four villages.

2 Due to a gender imbalance in rural areas, further exaggerated with increased urban migration amongst young women from
the countryside, many men in rural areas throughout China are unable find wives and it is customary to build a new home to
attract any prospective wives to the family.
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Progress/Achievements: The Federation is in the process of selecting villages for reconstruction. The plan is to
continue support to these villages through the set up of community disaster risk reduction programmes that will
ensure long-term stability of reconstruction efforts and allow the community means to meet their own needs in the
future. At this point, the appeal coverage is not enough to support this programme component.

Impact: The estimated long-term impact of this component is very positive. The communities will establish a
committee, disaster preparedness plans, and mitigation activities as well as build on health education and first aid
skills within the community. Funding is greatly needed for this component.

Federation Coordination

Besides the East Asia regional disaster management delegate, who is closely following the situation and working
in tandem with the RCSC, a relief coordinator has been hired for six months. This relief delegate, seconded by the
Japanese Red Cross for six months, is working very closely with RCSC and travelling to the field to participate in
the assessment and selection process. The delegate will also closely observe the procurement and distribution
process, as well as monitor beneficiary satisfaction. The regional finance manager is also continuing to provide
support as needed in meeting the expectations of financial reporting to RCSC headquarters and branches.

Red Cross and Red Crescent Movement - Principles and initiatives

Flood relief efforts of the RCSC, supported by the Federation, adhere to the principles and initiatives of the Red
Cross Red Crescent Movement. The criterion for selecting beneficiaries ensures that Red Cross is meeting the
needs of the most vulnerable. Since many rural farmers are women caring for the family while the husbands do
industrial labour in the urban areas, a high proportion of beneficiaries are women, children and senior citizens. The
risk reduction components of the project further strive to restore their dignity and improve their capacities in
setting up protection mechanisms for future disaster situations.

National Society Capacity Building

The capacity at both headquarters and local branch levels is high for these projects, with adequate support and
funding. The national society has already raised a good portion of funds for the floods and the local branches are
able to respond rapidly to the needs of the communities, when properly supplied.

Communications — Advocacy and Public Information

The Federation secretariat continues to support the national society with advocacy and information dissemination
on a global level. A regional information officer is currently working out of Beijing to bring the stories and
information to donors and the public. This officer keeps in close contact with media agencies throughout China
and the world. The Federation will continue to support Red Cross efforts through close communications with the
media department at RCSC headquarters, and liaise with relevant international agencies and partners.

How we work

All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross
and Red Crescent Movement and Non-Governmental Organizations (NGOSs) in Disaster Relief and is committed
to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to
the most vulnerable.
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The Federation’s Global Agenda Global Agenda Goals:

The International Federation’s .
activities are aligned with under a .
Global Agenda, which sets out four
broad goals to meet the Federation's o
mission to "improve the lives of
vulnerable people by mobilizing the o
power of humanity".

Reduce the numbers of deaths, injuries and impact from disasters.
Reduce the number of deaths, illnesses and impact from diseases and
public health emergencies.

Increase local community, civil society and Red Cross Red Crescent
capacity to address the most urgent situations of vulnerability.
Reduce intolerance, discrimination and social exclusion and promote
respect for diversity and human dignity.

Contact information

For further information specifically related to this operation please contact:

e Red Cross Society of China: Mr. Wang Xiaohua, director of external relations department; email:
rcsc@chineseredcross.org; phone: +86.10.6404.8366, fax +86.10.6402.9928.

e East Asia Regional Representation Office in China: Mr. Carl Naucler, (head of regional representation),
email; carl.naucler@ifrc.org; Mr. Qinghui Gu (regional disaster management coordinator), email;
ginghui.gu@ifrc.org; phone +86 1391 0959 834, fax+86-10-6532-7166.

e Asia Pacific Zone in Kuala Lumpur: Ms Amy Gaver, phone: + 60 3 2161 0892, fax: +60 3 2161 1210,
mobile +60 12 220 1174, email: amy.gaver@ifrc.org

Click here to return to the title page.
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ANNEX 1: RCSC 2007 RELIEF DISTRIBUTION (to 22 August)

Funding

Tvoe of value in Funding fr fr H.K Funding Funding fr
Province | Month Diggsters Types of Relief Supplies | Value(RMB) CHE RCSC RC o fr Macao IFRC or
H.Q.(RMB) RC(RMB) | Other(RMB)
(RMB)
Liao Ning March Snowstorm Quilts 153,600 24,420 153,600
Inner .
Mongolia March Snowstorm Quilts 76,800 12,190 76,800
Chonggaing | April Hailstorm Warm clothes, quilts 188,200 29,873 188,200
May | Heavyrain | Summerfamily kits, tents, | 5,4 g, 50,633 318,991
water purification tablets
June | Flood Water purification tablets, 226,200 35905 | 226,200
disinfectant, coat
Rice, water purification
July Flood tablets, family kits, quilts, 785,518 20,094 558,928 126,590 100,000
rice
Sichuan April Hailstorms(2) | Quilts, tents 289,692 45,983 289,692
Water purification tablets,
June Flood disinfectant, quilts, 325,000 51,587 325,000
summer family kits
Quilts, water purification
July Flood tablets, disinfectant, cash, 1,675,310 265,922 1,003,720 126,590 150,000 395,000
rice, medication, blankets
Hunan April Hailstorm Quilts 79,500 12,619 79,500
May Heavy rain V‘.’?‘e’ purlflcatlpn tablets, 137,000 21,746 137,000
disinfectant, quilts
June | floods, ilts, disinfectants, rice 496,620 78,829 296,620 | 200,000
landslides quits, ' ' : ' '
July Floods Rice 100,000 15,873 0 100,000
August | Floods Rice 1,320,564 209,613 300,000 1,020,564
Guizhou April Hailstone Quilts, tents 191,232 30,354 191,232
June | floods, Quilts, tents 298,464 27,027 298,464
landslides
July rice 100,000 15,873 100,000
August | Floods Rice 1,216,452 193,088 400,000 816,452
Tents, quilts, summer
family kits, cash, water
Yunnan June Earthquake purification tablets, rice, 2,070,906 328,715 689,156 100,000 100,000 1,181,750
mobile lavatories,
medicine(1,003,750yuan )
July Earthquake Rice 100,000 15,873 100,000
July Flood Tents 176,196 27,968 176,196
August | Earthquake Medication 2,003,400 318,000 2,003,400
floods tents, quilts, mosquito
Guangxi June ! net, water purification 345,164 28,775 345,164
landslides
tablets
July Typhoon Water purification tablets 144,000 28,775 144,000
August | Floods Rice 1,020,564 28,776 1,020,564
Guangdong | June floods, water purification tablets, 168,000 26.709 168,000

landslides

disinfectant




ANNEX 1: RCSC 2007 RELIEF DISTRIBUTION (to 22 August)

Funding

Tvoe of value in Funding fr fr H.K Funding Funding fr
Province | Month Diggsters Types of Relief Supplies | Value(RMB) CHE RCSC RC o fr Macao IFRC or
H.Q.(RMB) (RMB) RC(RMB) | Other(RMB)
Hubei June floods‘, water purification tablets, 162,800 25882 162,800
landslides disinfectant, clothes
floods, quilts, family kits, water
June landslides purification tablets 302,000 47,937 302,000
Disinfectant, family kits,
July | floods water purification 1,348,402 | 214,032 | 853,402 100,000 395,000
tablets, quilts, rice,
blankets
August | Floods Rice 300,000 47,619 300,000
Jiangxi June Flood Tents, mosquito net 91,204 14,477 91,204
July Flood Quilts, disinfectant 299,800 47,587 299,800
August | Floods Rice 607,235 96,387 607,235
Jangsu | July | Jormado, Water purification tablets, 541,343 85927 | 351,343 100,000 90,000
flood tents, quilts, rice
Water purification tablets,
Anhii | July | Flood tents, quilts, family kits, 1,197,491 | 190,078 | 702,491 100,000 | 395,000
rice, disinfectant,
blankets
August | Floods Milk, medication 7,787,417 1,236,098 7,787,417
Henan | July Flood Water purification tablets, 612,972 97,297 512,972 100,000
tents, rice
August | Floods Flour 400,000 63,492 300,000 100,000
Shaanxi July Flood Quilts, rice 253,600 40,254 153,600 100,000
August | Floods Rice 300,000 47,619 300,000
Shandong | July Flood Rice, disinfectant 440,202 69,873 60,000 100,000 280,202
August | Floods Cash, tents, rice 434,928 69,036 434,928
Zhejiang August | Typhoon Rice 250,000 39,683 250,000
Jilin August | Typhoon Rice 150,000 23,810 150,000
Fujian August | Floods Cash, rice 300,000 47,619 300,000
0
TOTALS 29,786,766 | 4,449,927 | 11,891,002 | 4,017,995 | 1,350,000 | 12,527,769




ANNEX 2

CHINA FLOODS EMERGENCY APPEAL 2007

: MDRCNOO2 CONTRIBUTIONS LIST

CONTRIBUTION CONFIRMED - Total in RELIEF ITEMS RECONSTRUCTION CBDP TOTAL
Hard Pledges CHF
PMN - Swedish Red Cross (SIDA) 538,500 rice housing 538,500
PMN - Japanese Red Cross 303,900 rice 303,900
PMN - Japanese Red Cross 35,552 35,552
PMN - Netherlands Red Cross 66,280 DREF 66,280
PMN - German Red Cross 9,900 Administration and 9,900
transportation costs
PMN - German Red Cross (Government) 253,176 quilts 253,176
PMN - Danish Red Cross 60,964 60,964
PMN - Irish Government 330,000 330,000
PMN - United Arab Emirates Red Crescent 12,040 12,040
PMN - Canadian Red Cross 56,500 56,500
PMN - British Red Cross 73,200 73,200
France - private donors 247 247
Swiss Red Cross (in kind) 71,388 quilts 71,888
TOTAL 1,812,147
SOFT PLEDGES
Danish Red Cross (in-kind quilts) 140,000 quilts 140,000
British Red Cross 366,000 366,000
Lehman Brothers Foundation 60,000 60,000
TOTAL 566,000
GRAND TOTAL HARD AND SOFT PLEDGES 2,378,147

NB: The total value of hard pledges varies from attached financial report as it includes monetary value of in-kind donations.




