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This Interim Final Report covers the period from 15 
August 2007 to 28 February 2010. 
 
Appeal target: 10,969,321 Swiss francs (9,461,450 US 
dollars or 7,738,060 euro);  
 
Appeal coverage: 100%;  
<Click here to go directly to the interim financial 
report, or here to view the contact details>  
 
Appeal history: 

• The Emergency Appeal for the Peru Earthquake 
operation was launched on 17 August 2007. It 
sought 1,626,000 Swiss francs (USD 1,341,869 
US dollars or 979,150 Euros) to assist 4,000 
families (20,000 people) for a five-month period. 

• Disaster Relief Emergency Fund (DREF): 250,000 
Swiss francs (207,641 US dollars or 151,515 
Euros) was initially allocated from the 
Federation’s DREF to support the National 
Society response.  

• The Revised Appeal was launched on 20 August 
2007 featuring a Revised Appeal Budget for 
5,605,000 Swiss francs (4,655,315 US dollars or 
3,396,970 Euros) for nine months to assist 7,500 
families (37,500 people).  

• A second revision of the Appeal Budget was 
made on 3 December 2007 for 10,895,000 Swiss 
francs (9,917,000 US dollars or 6,785,000 Euros) 
for 18 months (February 2009) to assist 7,500 
families (37,500 people).  

• The Operations Update n° 7 featured an extension of the timeframe until 31 December 2009.  
• The Operations Update n° 8 was issued with a third revision of the Appeal Budget for 11,017,248 

Swiss francs (9,790,411 US dollars or 7,201,756 Euros). 
• Operations Update n°10 included a fourth revision of the Appeal Budget to 10,468,864.04 Swiss 

francs and in Operations Update nº11 the timeframe was extended until 28 February 2010. 
 

Summary: The Peru Earthquake International Federation of the Red Cross Red Crescent Societies (IFRC) 
Operation was the three-phase comprehensive response of the to the 7.9 (Mw) seism that impacted the 
Peruvian coast on 15 August 2007. The combined action of the Peruvian Red Cross and the IFRC provided 
emergency relief to 19,891 families exceeding the original target of 7,500 families (37,500 people), bringing 
shelter and basic non-food relief items. The operation provided psychosocial support to approximately 
18,000 children and adults. The IFRC responded the affected population’s need for water, providing 
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7,975,500 litres of clean water to 44 communities.  
 
During the second phase of the operation, 6,308 transitional housing facilities were built by the Peruvian 
Red Cross, the IFRC and Partner National Societies (PNS), reaching 6,008 families, of whom 1,028 were 
provided by the IFRC mainly in the province of Pisco. In the third phase of the operation – the 
comprehensive participatory rehabilitation programme – the International Red Cross and Red Crescent 
Movement rebuilt and repaired 36 community facilities such as health centres and schools. In cooperation 
with the target families the Movement built 761 seismic resistant houses. Vulnerable families in 13 
communities now inhabit 592 of them, built with support of the IFRC’s secretariat programme. 
 
The most important achievement of the programme has been the change in the way the community 
interacts and supports one another. They are now empowered to lead their own development. A strong 
community is a community less prone to the risk of disasters and is better prepared to respond to them. 
 
The operation had a participatory nature, requiring the concurrent action of the families, communities, 
cooperation agencies and the Movement. The activities were planned and revised taken in account an 
environmental impact assessment, the opinion of the community members and regular operation team 
meetings. 
 
The Participatory Programme Review (PPR) carried out in the third quarter 2009 reported some long-
term recommendations for future operations such as:  

• Supporting programmes for affected volunteers. 
• Considering a more integrated and longer-term psychosocial support programme.  
• Developing clear community guidelines on the commitment required by the programme. 
• Considering working with community leaders to ensure transparency in the beneficiary selection 

process.  
• Considering a work for food programme within the participatory reconstruction process.  
• Develop specific training for those involved in participatory building.  

 
At the coordination level the PPR suggested to work closer with local governments and authorities so it can 
better support communities, to have a clear assignation of roles and duties within the Movement and offices 
and to consider taking on a greater role in coordinating Movement’s activities in the field.  
 
The report features an interim financial report since a number of bookings are being finalized. The final 
financial report will be made available as soon as possible.  
 

 

The situation 
On 15 August 2007, an earthquake of 7.9 (Mw) struck the Peruvian coast, causing severe damage in the 
provinces of Pisco, Chincha and Ica (department of Ica). The earthquake also affected the departments of 
Lima and Huancavélica. The National Institute of Civil Defence (Instituto Nacional de Defensa Civil -INDECI) 
reported 593 deaths and 656,965 directly affected people. Government buildings, homes, schools, water and 
sanitation infrastructure, roads and bridges were severely damaged. 
 
The Peruvian government responded to the emergency through INDECI, supported by the international 
community, and soon after it created the Fund for the Reconstruction of the South (Fondo para la 
Reconstrucción del Sur - FORSUR). This institution launched a programme to support affected families with a 
voucher of 6,000 Peruvian soles (approximately 2,000 US dollars) for housing reconstruction. In late 2008, 
after delivering 28,000 vouchers, the National Congress decommissioned FORSUR as its programmes 
experienced implementation difficulties and were severely criticized by the media.  
 
The slow progress of governmental reconstruction projects in the affected area frustrated the local population 
and this occasionally disrupted the operations due to protests and blockades of the main roads to the 
programme target areas. 
 
In order to solve this situation the IFRC’s Peru Earthquake Operation and other cooperation institutions 
advocated for the National Administration to support those people vulnerable in rural areas. They also 
supported the development of the implementation scheme of voucher programme for rural communities. The 
joint cooperation of the Government and auxiliary international cooperation would thus be able to reach more 
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families.  However, the constant changes in the Ministry of Housing, Construction and Sanitation (Ministerio de 
Vivienda, Construcción y Saneamiento - MVCS) have delayed the implementation scheme (announced in 
early December 2009) and any dependent programme for several months.  
 
Nonetheless the IFRC continued supporting these efforts; thus the operation team opted to address the urgent 
need of vulnerable families for permanent housing without IFRC’s secretariat and designated by their 
communities as the most vulnerable live in their new safe and secure houses. To de date, the rural voucher 
programme is still expecting its actual implementation.  
 

Red Cross and Red Crescent action 
 

Achievements against objectives 
Overview 
The Peru earthquake operation developed the complementary, but independent programmes of the IFRC’s 
secretariat, Peruvian Red Cross (PRC) and PNS, four of which carried out long-term programmes in the area. 
These PNS are the American Red Cross (ARC), the Belgian Red Cross (BRC), the German Red Cross (GRC) 
and the Spanish Red Cross (SRC). The joint programmes funds summed approximately 25,000,000 Swiss 
francs (as reported by PRC in February 2010), out of which 11,017,247 Swiss francs ―accounted in the 
attached financial report— were managed by the IFRC and the PRC. The coordinated action of the Movement 
responded to the emergency needs of targeted families and assisted vulnerable populations in the affected 
area in the rehabilitation of their houses and improving their quality of life, while strengthening the Peruvian 
Red Cross. The operation had three phases: emergency, early recovery and rehabilitation. The third phase of 
the operation was a Comprehensive Participatory Rehabilitation programme, thus most activities were carried 
out involving the target families and PRC volunteers in order to build their capacities while supporting the 
programme. This development aspect of the programme was remarked in the Participatory Programme 
Review as one of the one of the most significant changes caused by Red Cross action. The following text 
summarizes the Movement action impact highlighting the IFRC’s secretariat programme.  
 
Emergency - Relief distributions (food and basic non-food items) and Shelter 
Objective: 7,500 families (37,500 people) provided with emergency shelter and basic relief non-food items  
Expected results 
7,500 families receive emergency shelter and relief items 

 
The outcome exceeded the planned objective due an unexpected contribution of in-kind donations. This was 
adequate as the needs of population were great. Between the 15 August and 15 November 2007 the 
Operation lead by the PRC supplied with non-food relief items to 19,891 families (99,455 people). Of these, 
8,025 families received a standard emergency relief kit that included an emergency shelter kit (tent and/or 
tarpaulins), a kitchen kit, a hygiene kit and blankets. Following vulnerability criteria, 45 per cent of the total was 
distributed in Pisco, 33 per cent in Ica and 22 per cent in Chincha.  
 
Further, in July 2009, the IFRC and the PRC responded to of a cold wave affecting 900 families living in two-
provinces of Huancavélica (a department also affected by the 2007 earthquake) providing blanket kits.   
 
Emergency - Health  
Objective: Psychosocial support will be provided to at least 1,000 families affected by the earthquake 
Expected results 
4,000 people receive psychosocial support 

 
Between August and October 2007, the International Federation delivered psychosocial support to more than 
18,000 people, of which 56 per cent were boys and girls of the provinces of Pisco, Chincha and Ica. Games, 
meetings, and teachers training allowed the target population to overcome the stress produced by disaster 
and start moving forward with their lives. Psychosocial support was also provided to PRC volunteers, who 
were the first to respond the distress call of the affected population. 
  
The target population manifested in the Participatory Programme Review that psychosocial support should be 
extended for longer periods, as it also is the basis for the subsequent work. 
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Emergency – Water supply 
Objective: Water needs of the affected population are evaluated and responded to by the PRC. 
Expected results 
Water needs of population are responded 

 
Families in need of water was addressed with the installation of 6 water treatment plants in 4 camps, the 
installation of 44 water bladders and the distribution of waters by trucks. The Local Water Services managed 
two of the water-treatment plants. Despite the accessibility problems to the communities due to the 
earthquake, more than 7,975,500 litres of safe water were distributed to the affected population for a three-
month period. These activities were complemented by discussions and training to the communities on the how 
to handle the bladders and facilities, and on clean water management. 

 
Early Recovery 
Objective: Early recovery activities are assessed, planned and implemented together with the communities 
and key local, national and international stakeholders. 
Expected results 
Shelter needs of population are addressed involving target families 

 
After the disaster the IFRC and other organizations started to provide temporary housing to vulnerable 
families, allowing the better living conditions while reconstruction activities began. Temporary or transitional 
housing made of wood or reinforced straw mats (a technology widely tested and improved by research 
centres) provided shelter from weather conditions to the vulnerable population. The IFRC’s secretariat 
programme delivered 1,028 out of the 6,248 transitional shelters supplied by the Movement. The construction 
was carried out with the assistance of the targeted families, and when these had more than five members, 
additional materials were provided. Approximately 30,040 people were reached by the combined Movement’s 
efforts in this sector. 
  

Transitional Shelters 
Movement partner  Province District Nº of Shelters  Families  
IFRC  

Pisco 

Humay  464 434 
IFRC Independencia  482 462 
IFRC Tupac Amaru  48 43 
American Red Cross  Tupac Amaru  120 120 
IFRC PRC- Volunteers  34 34 

Subtotal Pisco 1,148 1,093 
Spanish Red Cross  

Ica 

Parcona  867 820 
Spanish Red Cross Pueblo Nuevo  432 369 
German Red Cross  Salas  600 600 
Spanish Red Cross  San Juan  257 240 
Spanish Red Cross  Santiago  141 129 
Spanish Red Cross  Tate  303 257 

Subtotal Ica 2,600 2,415 
German Red Cross  

Chincha 

Alto Larán  71 71 
American Red Cross  Chincha Alta  381 381 
German Red Cross  Chincha Baja  391 391 
American Red Cross  El Carmen  296 296 
German Red Cross  El Carmen  138 138 
American Red Cross  Pueblo Nuevo  531 531 
American Red Cross  Sunampe  50 50 
American Red Cross  Tambo de Mora  625 625 
American Red Cross  PRC- Volunteer  17 17 

Subtotal Chincha 2,500 2,500 
Total  6,248 6,008 

 
Rehabilitation – Housing 
Objective: Families in the zone affected by the earthquake have the knowledge and ability to self build 
secure and earthquake resistant infrastructure and have healthy living practices. 
Expected results 
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- The selected communities are acquainted with the promoted construction technologies. 
- The selected families have safe and secure housing. 
- The selected communities know how to address their land tenure issues. 

 
The IFRC’s programme assisted the target families and communities to build safe and secure houses. This 
allowed the transference and development of skills, which they will be able to use in the future and enhances 
the community capacity for disaster resilience and reconstruction. Thus, training was integral to the programme 
and each family designated two people to work with the programme. This people were members of the families 
or community members supporting a family when this was unable to provide labour. After the acquisition of 
building technologies from IFRC partners, the communities themselves lead the building process, with the 
logistic, financial and technical support of the IFRC. An aspect to take into account for future long-term 
reconstruction programmes that requires involvement from target families is food for work. Advocacy with 
institutions such as the United Nations’ World Food Programme or the National Food Programme allowed the 
most vulnerable communities to continue taking part of the programme.  
 
Safe and secure housing involves improved materials, designs and construction techniques. The actions taken 
respected the cultural background of the population and were appropriate to the target areas. They are relatively 
low-cost in comparison to the equivalent cement brick buildings. The foundation materials employed are 
environmentally friendly, as the preparation requires low energy for production and produce minimum waste. 
Furthermore, since the basic component is soil, walls provide thermo-insulation from extreme temperatures. 
Materials and designs were tested at the Pontificia Universidad Católica del Perú (PUCP) laboratories to 
guarantee their seismic resistance. The techniques used were: 

 
• Improved adobe reinforced with geogrid was used by the secretariat and the BRC in the district of 

Independencia (Pisco) and in the districts of El Carmen and Chincha Baja (Chincha). 
• Improved quincha was used in Humay in Pisco and in San José de los Molinos (Ica). The SRC used this 

technique in Independencia also (Pisco) 
• The earth-cement block (ECB) technique was used in the district of San Clemente (Pisco).  

 
The houses were equipped with water and electric installations, a sanitation solution (latrines) and an improved 
kitchen that consumes less fuel and pollutes less ―the kitchen has a chimney which prevents the soot from 
remaining inside the house and the design of the kitchen increases the heat-use efficiency. The designs 
separate cooking spaces and segregate sleeping spaces for adults and children, thus providing safer houses. 
 
The construction process was challenged by the difficult access to target areas, logistics and transport had to be 
solved with assistance of communities and cooperation of suppliers.  
 
This way, the association between communities, partners and the International Red Cross and Red Crescent 
Movement successfully built 761 houses out of which 592 were built with support from the IFRC programme, 
please see detail in the following table:  

 
* Due to soil conditions one of these houses, constructed in partnership with PUCP, was made in wood. The beneficiary family is composed 
of a young couple and four daughters aged 4 to 15. 
** Two community centres have been constructed in these districts (see the Rehabilitation – infrastructure heading) 
 
In addition to the training-by-doing carried out with the participant families, the IFRC led 29 courses and 
workshops for 997 beneficiaries. Civil engineers, construction workers, local government personnel and 
architects have increased their knowledge in subjects such as seismic-resistant building. 
 
The housing programme included activities aimed to ameliorate the widespread land tenure issues. Workshops 
were carried out by the PUCP with the booklet series My propriety and I (Mi propiedad y yo—ISBN 978-612-
45504-0-9) providing guidance in the formalization of property in rural areas. A thousand copies were distributed 
among target communities and institutions working in housing rehabilitation in southern Peru. Part of the series 

District (Province) Construction technique Totals per district 
El Carmen (Chincha)* Adobe mejorado reforzado con geomalla 39 

Humay (Pisco)** Quincha mejorada 220 

San José de los Molinos (Ica)** Quincha mejorada 90 
San Clemente (Pisco) Bloques de tierra comprimida con cemento 48 
Independencia (Pisco) Adobe mejorado reforzado con geomalla 195 

Totals 592 
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was reproduced by United Nations Development Programme (UNDP) for their workshops with municipalities 
around the country. 
 
The IFRC and other members of the Healthy and Safe Housing Group worked for developing new strategies for 
a solution to the various aspects of the rehabilitation. The group supports a website with lessons learnt and 
documentation from the Peru earthquake at www.gvss.pe . The group has also assisted the government and 
the National Administration in the design of a voucher programme for supporting rural housing. This is an 
opportunity for cooperation organizations to assist vulnerable population. 

 
Rehabilitation – Community Facilities 
Objective: Families in the zone affected by the earthquake have healthy living practices 
Expected results 
- People in the working areas develop healthy living practices. 

 
The Movement rebuilt 13 schools and repaired 19 more reinforcing their structures in Chincha, Ica and Pisco. 
Nine schools were equipped with modern furniture and computer rooms. The SRC distributed 3,000 school kits. 
More than 60,000 students and teachers were benefited by these actions. Likewise, the BRC equipped seven 
health centres and also repaired one, building for it a maternity room. Four community centres were also built, 
two of them by the IFRC programme. 

 
Rebuilt or Repaired Community Facilities 

Province Movement actor Schools Health 
Centres 

Community 
Centres 

Total 

Chincha Belgian Red Cross 21 1 - 22 
Spanish Red Cross 3 - - 3 

Ica Spanish Red Cross 3 - - 3 
IFRC  - 1 1 

Pisco Spanish Red Cross 4 - 2 6 
IFRC  - 1 1 

Total per type 31 1 4  
Total 36 

 
Rehabilitation – Improved Quality of Life 
Objective: Families in the zone affected by the earthquake have healthy living practices 
Expected results 
- People in the working areas develop healthy living practices. 

 
The comprehensive approach of the operation led families to identify its vulnerabilities and capacities in order to 
develop healthy environments and living practices that promote individuals’ well-being. This enhances 
prevention and response capacities of the communities in harmony with strategic priorities as environmental 
care and HIV and AIDS prevention. 
 
PRC volunteers and IFRC personnel carried out community-based Vulnerability and Capacity Assessments 
(VCA) in 12 communities. The IFRC led talks and workshops around leadership, prevention of diarrheic and 
respiratory diseases, women’s health, sexuality, HIV and AIDS, family planning, nutrition and gender. Besides a 
number of talks, the IFRC’s secretariat supported 49 workshops, attended by over 1,000 people. Some 
members of the communities, elected by its neighbours, received training by the Ministry of Health and become 
local health promoters. The IFRC supplemented this initiative providing the communities with first aid kits. 
 
The ARC concentrated its activities around risk reduction and provided training in first aid, VCA, and disaster 
prevention to 17,000 people in Chincha. 
 
The PRC branch volunteers from the target areas provided first aid training in primary schools and communities. 
Together with community members, they also took part in a number HIV and AIDS and sexual rights 
awareness-raising events in the region organized by the local organization COREMUSA and the Ministry of 
Health in Chincha, Ica, Nazca and Pisco. 
 
Complementary to the provision of sanitation solutions by the rehabilitation programme, the IFRC in 
coordination with partner organizations, as the Peace Corps, provided training to communities in water and solid 

http://www.gvss.pe
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waste management and improving the quality of life through environmental protection. Motivated by a series of 
talks, targeted communities asked and were given support for growing green areas and planting trees. 
 
There is also an opportunity for local Peruvian Red Cross branches to continue risk reduction-related training in 
line with the Strategy 2020. Further work in ecology, water and sanitation could be carried out, as governmental 
institutions are slow to address the lack of accessibility to basic services.  

 
Rehabilitation – Community Development 
Objective: Strengthen the capacity of families and communities affected by the earthquake to improve 
their prospects to generate income and contribute to their communities' development 
Expected results 
-The selected communities are familiar with supplementary family income activities. 
-The selected communities have strengthened social networks. 
-The selected communities carry out practices of communal living. 

 
Since the target families’ economy depends on seasonal agricultural activities, the programme aimed that they 
could receive a supplementary source of income from construction and other activities. The IFRC introduced 
other activities for women who stay at home to care for their children. The operation supported 13 workshops in 
handicrafts, bakery and domestic business management for 338 people. Jointly working with community leaders, 
local authorities and other cooperation organizations, the IFRC supported local fairs and monthly markets for the 
promotion of goods locally produced.  

 
The operation has supported the legal registration of pre-existent community organizations and also promoted 
network strengthening activities such as training talks on team-work, meeting management, leadership, collective 
decision-making and formal note-taking to the Women’s Associations and water distribution committees. As a 
result, more than 3,600 people are working together in all the communities. They organized themselves to clean 
and recover community spaces. Communities were also involved in the building process: land clearing, 
foundations, stone carrying and reception of construction materials. 
 
Furthermore, an earth-cement block production factory was installed with a community association in San 
Clemente, so it can help them to build their own houses and produce blocks to sell, providing them with an extra 
source of income.  
 
The communication of relevant and clear information led families to understand what was happening with the 
programme and the strengthening of community bonds were the basis of the programme’s achievements. 
Community development is essential if a programme should endeavour in participatory construction.   

 
National Society Capacity Building 
Objectives:  
PRC Pisco and Ica branches are capable of contributing with the rehabilitation activities. 
Expected results 
-  The Pisco branch has adequate quarters 
- The Pisco and Ica branches have committed volunteers and members, acting under the Red Cross and Red Crescent 

Principles 
- The Pisco and Ica branches are capable of leading risk reduction activities. 

 
The International Red Cross and Red Crescent Movement supported the Peruvian Red Cross in its organizational 
development process and in the promotion of capacity building activities at the branch level. The objectives and 
results in the heading refer to branch level activities carried out by the operation. 
 
In November 2009 the IFRC and the International Committee Red Cross (ICRC) endorsed the PRC intervention 
plan 2009–2010 that will lead the National Society to:  

a. elect new national governing authorities and promote good governance;  
b. ensure that effective and efficient management is in place with the purpose of assisting vulnerable people 

(this includes improved finances, project management and resource mobilization);  
c. strengthen human resource skills and provide volunteers with a strategic vision, leadership and 

operational skills; and  
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d. design and implement humanitarian emergency intervention proposals, programmes, and projects that 
respond to the Peruvian context and its Strategic Plan. 

 
Currently, the Executive Director and the Transitional Council carry out the Strategic Plan. The Transitional 
Council will soon transfer powers to the new Governing Board elected in December 2009 and this will end the 
judicial intervention that has threatened the institution for so long. 
 
The IFRC and PNS supported the PRC Pisco, Ica and Chincha branches in their efforts to ensure the 
regularization of property rights of the land where the branch buildings are built. The operation also supported a 
soil study and a dynamic study of the branch, the reconstruction of the PRC-Pisco branch perimeter wall, and the 
rehabilitation of infrastructure. The Peruvian Red Cross’s headquarters and target branches have been equipped 
with computers and training equipment. 
The capacity building process at the branch level has a direct impact on the PRC overall response capacity. The 
operation supported five Basic Institutional Training courses in which 150 volunteers received instruction on the 
Fundamental Principles of the International Red Cross and Red Crescent Movement, history and basic 
procedures of the Movement. Also, thirty new PRC instructors from the target branches completed their lecture-
hours requirement towards their official certification. The lecture hours included community and school-based first 
aid, Vulnerability and Capacity Assessment and promotion of hygiene. A National Intervention Team (NIT) has 
been trained with 25 volunteers from different branches across the country with the support of the Regional 
Centre of Reference in El Salvador. Certificated first aid training that the branches can now offer are a potential 
source of income for both PRC branches and the headquarters. Furthermore, the target branches are in a better 
position to carry out activities in (a) community and school-based first aid, (b) disaster prevention at home and 
school, (c) Vulnerability Capacity Assessment and (d) the fundamental principles.  
 
The transfer to the National Society of 1,700 kits of hygiene, kitchen and blanket sets also reinforced the disaster 
response capacity of the PRC, as these items are now in the PRC warehouses. 

 
<Interim financial report below and contact details below; click here to return to the title page> 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:   
 
• In Peru: Mario Ríos, Executive Director, Peruvian Red Cross; phone: (511) 470 0606; email: 
director-ejecutivo@cruzroja.org.pe 
• In Peru: Fernando Casanova, Regional Representative for the Andean Region; email:  
fernando.casanova@ifrc.org; phone: (511) 221 8151; fax: (511) 441 3607. 
• In Geneva: Pablo Medina, Operations Coordinator; email: pablo.medina@ifrc.org; phone: (41 79) 

217 3376. 

 

mailto:director-ejecutivo@cruzroja.org.pe
mailto:fernando.casanova@ifrc.org
mailto:pablo.medina@ifrc.org


Selected Parameters
Reporting Timeframe 2007/7-2010/4
Budget Timeframe 2007/7-2010/2
Appeal MDRPE003
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRPE003 - Peru - Earthquake

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 10,532,683 436,638 10,969,321

B. Opening Balance 0 0 0

Income
Cash contributions

# American Red Cross 188,300 188,300
Andorran Red Cross 30,114 30,114
Argentina - Private Donors 4,303 4,303
Australian Red Cross 31,886 31,886
Austrian Red Cross 16,000 16,000
Belgian Red Cross (French speaking community) 30,204 30,204
Belgian Red Cross (French speaking community)
(from Belgian Federal Government) 178,880 178,880

Brazilian Red Cross 59,179 59,179
British Red Cross (from Great Britain - Private
Donors) 2,424 2,424

Canadian Red Cross 385,135 385,135
Canadian Red Cross (from Canadian Government) 2,159,880 2,159,880
Capacity Building Fund 75,973 75,973
Chilean Red Cross 12,303 12,303
China Red Cross, Hong Kong branch 5,642 5,642
Croatian Red Cross 48,000 48,000
Cyprus Red Cross 16,280 16,280
Czech Government 215,089 81,655 296,744
European Commission - DG ECHO 853,806 853,806
Finnish Red Cross 82,500 82,500
France - Private Donors 986 986
Great Britain - Private Donors 1,162 1,162
Greek Government 165,000 165,000
Irish Red Cross 4,674 4,674
Italian Govt Bilateral Emergency Fund 330,000 330,000
Italian Red Cross 110,403 110,403
Japanese Red Cross 119,781 65,000 184,781
JT international Foundation 80,000 80,000
Luxembourg Red Cross 1,205 1,205
Mexican Red Cross 374,098 374,098
Monaco Red Cross 14,534 12,000 26,534
Netherlands Red Cross 25,504 25,504
Netherlands Red Cross (from Netherlands
Government) 518,039 50,000 568,039

New York Office (from Alcatel Lucent) 10,800 10,800
New York Office (from Kraft Foods) 75,335 75,335
New York Office (from Monsanto Foundation) 190,343 190,343
New York Office (from United States - Private
Donors) 312 312

New Zealand Red Cross 6,833 6,833
Norwegian Red Cross 74,996 74,996
Norwegian Red Cross (from Norwegian Government) 248,302 248,302
On Line donations 73,590 73,590
OPEC Fund For International Development 213,696 213,696
Other 2,920 2,920
Panama Private donors 421 421

Prepared on 31/May/2010 Page 1 of 4



Selected Parameters
Reporting Timeframe 2007/7-2010/4
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Safra, Edmond J., Philanthropic Foundation 60,400 60,000 120,400
Singapore Red Cross 24,590 24,590
Singapore Red Cross (from Singapore Government) 35,972 35,972
Slovakia Private Donors 165 165
Spanish Red Cross 33,914 33,914
Swedish Red Cross (from Swedish Government) 175,200 175,200
Swiss Red Cross 4,842 4,842
Switzerland - Private Donors 121 121
Taiwan Red Cross Organisation 33,540 33,540
Turkish Red Crescent 5,795 5,795
Unidentified donor -8,176 -8,176
United States - Private Donors 3,289 3,289
Uruguay - Private Donors 274 274

# C1. Cash contributions 7,252,783 424,627 7,677,411

Outstanding pledges (Revalued)
# Netherlands Red Cross 62,728 11,946 74,674
# C2. Outstanding pledges (Revalued) 62,728 11,946 74,674

C. Total  Income  = SUM(C1..C6) 10,539,610 436,574 10,976,183

D. Total  Funding = B +C 10,539,610 436,574 10,976,183

Appeal Coverage 100% 100% 100%

Inkind Goods & Transport
American Red Cross 349,939 349,939
Belgian Red Cross (French speaking community) 606,288 606,288
Canadian Red Cross 200,340 200,340
L.L. Bean, Inc. 100,044 100,044
Luxembourg Red Cross 20,360 20,360
Netherlands Red Cross 732,186 732,186
Norwegian Red Cross 397,807 397,807
Spanish Red Cross 733,185 733,185
Swiss Red Cross 74,493 74,493
C4. Inkind Goods & Transport 3,214,642 3,214,642

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0 0
C. Income 10,539,610 436,574 10,976,183
E. Expenditure -10,539,633 -436,571 -10,976,204
F. Closing Balance = (B + C + E) -24 3 -21

Other Income
Services 9,457 9,457
C6. Other Income 9,457 9,457
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Selected Parameters
Reporting Timeframe 2007/7-2010/4
Budget Timeframe 2007/7-2010/2
Appeal MDRPE003
Budget APPEAL
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MDRPE003 - Peru - Earthquake

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 10,532,683 436,638 10,969,321

Supplies
Shelter - Relief 1,895,566 1,721,762 1,721,762 173,804
Shelter - Transitional 27,140 27,140 -27,140
Construction - Housing 30,756 30,756 -30,756
Construction - Facilities/Infrastruc 79,265 79,265 -79,265
Construction Materials 1,977,460 2,123,744 2,123,744 -146,284
Clothing & textiles 314,345 314,335 314,335 10
Food 391 391 27 417 -27
Water & Sanitation 85,072 85,072 85,072 0
Medical & First Aid 80 80 -80
Teaching Materials 30,211 21,892 2,830 24,722 5,490
Utensils & Tools 222,722 270,918 270,918 -48,196
Other Supplies & Services 478,468 218,515 218,515 259,953
ERU 211,428 211,428 -211,428
Total Supplies 5,004,235 5,105,298 2,857 5,108,155 -103,920

Land, vehicles & equipment
Computers & Telecom 52,294 43,722 43,722 8,572
Office/Household Furniture & Equipm. 2,578 11,151 11,151 -8,572
Total Land, vehicles & equipment 54,873 54,873 54,873 -0

Transport & Storage
Storage 39,775 37,968 37,968 1,807
Distribution & Monitoring 1,541,346 1,541,416 1,541,416 -70
Transport & Vehicle Costs 453,750 469,740 7 469,747 -15,997
Total Transport & Storage 2,034,871 2,049,124 7 2,049,131 -14,260

Personnel
International Staff 440,567 446,446 446,446 -5,879
Regionally Deployed Staff 72,764 69,813 531 70,345 2,420
National Staff 1,115,074 1,054,956 79,708 1,134,665 -19,591
National Society Staff 359,571 278,165 77,575 355,740 3,830
Consultants 192,082 125,755 43,401 169,156 22,926
Total Personnel 2,180,057 1,975,136 201,215 2,176,351 3,706

Workshops & Training
Workshops & Training 207,911 105,689 89,835 195,524 12,386
Total Workshops & Training 207,911 105,689 89,835 195,524 12,386

General Expenditure
Travel 146,113 140,859 9,545 150,404 -4,291
Information & Public Relation 94,190 94,724 1,662 96,385 -2,195
Office Costs 111,781 102,533 2,813 105,346 6,435
Communications 92,437 93,535 3,289 96,824 -4,387
Professional Fees 153,486 74,701 93,426 168,126 -14,641
Financial Charges 60,098 75,280 3,510 78,790 -18,691
Other General Expenses 100,518 9,667 85 9,752 90,766
Total General Expenditure 758,624 591,298 114,329 705,628 52,996

Programme Support
Program Support 698,271 610,166 28,328 638,493 59,778
Total Programme Support 698,271 610,166 28,328 638,493 59,778

Services
Services & Recoveries 30,480 48,049 48,049 -17,569
Total Services 30,480 48,049 48,049 -17,569

TOTAL EXPENDITURE (D) 10,969,321 10,539,633 436,571 10,976,204 -6,884
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Selected Parameters
Reporting Timeframe 2007/7-2010/4
Budget Timeframe 2007/7-2010/2
Appeal MDRPE003
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRPE003 - Peru - Earthquake

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 10,532,683 436,638 10,969,321

VARIANCE (C - D) -6,950 67 -6,884
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