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Period covered by this Final Report: 9 September 2008 to 9 June 2009. 
 
Appeal target (current): CHF 2,010,991 (USD 1,828,173 or EUR 1,243,656)  
 
Appeal coverage: 87%; <click here to go directly to the final  financial report, or here to link to contact details >  
 
Appeal history: 
• This Emergency Appeal was initially launched on a preliminary basis on 9 September 2008 for CHF 

1,802,093 (USD 1,638,300 or EUR 1,115,850) for 6 months to assist 25,000 beneficiaries.  
• An allocation from the Disaster Response Emergency Fund (DREF) for CHF 25,000 (USD 23,809 or EUR 

15,291) was made on 28 August 2008 to support the National Society of Jamaica to cover early 
preparedness and costs of relief activities. A second DREF allocation for CHF 100,000 (90,909 or EUR 
61,920) was requested and approved on 2 September. 

• A DREF allocation for CHF 25,000 (USD 23,809 or EUR 15,291) was granted on 1 September 2008 to 
support the Bahamas Red Cross Society. A second DREF allocation for CHF 170,000 (USD 154,545 or 
EUR 105,263) was requested and approved on 2 September.  

• On 6 October, the budget was revised to CHF 2,010,991 (USD 1,828,173 or EUR 1,243,656) for 9 months 
to assist 20,000 beneficiaries. 

 
Summary:  On 28 August 2008, Hurricane Gustav lashed through Jamaica and the Cayman Islands with 
strong winds and rain. Three days later, tropical storm Hanna swamped the Bahamas and the Turks and 
Caicos with heavy rain and gusty winds. Only few days later, Hurricane Ike passed near causing heavy rains 
delaying the relief operation and causing extensive damage to the Turks and Caicos Islands and the south-
east Bahamas. The objectives in this Appeal were established based on identified needs: relief items, 
provision of psychosocial support, safe water, rehabilitation of livelihoods and preparedness training. A total of 
1,997 families in Jamaica, 634 families in Bahamas and over 1,600 families in the Turks and Caicos Islands 
were assisted by relief items during the relief phase that ended in November 2008. The Appeal was handed 
over from Federation’s Pan American Disaster Response Unit (PADRU) to the Caribbean Regional 
Representation (CRR) in January 2009 to support finalizing recovery and preparedness activities. The 
operation was completed on 9 June 2009 and the National Societies of the Bahamas and Jamaica as well as 
the Turks and Caicos Islands Overseas Branch of the British Red Cross are now better prepared for the 
Atlantic Hurricane Season 2009. 
 
This report features a final financial report which presents a balance of approximately CHF 61,597. The 
remaining funds of this operation will be reimbursed to the DREF once an outstanding pledge is paid. 
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The situation 
 
Tropical Storm Gustav impacted Jamaica on 28 and 29 August 2008 bringing extensive rain and wind damage to 
infrastructure and personal effects. The communities suffered from landslides, flooding and torrential winds. A 
total of 12 fatalities were confirmed. The Ministry of Agriculture reported substantial livelihood damages in many 
parishes.  
Approximately 2,000 people sought refuge in the 100 emergency shelters that were opened island-wide. 
Approximately 463 houses were totally destroyed while another 2,065 sustained major damages. The rainy 
season continued in two of the affected parishes, namely Saint Thomas, Saint Mary and Portland. On 9 February 
2009 significant flooding occurred in these parishes and resulted in challenges for those persons who were in the 
process of recovering their livelihood.  
 
The Bahamas Red Cross Society (BRCS) was responding to the damages caused by Hanna when Hurricane Ike 
interrupted relief activities on 7 September 2008. Ike caused most damage in the island of Inagua, while the 
southern islands such as Mayaguana, Acklins, Crooked and Ragged Islands sustained lesser damages. There 
were no reports of fatalities or injuries. It was estimated that approximately 500 to 700 families were affected. 
 
On 1 September, Hurricane Hanna hit the Turks and Caicos Islands moving from a tropical storm to a category 
one hurricane. The weather system stayed over and around the Islands for three days causing some damage to 
housing and flooding. On 6 September, Hurricane Ike hit the Turks and Caicos as a category four hurricane 
causing extensive damage to housing and other structures as well as some flooding. An estimated 6,950 people 
were affected on Grand Turk, South Caicos and Salt Cay, and several thousands on Providenciales. 
 

Red Cross and Red Crescent action 
Overview 
The Jamaica Red Cross’ (JRC) National Intervention Teams (NITs) responded to the emergency and all 13 
branches were activated along with 14 pre-trained community disaster response teams (CDRTs). The JRC stocks 
were relocated to accessible locations. The National Society provided cooked meals, blankets and hygiene kits in 
several shelters located in different parishes throughout the island. A total of 1,977 families received basic relief 
items, 589 small farmers received vouchers to recover their livelihood and 100 families received school supplies. 
The JRC conducted three shelter management trainings and many local workshops on that topic in March with 
the collaborative efforts of the United Nations Population Fund (UNFPA). The SPHERE training which was 
scheduled to take place at the   beginning of June was cancelled due to the limited timeframe and unavailability of 
facilitators within the stipulated timeframe of the operation. 
 
The Bahamas Red Cross Society 
(BRCS) began distributing emergency 
relief supplies with the help of Regional 
Intervention Team (RIT) members on 8 
September, the day after the passage of 
Hurricane Ike. All relief distributions were 
completed in December. A total of 634 
families were assisted by the emergency 
response efforts. The BRCS conducted a 
logistics training in December, shelter 
management trainings in February and 
May and a first aid training in May. With 
regard to livelihood support initiatives in 
the Bahamas consisting of cash grants for 
vulnerable families, funding was not 
available in the early days of the operation 
to provide this support, and it was felt 
inappropriate to continue the initiative at a 
later stage when funding became 
available. 
 
The Turks and Caicos Islands  
Overseas Branch of the British Red 

 
Bahamas Red Cross Society personnel downloading relief items in 
Inagua. Source: Bahamas Red Cross Society 
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Cross (TCI OSB) completed the distributions of relief items by 4 October 2008 on Grand Turk, Provo, South and 
Middle Caicos. Over 1,600 families received Red Cross relief items. In addition, Turks and Caicos branch 
volunteers distributed a wide variety of items donated in-kind and also assisted other agencies to reach those 
most in need. 

 
Relief distributions (food and basic non-food items)  
Objective: 4,000 families (20,000 people) affected by the hurricanes will have benefited from the 
distribution of food (in Jamaica) and non-food items (2,000 families in Jamaica, 500 in Bahamas and 
1,500 in Turks and Caicos) in order to help them recover from the hurricanes. 

Expected results Activities planned 
Approximately 20,000 people in 
the affected countries will receive 
essential food and non-food 
items. 

• Conduct rapid emergency needs and capacity assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Distribute relief supplies and control supply movements from point 

of dispatch to end user.  
• Monitor and evaluate the relief activities and provide reporting on 

relief distributions.  
• Develop an exit strategy. 

 
Jamaica 
 
Impact:  
The Jamaica Red Cross finished all distributions by 5 November 2008 in all provinces. The JRC distributed 
tarpaulins, hygiene kits, kitchen sets, blankets, buckets, jerry cans, double bed bases, double bed mattresses, 
single bed bases, single bed mattresses, double bed sheets, bleach, food packages, mosquito nets and bottled 
water.  

 
The Jamaica Red Cross received three Tropical Mobile Storage Units (TMSUs) which are retrofitted 40’ 
containers) containing 1,200 kitchen sets, 510 fleece blankets, 1,200 hygiene kits, 400 mosquito nets, 1,200 
plastic buckets and 3,500 tarpaulins from Federation’s Pan American Disaster Response Unit on 24 November. 
One TMSU was placed at headquarters, one in Saint James parish and one in Trelawy parish. The table below 
shows both distributions and the balance of stocks of the Jamaica Red Cross’ warehouse after the completion of 
distributions: 
 

Item N° of items sent by 
PADRU 

N° of items 
distributed Remaining stock 

Kitchen sets 2,000 554 1,446 

Hygiene kits 2,100 (100 in-kind 
donation from the 
Canadian Red Cross) 

881 1,219 

Mosquito 
nets 

2,000 903 Most of these were distributed. However, 
there has been a challenge in obtaining 
some records from the JRC branches. The 
400 that arrived in the TMSU are in stock. 

Stoves 2,000 Less than 20 Most of these are still in stock as they arrived 
late in the operation.  The JRC has 
distributed less than 20 on a case by case 
basis. 

Buckets  2,000 125 1,875 

Tarpaulins 4,000 772 3,228 

Blankets  1,020 593 427 

Mosquito 
repellents 

2,000 0 2,000 
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All branches carrying out distribution experienced delays, due to adverse weather conditions; however, the 
distributions were rescheduled and eventually accomplished. The JRC was able to boost efforts by deploying 
additional volunteers as well as staff from the National Society headquarters to accelerate the process. 
 
Bahamas 
 
Impact: 
The Bahamas Red Cross Society finished all distributions by 17 October. The following table details the relief 
items (from the PADRU shipment and pre-existing stocks) distributed to families per island: 
 

Relief Item A
ba

co
 

A
ck

lin
s 

C
ro

ok
ed

 

G
ra

nd
 

B
ah

am
a 

In
ag

ua
 

M
ay

ag
ua

na
 

N
as

sa
u 

N
P 

TO
TA

L 

Water (cases) 0 7 20 20 263 20 0 330 
Food parcels 0 123 40 0 464 6 1 634 
Flashlights 0 45 5 0 150 0 130 330 
Hygiene Kits 20 77 5 60 350 0 0 512 
Kitchen Sets 20 0 0 0 68 0 0 88 
Tarpaulins 4 0 0 4 333 0 0 341 
Buckets 12 0 0 0 0 0 0 12 
Blankets 150 240 0 240 600 0 0 1,230 
Mosquito Nets 100 50 0 0 410 0 0 560 
Small Emergency Food parcels 0 92 0 0 0 0 0 92 
Cots 12 0 0 0 4 0 13 29 

 
 
In the Bahamas Red Cross Society the following items remain in stock: a total of 2,040 blankets (including 
blankets from the original stock and blankets sent by PADRU), 420 hygiene kits (283 from the shipment sent by 
PADRU and 137 from the original stock of the National Society), 412 kitchen sets, 807 tarpaulins (659 sent by 
PADRU and 148 tarpaulins from the stocks before the hurricane), 620 mosquito nets (from the BRCS original 
stock and nets sent by PADRU), 50 first aid kits and 1,050 jerry cans. Major issues were encountered in the 
transportation of relief items to the outer islands. Once the hurricane had passed, transport was slow to return to 
pre-hurricane levels due to damage to infrastructure, high needs, and continued weather concerns. Nevertheless, 
the distribution process was completed and approximately 634 families received relief items. 
 
Turks and Caicos Islands 
 
Impact: 
The Caribbean Disaster Emergency Response Agency’s (CDERA) rapid needs assessments identified the most 
affected areas, then discussions with the Board of Churches and community organizations further identified the 
main needs of families, which were shelter, water and food. 
 
By working with civil groups, church representatives and the government, beneficiary lists were created in Grand 
Turk and Providenciales to identify the most vulnerable.  
 
The British Red Cross contributed to the operation providing the Turks and Caicos Overseas Branch with in-kind 
donations of 5,000 mosquito nets, 3,100 tarpaulins, 700 shelter kits, 5,100 jerry cans, 700 stoves, 700 kitchen 
sets, 700 hygiene kits, and a standard delegate kit. In this shipment, a stock of 1,500,000 water purification tables 
previously donated was also sent from PADRU. These items were sent through PADRU on 9 September 2009. 
Moreover, a second shipment of relief items, including 700 shelter kits, 700 hygiene kits, 700 kitchen sets and 700 
small stoves, was sent by PADRU. Immediately after Hanna and in preparation for Ike, TCI OSB released all of its 
pre-positioned stock of sandbags (7,000), comfort kits (1,000), mini stoves, radios, flashlights and glow sticks. 
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It has not been possible to calculate precisely the total number of beneficiaries in the Turks and Caicos Islands; 
however, Red Cross records indicate that relief items were distributed to a total of 1,600 households. The figures 
below indicate items dispatched for distribution between 11 September and 7 October: 
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Sandbags 3,000 4,000 7,000 
Comfort kits 100 200 400 700 
Torch/radios 50 300 172 522 
Glow sticks 100 500 500 1,100 
Mini stoves 30 30 
Water purification tablets 300,000 250,000 550,000 
Tarpaulins 1,796 1,060 2,856 
Jerry cans 1,925 1,005 2,930 
Mosquito nets 2,727 965 3,692 
Kitchen sets 445 230 675 
Hygiene kits 450 230 680 
Shelter kits 439 220 659 
Stoves 412 230 642 

 
In addition to these Red Cross relief goods, Turks and Caicos branch volunteers distributed a wide variety of 
items donated in-kind as well as assisted other agencies to access people most in need.  
 
After the completion of distributions, the following items from the first shipment sent by PADRU remain in stock to 
respond to future emergencies: 
 

Item In stock 

Mosquito nets 1,318 

Tarpaulins 49 

Shelter kits 737 

Jerry cans 2,145 

Stoves 758 

Kitchen sets 720 

Hygiene kits 720 

Water purification tablets 900,000 

*During the operation there were a number of items that disappeared or were lost during the movement 
of goods between the airport, in the Provos, warehouse and the Grand Turk warehouse.   

 
The balance of goods in stock includes all the items sent during the second shipment from PADRU to the Turks 
and Caicos Islands Overseas Branch of the British Red Cross. As a result of this, the level of preparedness for 
the hurricane season 2009 has been increased as these supplies are already in country in the event of a disaster. 

 
Health, Water and Sanitation  
Objective: The relief workers, those affected people temporarily accommodated in shelters and those 
who have been adversely affected by the hurricane will benefit from psychosocial support (PSP). 

Expected results Activities planned 
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Psychosocial support is provided 
to the most affected people in 
Jamaica, Bahamas and Turks and 
Caicos. 
 
Red Cross staff and volunteers in 
Bahamas Red Cross are trained 
in PSP techniques. 

• Provide Psychological Support to the relief workers and those 
most affected by the emergency. PSP programmes can either be 
aimed at individual support or mainstreamed and integrated in 
other health, community-based and relief programmes. 

 
• Provide a PSP workshop and training for volunteers. 
• PSP training for the Bahamas Red Cross. 

 
 

Jamaica 
 
Impact: 
Psychosocial Support was provided to approximately 160 people in some four (4) interventions. Of 160 people, 
approximately 30 were staff, 30 volunteers and 100 people living in shelters. In addition, the Jamaica Red Cross 
printed 4,000 brochures and 1,000 posters with stress management tips and other useful information to help the 
people affected by the disasters. The United Nations Population Fund Jamaica, also partnered with the JRC to 
conduct a three-day workshop, in a joint effort to address the social issues of gender-based violence in the 
shelters which was an integral part of the training as there is a growth of gender based violence on the island.  
 
Bahamas 
 
Impact: 
The BRCS decided to use the remaining funds from the Appeal to conduct first aid training of trainers instead of 
PSP training as this would both increase the capacity of the National Society and work as a basis for fund-raising. 
This step is necessary for ensuring that communities which tend to become inaccessible when a disaster occurs 
on the islands have the capacity to respond immediately until further assistance can be provided. The National 
Societies need to be able to produce materials for first aid training and by charging a fee for services rendered, 
the BRCS hopes to be able to produce funds to roll out a sustainable programme.  
 
Rehabilitation of livelihoods 
 
Objective: To assess the early recovery needs and design appropriate interventions to help protect 
livelihoods. 

Expected results Activities planned 
Appropriate recovery interventions 
are assessed. 
 
100 banana workers and small 
farmers in Jamaica will have 
alternate means of livelihoods.  
 
Students in Jamaica will receive 
school supplies. 

• Conduct needs analysis and capacity assessments. 
 
• Identify priority livelihood interventions based on needs and 

capacities. 
• Identify stakeholders supporting livelihood interventions and ensure 

proper coordination. 
• Carry out initial early recovery interventions. 
 

 
Jamaica 
 
Impact: 
Based on the assessments carried out by a reputable research company well as coordination between the 
Ministry of Agriculture and the Jamaica Red Cross branch representatives, the following actions were taken: 
 
A total of 100 students received replacement school supplies such as books, pens, pencils in the parishes of 
Saint Catherine, Kingston and Saint Andrew as these areas where severely affected by the storms. 
 
In addition, 589 farmers received livelihood support in form of vouchers to purchase tools, fertilizer, seeds as well 
as livestock. This benefit is intended to boost their earning and ultimately provide for their families. These farmers 
are from the parishes of Saint Thomas and Saint Mary. The JRC completed the distribution of vouchers on 6 
February 2009.  
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The information regarding the livelihoods needs was not gathered and submitted by branch representatives as 
rapidly as expected. The Jamaica Red also received support from the Jamaica National Foundation, a charitable 
foundation based in Kingston. These funds were earmarked for three of the affected five parishes. 
 
Bahamas  
 
Impact: 
The Island of Inagua suffered major damage to the primary employer, Morton Salt. All 300 families on the island 
were affected by the closure of this company. A cash grant project to support all the affected households on 
Inagua was planned.  
 
Funding was not available in the early days of the operation to provide this support, and it was felt inappropriate to 
continue the initiative at a later stage when funding became available as the salt company had re-opened. 
 
Turks and Caicos Islands 
 
Impact: 
The British Red Cross has identified a number of programme opportunities to further research and develop into a 
recovery programme that meets the needs of vulnerable sectors of the community. One of the main issues to 
address in developing a recovery programme on Grand Turk is the legal immigration status of the affected 
population and how this affects the actions that the BRC and TCI OSB can implement.  
 
The recovery programme activities that BRC and TCI OSB have identified are: 

• Communal sanitation projects in shelters, public facilities and the prison. 
• TCI OSB recovery planning to replace infrastructure lost in the hurricane and improve organizational 

capacity in preparation for the 2009 Hurricane Season to enable TCI OSB to fulfill its disaster 
management role with the government and community. 

• Reconstruction and retrofitting of housing damaged in the hurricanes. 
• Livelihoods development programmes to assist vulnerable sections of the community recover from the 

hurricane disaster. 
 
The British Red Cross is planning to divide the programme into phases. The initial phase will address the 
communal sanitation situation and undertake further research to develop a programme to provide recovery 
assistance to the most vulnerable sections of the community. Funding for the programme will come from BRC 
funds outside the appeal. 
 
The political and social complexities that exist in Turks and Caicos combined with the current political 
uncertainties are affecting the ability of all the stakeholders involved in planning recovery activities to carry out full 
investigations to identify and address the needs of the most vulnerable sections of the community. 

 
Communication 
Objective: The Red Cross Societies will facilitate adequate visibility of the response activities through 
the development of a comprehensive communication strategy.  

Expected results Activities planned 
Red Cross volunteers will have 
proper visibility equipment 
 

• Elaboration of visibility material (stickers, t-shirts, caps, etc. 
• Local and international interviews. 
• Elaboration of press releases. 
• Elaboration of brochures. 

 
Jamaica 
 
Impact: 
Several press releases were sent out and interviews were facilitated with both local and international media 
houses. There were photographers contracted to take photographs of different activities during the operation. 
These activities aided in increasing the visibility of the JRC. 
 
Bahamas 
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Impact: 
The Bahamas Red Cross Society used different visibility items such as t-shirts for volunteers and stickers for 
products. Numerous interviews were given to the media including appearances on TV shows.  
 
Turks and Caicos Islands  
 
Impact: 
Regular interviews were conducted with local media, a blog was put on the BRC website, electronic newsletters 
and updates were circulated to the island and information was published on the BRC website. The BRC deployed 
a communications delegate to the TCI for a period of three weeks on 26 September. 
 
National Society Capacity-Building 
Objective: The capacity of the Red Cross Societies in disaster response and preparedness will have 
been strengthened.  

Expected results Activities planned 
The Red Cross volunteers will be 
better prepared in disaster 
response. 

• Conduct several capacity trainings and workshops; one of these 
workshops includes a Sphere training. 

 
 
Jamaica 
 
Impact: 
In March 2009, the United Nations Population Fund co-facilitated a training with the Red Cross on gender and 
reproductive health for 35 shelter managers and disaster focal points. This was considered an important activity 
as there have been increasing numbers of reported cases of gender based violence and pregnancy-related 
deaths in the country. This also relates to the role the JRC takes on in the management of shelters supporting the 
Government of Jamaica. 
 
The JRC conducted a National Intervention Team (NIT) training from 8 to 10 May. The necessity, effectiveness 
and capacity of the NITs has been proved in previous hurricanes which have occurred in Jamaica; therefore it is 
important to increase the existing national level response capacity and the number of trained NIT members 
through this training. 
 
A national SPHERE training was planned to take place between 4 and 6 June with the help of facilitators from the 
Guyana Red Cross Society to improve the quality of JRC’s assistance to people affected by disaster and 
accountability to their constituents, donors and the affected population.  However, it was challenging to find 
available SPHERE facilitators, and the training was therefore cancelled. 
 
Bahamas 
 
Impact: 
The BRCS arranged logistics training at their headquarters for volunteers and office staff in December 2008 to 
better enable them to handle the flow of goods in times of disaster. This training has helped the National Society 
to be better prepared and gain increased capacity to act in the relief phase of an operation The BRCS realised 
that there is a need for development in this area which has helped the National Society to prepare for the Atlantic 
Hurricane Season 2009. 
 
The National Emergency Management Agency (NEMA) agreed to partner with the BRCS and allowed the 
National Society to take the lead role in shelter management in the Bahamas. As a result, a total of three shelter 
management training sessions were held in conjunction with NEMA in May and June 2009 in Andros, South 
Eleuthera and Inagua. A total of some 67 persons successfully completed the training course including 
volunteers, NEMA personnel and staff member of the BRCS. During two of the training sessions, participants 
were also taught first aid skills and as well as how to conduct damage and needs assessments. In May, high 
school students in Long Island were given first aid training and three first aid kits. 
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Conclusion 
 
Responding to Gustav, Hanna and Ike drew much attention to the Red Cross in the region and also helped the 
JRC, the BRCS and the TCI OSB to recruit new volunteers and raise their profiles as impartial humanitarian 
actors in their countries. With financial support from donor National Societies and Overseas Branches (OSBs) the 
National Societies and the TCI OSB were able to pre-stock relief items in Jamaica, the Bahamas and Turks and 
Caicos Islands. This resulted in these National Societies being better prepared for the Atlantic Hurricane Season 
2009. 
 
Jamaica: 
 
Based on established patterns, the island of Jamaica appears to be one on the most vulnerable in the Caribbean 
region which usually suffers the wrath of hurricanes. However, the JRC has continued to ensure that the National 
Society is better prepared for the Hurricane Season 2009. Shelter management training as well as pre-positioning 
of relief items on the island was all part of the preparation process for the JRC to ensure a better and more 
efficient response. To date, over 50 volunteers and staff are trained in shelter management who can be called 
upon to assist if needed.  
 
Bahamas:  
 
Having successfully completed the operation, the BRCS have seen the importance of pre-positioning relief 
supplies on islands that are most vulnerable based on the most frequent track of hurricanes so that the National 
Society is able to respond immediately to disasters before external assistance can be provided. This was one of 
the major challenges the National Society faced and as a result the depleted stocks were replenished. 
 
On the affected islands there were no Community Disaster Response Teams trained and volunteers and NIT 
members were called upon to assist on the island of Inagua. It was recommended that communities on the island 
be trained to become first responders through the CDRT process, since inter-island transport can become a 
challenge and this would enable the communities to handle any given situation. 
 
As the BRCS is mandated by the government to fulfil the role of shelter management, on-going shelter 
management training as new volunteers are recruited would aid in increasing the National Society’s capacity to 
respond to hurricanes during the hurricane season. Apart from this, the National Emergency Management Agency 
and the Bahamas Red Cross Society have finalized a Memorandum of Understanding between the two 
organizations to highlight the roles and responsibilities of each. 

 
Turks and Caicos Islands: 
 
The British Red Cross accomplished a comprehensive evaluation of the TCI operation at the end of 2008. Overall 
the Red Cross response was viewed positively by the majority of individuals, organizations and communities 
interviewed by the evaluation team. Responding to the disaster has served as basis for strengthening the 
collective understanding amongst the different stakeholders in TCI of the need to work towards overall 
preparedness and resilience of the population. Stakeholders also anticipate seeing a stronger and more visible 
Red Cross throughout the Turks and Caicos Islands, including islands where the Red Cross does not yet have a 
presence. 
 
The TCI OSB has a limited number of volunteers whereas churches have presence in all the regions of the 
islands. Churches also had detailed information of different communities and of all ethnic groups. Therefore, 
working in partnership with the churches was seen as the most effective way for the Red Cross to reach affected 
communities and identify beneficiaries.  
 
In order to better reflect islands’ society as a whole, increasing the diversity of TCI OSB volunteers in terms of 
ethnicity and language would improve the TCI OSB’s ability to reach some of the neediest communities. There is 
an opportunity to recruit from these communities that received assistance and who are now aware of Red Cross 
and of the work that it does.  
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Since that there had not been a natural disaster in the Turks and Caicos Islands for more than 50 years, the TCI 
OSB did not have an up to date communication plan which led to some inconsistencies in communication 
between different components of Red Cross and other stakeholders. On the outset of the disaster the TCI OSB 
could have developed consistent key messages communicating clearly the overall situation, the outstanding 
needs, contact details of the official Red Cross representatives and mechanisms by which donations could be 
made to the Red Cross Appeal. 

 
 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:  
• In Trinidad and Tobago: Tanya Wood, Representative of the Regional Representation Office; 

phone: (868) 624 1557; fax: (868) 627 9627; email: tanya.wood@ifrc.org 
• In Panama: Mauricio Bustamante, Acting Head of the Pan American Disaster Response Unit; 

phone: (507) 316 1001; fax: (507) 316 1082; email: mauricio.bustamante@ifrc.org   
• In Panama: María Alcázar, Resource Mobilization Coordinator for the Americas; phone: (507) 380 

0250; fax: (507) 317 1304; email: maria.alcazar@ifrc.org  
• In Geneva: Pablo Medina, Operations Coordinator for the Americas; phone: (41 22) 730 42 74; 

fax: (41 22) 733 03 95; email: pablo.medina@ifrc.org  
 

<Final financial report attached below; click here to return to the title page> 
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Selected Parameters
Reporting Timeframe 2008/1-2009/11
Budget Timeframe 2008/1-2009/11
Appeal MDR49003
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDR49003 - Carribean - Hurricane Season

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 2,010,991 2,010,991

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 110,000 110,000
Australian Red Cross 513 513
Australian Red Cross (from Australian Government) 234,537 234,537
Barbados Red Cross 3,639 3,639
British Red Cross 402,174 402,174
Canadian Red Cross 435 435
ECHO 367,929 367,929
Italian Govt Bilateral Emergency Fund 53,834 53,834
Japanese Red Cross 58,420 58,420
Monaco Red Cross 29,967 29,967
New York Office (from aqua Fund) 16,072 16,072
New York Office (from Kraft Foods) 29,114 29,114
New York Office (from United States - Private
Donors) 295 295

Trinidad & Tobago - Private Donors 5 5
VERF/WHO Voluntary Emergency Relief 2,500 2,500
C1. Cash contributions 1,309,434 1,309,434

Outstanding pledges (Revalued)
ECHO 90,457 90,457
C2. Outstanding pledges (Revalued) 90,457 90,457

C. Total  Income  = SUM(C1..C5) 1,747,365 1,747,365

D. Total  Funding = B +C 1,747,365 1,747,365

Appeal Coverage 87% 87%

Inkind Goods & Transport
British Red Cross 240,129 240,129
Canadian Red Cross 6,699 6,699
C3. Inkind Goods & Transport 246,828 246,828

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 1,747,365 1,747,365
E. Expenditure -1,685,768 -1,685,768
F. Closing Balance = (B + C + E) 61,597 61,597

Other Income
Services -1,198 -1,198
Voluntary Income 101,844 101,844
C5. Other Income 100,646 100,646
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Selected Parameters
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International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 2,010,991 2,010,991

Supplies
Shelter - Relief 199,700 221,416 221,416 -21,716
Clothing & textiles 114,311 84,681 84,681 29,630
Food 87,169 101,596 101,596 -14,427
Water & Sanitation 21,500 21,500
Medical & First Aid 1,925 4,025 4,025 -2,100
Teaching Materials 36,000 36,000
Utensils & Tools 243,661 216,027 216,027 27,634
Other Supplies & Services 326,743 123,285 123,285 203,458
Total Supplies 1,031,009 751,030 751,030 279,979

Land, vehicles & equipment
Vehicles 93,687 81,897 81,897 11,790
Computers & Telecom 3,500 3,500
Office/Household Furniture & Equipm. 1,650 1,532 1,532 118
Others Machinery & Equipment 22,000 22,000
Total Land, vehicles & equipment 120,837 83,428 83,428 37,409

Transport & Storage
Storage 3,000 20,241 20,241 -17,241
Distribution & Monitoring 269,141 271,238 271,238 -2,097
Transport & Vehicle Costs 16,499 20,556 20,556 -4,057
Total Transport & Storage 288,640 312,036 312,036 -23,396

Personnel
International Staff 5,550 25 25 5,525
Regionally Deployed Staff 21,124 18,100 18,100 3,025
National Staff 33,108 34,692 34,692 -1,584
National Society Staff 32,500 29,972 29,972 2,528
Consultants 15,000 2,004 2,004 12,996
Total Personnel 107,282 84,794 84,794 22,488

Workshops & Training
Workshops & Training 141,269 92,199 92,199 49,070
Total Workshops & Training 141,269 92,199 92,199 49,070

General Expenditure
Travel 46,426 43,409 43,409 3,017
Information & Public Relation 20,901 16,708 16,708 4,193
Office Costs 13,914 27,726 27,726 -13,812
Communications 11,059 19,732 19,732 -8,673
Professional Fees 284 284 -284
Financial Charges 9,878 108,289 108,289 -98,411
Other General Expenses 40,540 243 243 40,297
Total General Expenditure 142,718 216,391 216,391 -73,673

Programme Support
Program Support 130,714 107,043 107,043 23,671
Total Programme Support 130,714 107,043 107,043 23,671

Services
Services & Recoveries 48,522 38,848 38,848 9,674
Total Services 48,522 38,848 38,848 9,674

TOTAL EXPENDITURE (D) 2,010,991 1,685,768 1,685,768 325,224

VARIANCE (C - D) 325,224 325,224
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