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Period covered by this Final Report: 18 
November 2008 to 30 May 2009. 
 
Appeal target (current): CHF 1,209,435 (USD 
11,209,889 or EUR 804,145). 
Appeal coverage: 100%; <click here to go directly to 
the updated donor response report, or here to link to 
contact details >  
Appeal history: 

• This Emergency Appeal was initially 
launched on a preliminary basis on 11 July 
2008 for CHF 750,000 for two months to 
assist 47,500 beneficiaries. 

• Disaster Relief Emergency Fund (DREF): 
CHF 483,047 was allocated from the 
Federation’s DREF to support the National 
Societies and contingency stocks. 

• Operations Update no. 1 was issued on 14 August, 2008.  
• The Appeal was revised and extended on 11 September 2008, bringing the overall appeal budget 

to CHF 1,082,233 (USD 1,003,089 or EUR 719,569), and extending the operation to the end of 
November 2008. 

• The Appeal was again revised on 4 December 2008 and 28 March 2009 bringing the overall appeal 
budget to CHF 1,209,435 (USD 11,209,889 or EUR 804,145) and extending the operation to 31 
May 2009. 

 
Summary: Heavy rains were predicted for the 2008 rainy season in West and Central Africa, with rainfall 
reaching 500 mm per day and flooding affecting river bank regions in several countries within the zone.  
This appeal therefore was launched to support the National Societies in the west and Central Africa zone to 
respond to flooding and its related consequences. Some countries were affected by smaller-scale flooding. 
Serious flooding affected Benin, Togo, Cameroon and Chad and a separate appeal was launched for these 
two countries in Central Africa. 
The appeal enabled the zone to train RDR Team Leaders and actions were taken for their rapid 
deployment, to provide technical support in contingency plan writing or updating, and pre positioning 
emergency stocks in Dakar, Accra and Yaoundé. The stocks provided by the appeal have been used to 
support the National Societies, providing humanitarian assistance to 44,875 beneficiaries affected by the 
floods caused by the torrential rainfall during from July to December 2008. The National Societies have 
procured non-food items (NFI) and have mobilized their volunteers and staff in the affected communities to 
distribute the items to the most vulnerable families. To prevent the potential outbreak of epidemics, trained 
Red Cross volunteers have been carrying out health education activities and good hygiene practice 

http://www.ifrc.org/docs/appeals/Active/MDR61003.pdf
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dissemination in the target communities. This action contributed to alleviating the sufferings of targeted 
beneficiaries The global strategy prepared communities and local Red Cross to respond in a timely and 
efficient manner to disasters within the very first hours of the disaster and to reduce the number of DREF 
request and the assistance cost. Most of local Red Cross branches, together with communities have 
experienced Early Warning-Early Action (EW/EA) based on climate prediction information increasing the 
visibility of National Societies at country level. 
 
 

The situation 
Extreme events may occur, particularly floods, mainly in the Volta region. These predictions made by the African 
Centre of Meteorological Applications for Development (ACMAD) were confirmed by the series of floods that 
occurred during the year. The following table summarizes the number of affected families per country: 

 
Countries and Localities  Number of affected families  
Benin 1,548 
Burkina Faso 142 
Cameroon (Yaoundé – Ekirozock - Nkomassi and 
Mdamvout) 

5,100 

Chad  8,118 
Central African Republic  190 
Congo (Loua, Ganga, Longolo, Mantsimou, Moukoundji, 
Ngouaka, Yorro, Ouenzé, and Talangai)  

101 

Democratic Republic of the Congo  675 
Gambia 80 
Ghana 82 
Guinea 840 
Guinea Bissau  150 
Liberia (Monrovia) 68 
Mali 200 
Niger (Zender) 860 
Senegal (Dakar, Kaolack and Saint-Louis)  2,936 
Togo 7,143 

 
In Congo, torrential rains accompanied by landslide occurred in Brazzaville, the capital in November 2008, and 
continued throughout December. Houses were destroyed living people homeless, several water points and 
about one hundred graves were destroyed, thereby exposing the populations to waterborne diseases. To 
alleviate the sufferings of the affected populations, the Red Cross National Societies developed and 
implemented plans of action which have been supported (kind and/or in-kind) by the International Federation 
Zone through the emergency appeal.  

 

Red Cross and Red Crescent action 
 
Achievements against objectives 
The overall West and Central Africa Zone strategy for the 2008 flood season was based on “Early Warning –
Early Action”. The prediction received at Zone level from ACMAD and Columbia University IRI was shared with 
National Societies and Disaster Management (DM) focal points in flood prone countries. This information was 
made understandable for communities and sent to Red Cross and Red Crescent branches, local partners and 
local authorities. All actions were based on the adapted Early Warning System in place in each country. Trained 
volunteers in each flood prone country organized awareness campaigns and helped communities to undertake 
the appropriate community-based actions to reduce the impact of the floods. 
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Prior to the flooding, and based on the seasonal forecasts, the following preparedness activities were 
undertaken: 

• Organization of a flood preparedness workshop to elaborate plans of action to map risks, 
development and use early warning systems (EWS), and devising Red Cross branch alert systems; 

• Organization of a regional disaster response team leader training organized for 15 regional disaster 
response team (RDRT) members ready to be deployed within 48 hours after a disaster; 

• Administrative arrangements (travel visas and insurance) made for RDRT to be rapidly deployed 
during floods; 

• Development of flood contingency plans with National Societies in Senegal, Nigeria, Benin, Togo, 
Gambia, Niger, Mauritania, Nigeria, Ghana and Burkina; 

• Launching of an Emergency Appeal for stock pre-positioning in Dakar, Accra and Yaoundé to have 
the emergency stocks of relief items near affected areas and allow a rapid response; 

• Organization of a pilot shelter training workshop in collaboration with the shelter department in 
Geneva and Mali Red Cross for 20 participants in Bamako; 

• Dissemination of the seasonal forecast, though National Societies and Movement networks and 
also through partners and donors networks such as USAID, Participating National Society (PNS’s), 
and local donors; 

• Sharing of weekly meteorological predictions for precipitation from ACMAD and IRI with National 
Societies to promote proactive action; 

• Development of a pilot EWS with Togolese Red Cross; 
• Technical support to National Societies affected by floods (for example DREF’s for cholera in 

Benin); 
• Contributing to the rehabilitation of houses, distributing non-food items (NFI) to affected people and 

cleaning gutters in order to prevent the outbreak of waterborne diseases. The Red Cross also 
planted sward and “Tonkin” as a means of preventing subsequent landslide, with the full 
participation of local authorities and populations. 

 
Overview 
 
The Senegalese Red Cross Society (SRCS) supported by the Federation carried out an evaluation mission in 
the most flood affected zones of Dakar (Diamaguène, Pikine, Guédiawaye, Dalifort, Sam Sam and 
Diacksao).With the support of the Federation, the National Society distributed sets of two treated mosquito nets 
and two sleeping mats to each of the 20 displaced families. More than 3,400 affected persons have been 
registered. Sensitization activities carried out covered water and sanitation (watsan), prevention of malaria, 
basic health rules and diseases related to stagnant water. A joint Federation and Office of Foreign Disaster 
Assistance (OFDA)/USAID) field visit resulted in USAID supporting the Federation and the Senegalese Red 
Cross with USD 50,000 to support non-food items distribution and health and hygiene promotion to prevent 
epidemics of water-borne diseases. 
 
The Red Cross of Benin in collaboration with local government authorities had carried out two preliminary 
assessments of the situation in the affected areas. Red Cross volunteers have registered 525 most vulnerable 
affected families of 4,660 persons using the selection criteria of family size, age, pregnant women and nursing 
mothers. The Red Cross has strengthened the capacity of 30 selected Red Cross volunteers through training in 
registration, warehouse management and distribution techniques in conformity with Federation standards. The 
training was facilitated by two Red Cross volunteers who had previously received RDRT training. Through the 
support from the International Federation, the National Society has procured and distributed Insecticide Treated 
Nets (ITN), blankets, bowls, and plastic plates and spoons to the registered 525 households. 
 
 The Togolese Red Cross (TRC) has conducted an assessment of the flood situation in the affected 
communities in collaboration with local authorities and community leaders. The National Society mobilized and 
conducted refresher training on how to complete a registration card that enabled the collection of reliable 
statistical information. The Togolese Red Cross assisted affected persons in evacuating some of their 
belongings and the communities left their homes for safer places because of the early warning campaigns 
carried out by members of the mothers’ clubs. The Federation played a coordination role, and established a 
coordination mechanism. The Federation and RDRT members facilitated the coordination process and the work 
of other partners to assist the most vulnerable. With support from the International Federation, the TRC procured 
and distributed ITN, kitchen sets, sleeping mats and blankets bowls and second hand clothes. It trained as well 
24 National Disaster Response Team (NDRT) volunteers on the new watsan kit 2 use. This material supplied 
through the German Red Cross support will be deployed in case of new disaster within the country.  
 



 

 
4 

In Gambia, the Zone supported the Gambia Red Cross Society to assist 50 displaced families through the 
provision of NFI. The WCA Zone provided funds, technical support and relief items through the revised 
emergency appeal. These included buckets, soap, water tabs and jerry cans (see below watsan section for 
distribution details). Additional financial support of CHF 10,000 was provided for local procurement of 
additional relief supplies (corrugated iron sheets) and to cover the cost of distribution and community 
sensitizations. 

 
In Central African Republic, stock of relief items were locally procured and distributed to 159 families. They 
included: 200 blankets; 200 sleeping mats; 2,100 bars of soap, and 10 buckets. An RDRT was deployed to 
support the National Society to distribute NFI, and to support the implementation of a distribution plan. Both the 
NFI and operational costs for distribution are covered by the appeal. 
 
Ghana Red Cross Society (GRCS) carried out community awareness raising activities in flood prone 
communities, mainly in the area often affected when dams in Burkina Faso are opened. The GRCS district 
branches conducted an intensive education campaign to sensitize communities on prevention measures. 
Farmers were being educated on the risks of farming close to river banks, and those living on low lying lands 
are being advised to move upland and farm in areas not prone to floods. Communities were also advised to 
reinforce their roofs, and build embankments along their walls to strengthen them. It is encouraged that each 
family devises an evacuation plan in readiness for any emergency. In Accra the emergency response teams 
encouraged communities in flood prone areas not to dump refuse into the gutters and develop evacuation 
plans. Sensitization activities probably reduced the potential effect of floods and the effects related to the 
opening of the dam in Burkina Faso. 
 
In Cameroon, Burkina Faso, Niger, Guinea Bissau, Mali, Guinea, and Liberia National Societies 
responded to the floods and provided assistance to affected persons. Additional assistance from the 
Federation was considered not necessary because of the strong capacity of the National Societies in disaster 
management. National Societies’ actions included: assessment, provision of locally procured non-food items, 
first aid, sanitation, sensitization, monitoring, shelter, and assisting affected populations to move their 
belongings from damaged houses. The Red Cross Society of Niger received USD 50,000 from the US 
Embassy in Niamey to assist the most affected populations in three communes. An appeal was launched for 
Chad and Cameroon to address additional needs for affected populations. The Burkinabe Red Cross Society 
reported 30 deaths in the North region due to landslides. After heavy rains in the capital Ouagadougou, the 
local Red Cross carried out an assessment. They identified 112 affected families and provided with first aid, 
and food and non-food items. The Burkinabe Red Cross Society’s capacity was sufficient to respond to this 
disaster. 
 
In Mali (Gao), 200 families were affected in Camara, Lambidou and Fatao. Over 500 houses collapsed and 86 
granaries were destroyed. The zone worked with ICRC to support the plan of action to cover the needs of 
affected people with basic non-food relief items. 
 
 In Chad, heavy rain resulted in flooding, and Government authorities conducted an initial assessment of the 
situation. Médecins Sans Frontières (MSF) and the Red Cross also assessed the situation and implemented 
assistance through Chad and Cameroon appeal. The zone deployed a RDRT to support mainly the national 
Society’s recovery plan of action through the present appeal and local funds. 
 
In Republic of Congo (Brazzaville), with the support received from WCAZ, the Congolese Red Cross (CRC) 
mobilized 41 teams composed of 35 Red Cross volunteers to provide assistance to flood-affected people in 
Brazzaville. These teams distributed non-food items, including 450 blankets, 230 cooking kits, 450 
impregnated mosquito nets, 25 buckets and 1,475 bars of soap. All the items purchased were not distributed. 
Fifty (50) blankets, fifty impregnated mosquito nets, five buckets and 125 bars of soap were left and pre-
positioned in the warehouse of the Congolese Red Cross for subsequent interventions. In the area of water 
and sanitation, the volunteers of the Congolese Red Cross planted over 100 m2 of sward and “Tonkin” as a 
means of stabilizing the soil and preventing subsequent landslide, with the full participation of local authorities 
and the populations. They cleaned gutters in four councils, namely Yorro, Mpila, Moungali and Talangai. The 
Red Cross also carried out advocacy activities which resulted in urbanization work by the government in the 
affected localities. Red Cross volunteers conducted seven sensitization sessions, reaching 3,678 people with 
hygiene and sanitation messages. Congolese Red Cross also participated, alongside with Government agents, 
in the exhumation and burial of over 200 corpses that had been excavated by flood and landslide. 
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Relief distributions (basic non-food items) 
Objective: Contribute to improving the living conditions of the most vulnerable 8975 families (over 
44,875 people) through the distribution of basic need items. 

Expected results Activities planned 
• The most affected 

households are identified, 
selected and registered; 

• Volunteers and NS staffs 
are retrained on 
registration of 
beneficiaries based on 
international 
standards/best practices; 

• Distribution activities are 
handled in conformity with 
Federation standards; 

• Distribution activities are 
monitored, assessed and 
well reported. 

• Conducting new evaluations of the situation; 
• Updating the list of the most vulnerable people; 
• Updating the needs; 
• Purchasing the items to be distributed; 
• Organising Red Cross volunteers ahead of the distribution 

sessions; 
• Following up the distribution and reporting on the distribution; 
• Assisting the populations in putting in place a community-

based flood-oriented Early Warning/Early Action; 
• Advocating before administrative authorities and partners for 

sustainable action to be taken against floods and landslide 
which have become recurrent in the zone. 

 

 
Impact:  
All the activities planned in this sector have been carried out, and this contributed to improving the living 
conditions of the beneficiaries. The victims of floods were at the risk of getting infected with respiratory diseases 
as they had been made homeless. The beneficiaries appreciated the efforts of the Red Cross and pledged its 
cooperation in the implementation of activities intended to alleviate their suffering. Red Cross volunteers 
contributed to setting up a flood early alert system monitored by the populations themselves, volunteers and 
local authorities. The strategy prepares communities and local Red Cross to respond in a timely and efficient 
manner to disasters within the very first hours and to reduce the number of DREF request and the assistance 
cost. Most of local branches of Red Cross together with communities are experienced on Early Warning - Early 
Action (EW/EA) based on climate prediction information and the National Societies are getting more visibility at 
the country level. 
 
Challenges:  

• The bad state of roads leading to the target communities and the limited capacity of local market in non 
food items supplying have often delayed distribution.  

• Although a lot is being done by the National Societies in the area of disaster management, increased 
efforts need to be made in the sector of reporting, which is a serious problem likely to affect subsequent 
operations. 

 
Water, sanitation, and hygiene promotion 
Objective: Prevent the outbreak of water borne diseases and other epidemics in the affected 
neighbourhoods. 

Expected results Activities planned 
• Watsan supplies to the 

most affected households 
are procured and 
distributed; 

• Awareness campaigns on 
good hygiene practices, 
water and sanitation 
among the target 

• communities in 
collaboration with local 
NGOs have been carried 
out 

• The affected populations 
have been  assisted to 
purify their drinking water; 

• Identifying new water points and wells, as well as latrines to be 
disinfected;  

• Organising Red Cross volunteers into groups prior to the 
sensitization campaigns. Focusing on the hygiene rules to be 
respected, especially in the neighbourhoods surrounding the 
cemeteries where corpses are exhumed and buried. Brazzaville 
volunteers have already been trained to that effect within the 
framework of the cholera operation which is ongoing; 

• Acquiring hygiene and sanitation materials; 
• Treating water wells and points, disinfecting latrines, in 

collaboration with the populations. 
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• The capacity of Red 
Cross volunteers in water 
treatment and sanitation 
Strengthened. 

 
Impact: The activities carried out in this sector contributed to meeting the objectives of the assistance, i.e. to 
prevent the outbreak of water borne diseases and other epidemics in the affected neighbourhoods. Volunteers 
of the Red Cross National Societies cleaned gutters treated contaminated water sources and rehabilitated the 
latrines that had been damaged by floods. People in the areas of this operation now have access to potable 
water and appropriate latrines. Populations have learned how to manage subsequent floods and therefore 
prevent the outbreak of flood-related diseases. However, it was realized that there is a serious water and 
sanitation problem in many Red Cross Branches, which needs to be tackled if the lives of thousands of people 
must be protected. Long term plans of action are currently being prepared in collaboration with local authorities 
and Government to propose an adequate solution to the problem. If these plans of action are implemented, it 
will got a long way to solving the floods problem which has become recurrent within the zone as a whole and in 
west coast in particular. 
 
Challenges:  

• There is a real hygiene and sanitation problem in the affected localities and intensified sensitization 
efforts are required to enable the populations to adhere to and get involved in community-based 
sanitation activities;  

• The awareness of the communities needs to be raised regarding the risks surrounding them, as well as 
the need for them to get involved in mitigation activities. 

 
Lessons learned: 

• Based on the lessons learned from the 2007 floods in West Africa, the zone has been able to mobilize 
resources to respond to floods; 

• Climate information is a good tool to improve and adapt response strategy in term of disaster 
management 

 
Regional Issues 

• A portion of the Spanish Agency for International Development Cooperation (AECID) stock in Dakar, 
labelled with Spanish Red Cross stickers, has been distributed in Gambia and Senegal in response to 
floods (see earlier appeal documents for details); 

• The Danish Red Cross replenished a portion of sub-regional contingency stocks: 7,200 jerry cans, 
2,500 tarpaulins, and 8,000 blankets; 

• The British, Canadian, German, Japanese, and Netherlands Red Cross Societies provided generous 
financial support through this Federation Emergency Appeal; 

• The Finish Red Cross has supported to replenish a portion of the stock used during operations; 
• USAID Senegal also provided financial contribution to the operation in Senegal through the Federation. 

Funding of 50,000 USD was provided to complete assistance provision to flood affected communities 
in terms of health training and NFI stock transport and distribution costs. 
 

Conclusion 
The actions and activities implemented through this appeal, helped to increase National Societies’ response capacity 
to conduct effective assessments that support appropriate response and implementation in collaboration with 
Government and local embassies, PNS and other humanitarian partners. The zone’s support enhanced the visibility of 
the National Societies by demonstrating their preparedness and relief capacity. Beyond these technical responses, the 
Appeal flood 2008 enabled the WCA Zone and the whole Federation to position itself in the area of EW/EA and the use 
of climate information to improve and adapt response strategy. 
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
  

For further information specifically related to this operation please contact: 
• In Dakar: Alasan Senghore, Head of West and Central Africa Zone, phone: +221.33.869.36 

40, Fax:+221.33.820.25.34, email: alasan.senghore@ifrc.org, Fax: +221.22.860.20.02; Youcef 
Ait-Chellouche, Disaster Management Coordinator, email: youcef.aitchellouche@ifrc.org 
Phone: +221 33.869.36.44 

• In Geneva: David Lynch, Operations Coordinator, email: david.lynch@ifrc.org; phone: 
+41.227.30 46.75. 

• In Dubai: Peter Glenister, Regional Logistics Coordinator, phone: +971.4.88.33 887 ext 14, 
mobile: +97 150 600 9166  email:  peter.glenister@ifrc.org 

 
 

<Final financial report below; click here to return to the title page> 
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Selected Parameters
Reporting Timeframe 2008/7-2009/6
Budget Timeframe 2008/7-2009/5
Appeal MDR61003
Budget APPEAL

All figures are in Swiss Francs (CHF)FINAL Financial Report

MDR61003 - West&Central Africa Floods 

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 1,729,787 1,729,787

B. Opening Balance 0 0

Income
Cash contributions
British Red Cross 165,094 165,094
Canadian Red Cross 7,466 7,466
Danish Red Cross 6,871 6,871
Finnish Red Cross 26,380 26,380
Finnish Red Cross (from Finnish Government) 5,852 5,852
Germany Red Cross 36,788 36,788
Japanese Red Cross 61,935 61,935
Netherlands Red Cross 242,250 242,250
New York Office (from Western Union Foundation) 10,715 10,715
Unidentified donor -41 -41
USAID 54,700 54,700
C1. Cash contributions 618,008 618,008

Outstanding pledges (Revalued)
USAID -0 -0
C2. Outstanding pledges (Revalued) -0 -0

C. Total  Income  = SUM(C1..C5) 1,729,787 1,729,787

D. Total  Funding = B +C 1,729,787 1,729,787

Appeal Coverage 100% 100%

Inkind Goods & Transport
Danish Red Cross 137,442 137,442
Finnish Red Cross 491,826 491,826
C3. Inkind Goods & Transport 629,268 629,268

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 1,729,787 1,729,787
E. Expenditure -1,729,667 -1,729,667
F. Closing Balance = (B + C + E) 120 120

Other Income
Services -536 -536
Voluntary Income 483,047 483,047
C5. Other Income 482,511 482,511
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MDR61003 - West&Central Africa Floods 

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,729,787 1,729,787

Supplies
Shelter - Relief 815,351 320,411 320,411 494,939
Clothing & textiles 256,014 256,014 -256,014
Water & Sanitation 383,396 73,269 73,269 310,127
Medical & First Aid 31,875 21,423 21,423 10,452
Teaching Materials 1,370 1,370 -1,370
Utensils & Tools 245,641 245,641 -245,641
Other Supplies & Services 54,445 38,643 38,643 15,802
Total Supplies 1,285,066 956,773 956,773 328,293

Land, vehicles & equipment
Computers & Telecom 5,000 5,000
Total Land, vehicles & equipment 5,000 5,000

Transport & Storage
Storage 15,000 71,796 71,796 -56,796
Distribution & Monitoring 62,250 233,649 233,649 -171,399
Transport & Vehicle Costs 96,250 10,025 10,025 86,225
Total Transport & Storage 173,500 315,469 315,469 -141,969

Personnel
International Staff 20,000 42,038 42,038 -22,038
Regionally Deployed Staff 10,000 7,249 7,249 2,751
National Staff 3,230 7,666 7,666 -4,436
National Society Staff 49,123 85,604 85,604 -36,481
Consultants 4,167 4,167 -4,167
Total Personnel 82,353 146,725 146,725 -64,372

Workshops & Training
Workshops & Training 71,800 82,438 82,438 -10,638
Total Workshops & Training 71,800 82,438 82,438 -10,638

General Expenditure
Travel -70,979 40,015 40,015 -110,994
Information & Public Relation 21,000 7,073 7,073 13,927
Office Costs 27,248 14,584 14,584 12,664
Communications 23,862 6,086 6,086 17,776
Professional Fees 424 424 -424
Financial Charges -1,500 46,162 46,162 -47,662
Other General Expenses 1,373 1,373 -1,373
Total General Expenditure -369 115,717 115,717 -116,085

Programme Support
Program Support 112,436 101,352 101,352 11,084
Total Programme Support 112,436 101,352 101,352 11,084

Services
Services & Recoveries 10,620 10,620 -10,620
Shared Services 572 572 -572
Total Services 11,192 11,192 -11,192

TOTAL EXPENDITURE (D) 1,729,787 1,729,667 1,729,667 120

VARIANCE (C - D) 120 120
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