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Appeal history: 

• This Emergency Appeal was initially 
launched on a preliminary basis on 
14 May 2008 for CHF 1,847,444 
(USD 1,776,388 or EUR 1,143,928) 
for 4 months to assist 40,000 
beneficiaries. 

• A Disaster Relief Emergency Fund 
(DREF) of CHF 300,000 was initially allocated from the Federation’s DREF to support the National 
Society to respond to the situation. 

• This Preliminary Emergency Appeal will be revised through the next Operations Update (No. 2), 
expected to be published around 10 July 2008. 

 
Summary: This Preliminary Emergency Appeal was launched on 14 May 2008, following a request from the 
Ethiopian Red Cross Society (ERCS) to assist 40,000 beneficiaries for a period of 4 months. Despite 
numerous challenges faced by the ERCS, especially in regard to food availability in Ethiopia, the first round of 
distribution was carried out between 9 and 13 June 2008. This was a partial distribution of the full ration as 
some food items were difficult to obtain locally in Ethiopia. Some items were procured through the Federation 
Zone logistics office in Nairobi. The remaining items will then be distributed during the second round of 
distributions, expected to take place between 7 and 11 July. In the meantime, the United Nations World Food 
Programme (WFP) has agreed to give on loan 60 metric tonnes (MT) of beans in order to temporarily fill the 
gap. These items will be later replenished, after suppliers have been identified. The impact of the first round 
of distribution can already be seen in the increased availability of food in vulnerable households. The overall 
nutritional situation of the beneficiaries will be closely monitored and findings will be reflected in the next 
Operations Updates 
 
The situation in regard to food insecurity in Ethiopia is still alarming and the ERCS, together with the 
Federation and its Partner National Societies (PNS), is looking at significantly increasing the scale of the 
operation. Discussions are ongoing between the ERCS and the Ethiopian Government Disaster Prevention 
and Preparedness Agency (DPPA) to incorporate a neighbouring Woreda in this operation. 
 

 
Food items distribution in Process. Source Federation
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Cooperation within the Movement and with external partners is very positive and the level of funding is 
surprisingly high, despite the recent cyclone in Myanmar and the earthquake in China. This appeal will serve 
as a frame for both, bilateral and multilateral support in order to adequately reflect the Red Cross Movement 
and its external partners’ coordinated approach in responding to this crisis. 

 

The situation 
Failure of deyr rains in most pastoral areas, followed by very poor belg rains (minor rains occurring from March 
to May critical to crop production in Southern highlands) have resulted in severe food insecurity, especially in 
central, southern and eastern parts of Ethiopia. The below-normal March to May rains, as expected, have 
significantly limited national cereal supply hence contributing to high food prices across the country. Although 
the June to September rainy season has started in most areas, the combination of drought and high food prices 
have resulted in extreme food insecurity, especially in Southern Nations, Nationalities and Peoples’ Region 
(SNNPR) and Oromia Regions.  
 
According to the World Food Programme (WFP), cereals prices continue to rise and considerably affect the 
livelihoods of many households. Local cereal prices have now become higher than global market prices. For 
example, imported wheat is currently cheaper than local prices of maize and sorghum. The local price of wheat 
is USD 605/MT compared to import prices of USD 355/MT. The situation is expected to further escalate as the 
food insecurity worsens from June to September. 
 
On 12 June 2008, the Government of Ethiopia and its partners revised upwards the number of affected 
population to 4.6 million people in need of emergency relief food assistance, from June to November 2008. 
WFP is planning to assist 80 percent of the national annual requirements, for which a total of 591,933 MT of 
food supplies is required. However, despite the tremendous efforts of WFP to tackle the crisis and assist the 
populations at risk, it suffers from a shortfall of 263,000 MT in the frame of the national relief operation1. There 
is a break in the food chain for international produced food aid and at the same time local production of cereals 
is limited by poor rains and high production costs and supplementary food commodities such as Corn Soya 
Blended flour (CSB) are in short supply due to high demand and limited local production capacity.  
 
In addition to the dramatic condition of livelihoods as well as the severe food and nutrition crisis, several health 
hazards are now being observed in numerous parts of the country. Acute Watery Diarrhoea (AWD), malaria, 
measles and meningococcal meningitis, as well as kwashiorkor are on the rise throughout the country. 
 

ERCS has recently completed a 
comprehensive livelihood assessment in 
Wolayita Zone. This clearly shows that 
more than 99% of people in Damot Polassa 
are dependant on raid fed agriculture and 
therefore highly vulnerable to drought. 
According to the ERCS assessment Damot 
Polassa is particularly badly affected with 
almost 75% of households in need of 
assistance. The combination of heavy rains 
in August 2007 and two subsequent failed 
rainy seasons have wiped out all livelihood 
assets even though there is normally a high 
degree of risk reduction through crop 
diversification. Poor access to safe water 
supplies put an additional burden on 

women travelling long distances to fetch water and the very poor sanitation coverage is increasing the risk of 
diarrhoeal disease. Pastures, livestock and water conditions have slightly improved due to the ongoing rainfalls. 
However, there are reports of pasture shortages in some regions, including in, where the Red Cross is 
implementing its relief operation. In addition, shortage of seeds and fertilisers is already representing a threat in 
SNNPR. Furthermore, the current admission rates in Wolayita have increased from 30 per week in March to 50 
to 70 per week during the month of May 2008. In Shashego woreda of Hadiya zone, 41% of children under five 
are found to be either severely or moderately malnourished. 
 

                                                 
1 Total shortfall for the national relief operation amounts 377,000 MT 

Mr Alimo Suileman, who looks around 60 years old but could be only 
45, has 10 children. The youngest, Yusef (2 years old) is an 
outpatient at the therapeutic feeding centre run by Goal International 
in a nearby village. Alimo says Yusef got sick because they did not 
have enough food to feed all the children and as he is the youngest 
he suffered the most from hunger. The family struggles to make a 
living out of a quarter of a hectare of marginal land. Even in a good 
year, fertilizer is expensive and its difficult for the family to produce 
enough to feed themselves and keep the children in school. This 
year, there has been no rain since November 2007 and the last two 
planting seasons have produced no harvest. Alimo and his family 
have exhausted their food stocks, their livestock died and they have 
sold their few remaining assets. Without the food aid provided by 
ERCS, the family would be starving. But food aid is only a temporary 
relief and families like Alimo’s need a longer-term solution to chronic 
vulnerability and lack of resilience. 
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These facts, in addition to generating malnutrition, are having a very negative impact on the social fabric of the 
affected populations. As a matter of fact, an increased number of children are dropping out of school, thefts and 
begging have drastically increased. For example, 35 percent of school drop outs have been observed in 
Wolayita, 19 percent more than in 2007 at the same period. Although not yet reported, prostitution by desperate 
women, heads of households or young girls, is expected to also increase as a coping mechanism.  
 

Coordination and partnerships 
Due to its long and solid experience in responding to different types of disasters, the Ethiopian Red Cross 
Society (ERCS) has the lead role in this operation. The Secretary General regularly oversees the operation, 
while the head of Disaster Management Department is the overall manager. The Federation provides support in 
coordination, as well as in streamlining the Movement Cooperation and also provides support to Partner 
National Societies (PNS). Both multilateral and bilateral contributions to this operation are encouraged. The 
National Society also benefits from support from the Federation Country Representation office and from the 
Zone office which provides technical support. Due to its limited capacity, the Federation office does not provide 
supplementary services to red Cross Partners, but always tries to avail its staff members to facilitate and ease 
interventions from PNSs. In order to avoid non-coordinated approaches from some partners, the Federation 
office acts as a filter and as a focal point for all coordination related issues. 
 

In the very beginning of the operation, daily meetings were hosted by the ERCS, the Deputy Secretary General, 
the head of Disaster Management, the head of Health, the water and sanitation (WatSan) engineer and a 
representative from the finance department as well as the Federation Representative. At this stage, the meeting 
takes place 2 to 3 times a week. 
 

It is expected that an Operational Alliance will be initiated in relation to the longer-term activities, such as 
Disaster Risk Reduction (DRR), livelihood development, health, water and sanitation and possibly some 
environmental activities. On 25 June, a Senior Officer from the Federation Secretariat based in Geneva and 
Federation management gave a briefing on the Operational Alliance concept. Some PNS also attended the 
presentation. Numerous PNS demonstrated a strong interest of being part of this forthcoming Operational 
Alliance. 
 

The International Committee of the Red Cross (ICRC) played a major role in the implementation of this 
operation. It has availed logistical means to transport 13.8 MT of famix and 10,000 litres of cooking oil to 
Wolayita, which has obviously been very valuable and allowed the ERCS and the Federation to save a 
significant amount of time. 
 

Outside the Red Cross Movement, the ERCS, the Federation and from time to time the ICRC, actively 
participated in coordination meetings held by the United Nations Office for Coordination of Humanitarian Affairs 
(OCHA), in which numerous Non-Governmental Organizations including WFP and UNICEF participated. This 
allowed information sharing on the overall situation in the country and also highlights “who does what and 
where”, in order to avoid overlapping of activities. 
 

The Federation office in Addis Ababa has encouraged the ERCS to present an application to the Humanitarian 
Relief Fund from OCHA. The application, amounting to around USD 500,000 was presented to OCHA and 
awaits decision from the steering committee.  
 

The European Commission Humanitarian Office (ECHO) was approached by the Red Cross Movement and 
applications for funding presented. The Austrian Red Cross presented a proposal to cover a very significant part 
of the preliminary appeal, while the Finnish Red Cross intends to cover activities from the revised appeal.  
 

National Society Capacity Building 
The relief operation, at field level, is managed by the Zonal Secretary of Soddo Branch and is assisted in his 
tasks by the Disaster Response Officer from the headquarters as well as by the Oromiya Regional Branch 
Programme Coordinator. In addition, a young volunteer from Estonia has provided invaluable support to the 
operation by following the distribution teams and compiling the first activity report. 
 

One vehicle has been ordered form the Federation Logistics base in Dubai in order to support the operation. 
Further support will be needed after the revision of the current appeal, since it is expected that the operational 
area will be expanded and additional beneficiaries will be receiving assistance. In addition, 2 generators have 
been purchased for the warehouses and office equipment is being procured. 
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Red Cross and Red Crescent action 
To date, the operation is a success, in terms of addressing the immediate needs of the beneficiaries, in a timely 
manner, despite several challenges. The first round of distribution took place between 9 and 13 June and a total 
of 39,216 beneficiaries obtained food assistance. The ERCS availed a programme coordinator from the ERCS 
Oromiya Regional Branch, as distribution coordinator. Two store keepers have been deployed in Addis Ababa 
main warehouse and 10 youth volunteers have been deployed to each of the distribution sites. The youth 
volunteers, under the supervision of the Soddo Branch Secretary have been involved in the registration 
process, identification of the most vulnerable groups as well as in carrying out the distribution. They have also 
been involved in disseminating the information to the beneficiaries on the dates and locations of the 
distributions as well as on the food ration provided. Some food basket monitoring has also been carried out, 
awaiting the setup of an adequate food monitoring mechanism. 
 

Progress towards objectives  
 

Relief distributions (food and basic non-food items)  
Objective: To provide adequate and appropriate food to 40,000 people in Damot Pulasa and other 
nearby woredas in a manner that ensures their survival, prevents erosion of assets and upholds their 
dignity. 

Expected results Activities planned 
• 40,000 people affected by food 

insecurity received partial or full 
basic standard food basket. 

• 14,000 vulnerable people receive 
an additional supplementary food 
ration. 

• Damaging coping mechanisms 
(such as sale of assets and 
school drop-outs) are prevented 
or reduced. 

• Conduct rapid emergency needs and capacity assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Procure food supplies following standard procurement procedures. 
• Distribute relief supplies and control supply movements from point 

of dispatch to end user. 
• Monitor and evaluate the relief activities and provide reporting on 

relief distributions. 
• Assess the situation and develop a long term assistance strategy. 
• Develop an exit strategy. 

 

Progress 
The ERCS Soddo Branch identified two warehouses of a 
capacity of 300 MT each, availed by the local authorities 
at no cost. Both warehouses are 7 kilometres away from 
the main Woreda Town and 13 kilometres apart from 
each other. They have been secured with wooden fence 
and guards have been hired to ensure adequate security 
of the premises. Both warehouses have been organized 
as distribution centres in order to decrease the handling 
of food, especially considering that the rainy season has 
already started. Two offices, availed by the local 
authorities free of charge are being furnished and 
equipped. There is no available electricity in the kebeles 
(villages). As a result, ERCS purchased two generators 
and sent them to the field on 18 June. Some office 
equipment is being procured in order to facilitate 
monitoring and reporting activities and to computerize 
the registration lists.  
 

Beneficiaries’ Registration 
The identification, targeting and registration of beneficiaries was carried out by the ERCS Zonal branch 
Secretary and the National Society Headquarter Disaster Response Officer, in close collaboration with the local 
administration and communities’ representatives. Initial lists were provided to the National Society, who later on 
conducted a counter check and fine tuning of the beneficiaries’ lists. This process was made in full consultation 
and transparency, with established registration committees. The beneficiaries’ targeting committees were made 
of representatives from community elders, vulnerable farmers, women, youth, kebele administration, local 
community development workers and the Ethiopian Red Cross Society. The committees defined which 
households were eligible for food assistance, giving priority to the most vulnerable, excluding those covered by 
the Safety Net Programme.  

 
Beneficiaries after receiving food 
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Prior to the process, the ERCS, together with local authorities’ representatives, organized a one day orientation 
programme for 124 kebele representatives, information was provided on the general process of targeting 
beneficiaries in the 23 selected kebeles. At the end of the process, beneficiaries’ lists were produced and 
registration cards were given to each household. Households comprising children aged under five years, 
lactating and pregnant women, elders and disabled are considered as most vulnerable and were provided with 
supplementary feeding, in the form of Corn Soya Blended flour. (See table 1 below)  
 
Table 1: Registration for the first round of distributions 
 

Kebeles 
(Villages) 

N° of  
households 

N° of 
beneficiaries

< 5 
children 

Lactating 
mothers 

Pregnant 
women 

Elders Disabled

Lera Distribution Centre 
Abota Ulta 448 2,347 224 97   
Busha 257 1,285 160 82   
Denba Galle 202 1,010 96 16 8  
Galle Buge 343 1,708 221 57   
Game Kebecho 516 2,579 372 126 27 20 8
Gudicho 231 1,079 181 76 6  
Hellina Korke 351 1,755 181 53   
Lamarada 446 2,217 223 38 21  
Lera 386 1,930 167 89 12 12 3
Tomtome Menta 549 2,419 323 91   
Wasedo 295 1,473 170 54   
Subtotal 4,024 19,802 2,318 779 74 32 11

Bibisso Distribution Centre 
Ade Shanto 197 983 80 7 49 21 
Bibisso 574 2,869 360 74 10  
Galcha Suke 382 1,935 223 23   
Golla Shanto 134 670 72 22 12 4 
Ollola 269 1,345 136 30 1  
Pulassa Bekela 120 600 96 21   
Seyeramahe 197 985 146 26  4 
Shanto Town 439 2,122 214 103 20 10 
Warete Balaka 265 1,325 146 70 8 1 
Webera Gollo 348 1,730 189 32   
Webera Suke 529 2,644 318 35 33 13 
Zemene Welisho 465 2,206 214   
Subtotal 3,919 19,414 2,194 443 133 53 0
Grand Total 7,943 39,216 4,512 1,222 207 85 11

 
After the first distribution round, the beneficiary lists are going to be rechecked. Beneficiary names in some 
kebeles such as Busha and Tomtome Menta have to be rechecked and corrected. Game Kebecho Kebele is 
going to be retargeted due to problems in the kebele committee. Furthermore, vulnerable families which have 
not been considered for the first round of distributions will be incorporated in order to ensure they receive 
adequate assistance. 
 
The World Food Programme is the main agency providing food aid in Ethiopia through Government structures. 
WFP, in cooperation with DPPA, provides a Government-approved standard food basket, comprising of 15 
kilograms cereals, 1.5 Kg of pulses and 0.5 litres of oil per person per month. A supplementary ration for 
distributions to particularly vulnerable groups consists of 4.5 Kg of Corn Soya Blend (CSB)/Famix, depending 
on the market availability). The Supplementary food items are only distributed to the most vulnerable. 
 
The Distribution Process 
The first round of food distribution in Damot Pulasa woreda took place between 9 and 13 June 2008. Each 
distribution centre provided food items to about 4,000 heads of households for five days, about 40,000 
beneficiaries received food assistance in Damot Pulasa woreda during the distribution. The volunteers from 23 
kebeles and both distribution centres served each day 2-3 kebeles, corresponding to 700-1,000 heads of 
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households. The beneficiaries in Lera distribution centre received maize, oil and Famix2 while the beneficiaries 
in Bibisso distribution centre received only maize. Families who did not receive oil and Famix will be given 
during the next distribution round which was expected to take place in early July. In total, 600 MT of Maize, 13.8 
MT of Famix and 10,000 litres of cooking oil have been distributed during this first round of distribution.  
 
Table 2: Details on food distributions per site 
 

Lera Distribution Centre 
Food Distributed Date of distribution Kebeles HHs Total 

beneficiaries Maize 
(100kg) 

Oil 
(20lit) 

Famix 
(50kg) 

<5 
children 

8 June 2008 Lera 386 1,930 289.5 48.25 15.03 167
Busha 257 1,285 192.75 32.125 13.125 153
Denba Galle 202 1,010 151.5 25.25 8.64 96
Tomtome 
Menta 

549 2,419 362.85 60.475 29.07 323

9 June 2008 

Wasedo 295 1,473 220.95 36.825 15.3 170
Abota Ulta 478 2,347 352.05 58.675 0.16 22410 June 2008 
Hellina Korke 351 1,755 263.25 43.875 1.29 181
Galle Buge 343 1,708 256.2 42.7 19.89 22111 June 2008 
Lamarada 446 2,217 332.55 55.425 20.07 223
Game 
Kebecho 

516 2,579 386.85 64.475 33.48 37212 and13 June 2008 

Gudicho 231 1,079 161.85 26.975 16.29 181
Total 4,054 19,802 2,970.30 495.1 208 2,311

Bibisso Distribution Centre 
Food Distributed Date of distribution Kebeles HHs Total 

beneficiaries Maize 
(100kg) 

Oil 
(20lit) 

Famix 
(50kg) 

<5 
children 

Bibisso 574 2,869 430.35   3608 June 2008 
Seyeramahe 197 985 147.75   146
Galcha Suke 387 1,935 290.25   2239 June 2008 
Shanto town 439 2,122 318.3   214
Webera Gollo 348 1,730 259.5   18910 June 2008 
Zemene 
Welisho 

465 2,206 330.9   241

Golla Shanto 134 670 100.5   72
Ollola 269 1,345 201.75   136

11  June 2008 

Webera Suke 529 2,644 396.6   318
Ade Shanto 197 983 147.45   80
Pulassa 
Bekela 

120 600 90   96
12 June 2008 

Warete 
Balaka 

265 1,325 198.75   146

Total 3,924 19,414 2,912.10   2,221
 
Food Basket Monitoring 
Following the food distribution, the ERCS has conducted some visits of households in order to ensure that the 
beneficiaries have received the adequate amount of food, and to obtain precise information on the overall 
situation of the households using a standardised monitoring questionnaire. The results of the monitoring will be 
reported in the next update. 
 
 

                                                 
2 Only for children aged under five years 
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Challenges 
The main challenge resides in the fact that prior to the first round of distribution, the ERCS could not procure all 
required food items. Only 13.8 MT of Famix was available instead of the 33 MT required for the first distribution 
round and only 10,000 litres of cooking oil were immediately available, leaving a gap of 10,000 litres. For this 
reason, only partial distribution could be done to some beneficiaries and, the second round of distribution, 
expected is to take place between 7-11 July. To cope with this situation, the supplementary feeding (CSB) was 
procured through the Nairobi Zone’s logistics office. It was transported by road and reached the warehouses on 
27 June.  
 
The ERCS also had challenges in finding beans available in the market and a request has been presented to 
WFP to purchase beans on loan from their stocks in a sufficient quantity to cover two rounds of distribution (first 
and second). So far, only 60 MT of beans has been received from WFP.  
 
Communications – Advocacy and Public Information 
A news release on the emergency operation was issued both from Geneva and Nairobi. A comprehensive Q&A 
document has been produced and shared with the Federation membership. Interviews were facilitated or given 
to international media. A media tour including Reuters TV and Reuters Africa chief photographer was organized 
by the zone Communication Manager who accompanied the journalists to the field together with the Disaster 
Management Coordinator. The services of a professional photographer (2007 World Press Photo Award) were 
equally secured. Two news articles have been posted on the Federation web site as well as a photo gallery. All 
images have been shared with the Communication department in Geneva as well as with counterparts in 
partner national societies. Particular attention was given to the needs of British and Swedish Red Cross who 
have been among the first to respond to the appeal and who run fundraising campaigns in support to the 
Ethiopian Red Cross/Federation operation. 
 
The field mission was also a good opportunity to work together with the national society counterpart and 
strengthen an already well established working relationship. For more information and photos on this operation, 
please refer to the links below: 
 
Drought in Ethiopia:  
http://www.ifrc.org/index.asp 
 

Ethiopia:  
Battling the green drought (article and links to photo gallery, including Food Security):  
http://www.ifrc.org/news/index.asp 
 

Ethiopia:  
The true meaning of grass root volunteer service (article):  
http://www.ifrc.org/Docs/News/08/08062702/index.asp 
 

Ethiopia:  
Food security, June 2008 (photo gallery):  
http://www.ifrc.org/photo/ethiopia0608/index.asp 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red 
Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is 
committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
The International Federation’s activities are 
aligned with its Global Agenda, which sets 
out four broad goals to meet the Federation's 
mission to "improve the lives of vulnerable 
people by mobilizing the power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross 

Red Crescent capacity to address the most urgent 
situations of vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

http://www.ifrc.org/index.asp
http://www.ifrc.org/news/index.asp
http://www.ifrc.org/Docs/News/08/08062702/index.asp
http://www.ifrc.org/photo/ethiopia0608/index.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
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Contact information  
For further information specifically related to this operation please contact:  

• In Ethiopia: Fasika Kebede, Secretary General, Ethiopian Red Cross Society, Addis Ababa; 
email: ercs.sg@ethionet.et; Telephone: +251.11.515.38.53; Fax: +251.11.551.26.43 

• In Ethiopia: Vincent Toutain, Federation Country Representative, Ethiopia, Addis Ababa, email: 
vincent.toutain@ifrc.org  telephone: + 251.11.551.43.17; fax +251.11.551.28.88;  

• In Kenya: Nancy Balfour, Disaster Management Coordinator Eastern Africa Zone, Nairobi; email: 
nancy.balfour@ifrc.org; telephone: +254.20.283.5208; fax +254.20.271.2777  

• In Kenya: Dr. Asha Mohammed, Head of Eastern Africa Zone, International Federation, Nairobi, 
email: asha.mohammed@ifrc.org; Telephone: +254.20.283.51.24, Fax: +254.20.271.27.77 

• In Geneva: John Roche, Operations Coordinator for Eastern and Southern Africa regions; email: 
john.roche@ifrc.org; Telephone: +41.22.730.4400; Fax: +41 22 730 0395 

 
<Interim Financial Report attached below; click here to return to the title page> 

 



Selected Parameters
Reporting Timeframe 2007/5-2008/5
Budget Timeframe 2007/5-2008/9
Appeal MDRET005
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRET005 - Ethiopia Food Insecurity

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 1,847,446 1,847,446

B. Opening Balance 0 0

Income
Outstanding pledges (Revalued)
British Red Cross 191,360 191,360
Danish Red Cross (from Danish Government) 154,338 154,338
C2. Outstanding pledges (Revalued) 345,698 345,698

C. Total  Income  = SUM(C1..C5) 645,698 645,698

D. Total  Funding = B +C 645,698 645,698

Appeal Coverage 35% 35%

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0
C. Income 645,698 645,698
E. Expenditure -107,411 -107,411
F. Closing Balance = (B + C + E) 538,286 538,286

Other Income
DREF Allocations 300,000 300,000
C5. Other Income 300,000 300,000

Prepared on 03/Jul/2008 Appeal report.rep Page 1 of 2



Selected Parameters
Reporting Timeframe 2007/5-2008/5
Budget Timeframe 2007/5-2008/9
Appeal MDRET005
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRET005 - Ethiopia Food Insecurity

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 1,847,446 1,847,446

Supplies
Food 1,240,840 1,240,840
Seeds,Plants 41,600 41,600
Total Supplies 1,282,440 1,282,440

Land, vehicles & equipment
Computers & Telecom 5,100 5,100
Total Land, vehicles & equipment 5,100 5,100

Transport & Storage
Storage 17,052 17,052
Distribution & Monitoring 6,000 6,000
Transport & Vehicle Costs 213,630 119 119 213,511
Total Transport & Storage 236,682 119 119 236,563

Personnel
International Staff Payroll Benefits 18,300 18,300
National Staff 155 155 -155
National Society Staff 18,780 155 155 18,625
Total Personnel 37,080 311 311 36,769

Workshops & Training
Workshops & Training 13,500 13,500
Total Workshops & Training 13,500 13,500

General Expenditure
Travel 24,960 24,960
Information & Public Relation 13,000 13,000
Office Costs 6,000 6,000
Communications 3,600 3,600
Other General Expenses 105,000 105,000
Total General Expenditure 152,560 152,560

Contributions & Transfers
Cash Transfers National Societies 100,000 100,000 -100,000
Total Contributions & Transfers 100,000 100,000 -100,000

Programme Support
Program Support 120,084 6,982 6,982 113,102
Total Programme Support 120,084 6,982 6,982 113,102

TOTAL EXPENDITURE (D) 1,847,446 107,411 107,411 1,740,035

VARIANCE (C - D) 1,740,035 1,740,035

Prepared on 03/Jul/2008 Appeal report.rep Page 2 of 2



MDRET005 - Ethiopia Food Insecurity

International Federation of Red Cross and Red Crescent Societies Selected Parameters
Reporting Timeframe 2007/5-2008/5
Budget Timeframe 2007/5-2008/9
Appeal MDRET005
Budget APPEAL

All figures are in Swiss Francs (CHF)
IV. Project Details

Project Name Opening
Balance Income Expenditure Closing

Balance Budget Variance

A B C A + B + C D D - C
Disaster Management
PET020 Ethiopia Food Insecurity 0 645,698 -107,411 538,286 1,847,446 1,740,035

Sub-Total Disaster Management 0 645,698 -107,411 538,286 1,847,446 1,740,035

Total Ethiopia Food Insecurity 0 645,698 -107,411 538,286 1,847,446 1,740,035

Prepared on 03/Jul/2008 Appeal report.rep, Page 1 of 1
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