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Period covered by this Operations Update: 1 January to 30 May, 2008; 
 
Appeal target (current): CHF 520,632 (USD 496,929 or EUR 318,903)1;  
<click here to view the attached Revised Emergency Appeal Budget>  
 
Appeal coverage: 100% 
<click here to go directly to the attached financial report, or here to link to contact details >  
 
Appeal history: 
• Request for assistance was launched on 12 January 2007 to assist 100,000 beneficiaries (20,000 

families) for three months; 
• Appeal budget revised down to CHF 708,824 (USD 651,942 or EUR 438,941)1 
• On 18 January 2008, the operational timeframe was extended until May 2008; 
• This operations update seeks a non-cost extension of the operational timeframe until end of December 

2008.  
 
 

The situation 
The torrential rains between December 2006 and February 2007 caused serious floods and landslides 
covering wide geographical areas in the provinces of Aceh, North Sumatra and Riau. More than 500,000 
people across the three provinces were reported affected by the floods and landslides, which disrupted their 
livelihoods and destroyed infrastructure, damaging public facilities such as schools and hospitals.  
 
Immediately after the disaster struck, the Indonesian Red Cross (Palang Merah Indonesia/PMI) with support 
from its partner national societies (PNS), delivered essential humanitarian services including food and non-
food item distribution, mobile health services and water sanitation activities. PMI continued providing relief 
items in the recovery phase.  
 
Almost a year later, during the last week of December 2007, torrential rains hit the island of Nias in the North 
Sumatra province, causing many flash floods in the districts of Gunung Sitoli Idanoi, Gunung Sitoli Selatan, 
Gido, Ulugawo and Bawolato on Nias Island. While no human casualties were reported, many houses were 
damaged along with rice fields and cattle, mostly in Gido, Gunung Sitoli Idanoi and Bawolato. In addition, 
shallow tube wells were contaminated by mud due to the floods.  
 
Response to this disaster situation was aided by a portion of the funding originally meant for the floods and 
landslides operations in 2006/2007 which was unspent after the completion of the recovery phase. Up to 
August and September 2007, 600 family kits were procured for the PMI branch of Aceh Utara with the 
consent of the donor, Hong Kong branch of the Red Cross Society of China. The funding from the Australian 
Agency for International Development (AusAID) was reallocated to pre-positioned emergency funding.  
 

                                                 
1 See attached revised emergency appeal budget summary for details. 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=17494&record=1&last=1
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A request for extension of the operational timeframe was also made to the United States Agency for 
International Development (USAID) with the proposal of procuring relief items for Nias. The non-cost 
extension until May 2008 was granted in March 2008.  
 

Red Cross and Red Crescent action 
 
In response to the situation, the local government distributed 26 tonnes of rice, and provided daily meal 
allowances of IDR 3,000 (CHF 0.34 or USD 0.32) per person. The Nias branch of PMI distributed family kits 
from the disaster preparedness (DP) containers, which serves as the emergency storage facility for 
branches. In early January 2008, a multi-agency team including members of the International Federation and 
the PMI, organized several demonstration sessions on water purification and well cleaning techniques to the 
flood-affected population in the sub-district of Bawolato. This effort was undertaken because transporting 
clean water by other means was too risky, due to damaged bridges.  
 
Although the situation slowly improved, it was obvious that more adequate preparedness was urgently 
required on Nias. This is particularly in pre-positioning relief items in isolated geographic locations where 
limited infrastructure provides logistics challenges in carrying out humanitarian operations.  
 
Therefore, the Nias branch of PMI, with support from the International Federation country office proposed to 
procure key relief items. The proposal was approved in March 2008 to procure the relevant relief items with 
CHF 75,000 (USD 73,590 or EUR 46,286) of the balance from the original floods operation.  
 
The content of the proposal was mainly for the procurement of relief items including hurricane lamps, 
tarpaulins, blankets, mosquito nets, jerry cans and family kits. By May 2008, all relief items were procured as 
originally planned. However, it was decided at the last minute to procure an additional 500 tarpaulins to a 
total amount of 1,500 pieces. The delivery of these additional tarpaulins took another three weeks. The total 
relief items procured are as below. 
 
Relief Items Purchased Quantity Remarks 
Tarpaulins 1,500  
Hurricane lamps 1,500  
Blankets 1,500  
Jerry cans 1,500
Mosquito nets 1,500

Support from the regional logistics centre in Kuala 
Lumpur 
 

Family kits 70 Replenishment of family kits that have been mobilized 
from the disaster preparedness containers.  

 
The International Federation has global agreements with several suppliers for key relief items. With the 
technical support from the regional logistics unit based at the Asia Pacific zone office in Kuala Lumpur, the 
jerry cans and mosquito nets were procured through the global agreements to meet international 
specifications. 
 
The family kits were procured locally in Medan, North Sumatra. Each kit consists of a cooking pot, a jerry 
can, shampoo, sleeping mats, towels, toothpaste and toothbrush, washing and laundry soap, spoons, plastic 
plates and cups, candles, matches and sarong.  
 
A rubbhall was erected to store the purchased relief items within the International Federation’s warehouse 
compound, located next to the Nias airport in Gunung Sitoli. In addition to the stocks already stored in 
disaster preparedness containers, the Nias branch of PMI now has the capacity to provide essential relief 
items to a minimum of 1,500 families in times of disaster. 
 
Even after the completion of the relief item replenishment using the USAID funding, there is a balance of 
approximately CHF 250,000 (USD 238,618 or EUR 153,133) from non-earmarked funding to the original 
request for assistance launched in 2006. While seeking for donor consent, the International Federation plans 
to use these unspent funds in procuring relief items for the PMI central warehouse in Gresik (near Surabaya) 
in East Java, which was just inaugurated on 26 May 2008. A small amount will also be allocated to buy 
equipment and gear for the PMI response teams (satuan penanggulangan bencana/SATGANA) in Sumatra.  
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International 
Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 
Relief and is committed to the Humanitarian Charter and Minimum Standards in Disaster Response 
(Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s activities 
are aligned with its Global Agenda, 
which sets out four broad goals to meet 
the Federation's mission to "improve 
the lives of vulnerable people by 
mobilizing the power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:  
• Indonesian Red Cross (PMI): Mr. Arifin M. Hadi (head of disaster management division); mobile: 

+62.811.943.952; telephone: +62.21.799.2325 ext. 222; email: arifinmhd_dm_pmi@yahoo.com  
• Federation country office in Indonesia: Bob McKerrow (head of country office);  

email: bob.mckerrow@ifrc.org; mobile: +62.811.824.859, phone: +62.21.7919.1841 (ext. 107);  
fax: +62.21.7918.0905 

• Federation Asia Pacific zone office, Kuala Lumpur: Amy Gaver (head of disaster management unit);  
email: amy.gaver@ifrc.org; mobile: +60.12.220.1174; phone: + 60.3.9207 5700, fax: +60.3.2161 0670  

• Federation secretariat, Geneva: Christine South (operations coordinator, Asia Pacific),  
email: christine.south@ifrc.org, phone: +41 22 730 4529, mobile: +41 79 308 9824. 
 

 
<Financial report attached below; click here to return to the title page> 

http://www.ifrc.org/publicat/conduct/index.asp
http://www.ifrc.org/publicat/conduct/index.asp
http://www.sphereproject.org/
http://www.sphereproject.org/


Selected Parameters
Reporting Timeframe 2006/12-2008/6
Budget Timeframe 2006/12-2008/12
Appeal MDRID002
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRID002 - Indonesia - Sumatra Flash Floods

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 520,632 520,632

B. Opening Balance 0 0

Income
Cash contributions
Australian Red Cross 194,800 194,800
Hong Kong Red Cross 31,824 31,824
Japanese Red Cross 172,000 172,000
USAID 122,007 122,007
C1. Cash contributions 520,632 520,632

C. Total  Income  = SUM(C1..C5) 520,632 520,632

D. Total  Funding = B +C 520,632 520,632

Appeal Coverage 100% 100%

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0
C. Income 520,632 520,632
E. Expenditure -270,338 -270,338
F. Closing Balance = (B + C + E) 250,293 250,293

Prepared on 30/Jul/2008 Appeal report.rep Page 1 of 2



Selected Parameters
Reporting Timeframe 2006/12-2008/6
Budget Timeframe 2006/12-2008/12
Appeal MDRID002
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRID002 - Indonesia - Sumatra Flash Floods

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 520,632 520,632

Supplies
Shelter - Relief 119,342 94,565 94,565 24,777
Clothing & textiles 84,000 15,046 15,046 68,954
Water & Sanitation 940 940 940 0
Medical & First Aid 4,025 4,025 -4,025
Utensils & Tools 27,000 27,000
Other Supplies & Services 79,704 34,685 34,685 45,019
Total Supplies 310,986 149,261 149,261 161,725

Transport & Storage
Storage 1,617 6,394 6,394 -4,777
Distribution & Monitoring 15,000 1,651 1,651 13,349
Transport & Vehicle Costs 34,735 19,735 19,735 15,000
Total Transport & Storage 51,352 27,780 27,780 23,572

Personnel
International Staff 47,053 27,053 27,053 20,000
National Staff 45,618 36,629 36,629 8,989
National Society Staff 23,128 8,128 8,128 15,000
Total Personnel 115,799 71,810 71,810 43,989

General Expenditure
Travel 4,135 1,635 1,635 2,500
Information & Public Relation 1,051 551 551 500
Office Costs 1,674 424 424 1,250
Communications 1,774 870 870 904
Financial Charges 19 -234 -234 254
Total General Expenditure 8,653 3,246 3,246 5,407

Programme Support
Program Support 33,841 17,526 17,526 16,316
Total Programme Support 33,841 17,526 17,526 16,316

Services
Services & Recoveries 715 715 -715
Total Services 715 715 -715

TOTAL EXPENDITURE (D) 520,632 270,338 270,338 250,293

VARIANCE (C - D) 250,293 250,293

Prepared on 30/Jul/2008 Appeal report.rep Page 2 of 2



REVISED APPEAL BUDGET SUMMARY
Indonesia: Sumatra Flash Floods MDRID002

ORIGINAL REVISED VARIANCE

RELIEF NEEDS
Shelter 105,000 119,342 -14,342
Clothing & Textiles 84,000 -84,000
Water & Sanitation 15,000 940 14,060
Utensils & Tools 27,000 -27,000
Other Supplies & Services 402,000 79,704 322,296

Total Relief Needs 522,000 310,986 211,014

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 1,000 1,617 -617
Distribution & Monitoring 7,000 15,000 -8,000
Transport & Vehicles Costs 27,750 34,735 -6,985

PERSONNEL
International Staff 25,000 47,053 -22,053
Regionally Deployed Staff 0
National Staff 33,000 45,618 -12,618
National Society Staff 40,000 23,128 16,872
Consultants 0

GENERAL EXPENSES
Travel 3,000 4,135 -1,135
Information & Public Relations 1,051 -1,051
Office running costs 2,000 1,674 326
Communication Costs 2,000 1,774 226
Financial Charges 19 -19

PROGRAMME SUPPORT
Programme Support - PSR (6.5% of total) 46,074 33,841 12,232

Total Operational Needs 186,824 209,646 -22,822

Total Appeal Budget (Cash & Kind) 708,824 520,632 188,192

Less Available Resources 520,632

Net Request 708,824 0
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