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The International Federation’s Disaster Relief Emergency Fund (DREF) is a source of un-earmarked 
money created by the Federation in 1985 to ensure that immediate financial support is available for Red 
Cross and Red Crescent response to emergencies. The DREF is a vital part of the International 
Federation’s disaster response system and increases the ability of national societies to respond to 
disasters.  

CHF 81,924 (USD 72,125 or EUR 54,340) has been allocated 
from the Federation’s Disaster Relief Emergency Fund 
(DREF) to support the Central African Red Cross Society 
(CARCS) in delivering immediate assistance to some 1,230 
beneficiaries. Unearmarked funds to repay DREF are 
encouraged. 
 
Summary: Since February 2009, heavy rains accompanied 
by violent winds and tornados have been hitting the Central 
African Republic (CAR) causing important damages. The 
disaster started in Bangui, the capital city, and extended to 
Berberati, Eastern CAR. Funds were allocated in February 
2009 from the International Federation’s DREF to assist 278 
vulnerable families identified in the affected localities. 
On April 2009 new localities including Kembe, Grimari, 
Zangba, Mboki and Obo in Southern CAR, and Mbaïki 
located 110 km from Bangui, have also been hit by violent 
winds. Field assessments conducted by the respective 
CARCS local committees revealed that over 10,500 people 
have been affected. Several houses have been partially or 
completely destroyed; cooking utensils and other household 
property have been damaged. Some of the people affected 
have found refuge in relatives and well-wishers places. The 
most recent evaluation of the situation still show about 246 
households that have been made homeless and currently 
looking for a place to stay, especially in the forest and in 
cracked and abandoned houses. These families therefore live 
under precarious conditions as they are exposed to 
respiratory diseases. The situation is likely to get worse if 
they are not urgently given non food items to enable them to regain their human dignity while 
waiting for substantial support for recovery. 
 
This operation is expected to be implemented over 2 months, and will therefore be completed by  
July, 2009; a Final Report will be made available three months after the end of the operation (by  
October, 2009). 
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<click here for the DREF budget, here for contact details, 
or here to view the map of the affected area> 

 

The situation 
While CARCS volunteers are still busy assisting the must vulnerable people affected by violent winds in 
Berberati and Bangui in February 2009, the situation has deteriorated in new localities within the country. 
Violent winds were reported to have extended to new localities of the country since 23 March 2009, with 
limited damages. On April, heavy rains accompanied by violent winds occurred, causing countless material 
damages in the Kembe, Grimari, Zangba, Mboki and Obo localities in Southern CAR, and Mbaïki located 
110 km from Bangui, the capital city. The damages registered include the destruction of school buildings, 
and the partial or complete destruction of houses. 
 
A new evaluation of the situation was conducted on 18-19 April 2009, and revealed that some of the affected 
people have found refuge in relatives and well-wishers places. About 246 families are still left with no 
assistance yet the weather conditions remain a concern in those localities. These people are extremely 
vulnerable as they are exposed to bad weather and the risk of having respiratory diseases if nothing is done 
urgently. The following table summarizes the current findings in the field: 
 

localities men > 14 
years 

women > 
14 years 

Children from 
0 à 14 years 

Houses 
completely 
destroyed 

Total number of people 
who have completely 
lost their houses 

Total of 
people left 
homeless 

Kembe 209 408 509 187 1120 202 
Zangba 157 358 557 164 1072 273 
Grimari 105 460 800 109 1365 270 
Mboki 145 150 305 100 600 180 
Obo 151 132 169 151 452 150 

Mbaïki 225 241 299 156 765 155 

Total 992 1,749 2,639 867 5,374 1,230 (246 
families) 

 
Heavy rains accompanied by violent winds have become a recurrent phenomenon in CAR as the winds have 
been continuously blowing in southern (Bangui) and in eastern parts of the country. Deforestation, bush fire, 
lack of reforestation policy (firewood is harvested 40 to 620 km from big cities) have been identified as 
factors stimulating the occurrence of violent winds. Mindful of the fact that the rainy season is only starting, 
there is the fear that the situation might worsen if appropriate measures are not urgently taken. 
 
Coordination and partnerships 
When the disaster occurred, the Mbaïki Member of Parliament went to the field to encourage the local 
committee’s Red Cross volunteers who had already started removing the trees that had fallen on houses. 
Still in Mbaïki, Government provided temporary food assistance for the most affected people, including 10 
bags of rice, two bags of sugar of 25 kg each, and 20 bags of salt of 18 kg each, to some of the affected 
people who are still looking for a refuge, and called on humanitarian organizations and other groups of well-
wishers to assist these vulnerable people and those found in other affected localities where the first 
assistance is yet to be provided. 
 

Red Cross and Red Crescent action 
The Central African Red Cross Society local committees in the affected localities conducted field evaluations 
and submitted their findings to their national headquarters for action. A team of volunteers from the national 
headquarters led by the assistant to the national disaster management officer travelled to Mbaïki to assist 
the local committee in evaluating the situation and providing first aid. Red Cross volunteers are still busy 
providing psychological support to affected people while hoping that they will receive assistance in the days 
ahead. 
 
The needs 
Beneficiary selection: The beneficiaries targeted by this DREF operation are the most vulnerable people 
(homeless people) described above. Mindful of the fact that these people (1,230 people, i.e. 246 most 
vulnerable families identified by Red Cross volunteers and heads of neighborhoods) have been living under 
precarious conditions and are exposed to bad weather, they urgently need non-food items like blankets, 
mats, impregnated mosquito nets, tarpaulins, cooking kits, toilet kits, and laundry soap. Taking into 
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consideration the fact that all water points have been contaminated, there is an urgent need to facilitate the 
access of beneficiaries to potable water. Sanitation kit is also needed to enable Red Cross volunteers to 
assist the community in removing tree-trunks from their houses and carry out environmental hygiene. 
 
The proposed operation 
 
Implementation strategy 
Taking into consideration the scope of the disaster that has become recurrent in the country, a member of 
the Regional Disaster Response Team (RDRT) will be deployed in CAR to provide temporary support to the 
national society’s disaster management team for three weeks. Mindful of the fact that the new violent winds 
did not hit the same localities as the previous one, there will also be the need to brief volunteers of the newly 
affected localities on prevention measures. They will be able to sensitize their communities to the behavior to 
adopt to reduce disaster risks with focus on violent winds and floods which have become recurrent. 
 
Trained volunteers will treat water points and carry out environmental sanitation, with the participation of the 
respective communities. These activities will be carried out under the supervision of a DM officer from the 
national headquarters and from the field who will be accompanied in each of the six localities by a team 
leader. 
 
The non-food items required will be collected from the pre positioned regional stock in Yaoundé, and 
transported to Bangui by road. The regional stock will be replenished by this DREF. 
 
Relief distributions (basic non-food items) 
Objective: To contribute to improving the living conditions of at least 246 most vulnerable families 
affected by violent winds in Kembe, Zangba, Grimari, Mboki, Obo and Mbaïki. 
 
Activities planned: 
• Purchasing items to be distributed: 492 blankets, 492 impregnated mosquito nets, 492 mats, 246 

tarpaulins, 246 cooking kits and transporting them to the affected localities; 
• Distributing these items to the 246 vulnerable families identified; 
• Producing a report of distribution activities. 

 
Water, sanitation, and hygiene promotion 
Objective: To facilitate the access of the affected populations to potable water, and promote hygiene 
and sanitation rules in Kembe, Zangba, Grimari, Mboki, Obo and Mbaïki localities. 
 
Activities planned: 
• Purchasing and transporting sanitation and female hygiene kits to the six affected localities: 120 hygienic 

kits; 2,460 pieces of soap of 200g each; and six water point treatment kits); 
• Retraining Red Cross volunteers on water point treatment and on disaster prevention (risk reduction) 

measures; 
• Treating 360 water points in the various affected localities;, 
• Sensitizing populations to hygiene and sanitation rules; 
• Advocating before other actors on behalf of the affected populations; 
• Producing report on activities carried out. 
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How we work 

All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 

The International Federation’s activities 
are aligned with its Global Agenda, 
which sets out four broad goals to meet 
the Federation's mission to "improve 
the lives of vulnerable people by 
mobilizing the power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information 

For further information specifically related to this operation please contact: 
• In Central African Republic: Albert Yomba Eyamo, Secretary General, Central African Republic Red 

Cross Society, Bangui ; email : sn_crca@yahoo.fr; phone : +236 75 50 27 54/+236 21 61 26 09 
• In the Central Africa Regional Representation: Javier Medrano, Federation Central Africa Regional 

Representative, Yaoundé, email: javier.medrano@ifrc.org; phone: (237) 22 21 74 37 or (237) 77 09 
87 89, Fax: (237) 22 21 74 39 

• In West and Central Africa Zone: Alasan Senghore, Federation Head of West and Central Africa 
Zone Office, Dakar, Senegal, email: alasan.senghore@ifrc.org , Phone: (221) 33 869 3641, Fax: 
(221) 33 820 25 34; Youcef Ait-Chellouche, DMC, Phone: (221) 77 638 98 61, email: 
youcef.aitchellouche@ifrc.org 

 
 

<DREF budget and map below; click here to return to the title page> 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:sn_crca@yahoo.fr
mailto:javier.medrano@ifrc.org
mailto:alasan.senghore@ifrc.org
mailto:youcef.aitchellouche@ifrc.org


 5 

 
DREF BUDGET SUMMARY 

RELIEF NEEDS 
Shelter 32,595 
Construction Materials 0 
Clothing & Textiles 0 
Food 0 
Seeds & Plants 0 
Water & Sanitation 1,939 
Medical & First Aid 900 
Teaching Materials 0 
Utensils & Tools 0 
Other Supplies & Services 18,683 

Total Relief Needs   54,116 

CAPITAL EQUIPMENT 
Land & Buildings 0 
Vehicles Purchase 0 
Computers & Telecom Equipment 0 
Office/Household Furniture & Equip. 0 
Medical Equipment 0 
Other Machinery & Equipment 0 
TRANSPORT, STORAGE & 
VEHICLES 
Storage - Warehouse 0 
Distribution & Monitoring 750 
Transport & Vehicles Costs 5,000 
PERSONNEL 
International Staff 0 
Regionally Deployed Staff 0 
National Staff 1,575 
National Society Staff 8,138 
Consultants 0 
WORKSHOPS & TRAINING 
Workshops & Training 1,350 
Monitoring and evaluation 0 
GENERAL EXPENSES 
Travel 4,795 
Information & Public Relations 0 
Office running costs 250 
Communication Costs 625 
Professional Fees 0 
Financial Charges 0 
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Other General Expenses 0 
PROGRAMME SUPPORT 
Programme Support - PSR 5,325 

Total Operational Needs   27,808 

Total Appeal Budget (Cash & Kind)   81,924 

Available Ressources     

Net Request   81,924 
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