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Period covered by this Ops Update: 26 August 2009 to 28
February 2010. This update represents a six-month summary of the
operation (cumulative narrative and financial).

Appeal target (current): CHF 3,255,615

Appeal coverage: 34%; <click here to go directly to the interim
financial report, or here to link to contact details >

Appeal history:

e This Emergency Appeal was initially launched on 26 August
2009 for CHF 3,255,615 for 12 months to assist 260,000
beneficiaries.

o Disaster Relief Emergency Fund (DREF): CHF 320,856 was
initially allocated from the International Federation's DREF to
support the National Society to respond. The allocation was
returned to DREF.

Summary:

During the first months of the launch of the Emergency Appeal,
distribution of 6,500 food parcels were finalised. Another 10,000 food
parcels have been purchased and distribution is ongoing based on a
thorough beneficiary identification. The distribution is envisaged to Syrian Arab Red Crescent volunteers joined their

reach approximately 70,000 persons. forces with local communities to prevent
' desertification. Syrian Arab Red Crescent.

In addition, 37,500 shrubs have been planted in two areas affected by the drought, in an effort to prevent
desertification. The population in the area is approximately 10,000. The main impact on medium to long term will
be for the population to use the fodder shrubs as pastures - the plants re-grow quickly once they have been
established. The communities living close to the selected sites will hopefully also be less exposed to sand storms,
an increasing hazard for the population in the area. Hence, this intervention may have contributed in a positive
way both to livelihood and to the environmental situation and hopefully, may have raised awareness among the
population of the possibility to contribute and influence the immediate local environment. The action was carried
out as a result of a vulnerability and capacity assessment by volunteers from Syrian Arab Red Crescent (SARC)
supported by the national SARC disaster risk reduction (DRR) team in the most affected communities in Al
Hassakeh and Deir al Zor.

Following the kind donation by Finnish Red Cross of 26,000 hygiene parcels which have recently arrived to Syria,
a hygiene promotion workshop was organised for 29 SARC volunteers who will carry out promotion activities in
the communities during the distribution of the hygiene parcels.

Preparations and a plan of action have been made jointly with Spanish Red Cross for the arrival of a water
delegate in mid March for a one month mission. The delegate will support SARC on the water related activities in
the Appeal. The water kit 2,000 donated by Spanish Red Cross and the water kit 10,000 received from Finnish
Red Cross have recently arrived to Syria together with hygiene promotion materials. Lengthy customs procedures



have delayed issuing confirmation of goods received which also affects the updated contributions list. With the
arrival of the water kits, SARC will enhance its preparedness in view of another water emergency that
unfortunately may not be ruled out. One of the prime activities of the water delegate will be to organise trainings
for SARC staff and volunteers on the use and maintenance of these kits.

A rapid assessment was carried out on the needs to enhance logistics support in the concerned branches in this
Appeal. Implementation of the recommendation is ongoing. In general, time and efforts have been spent to
coordinate with SARC local structures to ensure ownership and adherence to International Federation standards.

A project coordinator has been seconded by SARC to follow up on the objectives in the Appeal. It is expected
that the presence of this qualified and experienced coordinator will enhance the implementation of the Appeal
objectives. Until very recently, the implementation of the activities in this Appeal was carried out by the core
structures of the National Society without additional human recourses. This response has added extra burden on
SARC already overstretched with responsibilities, particularly in its response to and coordination of activities for
the Iraqi displaced.

Although rain has dropped this winter, the farmers still do not feel confident about harvesting later this year. The
situation will be monitored by SARC and the International Federation and any decision on the continuation of the
relief objective will be depending on the situation in the months to come.

The International Federation wishes to thank the Swedish Red Cross and government, Italian government,
Japanese Red Cross, American Red Cross, Netherlands Red Cross, Danish Red Cross and government, the
Iranian Red Crescent, Canadian Red Cross and government, British Red Cross, and the Libyan Red Crescent for
their contributions to this Appeal. The International Federation also sends its complements to the Icelandic Red
Cross for the deployment of the FACT delegate to assist the representation in Syria and Syrian Arab RC with a
water assessment. Appreciation is also extended to United Arab Emirates (UAE) Red Crescent, Turkish Red
Crescent and Egypt Red Crescent for bilateral contributions to SARC’s response to the drought affected
populations.

The situation

Severe drought affecting an area of 1, 3 million
inhabitants has resulted in many small farmers not
being able to harvest for two consecutive years,
while many medium and small herders have lost
over 80% of their livelihood due to lack of pasture
and fodder. In the eastern governorates of Al
Hassakeh, Deir az Zor, Raggah, Homs and
Hama, the drought has had an impact on almost
the entire rural population. This area used to be
the granary for whole Syria. Out of a total of 1.3
million people affected by the drought, the
government and UN in Syria estimate that some
800,000 people suffer from severe vulnerability.
Over the past three years, their income has
decreased by 90% and their assets and sources
of livelihood have been severely compromised.

Thousands of families from the east and north
Sandstorms are continuing to be seen in Deir al Zor. SARC eastern parts of the Country have migrated to

urban centres. It is difficult to know exactly how
many have moved but government figures estimate between 40,000 to 60,000 families with 35,000 families from
Al Hassakeh alone.

Serious shortage of clean water supplies last summer resulted in an increase in the number of diarrhoeal
diseases. The International Federation’s water assessment indicated that appropriate measures were taken and
the outbreak of water borne diseases was halted. However, access to potable water remains scarce and the
quality is not consistent. In addition, the water situation for irrigation remains problematic. The International



Federation assessment has reaffirmed that the drought has seriously affected the population who is extremely
vulnerable and in need of food and other assistance.

The government has adopted a National Drought Strategy and the International Federation has learned of several
initiatives aiming at improving the lives of those affected. These include food distributions, measures to support
farmers and herders and the establishment of a new early warning system.

Although it has rained this winter, the farmers still do not feel confident about harvesting later this year. The
situation will be monitored by SARC and the International Federation and any decision on the continuation of the
relief objectives will be depending on the situation in the months to come.

Coordination and partnerships

In coordination and cooperation with government authorities, SARC has the lead role in the implementation of the
activities in this Emergency Appeal. Close contacts exists with government authorities at national, regional and
local level. At local level, SARC branches also coordinate and cooperate with community leaders.

The International Federation supports SARC in areas of planning, technical assessments, resource mobilization,
monitoring and reporting, information and communication and international representation outside Syria. It
supports SARC in Red Cross and Red Crescent (RC/RC) Movement cooperation and coordination with UN
agencies when required. Technical support through disaster management structures of the International
Federation, including the Middle East and North Africa (MENA) zone is readily available. The regional logistics
unit (RLU) in Dubai provides logistics coordination and support.

Adequate information sharing between SARC and relevant UN agencies, primarily the World Food Programme
(WFP) has been ensured through bilateral meetings and information sharing meetings with relevant partners.

The vast majority of partners who have responded to this Emergency Appeal have done so through multilateral
mechanisms. Bilateral contributions include support received by the UAE Red Crescent, the Turkish Red
Crescent and Egypt Red Crescent. The UAE Red Crescent has provided a cash contribution to SARC following
the launch of this Appeal. The Turkish Red Crescent finalized distribution of food parcels in Al Hassakeh
governorate for 6,500 families and the Egyptian Red Crescent supported SARC with tents and blankets. British
Red Cross assists the disaster management capacity and DRR activities of SARC. This assistance is outside this
Appeal but is strengthening the capacity of the National Society and has contributed to achievements in this
intervention. The Spanish Red Cross has agreed, in addition to its multilateral in kind support, to provide SARC
and the International Federation with a water delegate to strengthen the capacity of the host National Society.

Partner National Societies (PNSs) currently present in Syria are Danish Red Cross and French Red Cross. The
Danish Red Cross, which supports SARC psycho-social support programme at national level, will extend its
support this spring by establishing one additional community centre in Deir al Zor and one in Damascus. The
Danish Red Cross also supports capacity building of all 14 SARC branches. The French Red Cross is
contributing to the displaced Iragis programme by providing health care services.

Following the rapid water assessment carried out jointly by SARC, the International Federation and the
International Committee of the Red Cross (ICRC), an ICRC water delegate has arrived to Syria to assist with the
implementation of the ICRC support.

Among the 16 non-governmental organisations (NGOs) currently working in partnership with SARC in response
to the Iraqi displaced, ACF Spain (Action Against Hunger) is the only NGO that is permanently located in the
affected area. ACF and the International Federation maintain close cooperation and coordinate interventions
when appropriate.

In addition to this Emergency Appeal, the International Federation also supports SARC in its response to the Iraqi
displaced. The support focuses on 10 basic health clinics located all over Syria and four mobile health units to
provide access to health to poor, rural communities. For further information, please refer to Syria: population
displaced from Iraq Emergency Appeal (MDRSY002) at http://www.ifrc.org/docs/appeals/09/MDRSY002ea.pdf.

The International Federation also works closely with SARC leadership on issues related to institutional
development, strategic planning and training.



National Society Capacity Building:

DRR is one of the areas where SARC has increased its capacity substantially over the last years. Supported by
the International Federation MENA zone, the Global Alliance for DRR and British Red Cross, SARC has become
a leading National Society in the region, particularly focusing on interventions at community levels. SARC’'s DRR
officer has during the last year been seconded to the International Federation MENA zone to implement DRR
objectives in the region. SARC national working group for DRR was established in early 2007. All of the members
are motivated volunteers with experience in community based approaches. This group has been acting as the
"mentor” for DRR teams at branch level.

A very good example of SARC’s DRR capacity was the planting of shrubs organized by SARC DRR team during
Christmas and New Year. This cross cutting intervention was aiming to prevent desertification, which is one of the
serious threats in the region. In cooperation with the authorities, the communities and SARC volunteers, 37,500
fodder shrubs were planted in the last two weeks of December, contributing both to drought prevention and to
community awareness and resilience as a part of 2020 strategy implementation.

Red Cross and Red Crescent action

Progress towards outcomes

Relief distributions (food items)

Outcome: Food parcels for 20,000 families (140,000 persons) are distributed in the affected areas of
Deir az Zor and Al Hasakeh according to the ongoing detailed assessment and selection criteria.

Outputs (expected Activities planned
results)
Drought affected families | ¢  Coordinate with local authorities and government to ensure the effective
are provided with food distribution to the most vulnerable and avoid overlapping.
parcels to maintain their | ¢  Sign a memorandum of understanding (MoU) with WFP and other UN
living. agencies in relation to food distribution.

e Develop beneficiary targeting strategy and registration system to deliver
intended assistance.

¢ Identify families in need in cooperation with the local authorities.

e Set up distribution points in coordination with local authorities and UN
agencies.

e Mobilize branch distribution teams.

e Procure 40,000 food parcels (delivered to 20,000 families two times).

e Monitor and evaluate the relief activiies and provide reporting on relief
distributions.

e Continue ongoing detailed assessment for emerging needs.

e Develop an exit strategy in cooperation with the Syrian government.

Progress: During the first months of the launch of the Emergency Appeal, distribution of 6,500 food parcels were
finalised which is estimated to have reached 46,994 beneficiaries. Calculated on a similar number of family
members, it is anticipated that the second distribution of 10,000 food parcels which is ongoing will have reached
more than 70,000 individuals once completed. Detailed figures for the second distribution with more aggregated
data will be developed in the next operations update.

Table 1 The total quantity of delivered food parcels

SARC Branch Quantity

First distribution Second distribution
Al Hassakeh! 3,000 3,000
Ragqga 500 2,500
Homs 2,000 1,500

! The 3,000 food parcels for Hassakeh remain at the warehouse at SARC headquarters. Distribution is pending due to the branch elections.




Deir al Zor 1,000 3,000
Total 6,500 10,000

Table 2 Gender aggregated data covering only the first distribution

SARC branches No of villages Beneficiaries
Female Male Families total
Al Hassakeh 28 18,000 6,000 3,000
Ragqga 17 1,737 1,572 500
Homs 15 6,488 5,876 2,000
Deir al Zor 8 4,186 3,135 997
Total 68 30,411 16,583 6,497

Needs assessment and identification of families based on SARC'’s vulnerability criteria was reinforced prior to the
second distribution. In close cooperation and coordination with government officials and village leaders, SARC
volunteers are reaching out to the female headed households, disabled, elderly and sick people and to families
with many children. In an area where needs are to be found in every household, the understanding among
beneficiaries and authorities regarding the selection criteria of SARC is crucial. SARC headquarters and the
International Federation have attended several coordination meetings with SARC branches to enhance the role of
SARC as complementary to government efforts and UN agencies, mainly WFP.

Similar to the earlier distribution, the distribution points were established in coordination with government officials
and village leaders who also attend the distribution. Each family head receives the food assistance and signs the
beneficiary list. For very vulnerable families and female headed households, SARC branch representatives
deliver the food assistance directly to the house.

The contents of the food parcels are based on Syrian Arab RC and Syrian government standards. The content of
the food parcels are rice (seven kilos), sugar (five kilos), tea (one kilo), beans (two kilos), lentils (two kilos),
vegetable oil (two litres), and tomato paste (one kilos)

Challenges: Until very recently, the implementation of the activities in this Appeal was carried out by the core
structures of the National Society without additional human resources. This response has added extra burden on
SARC which is already overstretched with responsibilities, particularly in its response to and coordination of
activities for the Iraqi displaced. A project coordinator has now been seconded by SARC to follow up on the
objectives in the Appeal. It is expected that the presence of this qualified and experienced coordinator will
enhance the implementation of the Appeal objectives.

Emergency health and care

Outcome: The health risks of the emergency on the affected population is monitored and reduced
through the provision of preventive, community-level and curative services to 70,000 beneficiaries in
Deir az Zor and Al Hasakeh.

Outputs (expected results) Activities planned

Health status of the affected | e Assess the health situation in the affected areas and analyse the
population is  maintained information gathered by SARC health clinics.

through adequate curative | ¢«  Reinforce the capacity of the existing five SARC basic health care clinics
and preventive basic health in the affected areas with the provision of additional medical supplies.

care services ensured through | ¢ Strengthen and mobilise the two SARC mobile health clinics to conduct
SARC health clinics and Screening of patients_

mobile  health  clinics in | o pistribute 26,000 family hygiene kits (delivered to 13,000 families two
coordination with the local times).

health authorities. e Conduct training workshops for 100 volunteers of SARC in community

based health and first aid.

e Organize hygiene promotion sessions targeting 50 schools.

e Train 108 volunteers (53 in Al Hasakeh and 55 in Deir az Zor) on nutrition
and food security assessment, and on supplementary and therapeutic
feeding.

e Develop a monitoring system for malnutrition of children in coordination
with the local health authorities.

e Monitor and coordinate with local health authorities the immunisation




status of children below the age of five, mainly for polio and measles.

e Organise outreach services and health education campaigns among the
displaced and host communities.

Psycho-social well-being of | ¢  Assess the psycho-social situation of the most vulnerable families affected

the people in the affected by the drought.

areas has improved. e Mobilize SARC psycho-social support teams in the affected areas.

e Organize field visits to the affected areas to provide basic psycho-social
support to affected families.

e Coordinate with local health authorities and other stakeholders the referral
of cases which might need further counselling or treatment.

e Support training of 50 SARC volunteers on psycho-social support
activities.

Progress:

<3 The International Federation continues to support
[!\ ten SARC health clinics under the Syria:
population displaced from Iraq Emergency Appeal
(MDRSY002). Five of these clinics are located in
the areas affected by the drought; namely, Deir
az Zor, Al Hassakeh, Abu Kamal, Al Raqga and
Homs. A sixth area, Qamishly, has drought in its
surroundings. These clinics are either long time
SARC clinics or have been established during the
last years as a response to the needs of the Iraqi
displaced.

[T — —

Four mobile health units are part of the support
under the displaced Iragi Appeal. The two mobile
units in the area affected by the drought are
reaching out to poor rural communities with no
other or limited access to health services. They
have been strengthened with additional
SARC mobile health units provide health support to rural communities. medication under this Appeal, particularly thanks
International Federation to support from British Red Cross.

A coordination meeting with all doctors from the mobile health units took place at SARC headquarters to agree on
increasing efforts to address populations in the affected area and to reach more people in need. The SARC
medical coordinator and International Federation’s program coordinator joined all mobile health units to monitor
and advice on the interventions. The recommendations presented after the visits are currently being implemented.

A monitoring system to identify malnutrition has been developed through SARC health information system. To
date, and according to the information available in the health information system, there seems to be no significant
numbers of malnourished populations but SARC continues to monitor the situation. ACF (Action Against Hunger)
is also supporting SARC in this issue. ACF is providing staff in SARC clinics in the affected area with on the job
training to enhance the staff knowledge in detection of particularly malnourished children less than five years of
age. Necessary technical equipment has also been provided by ACF.

Thanks to support by Finnish Red Cross, 26,000 hygiene kits have recently arrived in Syria. The next operations
update will be able to report on the distribution.

SARC clinic staff regularly follows up and controls vaccination. It is however the responsibility of the Ministry of
Health (MoH) to provide vaccination, which is free of charge. The role of SARC clinic staff is to encourage patients
with children to approach MoH for vaccination.

Challenges: The expected result related to psycho-social support has not yet materialised. SARC, in cooperation
with Danish Red Cross, is running community centres in three locations and are about to open another two - one
of which will be located in Deir al Zor which is in the drought affected area. Hundreds of volunteers have been
trained as part of the Danish Red Cross support. This expected result will be evaluated prior to the next operations



update to decide whether the activities are still valid and if the National Society continues to see a possibility to
enhance its outreach in psycho-social support.

Water, sanitation, and hygiene promotion

40,000 beneficiaries.

Outcome: The risk of waterborne and water related diseases has been reduced through the provision
of safe water, adequate sanitation in line with WHO/SPHERE standards as well as hygiene promotion to

Outputs (expected results)

Activities planned

e Targeted beneficiaries have
access to 15 litres safe water
daily per person.

e Key hygiene messages are

e Conduct an ongoing water/sanitation assessment and agree on a plan of
action with the government.

¢ Design and procure 50 school tap purification units to be distributed to the
selected 50 schools in line with the technical procedures agreed with the

disseminated effectively at
household and community
level.

Ministry of Education.

e Procure 13,000 jerry cans.

e Based on ongoing assessment, consider the potential deployment of
ERUs.

¢ Deploy a water sanitation specialist.

e Mobilize a water/sanitation team to support the response operation.

e Train SARC staff and volunteers in water supply, sanitation and hygiene
interventions.

¢ Design and conduct hygiene promotion campaigns at the most affected
areas.

Progress: During a two weeks field assessment during the initial stage of the Emergency Appeal, the water and
sanitation specialist visited the governorates of Al Hassakeh, Deir az Zor and Al Raggah. The water and
sanitation specialist was provided with all necessary support and information by the National Society branches,
clinics and mobile health unit staff. In line with the conclusion of the assessment, SARC and the International
Federation decided not to request deployment of an emergency response unit (ERU). The assessment however
concluded the need for the National Society to prepare for another emergency.

During the reporting period, 13, 000 jerry cans were purchased and delivered by SARC branches to the most
affected villages to enhance access to clean water. In addition, 29 SARC volunteers participated in a hygiene
promotion workshop organised for the branches in the drought affected area. The workshop aimed to equip the
branches with well trained volunteers to conduct hygiene promotion awareness campaigns at community level.
The community promotion will be carried jointly with distribution of 26,000 hygiene parcels that recently arrived in
Syria with the kind support by Finnish Red Cross. To disseminate key hygiene messages effectively at household
and community level was one of the recommendations made by the field assessment and coordination team
(FACT) delegate during his earlier mission to Syria.

Two water kits, 2,000 and 10,000 donated by Spanish Red Cross and Finnish Red Cross respectively, has
arrived in Syria. With the arrival of a water delegate later this month, on mission from Spanish RC, SARC
volunteers will gain additional knowledge on the use and maintenance of the water kits. It is of utmost importance
for SARC to have the capacity and knowledge to respond to a next emergency, which unfortunately can not be
ruled out. The secondment of a water delegate from Spanish RC is a reply to a request made by the International
Federation after the recommendations of the earlier FACT mission to Syria. The water and sanitation specialist
should also be able to conduct trainings with SARC volunteers on water handling and support SARC in
developing a plan for community based water handling education at household level and in schools in the
affected areas. SARC staff and volunteers should also be trained on the handling of chlorine and chlorination for
safe water. Chlorine-tablets for household level should be in stock at SARC headquarters for use during the first
five to six weeks in emergency situations. The water delegate will also work with SARC to decide on supporting
schools with any kind of purification or other water installations.

Challenges: To ensure the availability of water treatment units and the capacity of Syrian Arab RC for an
immediate response in the next emergency situation is crucial. Developing a community based plan of action for
education on water handling and hygiene promotion at household level is also an issue that needs high attention.



Capacity Building for Preparedness and Response

Outcome 1: The disaster response capacity of the two SARC branches — Deir az Zor and Al Hasakeh —
is improved.

Outputs (expected results)
The disaster management teams | o
at branch level have trained
volunteers which are ready to| e
respond to the emergency. .

Activities planned
Organize disaster management workshops (number to be decided
by SARC based on the ongoing assessment).
Establish DRR working groups from two branches.
Mobilize national DRR working group to support DRR and
community based plans and activities.
e Provide necessary office equipments to branches.

Outcome 2: The capacities of selected communities exposed to drought risks in Deir az Zor and Al
Hasakeh are improved.
Outputs (expected results)
The resilience of the community | e
is improved through better
awareness, knowledge and | e
behaviour.

Activities planned
Conduct a VCA study at local communities’ level to identify DRR
micro projects.
Support the establishment of local community committees to design
DRR projects.
e Conduct awareness campaigns at most affected communities and
selected schools with a focus on the following modules:
Water conservation awareness programs.
Hygiene promotion.
Risks of water-borne diseases.
Water conservation techniques and drought management
strategies.
e Establish working groups per branch for community intervention
activities with clear roles and responsibilities.

R/
0.0

R/
0.0

R/
0.0

R/
0.0

Public education is improved
through community participation
and involvement of national and

Organize drought information meetings for the public and the media.
Organize workshops (number to be decided by SARC based on the
ongoing assessment) on drought-related topics.

local media. « Develop training materials.

e Consult a marketing firm for strategies to draw public attention.

e Establish community committees at local level and train them in project
management.

Progress: 37,500 fodder shrubs were planted in an effort to prevent desertification in two areas affected by the
drought. The action was carried out as a result of a vulnerability and capacity assessment in the most affected
communities in Al Hassakeh and Deir al Zor. Focus groups with women were part of the assessment to ensure a
gender perspective. Women were also present in high numbers during the actual implementation phase.

Upon request by SARC headquarters, the SARC DRR national working group started preparing an action plan
aiming at reducing the risk of drought in the affected area. The action plan included support to branches on the
following activities:

e Conduct vulnerability and capacity assessment in the most affected communities in Al Hassakeh and Deir
al Zor

e Train two groups of volunteers to enable them to work jointly with the communities in DRR activities in the
same provinces

e Determine the micro projects that were to be implemented based on the assessment outcome and
participatory planning with the communities affected

During the reporting period, two workshops were carried out with the branches in the affected areas.

Workshop
Deir Al-Zor 27
Al-Hassakeh 29

Number of participants Date
10-15 November 2009
11-16 November 2009




Participants in the workshops were also volunteers from other branches in the drought affected areas (Raqqga,
Aleppo, Homs and Hama). Based on the vulnerability and capacity assessment and in cooperation with relevant
authorities, the decision was made to support the communities with planting of trees in an effort to reduce the
consequences of sandstorms that increasingly affect populations in the area. The activity was closely linked to the
International Federation Global Alliance for DRR where SARC is a member. Upon request by new DRR team
members, these two workshops were followed by a national community mobilisation workshop aiming at
strengthening the ability of the volunteers to work with communities on long term sustainable development.

The planting exercise took place between 24 and 31
December 2009. It was the result of several weeks of
preparations with the relevant authorities, including the
government authority, the general commission for Badia
management and development (the Badia Commission) that
provided the plants, technical expertise and necessary
infrastructure. SARC mobilized volunteers and ensured
community participation; provided logistics support; catered
for the participants; provided necessary equipment, clothing
and coordinated in general the intervention. Local
organizations and community members assisted SARC
volunteers in the planting.

In the first location, Al Shoola, an area of about 40 hectares,
40 kilometers south of Deir al Zor, 10,000 shrubs were
planted. 400 participants from SARC branch in Deir al Zor,
SARC sub-branches in Al Mayadeen and Kasra, the family
: planning association, the children’s parliament and

Jointly with community members, SARC planted 37,500 community members from the affected populations carried
plants during the last two weeks of December. Women were ot the action.

present in high numbers during the planting exercise. SARC

Another 27,500 of the shrubs were planted by some 500 participants in Zhemmiah, an area of 60 hectares,
around 130 kilometers southeast of the town of Al Hassakeh. SARC branch in Al Hassakeh and sub-branches in
Shaddadi and Qamishly provided the volunteers; the youth union in Shaddadi and community members assisted
in the planting.

The shrubs used are Atriplex Halimus and Salsola vermiculata. They are well suited for arid zones. They need
water twice, immediately after the planting and again after six months. The Badia commission will be responsible
for the second watering. The expected life time for these kinds of plants is 20 years, presuming they will survive
the first year. To protect them from animals during this first year, 2-3 metres of sandbanks were created around
the area as protection. After one year, these protective measures will be removed.

The number of beneficiaries living in the two areas is approximately 10,000. The main impact on medium term
and long term will be for the population to use the bushes as pastures - the plants re-grow quickly once they have
been established. The communities living close to the selected sites will hopefully also be less exposed to sand
storms, an increasing hazard for the population in the area. Hence, this intervention may have contributed in a
positive way both to livelihood and to the environmental situation and hopefully, may have raised awareness
among the population of the possibility to contribute and influence the immediate local environment.

Key factors to the successful outcome were the excellent support provided by relevant authorities. The ownership
of the project by the local population is another important factor that will enhance sustainability of the intervention.
Important to the success is also the motivated and professional SARC DRR team.

The cost effectiveness of the operation is in itself a success and shows that not every important activity needs a
tremendous lot of money.
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Challenges: Coordinating an intervention of this size, with several hundreds to be cared and catered for is a
challenge in itself. The DRR team managed very well with limited support.

Logistics

Outcome: The logistics capacity of the Syrian Arab Red Crescent is reinforced.

Outputs (expected results) Activities planned
The incoming goods are | e Support the establishment of logistics systems in two branches.
received, recorded and efficiently | «  Support SARC in establishing and maintaining an adequate resource
dispatched  to  the final mobilisation table and relief system.
distribution points. e Distribute relief supplies and control supply movements from point of

dispatch to end user.

e Coordinate actions with the local authorities.

Progress: The food parcels were purchased, dispatched and distributed according to International Federation
policy and procedures. The logistics unit in SARC headquarters has developed immense experience following the
National Society’s response to the Lebanese crisis in 2006 and the assistance programme to Iraqgi displaced
carried out since 2007. The National Society supports several UN agencies in relief programs to Iraqgi displaced
and is handling thousands of tons of relief each year.

A rapid assessment was carried out to identify needs to enhance logistics support in the three branches relevant
to this Appeal. Implementation of the recommendations is ongoing.

The activities related to distribution of relief supplies are already in force.
Communications — Advocacy and Public Information

The drought and its consequences receive frequent coverage in national media, mainly with reference to UN
reports or actions taken by the government.

The monthly magazine Syria Today has published several articles describing the situation in the affected areas
as well as interviews with families who have moved from the area. Syrian Arab RC president, Dr. Attar, was
guoted in the September edition in relation to the National Society’s response.

The disaster management coordinator in the MENA zone was interviewed by IRIN in an article on the drought,
published on IRIN’s website. In the meantime, the International Federation country representative is continuing
to disseminate the SARC/International Federation response to diplomatic missions in Damascus.

SARC DRR officer was interviewed by Syrian TV during the planting of 37,500 shrubs and SANA news agency
forwarded the news item to all its partners. Photos from the action are published on the International
Federation’s Gallery http://www.ifrc.org/photo/index.asp?navid=08

A case study is being developed for the International Federation’s web site and a web story is also planned to
be published on http://ourworld-yourmove.org

It is a priority for the National Society to develop communication and public information and recruitment of a
communication officer is ongoing.

How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red
Crescent _Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the
Humanitarian Charter _and Minimum_Standards in_Disaster Response (Sphere) in delivering
assistance to the most vulnerable.




The IFRC's vision is to inspire, encourage,
facilitate and promote at all times all forms of
humanitarian activities by National Societies, with
a view to preventing and alleviating human
suffering, and thereby contributing to the
maintenance and promotion of human dignity and
peace in the world.

Contact information
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The IFRC'’s work is guided by Strategy 2020 which puts
forward three strategic aims:

1.

2.
3.

Save lives, protect livelihoods, and strengthen
recovery from disaster and crises.

Enable healthy and safe living.

Promote social inclusion and a culture of non-
violence and peace.

For further information specifically related to this operation please contact:

e In Syria: Mr. Marwan Abdallah, Executive Director, Syrian Arab Red Crescent Society, Damascus; phone
+963 11 5355873/5356462/5356291; fax: +963 11 5357171; email: sarc@net.sy

e In Syria: Ms. Asa Erika Jansson, Federation Representative, Damascus; mobile: +963 95 6543075; fax:

+963 11 5357171; email: asaerika.jansson@ifrc.org

e In United Arab Emirates (for the mobilization of relief items and logistics inquiries): Peter Glenister,
Regional Logistics Coordinator, Regional Logistics Unit, Dubai; phone: +971 50 600 9166; fax +971 4 883

2212; e-mail: peter.glenister@ifrc.org

e In Jordan: Martin Faller, Head of Operations, Middle East and North Africa Zone Office, Amman
(temporary); phone: +962 6 5694911; fax: + 962 6 5694556; email: martin.faller@ifrc.org
e In Geneva: Pablo Medina, Operations Advisor, Operations Support Department; phone: +41 22 730 4381;

fax: +41 22 730 0395; email: pablo.medina@ifrc.org

<Interim financial report attached below: click here to return to the title page>




International Federation of Red Cross and Red Crescent Societies

MDRSYO001 - Syria - Drought

Interim Report

I. Consolidated Response to Appeal

Selected Parameters
Reporting Timeframe 2009/08-2010/02
Budget Timeframe 2009/08-2010/07
Appeal MDRSY001
Budget APPEAL

All figures are in Swiss Francs (CHF)

Disaster Health and National Society Principles and A
Management  Social Services  Development Values Coordination TOTAL

A. Budget 1,415,508 1,840,107 | 3,255,615
B. Opening Balance 0 0 | 0
Income

Cash contributions

American Red Cross 92,585 92,585

British Red Cross 38,992 38,992

Canadian Red Cross (from Canadian Government) 49,525 49,525

Danish Red Cross (from Danish Government) 66,187 66,187

Iran Red Crescent 51,500 51,500

Italian Govt Bilateral Emergency Fund 75,540 75,540 151,080

Japanese Red Cross 107,400 107,400

Libyan Red Crescent 2,940 2,940

Monaco Red Cross 30,221 30,221

Netherlands Red Cross (from Netherlands RC Silent

Emergency Fund) 75,882 75,862

Sweden Red Cross (from Swedish Government) 321,733 121,733 443,466

Unidentified donor -0 )

C1. Cash contributions 870,572 239,205 1,109,777
C. Total Income = SUM(C1..C6) 870,572 239,205 1,109,777
D. Total Funding=B +C 870,572 239,205 1,109,777
Appeal Coverage 62% 13% 34%
Il. Balance of Funds

Disaster Health and National Society Principles and A
Management  Social Services  Development Values Coordination TOTAL

B. Opening Balance 0 0 0
C. Income 870,572 239,205 1,109,777
E. Expenditure -686,220 -52,133 -738,353
F. Closing Balance = (B + C + E) 184,352 187,072 371,424

Prepared on 17/Mar/2010
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. . T Selected Parameters
International Federation of Red Cross and Red Crescent Societies Reporting Timefrarme 2009/08-2010/02
. Budget Timeframe 2009/08-2010/07
MDRSYO001 - Syria - Drought Appeal MDRSY001
Budget APPEAL
Interim Report All figures are in Swiss Francs (CHF)

lll. Budget Analysis / Breakdown of Expenditure

Expenditure
Account Groups Budget . . . . . Variance
Disaster Health and Social ~ National Society ~ Principles and -
Management Services Development Values Coordination TOTAL
A B A-B
BUDGET (C) 1,415,508 1,840,107 3,255,615
Supplies
Food 1,200,000 548,476 548,476 651,524
Water & Sanitation 650,000 650,000
Medical & First Aid 30,000 30,000
Teaching Materials 12,000 12,000
Utensils & Tools 65,000 9,212 9,212 55,788
Other Supplies & Services 780,000 780,000
Total Supplies 2,737,000 548,476 9,212 557,688 2,179,312
Land, vehicles & equipment
Computers & Telecom 6,000 6,000
Office/Household Furniture & Equipm. 1,000 1,000
Total Land, vehicles & equipment 7,000 7,000
Transport & Storage
Storage 5,000 5,000
Distribution & Monitoring 5,000 3,075 3,075 1,925
Transport & Vehicle Costs 40,000 40,000
Total Transport & Storage 50,000 3,075 3,075 46,925
Personnel
International Staff 70,000 70,000
National Staff 15,000 100 91 191 14,809
National Society Staff 48,000 1,357 1,357 46,643
Consultants 20,000 20,000
Total Personnel 153,000 100 1,449 1,549 151,451
Workshops & Training
Workshops & Training 45,000 13,209 13,209 31,791
Total Workshops & Training 45,000 13,209 13,209 31,791
General Expenditure
Travel 16,000 600 6 606 15,394
Information & Public Relation 5,000 526 526 4,474
Office Costs 12,000 12,000
Communications 12,000 135 101 236 11,764
Financial Charges 2,000 -1,351 -1,351 3,351
Other General Expenses 5,000 5,000
Total General Expenditure 52,000 -90 107 18 51,982
Programme Support
Program Support 211,615 46,335 3,284 49,618 161,997
Total Programme Support 211,615 46,335 3,284 49,618 161,997
Operational Provisions
Operational Provisions 88,325 24,872 113,196 -113,196
Total Operational Provisions 88,325 24,872 113,196 -113,196
TOTAL EXPENDITURE (D) | 3,255,615 686,220 52,133 | 738,353 2,517,262
VARIANCE (C - D) | 729,288 1,787,974 | 2,517,262

Prepared on 17/Mar/2010 Page 2 of 2
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