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Period covered by this Ops Update: 9 to 13 September 2011.
Appeal target (current): CHF 10.6 million;

Appeal coverage: 1.7%; <click here to go
directly to the updated donor response report,
or here to link to contact details >

Appeal history:

e This Emergency Appeal was initially
launched on a preliminary basis on 9
September 2011 for CHF 10.6 million
to assist 105,000 people (15,000
families) for four months.

e Disaster Relief Emergency Fund
(DREF): CHF 500,000 was initially
allocated from the International
Federation of Red Cross and Red
Crescent Societies’ Disaster Relief
Emergency Fund (DREF) to support  For the second time in as many years, severe flooding in Pakistan

the national society to respond to the s forcing the most vulnerable to flee their homes into tented
flood in Sindh. camps. Photo: PRCS

Summary: More than 300,000 people have been displaced by the floods in Sindh province, and Pakistan Red
Crescent Society (PRCS), with the support of the International Federation of Red Cross and Red Crescent
Societies (IFRC), is conducting an emergency relief operation in the five most-affected districts of Badin,
Mirpurkhas, Khairpur, Benazirabad, and Dadu. The initial PRCS response has reached almost 15,000 families
(approximately 105,000 people) with various specifications of food and non-food items, and almost 10,000
families (70,000 people) with water and sanitation. Medical health units have made more than 11,000
consultations.

The situation

Weeks of monsoon rains battering the southern parts of Pakistan, primarily Sindh province, have caused severe
flooding in these areas. The situation continues to deteriorate with the latest indications from Pakistan’s
metrological department indicate that a strong monsoon weather system now lies over southeast Sindh, due to
which more widespread heavy to very heavy rain/thundershowers accompanied with strong gusty winds are
expected in the districts of Badin, Mirpurkhas, Thar, Umarkot, Thatta, Hyderabad, Benazirabad (primarily known
as Nawabshah), Dadu and Larkana districts including Karachi (capital of Sindh) and east Baluchistan province
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during the next three days. In the last 24 hours, scattered rain with isolated heavy falls occurred across Sindh,
with isolated rains in upper Punjab, Peshawar division (Khyber Pakhtoonkhwa province) and Kashmir.

The weather in the affected areas is seriously hampering ongoing response activities, as areas already
inundated swell with more rain. On 11 September, district government authorities in Badin began the evacuation
of some 100,000 people to adjoining locations in Thatta and requested urgent assistance in the form of tents and
non-food items.

According to Pakistan’s National Disaster Management Authority (NDMA), the current floods have killed 162
people and affected more than 5.3 million people. Some 300,000 people are also reported to be displaced and
are staying in temporary relief camps. The floods have caused huge losses, damaging 1.2 million houses and
destroying 1.5 million acres of farm land.

Coordination and partnerships

The IFRC country office has assumed its coordination role with in-country partner national societies, and have
formally met with them twice — before the appeal launch on 9 September and again on 13 September (with
ICRC in a Movement coordination meeting) to share plans and updates.

In the humanitarian country team meeting on 12 September which IFRC attended, the UN operations
coordinator in Geneva was introduced and participants were assured that ongoing dialogue with the Pakistan
government regarding visa issues will continue to facilitate international assistance to the floods.

The cluster system has been activated, and PRCS/IFRC will be participating in the shelter, WASH and health
and nutrition clusters.

The country office is coordinating its response with the support of the zone office in Kuala Lumpur. Water and
sanitation surge support arrived on 13 September, while communications and operation support is in the
pipeline.

IFRC also coordinated a teleconference with in-country and global partner national societies on 14 September,
while there is ongoing communications with other in-country institutional donors and embassies for support.

PRCS continues to be key in coordinating with the local authorities, with the director of operations attending a
meeting at the National Disaster Management Authority (NDMA) on 13 September. PRCS secretary general
was appointed as a member of the parliamentarian committee on the floods

Red Cross and Red Crescent action

Overview

PRCS is taking the lead in implementing the current operation, with the support of IFRC, partner national societies
and in-country institutional donors. Its overall plan is to cater to some 23,000 families initially with the support of
all partners, of which a total of 15,000 families (105,000 people) will be supported through this appeal.

Progress towards outcomes

Relief distributions (food and basic non-food items)

Outcome: The basic food and essential household needs of 15,000 flood affected families are met
within four months in five districts (Badin, Mirpurkhas, Khairpur, Benazirabad, Dadu) of Sindh

province.

Outputs (expected results) Activities planned
The immediate needs of flood | e Conduct on-the-ground assessments, selection and verification of
affected families are met 15,000 families with communities’ participation in planning and
through the distribution of food. distribution of relief items.

e Mobilize required food assistance through international mobilization,
international and local procurement following IFRC standards.

e Provide assistance to 15,000 families through the procurement,
warehousing, transport and distribution of food parcels (including
wheat flour, rice, pulses, ghee, sugar, salt, tea, etc.).




e Mobilize and train approximately 100 National Society/community
volunteers in assessment, distribution, monitoring and evaluation and
Sphere minimum standards.

e Establish a beneficiary complaints cells and a monitoring system for
the continuous improvement of delivery system.

The immediate needs of | ¢ Conduct on-the-ground assessments, selection and verification of

displaced families are met 15,000 families with communities’ participation in planning and
through the distribution of | distribution of relief items.
essential household items. e Mobilize required relief items through international mobilization,

international and local procurement following IFRC standards.

e Provide assistance to 15,000 families through distribution of
household items (including tents, tarpaulin sheets, jerry cans,
blankets, kitchen sets, hygiene parcels, mosquito nets, as well as
other non-standard items such as insect repellent).

e Establish a beneficiary complaints cells and a monitoring system for
the continuous improvement of delivery system.

e Mobilize and train approximately 100 PRCS/community volunteers in
assessment, distribution, monitoring and evaluation, and Sphere
minimum standards.

e Ensure the replenishment of the PRCS strategic stock of the items
utilized for the immediate relief.

The food parcel is expected to last a family of seven individuals for one month and will consist of the

following:
Food item Calorie Value Calories per month
Wheat flour (50kg) 3,390kcal/kilo 169,500kcal/family/month
Rice (20kg) 3,650kcal/kilo 73,000kcal/family/month
Lentils (12kg) 3,380kcal/kilo 40,560kcal/family/month
Chick peas (12kg) 3,617kcal/kilo 43,404kcal/family/month
Ghee (15kg) 8,760kcal/kilo 131,400kcal/family/month
Sugar (5kg) 3,870kcal/kilo 19,350kcal/family/month
Tea (1kg) 10kcal/kilo 10kcal/family/month
Salt (1kg) Okcal/kilo Okcal/kilo
Jute Bags (2 pieces) n/a n/a
Total 477,224 kcal/family/month

Progress:

August, PRCS emergency response teams have been distributing
urgently needed food and non-food items. PRCS provincial branch
contacted local suppliers for food supplies, while the non-food items
are being mobilized from the disaster preparedness stocks at
provincial and district headquarters. During the initial stage, PRCS
distributed food in Thatta, Hyderabad, Tharparkar and T.
Muhammad Khan districts. PRCS distributed food mainly in five
districts (Badin, Benazirabad, Mirpurkhas, Dadu and Khairpur). As
of 13 September, 14,873 families have been reached with food
distributions. A breakdown of these figures is given below:

Relief distributions are hampered by

adverse weather conditions. Nevertheless,
relief activities are being carried out wherever
possible. Photo: PRCS



District Families reached with food™
Mirpurkhas 2,083
Badin 4,920
Thatta 1,000
Tharparkar 150
Khairpur 5,800
Benazirabad 920
Hyderabad 0
T. Muhammad Khan 0
Grand total 14,873°

IFRC has supported all the transportation and administration costs for the relief distributions being carried out by
PRCS. Due to the urgency, initially, non-standard food packs were being distributed with support from in-country
RCRC partners. However, the IFRC disaster management team is in the process of placing requisitions of
standard IFRC food packages as outlined in the appeal. Out of the distributions achieved, 2,500 families have

been reached by food procured through IFRC funds.

Although food has been the priority, non-food items (NFI) have been distributed to some of the families based on
need. The NFIs have been mobilized from PRCS disaster preparedness stocks and will be replenished by IFRC

through its emergency appeal. An overview of the NFI distributions is provided:
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Mirpurkhas 431 389 500 100 250 450 50 650 300 -
Badin 200 820 500 - 202 - 1,400 200 310 -
Thatta 200 100 500 - 200 - 200 300 -
Tharparkar - - - - - - - - R R
Khairpur 2,030 1,470 2,200 400 1000 - - - 500
Benazirabad 435 353 - - - - - - - N
Hyderabad - - - - - - - - R R
T. Muhammad - - - - - - R R R
Khan
Totals 3,296 3,132 1500 2,300 1,052 1,450 1,450 1,050 910 500

! Families reached have been calculated on the basis of food distributed. Non-food items were distributed to some of

the same families who also received food, on need basis.

2 According to the availability, two kinds of food parcels were distributed: a 27.5-kg food parcel and a 14.5-kg food

?arcel to meet the emergency food needs. A total of 292 people were also provided with a single 10-kg bag of flour.
The figures for Tharparkar, Benazirabad, Hyderabad and T. Muhammad Khan have been revised since the last

figures in the preliminary emergency appeal on 9 September. The figures used previously were in fact dispatched

food parcels, which have not been distributed.




Challenges:

PRCS emergency response teams access to the flood-affected population is being hampered by continuous
rainfall is impeding assessment and response efforts. This is causing delays in clarifying the exact needs of the

affected populations as well as the planning of the overall emergency response.

There are reports emerging of dissatisfaction from flood-affected people due to the huge losses and delayed
response by humanitarian organizations. Demonstrations and looting incidents of relief goods on the way to
distribution points continue to pose security risks to aid workers. PRCS district branches are coordinating with the
district government before planning any distribution to overcome this challenge — this has caused several

distribution points to be relocated and delayed planned distributions.

Emergency health and care

Outcome: Immediate health risks of 15,000 flood-affected families are reduced through the
provision of primary health care services for three months in five districts (Badin, Mirpurkhas,
Khairpur, Benazirabad, Dadu) of Sindh province.

Outputs (expected results)

Activities planned

Target population have
improved access to basic
preventive, curative and referral
health services.

Conduct rapid assessment to determine immediate public health

needs of the population as well as gaps in health services.

Deploy ten mobile medical health teams to provide basic health
services in areas not covered/reached by health authorities and

partners.

Carry out communicable disease prevention and health promotion
activities in relief camps through mobilisation of volunteers and

communities.

Contribute to the implementation of active surveillance, disease early

warning system as well as response to outbreaks.

Coordinate/collaborate implementation of emergency health services

with health authorities and humanitarian partners.

Progress:

PRCS mobile health units responded
immediately after the floods struck in
Sindh with the mobilisation of three
mobile health teams by provincial
branches on the 19" of August As of 12
September, five mobile health teams are
operational in field located in Badin,
Mirpurkhas, Benazirabad, Hyderbad and
Tharparkar provinces, providing
emergency health support to the flood
affected people. An overview of the
consultations carried out by PRCS health

teams are given below:

i
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providing emergency health services to affected populations.

Photo: PRCS
Name of District Consultations”
Male Female Children Total
Badin 2,181 2,122 2,010 6,313
Mirpurkhas 1,251 1,056 815 3,122

* The numbers of male, female and children consultations were not available initially; thus the totals may differ.




Benazirabad 103 226 391 720
Tharparkar 70 80 60 210
Hyderabad 3 19 25 47
Totals® 3,608 3,503 3,301 10,412

The major diseases observed remain acute watery diarrhoea (AWD), acute respiratory infections (ARI), skin
infections and fever (suspected malaria). Three more mobile health teams, along with essential medicines, have
reached Mirpurkhas and Benazirabad and will be starting their work from 14 September. The main aim of the
PRCS mobile health units is to increase access to essential health care services for the flood affected population,
particularly those in relief camps, and to reduce health risks resulting from the disruption of service resulting from
inundation of health facilities.

PRCS is represented in the inter-ministerial working group dealing with health issues led by the national health
and emergency preparedness response network (NHEPRN). Meetings of health and nutrition clusters are being
attended regularly at national level.

Challenges:

Extreme weather conditions are the biggest challenge at the moment. Due to continuous rainfall and flash
flooding, the affected areas are inaccessible. As a result, the mobile health units have to change their locations
accordingly. Moreover, rains are expanding the vector habitats (such as mosquito) leading to increased risk of
vector-borne diseases. People taking shelters in spontaneous camps and along roadsides live in poor conditions
and are more vulnerable to communicable diseases.

More than 100 health facilities have been damaged, increasing the need for the delivery of basic health services

to protect people from communicable disease threats. The operation of more mobile health units will temporary fill
this gap.

Water and Sanitation.

Outcome: Water and sanitation related diseases are reduced for 15,000 flood affected families for
four months by increased access to safe drinking water, sanitation and hygiene promotion.
Outputs (expected results) Activities planned

Target population have |e¢ Assess water and sanitation needs in flood affected areas, with
increased access to safe emphasis on women and children.

drinking water, appropriate |e Treat and distribute safe drinking water through three water
sanitation facilities and practice treatment plants.

good hygiene .  Distribute water purifying tablets or sachets together with jerry cans

using trained volunteers for household water treatment

e Construction of up to 1,000 latrines in camps using PRCS community
consultation approaches.

e Conduct emergency hygiene promotion activities and clean up
campaigns in camps.

e Coordinate with Government and other humanitarian partners

® Though now active in 6 districts, reporting information is only available for 5 districts, including Tharparkar and
Hyderabad, which were only visited once and are not part of the appeal’s target districts.



Progress:

The PRCS national disaster water and sanitation response team (NDWSRT) from Sindh has installed a water
treatment plant in Benazirabad. Due to standing water and flooding, the team had difficulties in accessing a
safe location to install the equipment. The water treatment plant will be operational as of 14 September and
will distribute water to the affected population. Additional water treatment plants are on standby in the Karachi
warehouse to be dispatched as and when needed, and assessments are being undertaken to determine
possible additional locations. Currently, the water treatment plant in Badin has been operational since 21
August and another water treatment plant has been installed in Mirpurkhas. Through these plants, PRCS
teams have distributed 325,700 litres of safe drinking water that has reached almost 65,140 people.

PRCS is also supplementing the provision of safe drinking water through distribution of water purification
tablets/sachets to the flood affected people. As of 12 September, 21,924 water purification tablets have been
distributed, with another 200,000 have been dispatched to Sindh for distribution. Hygiene promotion briefings
are being conducted by trained volunteers to ensure the purification tablets are used as intended and
distribution will be accompanied by materials explaining the use of the tablets.

PRCS/IFRC has pre-positioned emergency stocks for 350 emergency latrines in Karachi to commence latrine
construction. However, standing water in most of the affected areas is preventing this activity.

Challenges:
Standing water and continuous flooding in the targeted areas is hampering the assessments and ongoing
operation.

Another challenge is that displaced people are either residing in government schools or buildings identified as
temporary residences or have set up tents on road sides, and PRCS are still identifying suitable locations for
setting up emergency latrines as soon as possible.

Logistics

IFRC is providing transportation for food and NFI to PRCS for the ongoing flood operation. From 6
September, PRCS, with the support of IFRC, has dispatched 75 truckloads (20-foot containers and 10-metric
tonne trucks) of NFIs from its warehouses in Islamabad, Haripur, Nowshera and Karachi to the five flood-
affected districts of Badin, Benazirabad, Mirpur Khas, Khairpur and Dadu in Sindh province. PRCS Sindh
branch has also dispatched NFlIs from the provincial stocks to the affected areas for distribution. This entire
operation was completed in three days.

The following items were dispatched:

1. Tents 4,500
2. Blankets 10,000
3. Tarpaulins 8,000
4. Kitchen sets 5,400
5. Jerry cans — 20 litre 4,000
6. Hygiene kits 5,000
7. Mosquito nets 11,000
8. Insect repellent 2,000

Learning from the experience of the flooding in 2010, IFRC logistics team is well prepared for the
procurement of food.

The mobilization table has been finalized after detailed discussion with PRCS and posted on DMIS by the
Kuala Lumpur RLU. Mobilization for this operation will be a mix of local procurement, international
mobilisation from the Kuala Lumpur and Dubai RLU warehouses and direct from international suppliers.

Donors are requested to coordinate with the Kuala Lumpur RLU regarding outstanding needs. Shipping
instructions will be provided to donors with a consignment tracking number to be issued before shipping any
goods to the operation. Procurement of goods and transport can also be arranged through RLU. The
logistics team stress that all Red Cross Red Crescent Movement partners wishing to donate goods to this
operation should coordinate via the RLU in Kuala Lumpur.



Communications — Advocacy and Public Information

The communication team made a field visit to Badin, and collected photos and videos of the situation, relief
distribution as well as health and water and sanitation activities. The team also documented interviews with
beneficiaries who received health and water and sanitation services. All audio visual materials will be
provided to the Geneva-based audio visual and web teams to share with the media, National Societies and
the general public through the usual IFRC communication channels including the online photo gallery,
Cumulus (av.ifrc.org) and Flickr (www.flickr.com/ifrc). The first set of photos from the field are already on
Cumulus.

A web story highlighting the situation and experiences of one of the beneficiaries who were interviewed has
been posted on the IFRC website.

A team consisting of a videographer and photographer is visiting the flood affected areas on 15 September
to gather more photos and videos of the situation.

Senior management members of the IFRC country office gave interviews for BBC, Saudi TV, and Inside
Story on Al Jazeera English to draw attention to the current situation and immediate needs of the affected
population, as well the Red Cross Red Crescent’s response to the emergency.

Further efforts are being made to secure interviews with international media representatives, including the
BBC, CNN, Al Jazeera English and Arabic, Saudi TV, Alshargiya TV, Abu Dhabi TV, Al Ekhbariya TV and
Reuters.


av.ifrc.org

Contact information
For further information specifically related to this operation please contact:

e Pakistan Red Crescent Society: llyas Khan, Secretary General, mobile: +92 333
511 4223; email: sec.general@prcs.org.pk

e |FRC Pakistan country office: Kabir Ahmed, acting head of delegation, phone: +92
300 555 4506; email: kabir.ahmed@ifrc.org;

e |FRC South Asiaregional office, in India:

(o}

(o}

Azmat Ulla, Head of regional office, email: azmat.ulla@ifrc.org, phone: +91 11
2411 1122, fax: +91 11 2411 1128.

Maija Liisa Fors, Regional programme coordinator; email: maijaliisa.fors@ifrc.org;
phone: +91.11.2411.1125; fax: +91.11.2411.1128.

e |IFRC Asia Pacific Zone office, in Malaysia:

o0 Drew Strobel, Operations Coordinator, mobile: +6019 27 44 960; email:
drew.strobel@ifrc.org.
o0 Al Panico, Head of Operations, phone: + 603 9207 5700, email:
al.panico@ifrc.org.
o Alan Bradbury, Head of Resource Mobilization and Planning, Monitoring,
Evaluation and Reporting (PMER), email: alan.bradbury@ifrc.org. phone: +603
9207 5775.
Please send all funding pledges to zonerm.asiapacific@ifrc.org.
o Jeremy Francis, acting head of regional logistics unit; mobile: +6012 298 9752;
email: jeremy.francis@ifrc.org.
A
Click here
1. Map_below

2. Return to the title page

How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross
and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere)
in delivering assistance to the most vulnerable.

The IFRC's vision is to inspire, encourage, facilitate and promote at all times all forms of
humanitarian activities by National Societies, with a view to preventing and alleviating human
suffering, and thereby contributing to the maintenance and promotion of human dignity and
peace in the world.

www.ifrc.org
Saving lives, changing minds.
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The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims:
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises.
2. Enable healthy and safe living.
3. Promote social inclusion and a culture of non-violence and peace.
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The maps used do not imply the expression of any opinion on the part of the International Federation of the RedCross and Red Crescent
Societies or National Societies concerning the legal status of a territory or of its authorities.
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