PHILIPPINES: 38 October 1906
TYPHOONS & FLOODS

THIS APPEAL SEEKS CHF 3,458,000

IN CASH AND KIND TO ASSIST 40,000
FAMILIES WITH FOOD, HOUSEHOLD KITS
AND HOUSING MATERIALS FOR 3
MONTHS

Summary

The Philippines has been hit by nine typhoons in 1998, the latest of which, Babs, left 178 people dead, 23
missing and thousands without shelter and with only very limited food supplies. Two previous typhoons,
Vicki and Zeb, resulted in massive floods, landslides and devastation to property, agriculture and
infrastructure in Northern Luzon. The three typhoons combined are responsible for at least 374 deaths.
An estimated 423,191 families (2,093,778 people) in the Philippines have been affected by typhoon Babs
with 44,858 homes destroyed and 99,961 partially damaged.

The Philippine National Red Cross carried out evacuation and rescue activities while the typhoons raged
and provided mass feeding in the initial phase. However, with rdief stocks now depleted and a desperate
shortage of shelter, there is an urgent need for assistance. The National Society is also providing tracing
services for relatives and friends of the victims domestically and abroad.

The Disaster

Latest reports by the National Disaster Co-ordinating Council (NDCC) and the PNRC indicate that
423,191 families (2,093,778 persons) from 224 municipalities (1,711 villages) have been affected by the
strong winds, heavy rains, flash-floods and landslides associated with the latest typhoon. Of this number
178 people have been killed (largely by land-dlides), 23 people are missing and an estimated 374 people
have sustained serious injuries. Furthermore, crops have been washed away and as many as 145,000
houses have been damaged or destroyed (of this 44,858 houses have been washed away).

Whilst the full pictureis still emerging, total losses to infrastructure, housing and agriculture is expected
to reach CHF 105 million. Given that the affected region is a prime rice and coconut producing area (rice
accounts for 55% of the GDP) and that the country is in an economic recession, the Philippines
government will face considerable difficulty in maintaining food supply and affordable prices for
foodstuffs.

Catanduanes province in the Bicol region, where communities were isolated by fallen power lines,
uprooted trees, damaged roads, collapsed bridges and 3-10 ft. floodwaters, has been particularly affected.
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An estimated 87% of the 33,829 families have been left homeess and 46,200 hectares of rice, coconut,
abaca, corn and vegetable plantation have been washed away.

The extent of the damage has meant that the local government has only been able to provide limited
response and access to the northern municipalities (which are reported to be more devastated according to
aerial assessments) remains constrained by collapsed bridges and landslides.

Reief supplies currently need to be airlifted to the disaster areas and survivors are seeking shelter under
galvanised iron sheets, plywood and other salvaged materials. Schools, churches and community centres
are either already congested or have been destroyed.

Whilst there are currently no acute health problems, the destruction of water sources and sanitation
facilities could lead to health risks.

The Response so far

Government Action w

The Government of the Republic of the Philippines (GRP) declared the provinces in Bicol and Southern
Tagalog regions as disaster areas for an immediate relief and rehabilitation operation. Local disaster
funds were released and the Philippine President and the Chairman of the NDCC flew to the Catanduanes
and Albay areas. The President also approved the initial release of PHP 255 million (approximately 8.1
million) to compliment local relief activities.

Military planes have been bringing food stuffs to the reief distribution points. Search and rescue teamsin
Bicol, Southern Tagalog and Central Luzon are still on alert since floodwaters have not yet receded.

Local government units pressed by the devastating effects of typhoons one after the other, are on the brink
of exhaustion since rehabilitation and reconstruction efforts have continued non-stop for the 3 typhoons.

Red CrossRed Crescent Action w

The PNRC, through its 40 Chapters, mobilised rescue and response teams which conducted rapid needs
and damage assessments, assisted in the evacuation and transfer of trapped families, and distributed
emergency food to evacuees. These teams provided initial assistance to 18,321 families (94,378 persons)
with rice, canned goods, instant noodles and coffee. More than 1,500 people in Sorsogon and Camarines
Norte provinces were also given food assistance.

The National Headquarters released more than PHP 1 million (CHF 32,000) over the weekend for the
purchase of rice, canned goods and instant noodles. This is in addition to more than PHP 5.5 million
(CHF 176,000) worth of relief items issued to Luzon Chapters either as augmentation or replenishment
stocks. More rdief supplies were flown to Catanduanes and Occidental Mindoro to expedite food
distribution.

National and regional teams will be assigned to Northern and Central Luzon, Southern Tagalog and Bicol
regions this week to conduct more detailed surveys and to assist the Chapters in the massive rdief
operations.

Other Agencies Action w
Local NGOs and foundations also assisted the government in distributing food to the severdly affected
aress, aswedl asin raising funds to sustain reief efforts.

Co-ordination w
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The National Disaster Co-ordinating Council is the highest policy and co-ordinating body on disaster
management, and is headed by the Secretary of National Defence. Disaster preparedness and response
programmes are co-ordinated by the Office of Civil Defence which also serves as the implementing arm of
the NDCC.

NGOs actively participate as resource organisations during massive rdief operations. Their activities are
usually co-ordinated by the Department of Health, and by the Social Welfare and Development which
head the health and rdlief/rehabilitation service committees of NDCC, respectively.

A member of the NDCC and local DCCs, PNRC closdly co-ordinates its preparedness and response
activities with these co-ordinating bodies.

The Intended Operation

Assessment of Needs e

The needs assessment was carried out by PNRC response teams both initially from Chapter level and then
supported by headquarters staff. Response teams, co-ordinating with government authorities, have visited
most disaster hit areas though some regions still remain inaccessible. Assessment involved both
discussions with community leaders as well as direct contact with those affected; the Philippine RC
network is fully integrated within the community and staff have considerable experience in similar
operations.

Whilst the needs are considerable, the PNRC, in co-ordination with the government, will target an
estimated 10% of the worst hit families for assistance (10% of this population will be provided with
housing materials). The PNRC will focus on Catanduanes and Bicol Provinces.

Immediate Needs o

As people are currently homeless and lacking sustained access to food or shdlter, food supplies, household
equipment (cooking sets etc.), basic health support and housing reconstruction materials are urgently
needed.

Anticipated Later Needs e
Immediate needs will be supplemented by further health care (including water and sanitation), housing
materials and possibly food security interventions and income generation.

Red Cross Objectives o
This operation will assist more than 40,000 families (240,000 beneficiaries) in their immediate needs for a
period of three months. It will specifically aim:

{ to aleviate the suffering of some 40,000 worst affected families (240,000 beneficiaries) through the
provision of emergency food supplies, household kits and housing material;

{ toassist 5000 families (of the 40,000) in hardest hit areas to rehabilitate their homes by providing
housing/construction materials;

{ to assist health authorities prevent the outbreak of health epidemics through water purification,
fogging operation and immediate treatment of minor ailments.

National Society/Federation Plan of Action

The PNRC will implement the operation with initial technical support and monitoring by the
Federation's Regional Delegation in Kuala Lumpur. As the programme gets underway a
reporting delegate will assist in the operation.
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Food e
The PNRC, intends to providerice, canned goods, salt, sugar and cooking ail to 40,000
worst-affected families (240,000 beneficiaries) for a two-month period of this operation.

Niatribirti ol bha-acfallava e
TS TOULUNMT Wi o as TUITUWS.

TOTAL
NAME OF DAILY FAMILY TOTAL FAMILY PROGRAMME
COMMODITY | REQUIREMENT REQUIREMENT REQUIREMENT

Rice 0.6 kgs 20 kgs 800 tons
Sardines 1tin 0.6 case 528 tons
M eatloaf 1tin 1.2 cases 627 tons
Salt 50 grams 3 kilos 120 tons
Sugar 50 grams 3 kilos 120 tons
Cooking oil 50 ml. 3 litres 120 tons

Housing repair and household Kits e
There is a need to support homeless families through the provision of household kits and construction
materials. The operation will assist 5,000 families (30,000 persons) to rehabilitate their shelter/houses

through-the provision-of the following materials:
NAME OF FAMILY TOTAL
MATERIAL SPECIFICATION ALLOCATION REQUIREMENT
Gl sheets 12 ft length 12 sheets 60,000 sheets
gauge 31
Timber 25 pcs. 2x2x12 126 bdft. 630,000 bdft
6 pcs. 2x3x12
CW nails 3" length 5kilos 25,000 kilos
Umbrdla nails 2" length 5 kilos 25,000 kilos

These 5,000 families will also be provided with kitchen utensils including: a pail, a basin, five plastic
plates, and five pairs of forks and spoons. 10,000 families will also receive blankets.

Health support e

The operation will assist in the disinfecting of water sources through the distribution of chlorine and water
purification tablets. Fogging operations will also be conducted in the severdy-flooded communities to
reduce the spread of mosquito-borne diseases (specifically dengue) which were at epidemic proportions
before the floods. Basic drugs will be used in the treatment of acute diseases of children and the most
vulnerable population -- such as gastro-intestinal diseases, respiratory infections and skin problems. The
involvement of existing local health systems and the community will be maximised.

Restocking of Supplies

The initial response to the operation has exhausted PNRC stocks. The operation will, therefore, also
procurerice, sardines and meatloaf to re-plenish emergency stocks.

Implementation Mechanisms e

Duration of Operation

The over-all operation will be completed within three months. The distribution of food items and
household kits should be completed within two months. The provision of housing materials may take
longer depending on the availability of materials in the worst-affected provinces.

Sdection of Beneficiaries
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Local officials and social workers will be consulted in the sdection of beneficiaries. The list to be
submitted to PNRC will be validated following the criteria stipulated in the PNRC Disaster Operations
Manual.

Procurement

The food items, household starters and medicines will be purchased in Manila after securing three tenders,
while the housing materials will be procured in the provinces where these can be readily distributed to the
beneficiaries. The PNRC will be responsible for the ddlivery and actual distribution of the relief items.

Mode of Distribution

Actual distribution in the field will be carried out by Chapter officers, staff and volunteers with support
from field co-ordinators from the National Headquarters. The Chapters will be responsible for the
co-ordination with local authorities, organisation of the distribution system, documentation and recording,
aswedll as dissemination of relief policies and procedures.

Transportation and Warehousing

PNRC vehicles and rented trucks will be utilised in the delivery of rdief items to the Chapters and local
distribution points. Rdlief items will be primarily stored at Chapter warehouses where re-packing of the
supplies will take place. The Chapters will also be provided with financial support for storage, transport
and distribution of the relief items.

Public Awareness and Visibility

The NHQ and Chapters will maintain high-level visibility of the operation through the media and display
of Red Cross logos at the distribution sites. Staff will be provided with vests and T-shirts for volunteers.
Video material will be produced to enhance dissemination and visibility of the Red Cross.

Monitoring, Reporting and Evaluation

Regular field monitoring visits will be conducted by NHQ-based field co-ordinators. Representative of
donors will also given opportunity to visit the field and observe actual distribution. The Federation is also
expecting to provide a reporting del egate to the operation.

Monthly situation reports will be prepared by the PNRC, while a final narrative and financial report will
be made within one month after the completion of the operation. An evaluation will be conducted by
PNRC officials and a Federation representative immediately upon completion.

Operational Capacity of the National Society e

The PNRC is the key relief organisation in the country. Through its range of programmes (including
disaster preparedness) as wel as its extensive response to previous disasters, it has the necessary
experience and expertise to carry out the operation. Its operational capacity is backed up by all-terrain
vehicles, radio facilities, warehouses and thousands of experienced and well-trained staff and professional
volunteers.

Budget summary

This Appeal seeks CHF 3,458,000 to undertake a three-month emergency reief and rehabilitation
operation. For details, please see Annex 1.

Conclusion

The Philippines has been severdly affected by numerous typhoons this year and will require external
support to meet the immediate needs of the most vulnerable victims. Donors are encouraged to support the
PNRC in this operation. For further information, please contact Antony Spalton in the Asia/Pacific
department at + 41 22 730 4252 or by e-mail: spalton@ifrc.org.
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Margareta Wahlstrém George Weber
Under Secretary General, Secretary General
Disaster Response & Operations Coordination
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PHILIPPINES: Typhoons & Floods IN CHF

NON FOOD ITEMS

Construction material (Timber/Nails) 261,600

Iron sheets (60. 000 pcs x CHF 8) 480,000

Blankets (10.000 pcs x CHF 4.80) 48,000

Agricultural tools & fishing material 3,200

Basins & Buckets (10.000 pcs x CHF 1,6) 16,000

Cooking pots & pans (5.000 pcsx CHF 1,6) 8,000

Crockery & Cutlery (25.000 pcs X CHF 0.19) 4,800

MEDICAL SUPPLIESDRUGS

Basic Emergency Drugs (see attached list) 48,900

FOOD ITEMS

Rice (1.050 MT x CHF 544) 571,200

Salt (120 MT x CHF 128) 15,400

Sugar (120 MT x CHF 1.440) 172,800

Oil (120MT x CHF 1.920) 230,400

Sardines (572 MT x CHF 1.091) 624,000

Mestloaf (700 MT x CHF 1.028) 720,000

Vegetable seeds 8,000

TOTAL RELIEF NEEDS 3,212,300
Transport, storage & vehicle costs 36,000

Personnd (Reg. Dd +1 expat staff x 3 months) 45,000

Personnel (local staff) 40,000

Trave & Communications 5,000

Information 12,000

Audit 2,000

Administrative, office & general expenses 5,700

Secretariat operational support 100,000

TOTAL OPERATIONAL NEEDS 245,700
TOTAL APPEAL CASH & KIND 3,458,000]
LESS CASH ON HAND 0
NET REQUEST CASH & KIND 3,458,000|

All items are going to be purchased locally



