ETHIOPIA: P Aty 1909
DROUGHT

THIS APPEAL SEEKS CHF 870,000
IN CASH, KIND AND SERVICES
TO ASSI ST 40,000 BENEFICIARIESFOR 6 MONTHS

Summary

Two years of rain failures in Ethiopias northern highlands have brought drought conditions and minimal

harvests. Farming families have had to sell their remaining livestock, resort to last-ditch coping measures
and are beginning to migrate in search of other income. The government has aready begun food

distributions. The Federation appea will provide a food supplement to government rations for 40,000

highly vulnerable individuals in the worst affected South Wollo Zone. Depending on the evolution of the
situation, a distribution of seeds will follow, to replenish depleted household stocks

The Disaster

The northern highlands of Ethiopia are facing their second successive year of failure of the belg rains.
The food security situation has deteriorated dramatically for the most vulnerable as drought conditions
affect large parts of the Amhara, Oromia and Tigray Regions. Although the belg rains, expected between
March and May, support the secondary growing season in this part of the country, they also signal the
start of the sole annual crop cycle for roughly 60% of the Regions population who are belg dependent.
The failure of the 1999 belg has limited planting by 60% in the Appeal's target Zone of South Wollo, and
of those who were able to plant, 75% are reporting total harvest failure.

An additional negative impact concerns the coming meher season. The high-yield, long maturing meher
(primary) crops of sorghum and corn are normally planted in late April and are dependent on the residual

moisture of the belg rain. As a result of this year's belg failure, those crops have not been sown and

farmers are currently engaged in planting seed varieties with a three and a half month cycle, whose yield
is substantially lower.

The failure of this belg season to provide any significant precipitation was preceded by a poor meher
harvest in the lowlands of these same Regions. The last meher harvest in the Amhara Region, where
South Wollo Zoneislocated, fell short of pre-harvest estimates by roughly 60%, due to heavy rains late

in the season, which damaged crops in the final maturation stage and produced mudslides in the
highlands, foreshadowing cultivation difficulties for the coming belg season.

Drought conditions also occurred in this area in the 1998 belg season, leaving the population with
practically no coping capacity today. The impact of this year's rain failure is two-fold: principaly,
harvest yields were ailmost non-existent, and rainfall was so limited that livestock fodder did not grow.
Consequently, in contrast to the 1998 season when limited rains were experienced, more than 15,000 oxen
and roughly 40,000 sheep and goats have died in the past three months. The purchasing power of
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households has declined sharply, as the remaining animals in poor condition are sold for 75% of the
normal price level, and the cost of staple cereals has more than doubled.

The Zonal Administration reports a registered outmigration of at least 15,000 people - half of which are
complete family units that have apparently resettled in the far southern Regions of the country. The
remainder are male heads of household, who are seeking employment in the large towns of the
surrounding Regions. Food substitution behaviours, typical during periods of severe famine, are aso
widely reported. Foraging for "wild foods", and mixing soil with sugar or salt for consumption of vital
micronutrients, are being observed.

The Response so far

Government Action w

Food

Emergency relief and development programmes in Ethiopia are co-ordinated by the National Disaster
Prevention and Preparedness Commission (DPPC), which was established in the late eighties. Bulk food
contributions to the country's "Emergency Relief Needs' from international organisations, bi-lateral
donors and NGOs are channelled through the DPPC, with the funding organisation playing a monitoring
role in most cases. The DPPC is constituted at the National, Regional and Zonal levels. At the Woreda
level, the administrative units of the Zones, the Disaster Prevention and Preparedness "Branch" (DPPB),
is normally composed of the local administrator, representatives of various Ministries, and members of
the local peasants association.

The Ethiopian government's revised "Relief Needs' report (25 May 1999), covering the period from June
until December 1999, requests 358,950 mt of cereds to assist 4,603,478 beneficiaries. These
beneficiaries are victims of crop failure throughout the country, as well as internal displacement resulting
from the conflict with Eritrea.

With respect to this Appeal's target Zone of South Wollo, in the Amhara Region, the DPPC reports that

876,476 individuals (41% of the total population) have been affected by the post-harvest meher losses
and the failure of the belg rains, according to household surveys jointly conducted in mid-May by the
DPPC, WFP and Save the Children, UK. The internally displaced population in the Zone does not factor
significantly into the current assistance scenario. A total of 77,964 mt of cereals are being requested for
the South Wollo Zone.

The Zonal DPPC representative confirms that food distributions have occurred in nine of the 15 affected
woredas. Those that will be difficult to reach during the coming meher rains have received cereal rations
sufficient through August (12.5/kg/person/month). Others have received supplies up to the end of June.
Given current food availability, distributions could be expected to continue through end September,
beyond which point they will depend on the response to the revised National Report on Relief Needs.

Non-Food
The Ministry of Agriculture has provided farmers in the Ambassel woreda with 280 mt of teff seed and
983 mt of wheat seed through the FAO. Although this quantity has been characterised as "insufficient" by

the local woreda Administrator, it will contribute positively to the harvest potential of this year's meher
crop.

Red Cross/Red Crescent Action w

In mid-May, a field team comprising representatives from the ERCS headquarters and its branch in

Dessie town, the capital of South Wollo, plus a Federation delegate from the delegation in Addis Ababa
and a Federation delegate from Nairobi, conducted a one week field assessment in the South Wollo Zone.
The status of the belg rains was closaly monitored throughout May and, based on the total failure
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recorded in early June, a Plan of Action was proposed. In the first week of July, the Regional Relief
delegate from Nairobi conducted a one week mission to review and refine the proposed Plan of Action.

The ERCS, at the Dessie Branch level, has provided sufficient "start-up” funds to begin procurement of
supplemental food, to be pre-positioned in the Gishane locality before the onset of heavy meher rains and
the resultant logistics difficulties (See Plan of Action: Emergency Phase, below).

Other Agencies’ Action w

In response to the DPPC revised National Report on Relief Needs, which was based on findings from
severa joint assessment missions, the WFP launched a USD 40 million Emergency Appeal to cover
1,196,000 beneficiaries for a seven month period, June-December 1999. This is expected to cover the
needs of 31% of the government's target population, with the remaining needs to be met by other donors.

Although the WFP and the DPPC have not finalised the regional food allocation, the Amhara Region has
been tentatively allocated 48.7%, as it is the most seriously affected. In addition to cereals input, the
Appeal further requests supplementary food for the four Zones of South Wollo, North Wollo, Northwest
Shoa, and South Tigray for a four-month period, effective immediately, based on alarming nutritional
indicators.

Both Save the Children UK and World Vision International are currently operational in the South Wollo
Zone, where 15 of 17 woredas are affected. World Vision has thus far contributed 150 mt of cereals and
is planning on providing vulnerable farmers with seeds, although the varieties have not yet been
determined.

Save the Children UK is seeking bulk food in response to the government's estimated requirement. Thus
far, 16,000 mt of cereals, and 486 mt of supplemental food have been pledged for the North and South
Wollo Zones, by DFID and the Netherlands Government. Save the Children will turn this food over to the
DPPC and play a monitoring role in its distribution. Of the 15 affected woredas in South Wollo, only six
will be allocated food from this pledge for a six month period, though this selection has yet to be finalised.

Co-ordination w

Though the DPPC is the predominant implementor of relief interventions in the country the Ethiopian Red
Cross Saociety, in its congtitutional charter, has an explicit mandate to conduct relief interventions. The
ERCS is the only other institution in the country with this level of autonomy. At the same time, a strong
spirit of collaboration exists between the ERCS and the DPPC. It is anticipated therefore that local DPPB
representatives would accompany ERCS distribution teams as observers, and assist as required.

The Intended Operation

Assessment of Needs w

Red Cross field assessments were made in mid-May and end June, as indicated above. During the same
period, UN agencies, Save the Children UK, representatives from USAID/OFDA and USAID/FFP, as
well as the EU and DFID, have joined the Ethiopian DPPC and Ministries of Agriculture and Health in
impact assessments of belg rain failure.

At present, the outlook is very positive for the continued provision of staple cereals to the affected
woredas. The Plan of Action, outlined below, intends to supplement these rations for the most at-risk
among the vulnerable population.

lmmediate N S W
Woreda Total Pop Affected Pop Vulnerable Vulnerable Food
Individuals Households requirement

(kg)
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Kutaber 105,386 50,810 15,243 3,811 182,916

Total 229,300 133,199 39,959 9,990 479,508

This Appeal aims to supply six months supplementary food assistance to at-risk individuals in two of the
six most serioudly affected woredas in the South Wollo Zone: Kutaber (48% of the population affected)
and Ambassel (66%). In both woredas, 80% of the affected population are farmers depending exclusively,
or largely, on the belg rains for their annual crop. The six-month period of assistance is premised on the
availability of off-farm employment for the beneficiary heads of household during the anticipated meher
harvest in November and December. This coping mechanism is generally utilised to fill the annual food
shortfalls experienced by belg farmers. While the possibility of a daily wage will not fully relieve the
precarious food-security situation of the target group, the meher harvest will positively affect household
purchasing power, as market prices are likely to fall back to normal levels (at present grain prices are
more than double typical levelsfor thistime of year).

According to the Ministry of Health Representative at the woreda level, at risk individuals constitute 30%
of the total affected population, as follows: 15% children under five, 10% pregnant and lactating women,
and 5% elderly (over 60) and handicapped individuals. As the provision of staple food for the affected
population is expected to be met by the DPPC through contributions to its request for assistance, the
ERCS programme will focus only on insuring this supplement to those most seriously in need of this
additional nutritional input .

A ration of 2 kg/month/person of the blended, fortified cereal product FAFA will be supplied to the
39,959 individuals indicated in the table above. This ration will provide a daily supplement of 240 kcal

and 13g of protein, within the accepted nutritional parameters of a food supplement. The bulk food ration
that has been distributed in the Zone for the past three months has fallen short of the recommended daily
kcal requirement by roughly 20%. At the same time the nutritional status of the population, based on

survey data compiled by Save the Children UK in May, shows a decline of 5% from six months ago,

particularly in the observed rates of severe malnutrition in the "mainly belg" areas of the Zone. The
planned supplement will raise the caloric and protein intake of the most seriously effected individuals
above the recommended basic daily requirement. In addition, it will increase the vitamin intake of young
children and pregnant and lactating mothers significantly.

The FAFA product is produced under Ethiopian government control, and is prepared by cooking with
water. Conversations during the field assessment indicate that the product is widely known and accepted.
It can be baked as a loaf, but is most commonly prepared as a broth, ensuring easy consumption and
digestion by the target groups, many of whom are in a weakened condition.

The targeted beneficiaries are among the affected population identified and registered by the peasants

associations of the woredas, and submitted to the DPPC at the Zonal level. This information will be used
to reach the at-risk groups identified above.

Anticipated Later Needs w

Eiaure 1- Tunical Cron Calendar in South \Wollo
)

Jan Feb March | April May  |June July August | Sept Oct Nov Dec
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o oycle Wheat | cycle o Sorghum | Whezt
Corn Corn
Sorghum Sorghum
Belg Crop | Sow Harvest
Barley Barley
Oat Oat
indicates belg rain season
indicates meher rain season
Figure 2. Farming Demographics by Woreda
Woreda Vulnerable Chickpeaseed |Vulnerable Barley seed  |Wheat seed
bel g/meher requirement  |meher requirement  |requirement
households households (70% of total | (30% of total
(32%) (48%) belg seeds) belg seeds)
Ambassel 1,977 39.5 mt 2,966 129.77 mt 55.61 mt
Kutaber 1,212 24.2 mt 1,829 80.02 mt 34.29 mt
Totd 3,189 63.7 mt 4,795 209.79 mt 89.9 mt

The figures provided in Table 2 above are rough estimates based on data compiled at the woreda level. The local
administrators are able to determine the meher/belg farmers, and the solely belg farmers by analysing the localities from

which they come, altitude being areliable indicator of the crop cycle which is viable in each of the localities.

According to the Zonal and woreda level Ministry of Agriculture representatives, the mixed harvesting
population (belg/meher) will plant chickpeas using the residual moisture from the meher rains in late
August. The solely belg farmers cannot plant this crop due to the high atitude of their land. Chickpea
seeds then will be distributed to the mixed farming portion of the vulnerable households that had received
the food supplement (40 kg/ha, avg. farm size 0.5 ha) in mid-August. A combination of 70% barley (125
kg/ha, workeyeh or tikorgebs variety) and 30% wheat (125 kg/ha, ET-13 variety) will be provided to
those vulnerable households which only plant belg crops in December. The required adapted varieties of
seeds can be obtained locally within the Amhara Region. Specialist agronomists from the Ministry, who
are supported by the FAO, will be involved in this process and will conduct germination tests and
certification of the specified seeds.

Red Cross Objectives w

{ To provide approximately 40,000 at risk individuals (pregnant and lactating mothers, children under
five, and elderly and handicapped persons) with blended, fortified cereal as a nutritional supplement to
the staple food currently being distributed by the National DPPC.

{ To provide seeds, after pre-harvest estimates are made, to vulnerable belg/meher and belg farmers, in
order to replenish completely depleted seed stocks at the household level.

National Society/Federation Plan of Action

Emergency Phase: July - December 1999 w
Procurement, transport and distribution of FAFA to serioudly at risk individuals in Kutaber and Ambassel
woredas currently registered by the DPPC as being among the affected population.

Three distribution sites have been identified:
in Ambassel woreda -- Wuchali town (60% of beneficiaries, 60 km from Dessie), and Gishane town
(40%, 80 km from Dessie);
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in Kutaber woreda -- Kutaber town (100% of beneficiaries, 23 km from Dessi€).

Distribution will occur at each site on atwo-monthly basis, with the exception of Gishane, expected to be
inaccessible from end July due to normally heavy meher rains, where athree month ration will be supplied
inmid-July.

Phase Two: August - December 1999 w

Procurement, certification and distribution of chickpea (Aug), barley and wheat (December) seeds to
vulnerable belg/meher and belg households in Kutaber and Ambassel woredas (quantities to be
determined in late July based on outcome of meher rains).

Capacity of the National Saciety w

The Ethiopian Red Cross Society (ERCS) has a long-time relief officer at headquarters who has been

closely monitoring the situation and participated in the field assessment. This officer will be responsible
for procurement and logistics from Addis Ababa, as well as assisting in programme implementation at the
field level.

The ERCS has a well established Branch in Dessie town, the Zonal capital of South Wollo. Both the
Branch Secretary and Programme Co-ordinator have been actively involved in relief operations with the
ERCS since the mid-eighties. An active sub-branch in Haik has responsihility for the Ambassel woreda.

The branch maintains warehouses in Dessie and Haik town with sufficient capacity to store the
anticipated quantities of food and seed stocks. It has a field vehicle which, though currently in need of
repair, will be used to transport the team of youth volunteers from Haik and Dessie who will carry out the
distributions and conduct end-use monitoring. There are at present a total of 486 volunteers associated
with these two branches, including five co-ordinators.

Present Capacity of the Federation in Ethiopia w

At present, the Federation Delegation in Ethiopia has no relief delegate. The development delegate who
participated in the original field assessment will follow the operation on a day to day basis. The operation
will be technically supported by the Regional Relief Delegate, based in Nairobi, who will carry out
monthly missions (depending on the phase and development of the operation).

Additionally, reporting support will be provided by the Regiona Reporting Delegate based in Nairobi. It
is expected that three missions will be undertaken in the six month period covered by the Appeal, in order
to insure that informative and timely Situation Reports are produced and disseminated.

Budget summary

See Annex 1 for details.

Conclusion

The disastrous effects of drought are neither sudden nor short lived. The climatic conditions behind this
famine have been the same for the past three years, but they have had a cumulative effect, reducing the
beneficiaries ability to fully recover from one disastrous harvest before being subjected to another.
Efforts to dleviate their impact have proved inadequate and this year's disaster represents the
compounding of severa years of limited assistance to the affected population. The ERCS and the
Federation, through this Appeal, will attempt to break that cycle.

The present drought situation underlines the importance of the disaster preparedness and response
programmes presented in the Emergency Appeal 1999 (Programme no. 01.17/99). These include the
restocking of of ERCS emergency stocks, the development of radio communications in disaster prone
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areas and training in relief management. So far, this appeal, for CHF 807,000, is only 48 per cent
covered. Donors are asked to take it into account when responding to the present appeal.

Margareta Wahlstrom George Weber
Under Secretary General, Secretary General
Disaster Response & Operations Coordination
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Ethiopia: Drought in South
Wollo

Appeal no. 15/99 - budget
summary

Needs in kind and/or cash

FAFA: 483 mt

Chickpeas: 64 mt

Barley: 210 mt

Wheat: 90 mt

Total needed in kind (or cash)

Needs in cash

Transport, warehousing and vehicle costs
National staff

Travel and communications

General and administration

Secretariat / delegation support

Total needed in cash
Cash on hand

Total sought in cash, kind & services

Annex 1

CHF
539,000
24,000
105,000
52,000

720,000
45,000
35,000
8,000
20,000
42,000

150,000

0.00

CHF 870,000




