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DEMOCRATIC REPUBLIC OF CONGO 
AND THE REPUBLIC OF CONGO  
 
Appeal N° 01.06/2002; Appeal target: CHF 3,761,809; Appeal coverage: 48% 

 
Overall analysis of the programme • 
 
Some of the activities set out in the 2002-2003 Appeal for the National Societies (NSs) of the 
Democratic Republic of the Congo (DRC) and the Republic of the Congo (RoC) were not 
carried out or were only partially implemented, for lack of funds in most cases. This led the 
two NSs, with the support of the International Federation’s delegation, to restate the 
objectives to be attained so as to respond more clearly to the needs of the vulnerable. This 
objective and rational spirit runs through the 2003-2004 Appeal which is largely based on the 
recommendations of the needs assessment mission (NAM). In the RoC, the emphasis has 
been placed on the activities of the health and organizational development programmes and 
this will continue in 2003-2004. In the DRC, however, it must be recognized that disaster 
preparedness and response activities were predominant throughout, with mapping of the areas 
at risk, and vulnerability and capacity assessment (VCA) in the communes at risk of flooding, 
sand encroachment, erosion, etc., in the city of Kinshasa. Hard on the heels of these activities 
has come health and organizational development. In all these activities, the financial, material 
and human contribution of the Federation’s Secretariat, its regional bureau for Central Africa 
(BRAC) and country delegation as well as that of other partners has been great and must be 
acknowledged here. 
 
In the DRC, the evolution of the political situation in 2002 was essentially characterized by 
the inter-Congolese dialogue which began on 25 February at Sun City, in the Republic of 
South Africa. The partial agreement signed between the government and the MLC 
(Movement for the liberation of the Congo) did not arrive at any tangible results in spite of 
negotiations between the signatories to establish a constitutional text for transition, because of 
the divergences by which they were divided. Concerned about this situation of conflict, the 
United Nations’ secretary general sent an emissary to seek consensus with a view to reaching 
a comprehensive agreement. Another meeting was organized, this time in Pretoria, with deep 
involvement by the Government of South Africa, and a global comprehensive agreement was 
signed on 17 December 2002 for a period of transition of about two years. 
 
The situation on the humanitarian and health fronts was markedly affected by the eruption of 
the volcano Nyiragongo in Goma on 17 January 2002, the cholera epidemic in Katanga and 
Eastern Kasai, the National Vaccination Days and the flooding, both in the interior of the 
country and in the capital. The involvement of volunteers was significant in both places. 
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In the Republic of the Congo, the year 2002 was characterized by the presidential, legislative 
and municipal elections which returned President Sassou Nguesso to power with a 
strengthened majority in Parliament, and by war in the Pool region and the outskirts of 
Brazzaville, including Maya Maya airport. This fighting resulted in large-scale movements of 
the population towards the interior of the country and to neighbouring countries, such as the 
DRC, the taking of two delegates of the International Committee of the Red Cross (ICRC) as 
hostages for more than two months by a militia group, and a shortfall of vital commodities 
and products from Point-Noire. 
 
On the health front, there was an epidemic outbreak of the Ebola virus haemorrhagic fever in 
the region bordering with Gabon and in the Cuvette area at Kellé and Mbomo. There was also 
flooding in Brazzaville and the north of the country. Red Cross volunteers played a large part 
in mobilizing the population. 
 
Disaster Management • 
 
Objective 1: Train the leaders of existing teams in the provinces to draw up maps of the areas 
at risk in the non-occupied territories of the DRC, to facilitate planning and disaster 
management. 
 
Activities: 
The relief department of the Red Cross of the DRC, with the support of the Geographical 
Institute of the Congo and Mételsat, on 10 May 2002 produced three specialized maps for the 
province of Kinshasa showing the areas subject to flooding and erosion and the headquarters 
of the Red Cross and referral hospitals. In order to enable the NS to make use of these maps, 
manage the disaster from its national headquarters, properly manage the data bank and refer 
to the relevant administrative texts, the Federation’s delegation in the DRC equipped the 
relief department with high-powered information technology using the ARC VIEW 
programme. In preparing for the 2003-2004 Appeal, the disaster preparedness and planning 
Department (DPP) drew up a project to map the areas at risk in the five target provinces, i.e. 
Nord-Kivu (Goma), Equateur (Mbandaka), Eastern Kasai (Mbuji-Mayi), Katanga 
(Lubumbashi) and Bandundu (Bandundu and Kikwit), in addition to the map of the city of 
Kinshasa. 
 
Several activities were undertaken to raise awareness and motivate those in charge of disaster 
preparedness and relief (DPR) in the provinces to ensure effective preparation, prevention and 
response to disasters in each province. They identified the sites at risk, trained teams of 
volunteers in community-based relief work and raised awareness and secured the involvement 
of the population living in the sites at risk to get them to participate in activities to reduce the 
danger. 
 
On 28 November 2002, in the meeting room of the Ministry of Health (MoH), the RC of the 
DRC presented the minister and aides with the various specialized maps prepared for the 
effective management of disasters in Kinshasa. Impressed and encouraged by the work 
accomplished by the RC of the DRC, the minister congratulated the Red Cross and adopted 
these maps on behalf of the government for the management of disasters. 
 
Objective 2: Promote and participate in regional disaster management activities. 
 
Activities: 
An agreement was reached with the regional bureau for Central Africa to make the 
DPP/ARCHI delegate available to support the Goma branch of the Red Cross in initiating the 
community-based first aid (CBFA) and African Red Cross/Red Crescent Societies’ Health 
Initiative (ARCHI) process in terms of defining and implementing the programme. 
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In October 2002, the BRAC established a regional disaster response team (ERDAC), 
comprising 14 members of the two National Societies. 
 
Objective 3: Acquire, produce and manage equipment and stocks for action and rapid relief 
of the most vulnerable victims of flooding disasters. 
 
Activities: 
A joint needs assessment mission for flooding disasters was carried out by the Federation, the 
Congolese Red Cross (CRC) and the Ministry of Health at Likoulela in the RoC. 
 
A substantial consignment of materials was handed over by the RC of the DRC, with the 
financial support of the Federation, to the populations of the Limete, Matete and Kisenso 
communes to help them cope with the flooding, erosion and sand encroachment which they 
suffer every time there is heavy rainfall. Multi-coloured signposts were implanted at the 
different sites subject to flooding. 
 
Objective 4: With the ICRC, the MoH and the Federation, organize training and a simulation 
exercise for NS staff and the leaders of the provincial team on disaster prevention and 
management. 
 
Activities: 
As part of the strengthening of the operational capacities of the Red Cross provincial 
committees and medical assistance to the Congolese Armed Forces, the RC of the DRC, in 
partnership with the ICRC, organized three training sessions in CBFA, from 12-22 February 
at Yalusaka (Equateur province) and from 20-24 February at Kananga (province of Eastern 
Kasai), respectively, for 65 Red Cross volunteers from Mondombe 1, 2, 3 and Yalusaka; 53 
combat stretcher-bearers from the 221st Infantry Battalion of the Congolese Armed 
Forces/Equateur; and 20 first aid instructors from the two Kasai provinces. The training of 50 
combat stretcher-bearers from members of the Congolese Armed Forces and 135 first aid 
volunteers in CBFA took place at Djoulou, province of Equateur, from 1-13 June 2002. In 
Kinshasa, a total of 561 volunteers are undergoing training in CBFA and the follow-up of 
activities at the training centres in each pool. 
 
During a visit to Goma, the organizational development delegate (ODD) organized training in 
CBFA for 120 volunteers from the RC of the DRC in the province of Nord-Kivu. After 
assessment, 20 of the 120 volunteers trained will be selected for training in raising 
awareness/education and preparation for communications. They will then work alongside the 
police and civil society in informing and educating the population. These trained volunteers 
will be very useful for educating the population about the constant risks emanating from the 
volcanoes which spew out harmful gases as well as fire and lava. 
 
Objective 5: Establish community-based health activities in the provinces already involved in 
the programme (Kinshasa, Bas-Congo, and Bandundu). 
 
Activities: 
A large-scale gutter-cleaning operation was started by the rapid intervention teams (EQUIRA) 
of the Provincial Directorate of Bas-Congo, followed with admiration by the population. 
 
All the first aid volunteers in Kinshasa were involved in the cleanup of the city; 20 first aid 
volunteers from the rapid intervention team did the same work on Red Cross Avenue in the 
commune of Kinshasa (sweeping up of dirt and cleaning of gutters). 
 
In the province of Bas-Congo, 801 first aid volunteers – 434 men and 367 women from 10 
villages on the territory of Songololo –cultivated 24 hectares of cassava and groundnuts, 11 
hectares of maize, 5.5 hectares of soya and 2.5 hectares of beans. 
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Objective 6: Training in CBFA of volunteers from the provinces already involved in the 
programme (Kinshasa, Bas-Congo and Bandundu). 
 
Activities: 
In total, 1,125 volunteers, including 458 women, were trained in CBFA in Kinshasa, 5,320 in 
Nord-Kivu, 112 in Eastern Kasai, 178 in Katanga, 212 (including 100 soldiers) in Bandundu, 
and thousands of volunteers who received refresher training. 
 
Other activities 
• Participation by the RC of the DRC and the Federation in the various disaster response 

activities following the eruption of the volcano Nyiragongo at Goma, in the province of 
Nord-Kivu. 

• Participation by the head of the health department of the CRC in joint assessment 
missions to Makotipoko and Mossaka – Loukolela – Ntokou. Participation by the head of 
the health department in the mission to assess the epidemic of Ebola virus haemorrhagic 
fever (EVHF) in the district of Kellé. Briefing of 75 key people in the different localities 
affected by the epidemic. 23 CRC volunteers briefed in techniques of communication and 
on EVHF with a view to organizing an awareness campaign at grassroots level in Kellé 
and Mbomo and the other villages affected by the disease. 

• First aid volunteers from the RC of the DRC assisted the victims of several fires, 
including two in Goma and one in Kinshasa, a rail accident in Kananga, a road traffic 
accident in Menkao (a few kilometres from Kinshasa) and heavy rains at Kimpese, in the 
province of Bas-Congo. On each occasion they brought the assistance needed in terms of 
first aid, latrines, shelters, etc. Eleven CRC first aid volunteers went out from Brazzaville 
to help the RC committee of the Loutété district with the collection and burial of the 
bodies of the victims of the Ninja militia attack from 27-30 August 2002 at Loulombo, 
180 kilometres from Brazzaville in the Pool region. 

• In the province of Katanga, DRC, volunteers raised the awareness of the population to 
guard against cholera. In Goma, they warned against the danger of inhaling volcanic 
gases following the eruption of Nyiragongo. 

• Efforts were made to control the ravine at Ndesha; a campaign was launched against the 
stockpiling of inflammable products in the province of Western Kasai. 

• Three training sessions on CBFA were organized at the Grand Hotel in Kinshasa for its 
employees and security staff; 43 persons were trained from 2-8 May, another 30 were 
trained from 9-15 May and another 33 persons were trained from 16-25 May, bringing the 
total number of trained persons to 106. 

• The OD delegate participated in the coordination meeting with the Governorate of the 
province of Nord-Kivu at Goma on management of the Nyiragongo volcano situation on 
Thursday 16 May 2002. 

• Meeting was held on 1 April 2002 at Brazzaville with three representatives of the 
Swedish Parliament on the programmes supported by the Federation in the two NSs of the 
DRC and the RoC, in particular the disaster preparedness and response activities. 

 
Health and care • 
 
Objective 1: Proportionally increase activities to increase knowledge among the target 
populations about the prevention of sexually transmitted infections (STI) and HIV/AIDS 
using simple measures of prevention. 
 
Activities: 
A personal computer was donated by the Federation’s delegation in Kinshasa to the 
department of health and social action of the RC of the DRC. 
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Activities carried out to convey prevention messages related to HIV/AIDS included: training 
of peer educators, distribution of condoms, organization of information/education meetings, 
awareness sessions, establishment of theatre troupes, and establishment of centres for 
educational talks in containers (a gift from the Federation, organization of anti-AIDS clubs in 
schools with support from the Belgian and Spanish Red Cross). 
 
Visits were made to people living with HIV/AIDS and four leaders from the two NSs 
participated in a seminar/workshop on the evaluation of health programmes, especially related 
to AIDS. 
 
Objective 2: Increase vaccination coverage against polio to 100 per cent in the regions of 
Congo and targeted provinces of the DRC. 
 
Activities: 
The CRC and the RC of the DRC took an active part in the preparatory meetings for the 
national vaccination days and in their implementation. In the DRC, only some of the 
provinces were covered by the Red Cross: Bandundu, Bas-Congo, Kinshasa, Katanga and the 
two Kasai. 
 
For the vaccination days, the Federation made its van available to the two NSs. T-shirts and 
brochures were distributed to the volunteers to increase the visibility of the Red Cross and the 
radio stations also contributed, in addition to which financial support was received for the 
personnel involved in the vaccination days. In the different phases of the campaign, 687 CRC 
volunteers and 1,283 RC of the DRC volunteers were mobilized. 
 
In order to increase vaccination coverage in all the target provinces a door-to-door strategy 
was adopted. The volunteers included 191 persons trained in the surveillance of polio. 
 
In September 2002, 2,608 RC volunteers were involved in vaccination, awareness raising, 
population counting, identification of children presenting signs of paralysis of the limbs, case 
tracing, etc., in the four target provinces of the RC of the DRC during the last two rounds of 
the national vaccination days. The national president of the RC of the DRC, the head of the 
delegation and the ODD took part actively in these vaccination days. 
 
Objective 3: Strengthen the mechanisms of coordination between the Ministry of Health and 
partners with a view to the future planning of vaccination days. 
 
Activities: 
The two NSs participated in the different meetings of the committees and sub-committees of 
coordination committee at the national, provincial and local levels, and in the meetings to 
plan and evaluate the different rounds of the expanded programme on immunization (EPI) 
vaccination days. Several humanitarian partners, including UNICEF, Rotary International, 
and the World Health Organization take part in these meetings. 
 
Objective 4: Strengthen supplies to the reproductive health services for women who are 
victims of sexual violence in the target regions and provinces of the two NSs. 
 
Activities: 
The RC of the DRC, the Federation and the national reproductive health programme (PNSR) 
on 18-19 September 2002 participated in meetings for the planning and implementation of the 
project for assistance to female victims of sexual violence and improvement of reproductive 
health. Also, harmonization of the points of intervention and the budget to be allocated to the 
project in 10 health areas of the city of Kinshasa and three health areas of the city of Matadi; 
elaboration of a schedule of activities for three months (in relation to the funding of £40,000 
received from the British Red Cross) was achieved. 
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Two health centres, Lisalisi for the RC of the DRC and Matadi-Mayo for the State, were 
rehabilitated with funding from the British Red Cross. Three training sessions were organized 
for 33 nurses and 114 community-based communicators, community leaders and first aid 
volunteers in 10 health areas in the city of Kinshasa, and one training session was held at 
Matadi, in the province of Bas-Congo, for 40 community leaders, community-based 
communicators and first aid volunteers from two health areas in the city of Matadi. 
 
In the RoC, three projects were sub-contracted between the General Directorate for 
Population (DGPop) and the Federation for the implementation of activities under project 
PRC-00.01. On the instructions of the DGPop, a training curriculum was put forward by the 
CRC. A meeting on 27 February enabled the various partners involved in the project to adopt 
it with a few amendments. The DGPop will fix the dates for training and invite the 
participants. After the exchange of three draft contracts and a meeting of the representatives 
of UNFPA, the Federation, the DGPop and the SIEC (Chartered Accountants International 
Society) cabinet, a further project was submitted to the Federation’s delegation which 
transmitted it on to Geneva. A reply from Geneva is currently awaited for the contract to be 
signed with the cabinet, and the invitation of the DGPop for signature of the sub-contract and 
organization of the training of reproductive health care providers in the localities of the 
project. 
 
Objective 5: Promote and increase the use of impregnated mosquito nets by the civil 
population in the three target provinces of the DRC (Kinshasa, Bandundu and Bas-Congo). 
 
Activities: 
Two RC of the DRC volunteers, one of them a doctor, took part in the workshop organized by 
the MoH on the impregnation of mosquito nets with insecticide held from 16-19 May in the 
Kikimi health area in the commune of Kimbanseke. The official launching of the programme 
for the reduction of mortality and morbidity from malaria took place on 3 June 2002. 
 
Several meetings took place between the coordinator of the malaria control project, the 
national malaria control programme and the chief area medical officer of the commune of 
Ngiri-Ngiri. The latter was consulted for collaboration between the health area and the Red 
Cross on the malaria control project that will shortly be starting in his health area. Discussion 
covered the practical modalities for the start-up of the project. Information was given to all 
the local partners of the Ngiri-Ngiri health area on the upcoming launching of the campaign 
on the impregnation and use of mosquito nets. 
 
Training was organized and held from 16-20 December in the commune of Ngiri-Ngiri, 
Kinshasa, on the technique of insecticide impregnation of mosquito nets for 40 volunteer 
mobilizers, leaders, marketers and impregnators comprising 30 RC of the DRC volunteers 
and 10 members of the community from the Ngiri-Ngiri health area. This workshop, initiated 
by the RC of the DRC in collaboration with the national malaria control programme, was 
financed by the Federation. 
 
RC of the DRC volunteers took an active part in the malaria awareness campaign. This 
campaign, which took place in the Kikimi health area, in the commune of Kimbanseke, was 
initiated by the national malaria control programme with the support of UNICEF. 
 
Other activities 
Efforts were made to control the cholera epidemic in Katanga. Health support was provided to 
the victims of the eruption of the Nyiragongo volcano, with the elaboration of a health 
support project for the 6,500 families worst affected by the disaster. 
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Improvement was made of access to primary health care for the populations worst affected by 
the eruption of the Nyiragongo volcano. The awareness of the population was raised about the 
dangers related to inhalation of gas from the volcano at the three sites in Bukavu, and clean 
up activities were undertaken. 
 
There was also participation in the planning of activities at the Paediatric Hospital of 
Kalembe-Lembe for the next five years. 
 
A project ran to improve access to primary health care in the Pool region. In a review of the 
health centres with medical equipment, the following data were collected after the fighting 
that took place in this region: at Kinkala, Linzolo and Missafou, everything is in place and the 
health teams are functioning; at Massembo Lubaki, all the medicines and equipment had 
recently been pillaged and refrigerator deposited minus its motor with the village headman; at 
Madzia everything had been removed; at Bibossi and Goma Tsé-Tsé everything had been 
pillaged and the buildings completely damaged, while the equipment and medicines for Boko 
were still at Kinkala. 
 
The project to control Ebola virus haemorrhagic fever (EVHF) included raising the awareness 
of the disease among the population of the Western Cuvette region. To alert the population in 
the districts of Kellé, Mbomo and Etoumbi to EVHF, 62 RC volunteers trained in CBFA and 
on EVHF are raising awareness in all localities following a door-to-door strategy. A total of 
6,765 people were informed in 38 localities of the three districts; the RC committees in the 
three districts of Mbomo, Kellé and Etoumbi received first aid materials comprising one 
stretcher (per locality), first aid manuals, identification tabards and information in the form of 
1,770 leaflets and 650 posters about Ebola fever. A high-frequency radio station was set up at 
Etoumbi, a locality situated at the crossroads between Kellé and Mbomo, the two main foci of 
the epidemic in the Congo. After the kidnapping of the MoH delegate at Oloba, the CRC was 
the only organization active in the field. At present there are volunteers working door-to-door 
in the district of Mbomo where the epidemic is still active. 
 
There was improvement of access to primary health care in the Pool region financed by the 
German Government through the German Red Cross. Technical equipment and medicines 
were provided to eight health centres and the hospital at Kinkala. 
 
In total, 18 health workers, i.e. two per centre, were trained in management for five days at 
Kinkala; 32 volunteers were trained in IEC techniques for three days at Kinkala; 4,800 people 
received information; 3,100 leaflets and 100 T-shirts were printed; and 1,296 condoms were 
distributed. 
 
In the Pool region, volunteers supported by the ICRC, UNFPA and the Federation distributed 
10 first aid kits, drugs and other articles to victims displaced by the fighting. The volunteers 
also undertook a count of displaced persons at Djambala with the help of the MoH, for which 
they received 200 FCFA each, to meet the needs of the displaced persons. Two health centres 
in the Pool have been rehabilitated with the support of the German Red Cross and the 
Federation. 
 
Promotion of humanitarian values • 
 
Objective 1: Promote international humanitarian law (IHL), the fundamental principles and 
protection of the emblem in the two Congos. 
 
Activities: 
Media covered the official installation of the school sections of the Red Cross in 55 primary 
schools in the city of Kinshasa (23 February) and of the gift of clothing to about 50 children 
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displaced by war to Nganda Mosolo (22 February), a gift from the 687 pupils of the Bokeleale 
Institute. 
 
With funding from the British Red Cross and the support of the Federation, 99 nurses from 
the reproductive health project, 45 leaders, marketers and impregnators from the malaria 
control project, and 1,445 pupils, members of the RC of the DRC and workers in the 
commune of Kinshasa were told about the history of the International Red Cross and Red 
Crescent Movement, its fundamental principles and humanitarian values. 
 
Press releases released during the reporting period covered: the clean-up of UNIKIN by 
volunteers; the participation of the president of the RC of the DRC in the donors’ meeting in 
Geneva; the presentation of the maps of sites at risk in Kinshasa; and the Federation’s 
donation to efforts to control the cholera epidemic at Mbuji-Mayi. Press conferences were 
held on the history of the Movement. 
 
Participation of the RC of the DRC in a special broadcast organized by the television channel 
TKM on the intervention of the Red Cross at Goma after the volcano eruption. 
 
Information was disseminated on 4 February to the 34 peer educators (HIV/AIDS) on the 
history of the Movement and the RC of the DRC, and on 15 February in the commune of 
Matete about the emblem and the history of the Movement to 84 pupils of the Mango Institute 
and 124 pupils of the Diasiwa Institute. 
 
Two press conferences were held on 19 March about the history of the Movement for 30 peer 
educators working on HIV/AIDS education in the schools of Kinshasa. 
 
Printing and publication of 66,000 copies of the magazine “Echo de la Croix-Rouge” (“Red 
Cross Echo”) and a leaflet summarizing the RC of the DRC were supported. 
 
There was media coverage of: the activities commemorating World Red Cross Day and other 
important activities, in particular the lectures on the fundamental principles of the Movement 
(audience of 13,755 people); voluntary blood donation drives; the cleaning up of hospitals; 
the gift of blankets, soap, candles boxes of matches, etc., to 100 elderly people; the procession 
of volunteers and sympathizers; the exhibition by women volunteers of the RC of the DRC of 
several articles, products and works of art; the closure of the humanitarian law day on 22 June 
2002, and the continuation of the broadcast “Children in their setting”. 
 
Different training sessions for broadcasters and RC exhibitions were organized by the 
national department of information and communication both in the interior of the country and 
in the capital, Kinshasa, with the support of the ICRC and the Federation, to enhance the 
image of the Red Cross. 
 
Media covered the various rounds of national vaccination days and the polio and measles 
awareness day for volunteers organized by the Ministry of Health at the Palace of the People 
in Kinshasa on 22 August 2002. 
 
Broadcasts were devoted to the activities of the Red Cross on the Congolese National Radio 
and Television (national channel), the radio of the Church of Christ in the Congo and the 
Catholic radio station Elikya for the RC of the DRC, and on Radio Congo for the CRC. 
 
An awareness campaign was launched on 17 September 2002 for teachers in the five schools 
of the town of Kananga, in the province of Western Kasai, on the dissemination of 
humanitarian standards in schools. This experimental activity was initiated by the department 
of information and communication in collaboration with the project on dissemination of 
humanitarian standards. 
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On 20 September 2002 local media covered the handing over by the Federation of 
information technology equipment for disaster management in Kinshasa and in the provinces. 
 
The RC of the DRC took an active part in the seminar/workshop which took place from 10-12 
July 2002 at Kribi, Cameroon, on the theme of “Regional action to reduce discrimination and 
violence in the community”. This workshop was organized on the initiative of the 
humanitarian principles and values department of the Federation’s Secretariat and by the 
regional bureau for Central Africa. 
 
Training was conducted of 30 communicators at Kinkala in the Pool region. Contacts were 
maintained with the regional authorities through the regional RC committee; preparation of 
the working documents and elaboration of the training programme was done with the ICRC. 
 
New HF radio stations were installed at Etoumbi in the Western Cuvette region and at 
Impfondo in Likouala. These radio stations will contribute to the dissemination of 
humanitarian principles and help to combat discrimination. 
 
Training was held for 30 volunteers in international humanitarian law (IHL), environmental 
sanitation, and STI/HIV/AIDS on 8 May 2002 (in Pointe-Noire, 14,932 people attended 
information sessions on HIV/AIDS). Leaflets and condoms were distributed to the audience 
in the Impfondo region. Training was also held for 25 volunteers at Owando and 30 at Ewo, 
in the Cuvette region. 
 
Thirty volunteers were recruited at Djambala, in the Plateaux region, for training in awareness 
of IHL, with the support of the ICRC, from 26-28 February 2002. 
 
Objective 2: Create and support a network of volunteer information officers in each of the 
regions/provinces of the two Congos. 
 
Activities: 
Follow-up at the ministry level was undertaken to establish an inter-ministerial commission 
for dissemination and harmonization with the ICRC regarding the objectives pursued by this 
commission. 
 
A training and information seminar on reporting was conducted by two BRAC delegates for 
central administration officials of the RC of the DRC. 
 
A working meeting of five journalists from the Congolese national press was held with the 
regional bureau’s staff at the end of February to set up a network of friends of the Red Cross. 
 
Following the example of the RC of the DRC, the National Youth Directorate of the CRC 
created a journalists’ club called “Henry Dunant’s Messengers”. This body will help the CRC 
disseminate its different communiqués and will accompany it in its process of development. 
 
Organizational development • 
 
Objective 1: Promote and ensure the smooth working of governance and management. 
 
Activities: 
A meeting of the second ordinary session of the central committee of the RC of the DRC was 
held from 2-4 December 2002. At the session, 34 decisions were taken, including breaking 
the contract with the secretary general and reducing the number of staff at the general 
secretariat from 36 to 18, i.e. by half. Professionalism, versatility and competence were the 
criteria adopted for the consideration of each case. 
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A workshop for the Movement’s components was organized in Kinshasa on 25-26 June 2002 
to convey an understanding of such essential work tools as the Seville Agreement, the 
constitution and rules of procedure, and focused on three major topics which were discussed 
in working groups: the division of tasks between governance and management, the finance 
system and the functioning of the general secretariat. 
 
A mission to Lubumbashi in the province of Katanga was carried out by three representatives 
of each component of the Movement (RC of the DRC, Federation and ICRC) to clear up the 
problem of the malfunctioning of the provincial committee and to revitalize it. 
 
The elected officials, technicians and volunteers of the NS in the provinces of Nord-Kivu 
(Goma), Eastern Province (Kisangani) and Sud-Kivu (Bukavu) were given training by the 
representatives of the Movement under the direction of the ODD, from 10-25 March 2002. 
 
The ODD of the Federation and the cooperation delegate of the ICRC paid a working visit to 
Lubumbashi to strengthen the functioning of the provincial committee. 
 
The ODD also visited the eastern province (Kisangani) to provide technical assistance at the 
provincial assembly held on 12 October 2002. 
 
A joint Federation/ICRC mission was undertaken to Bas-Congo (Matadi) to give technical 
support to the establishment of local and district committees. 
 
Objective 2: To strengthen the capacity of the National Society’s human resources. 
 
Activities: 
Training in English and information technology was provided to the staff and officials of the 
RC of the DRC general secretariat. 
 
Reporting officers were recruited to ensure continuous and regular reporting of all the 
activities of all the services of the two NSs. 
 
Twenty female volunteers received their diplomas after successfully completing literacy 
courses; follow-up activities were held at the literacy centre for women, single mothers and 
girls at the section of the N’djili and Bandalungwa commune. 
 
On 30 September and 1 October 2002, the ODD and the reporting officer of the Federation 
and the deputy secretary general of the NS took part in working meetings at the central 
committee of the NS and the office of Save The Children Kinshasa with a British Red Cross 
representative and training director of the Sphere project. The object of these two meetings 
was to find ways and means to involve the RC of the DRC in this project which needs the 
support of all NGOs and humanitarian agencies to get more effective coordination in cases of 
disaster and for technical services to benefit from proper training and become more 
operational in the humanitarian field. 
 
A former staff member of the Federation was nominated on 29 December 2002, by decision 
of the President of the CRC, to be director general of the CRC, on the proposal of the ad hoc 
committee set up for that purpose. 
 
Objective 3: Strengthen the financial and material capacity of the NSs at the provincial and 
national levels. 
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Activities: 
A project was elaborated for the printing of membership cards to be distributed for cash to the 
whole of the RC of the DRC, financed by the Finnish Red Cross and the Federation, as was a 
project to produce pins with the Red Cross emblem. 
 
In addition, two food self-financing micro-projects were elaborated for the establishment of a 
restaurant and terrace and the cultivation of food crops at Kamba-Mulumba. 
 
The delegation assisted the NSs in establishing and maintaining robust management and 
financial control systems. 
 
The CRC radio operator undertook several missions to Kinshasa to maintain the radio 
network, verify the communication system as a whole and make an inventory of equipment. 
 
A multi-purpose meeting room was constructed with a capacity for 220 persons with funds 
from the German Red Cross, in collaboration with the ICRC and with support from the RC of 
the DRC. Other achievements include: furnishing of the office made available to the 
Federation by the RC of the DRC at Goma; financial and administrative review carried out by 
the head of delegation for the redevelopment of the NS; gift of a laptop and accessories, a 
photocopier and a motorcycle by the Federation to the Goma branch (in North Kivu) of the 
RC of the DRC; and downward revision of the 2002-2003 Appeal budget taking account of 
the most pertinent programmes. 
 
It was decided to reallocate financial support from the components to projects instead of 
people. Support will thus go to the NS through projects rather than staff. This is in line with 
the Federation’s review of the NS. 
 
A working meeting was held between the secretary general of the RC of the DRC, the 
administrator of the Belgian Red Cross (BRC) and the Federation’s ODD to discuss the three 
broken down vehicles of the RC of the DRC. These will be examined by the BRC garage 
mechanic and the Federation’s mechanic and the result will be submitted to the SG of the RC 
of the DRC who will present it to the Steering Committee for an opinion and subsequently to 
the ICRC and the BRC for approval of their sale by auction. The money thus obtained will be 
used to buy a new vehicle for logistics support to management. 
 
The Belgian Red Cross donated two used computers from Brussels to strengthen the material 
capacity of the RC of the DRC. 
 
At a meeting between the Federation’s ODD and the ICRC’s cooperation delegate on the 
improved functioning of the RC of the DRC secretariat, rational and optimal use of the 
financial resources made available to the RC of the DRC by the partners of the Movement 
was recommended. 
 
A fund-raising committee was established by the general secretariat of the RC of the DRC. 
 
The tour which took the Minister of Health accompanied by the President of the Red Cross 
and the Federation ODD to the province of Bandundu and the provinces of Eastern and 
Western Kasai during the third round of the national vaccination days, left them with some 
bitter pictures of the living conditions of the populations of Kabinda in Eastern Kasai. The 
population is wounded and paying a heavy tribute to the war between the DRC and the armies 
of Rwanda, Burundi and Uganda: women and girls have been raped (with girls of 10 to 13 
giving birth), high prevalence of STI/HIV/AIDS, etc. The ODD is therefore proposing, in the 
framework of the NAM, that the capacities of local Red Cross committees be strengthened, 
especially in this part of the DRC. 
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The organizational development delegate and the reporting officer of the Federation drew up 
a profile of the Higher Institute of Health Sciences of the RC of the DRC to be presented to 
partners and donors with a view to obtaining funds for this institution to acquire modern 
equipment to enable it to function optimally. 
 
Objective 4: Facilitate the organization of general assemblies in the RoC and the DRC. 
 
Activities: 
The CRC formed teams to visit the provinces and communes with the help of the Federation 
and the ICRC, and renewal of executive and communal officers. 
 
The 10 regions of the RoC were visited by the management committee teams and informed of 
the steps to be taken to organize regional assemblies. At the elections in the regions of 
Kouilou, Niari, Lékoumou, Bouenza and the Pool, the presence of delegates from the interior 
of districts was estimated at 85 per cent. New entries to regional and communal councils are 
around 45 per cent, with about 15 per cent of newcomers to executive office. There was 
participation in the order of 80 per cent at the communal level (Ouesso) in the assemblies held 
in Brazzaville, the Plateaux, Central Cuvette, Western Cuvette, Sangha and Lékoumou; the 
communal council was renewed by 405 members and the executive by 1,005 and the adhesion 
of local intellectuals was noted. At the level of the region (Sangha) there was the same 
attendance as for the commune; the regional council was renewed by 58 per cent and the 
regional executive bureau by 60 per cent, including a new communal president. 
 
The Federation assisted the Congolese RC in preparations for the fifth elective general 
assembly, which was held in Brazzaville from 13-15 September 2002. The costs were borne 
in full by the Federation and the ICRC. The Federation also provided technical, logistical and 
organizational support for this meeting. It should be noted that 60 per cent of the executive of 
the Congolese Red Cross are women. The Federation also assisted the CRC to recruit a new 
director general who was nominated by the ad hoc committee set up for this purpose and 
officially endorsed by the steering committee on 29 December 2002. 
 
At the beginning of December 2002, the Federation assisted the RC of the DRC in the 
preparation and holding of the second ordinary general assembly of the central committee. 
 
Coordination and management • 
 
Objective 1: In close collaboration with the BRAC in Yaoundé, the delegation will support 
the NSs in the implementation of Strategy 2010, the Africa magazine, the Ouagadougou 
Declaration and other regional decisions in a constructive manner. 
 
Activities: 
The RC of the DRC intervened in the town of Goma after the ravages caused by the eruption 
of the volcano Nyiragongo. The head of delegation, the ODD and president of the RC of the 
DRC made a trip there to coordinate activities and begin to implement the resolutions of the 
NAM team. The ODD embarked on training the new members of the governing bodies in 
Goma, Bukavu and Kisangani. All these missions had the logistical and administrative 
support of the delegation. 
 
The delegation’s leadership participated in meetings held in Yaoundé on the restructuring of 
the BRAC. 
 
The delegation finalized the annual financial report and submitted it to the UNHCR. The 
narrative report was sent to Geneva for comments before submission. Reports on donations 
and projects are contingent on financial information from the Secretariat. 
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The delegation arranged and undertook several trips outside and within the two Congos: visits 
to Nairobi and Yaoundé, and many missions by leaders and volunteers of the NSs on both 
sides of the river Congo. 
 
The delegation gave all possible technical and logistical support to the National Societies for 
the start-up and implementation of activities and programmes: organization of the formation 
and education of peer educators in Pointe-Noire and Brazzaville, as part of the AIDS 
programme; training of health workers in Kinkala, and organization of information and 
educational sessions in the Pool region in the framework of the health care project there. 
 
Following the review of the financial and administrative system of the RC of the DRC in May 
2002, implementation of its recommendations has begun. The society’s finance department 
already has its computers (donated by the Belgian Red Cross) and a fund-raising committee 
was set up within the RC of the DRC which began work at the beginning of October 2002. 
 
The delegation and all its staff and delegates gave all possible technical and logistical support 
to the National Societies for the start-up and implementation of activities and ongoing 
programmes: organization of awareness campaigns on Ebola fever among the populations 
living near the RoC border with Gabon, and raising awareness among mothers of the need for 
vaccination against poliomyelitis and preventive action against HIV/AIDS. The delegation’s 
logistical and technical support made a big difference to the success of the national 
vaccination days in both the DRC and the RoC. The delegation made available all its vehicles 
to the coordinating authorities, and the Congolese Red Cross covered the whole of the 
territory of Congo with its radio stations. With the help of this radio network, the NS took 
over communications completely during the second phase of the national vaccination days in 
the RoC. 
 
The delegation supported the NS in the preparation of its appeals for 2003-2004, organizing 
coordination meetings and field trips to assess needs. 
 
The presentation of the financial and administrative system review of the RC of the DRC last 
May was followed up by a three-day seminar, and the practical implementation of its 
recommendations in the different departments of the NS was supervised during July. 
 
Objective 2: Support the two NSs to achieve coherent coordination in the elaboration of a 
strategic development plan and in the strategy for assistance to the two countries. 
 
Activities: 
In accordance with the new objectives of the 2003-2004 Appeal, the delegation, supported by 
the Federation, sent a mission to Mbuji-Mayi to support the provincial committee in its efforts 
to combat the cholera epidemic. The water and sanitation (wat/san) delegate who arrived in 
Kinshasa in December 2002 went back to his post at Mbandaka, in the Province of Equateur. 
The wat/san delegate for Mbuji-Mayi was due to arrive at the beginning of February 2003. 
 
Regular weekly meetings between the Federation’s delegates and the secretariats of the NSs 
took place in both Kinshasa and Brazzaville to monitor progress with the implementation of 
programmes. There were also regular meetings with the programme directors in order to 
ensure that strategy is oriented in step with programme implementation. 
 
Meetings were held both in Brazzaville and Kinshasa to plan the activities and prepare for the 
departure of the head of delegation for Abidjan where working meetings between the heads of 
the regional delegations, the heads of the national delegations, the head of the Africa 
department and the desk officer in Geneva exchanged views on the future of the office. 
Another meeting was held to prepare for the partnership meeting scheduled to take place at 
Kribi, Cameroon, in January 2003. 
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Several meetings were held with the president and secretary general of the RC of the DRC in 
Kinshasa and the CRC in Brazzaville to plan the national vaccination days and discuss their 
results. Other joint working meetings were held to plan and elaborate the 2003-2004 Appeal. 
 
The delegation organized meetings on the first phase of the production of the maps of areas at 
risk for natural disasters; the Kinshasa map has been finalized and converted to digital form, 
with very satisfactory results. 
 
Objective 3: Ensure good and fruitful collaboration with the ICRC in accordance with the 
Seville Agreement and the norms of the Movement. 
 
Activities: 
In the DRC, a coordination meeting between all the components of the Movement is held 
every Thursday in the office of the head of the ICRC delegation. During these meetings each 
member presents respective activities and discusses areas of concern. In Brazzaville, tripartite 
meetings (ICRC, Federation and CRC) were held twice a month. At these meetings the 
emphasis is on the coordination of joint programmes and the coordination support to be 
offered to the CRC. 
 
The ICRC is responsible for security in the two Congos. During the elections in the RoC and 
the events in the Pool and Brazzaville, cooperation on security between the ICRC and the 
Federation was perfect. On the occasion of the frequent visits by Federation delegates to the 
different provinces of the DRC, including Goma, the ICRC made an undoubted contribution 
to security. 
 
At the ceremony to mark World Red Cross/Red Crescent Day, one single speech was given 
by the spokesman of the ICRC. 
 
A special meeting on security was organized in Kinshasa. New security measures were 
introduced after the incident where an ICRC colleague was the victim. 
 
In the DRC, all the components of the Movement met together twice to welcome the new 
heads of the missions of the ICRC and the Belgian Red Cross, respectively, and to say good-
bye to those who were leaving. 
 
Objective 4: Strengthen existing relations between operational partners and establish new 
relations. 
 
Activities: 
The RC of the DRC and the CRC maintained very close and fruitful relations with their 
traditional partners in the framework of their various programmes, in particular with the 
Ministry of Health, UNICEF, UNFPA, WHO, OCHA, the World Food Programme, MSF-
Holland, MSF-Belgium, Catholic Relief Services and USAID. There are excellent relations 
with participating National Societies, which include the Belgian, Spanish and German Red 
Cross Societies. New relations are currently being established with GTZ (the German 
technical cooperation agency) and other NGOs involved in humanitarian work for the 
vulnerable. Contacts with economic operators such as CELTEL, which made a grant of US$ 
20,000 to the RC of the DRC, and with embassies raised funds for the operations in Goma. 
 
The head of the delegation, the finance and administration delegate, the ODD and the health 
delegate met regularly to give their support to the governance and management of the 
National Societies of the DRC and the RoC. 
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There were many meetings with the representatives of UNFPA in Brazzaville and Kinshasa 
and with the General Directorate for Population in the RoC (DGPop) to discuss agreement on 
the reproductive health project. In the DRC, the British Red Cross financed the reproductive 
health project and the project to combat STI/HIV/AIDS. 
 
The CRC and the delegation coordinated meetings in the offices of the director of health in 
Brazzaville to prepare for needs assessment missions to the north following the flooding. 
These working meetings brought together the ICRC, the CRC, the Federation, the director-
general of health, OCHA, UNICEF and NGOs such as ACF and CRS. Following these 
meetings joint missions were dispatched into the field. The CRC and the delegation attend 
regular daily meetings to coordinate on the Ebola outbreak. These meetings include the 
partners enumerated above. The CRC made two nurses available, financed by the Federation, 
to strengthen the team from MSF-Holland in the field. 
 
The newly elected members of the CRC receive training with the help of funding from the 
BRAC (obtained from the Swiss Red Cross). A project of support to single mothers will be 
financed by the SRC through the BRAC. 
 
To contribute to the strengthening of coordination in disaster response, the Federation and the 
RC of the DRC participated alongside some ten humanitarian agencies, including Caritas, 
IRC, Save the Children, CRS, etc., in two working meetings on the Sphere project 
coordinated by the project’s training officer. 
 
Objective 5: Ensure integrated planning, implementation and evaluation of the activities of 
the delegations. 
 
Activities: 
The CRC volunteers who worked in the Cabindan refugee project were thanked by the leaders 
of the Red Cross in Kouilou, as UNHCR decided to change its partner. 
 
The delegation recruited a reporting and information officer for the two Congos. To 
strengthen reporting in the two NSs, reporting officers were recruited. 
 
On 30-31 March the delegation organized a retreat to plan activities for the second quarter, 
revise the programmes for each quarter with all delegates and reflect on what was missing 
from its programmes. Two other meetings of delegates took place, one in Brazzaville and one 
in Kinshasa, to plan activities for the second quarter and brief about the missions of the head 
of delegation to Goma and Yaoundé, and of the ODD to Goma, Kisangani and Bukavu. Other 
measures also emerged in these meetings, in particular the closure of the Brazzaville 
delegation on the instruction of the Secretariat in Geneva and revision of the budget of the 
2002-2003 Appeal to bring it more in line with present realities in the field and with the 
recommendations of the NAM mission. This revision follows the addition to projects of 
provinces not originally included in the appeal, such as Nord-Kivu (Goma), Eastern Kasai 
(Mbuji-Mayi), Equateur (Mbandaka) and Katanga (Lubumbashi). The head of delegation also 
attended a meeting in Geneva of heads of delegations and regional delegations in Africa, and 
presented the programmes of the NSs to the donors invited to these working sessions. 
 
Several working meetings were held in Kinshasa for debriefing about the Yaoundé meeting at 
which the head of delegation presented the 2003-2004 Appeal and then to prepare for the 
departure of the HoD to Geneva for the donors’ meeting. 
 
The delegation held a meeting with local staff to share information about its activities and 
provide an update on the implementation of activities for the current year. 
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Objective 6: Promote a productive working environment between the staff of the Federation 
and the personnel of the National Societies so as to arrive at a process of mutual learning. 
 
Activities: 
The delegation in Kinshasa had help with accounting from a CRC/Pointe-Noire volunteer this 
year following the death of the finance assistant. The activities of the Federation’s 
administrative assistant, on leave, were covered by a volunteer from the RC of the DRC. The 
Brazzaville delegation’s administrative assistant spent more than two weeks in Kinshasa to 
strengthen capacity of the national societies’ secretaries, the national president and the 
Kinshasa delegation to manage the administrative documents of the Federation and the NS. 
Training focused on the filing of administrative documents according to the model used by 
the Federation, so as to secure uniform practice. 
 
During September the delegation worked with the CRC in a new form of cohabitation, as the 
delegation no longer had any local staff in Brazzaville. The delegates are now working in the 
same offices as their counterparts from the CRC. In the DRC, delegates worked together to 
come closer to the NS by working directly in the same offices as counterparts.  
 
The resource person in charge of reporting and information took part in the introductory and 
training seminar for field staff held in Geneva in September. The purpose of attendance was 
to give him a better idea of the functioning of the Federation’s Secretariat in order to facilitate 
his tasks within the delegation. 
 
During the month of July the delegation worked with the CRC on the assignment and 
resumption of the activities hitherto carried out by local staff under contract to the Federation 
in Brazzaville. The CRC officials were assigned to offices and were to begin work 
independently as from 1 August 2002. 
 
In the framework of regional cooperation, the national director of the health department of the 
CRC was called upon as a resource person by the RC of the DRC to support it in its efforts to 
combat the cholera epidemic in the province of Eastern Kasai. 
 
Conclusion 
The year 2002 was one of challenge and of transition for the NS of the Democratic Republic 
of the Congo and the NS of the Republic of the Congo. A challenge because they had to carry 
out their activities in an environment of war, internal conflicts and economic recession, and a 
year of transition because there were many changes in their structures of management. Nor 
has the regional office escaped this. These situations left the two NSs with no let-up in their 
activities, and every effort was made to attain the objectives which they set themselves. 
 
The visit of the Federation’s desk officer at the end of 2002 provided the opportunity for the 
two NSs to familiarize themselves with new directives and strategies. These are based on the 
recommendations of the NAM mission, the Ouagadougou Declaration, ARCHI 2010, the 
Strategy for Change, etc., which profoundly marked the spirit of the 2003-2004 Appeal. The 
opening of two sub-delegations in Mbandaka and Mbuji-Mayi is just a prelude to activities 
for 2003-2004. 
 
It is time for the two NSs to become resolutely involved in the implementation of all these 
recommendations for the greater benefit of the vulnerable. Support is sought again from 
partners as well as assistance in search of solutions to the problems of the thousands of 
vulnerable people who are waiting for more concrete humanitarian actions from the Red 
Cross and Red Crescent Movement. 
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Appeal No & title:  01.06/2002 Congo Republic & DR Congo
Period: year 2002
Project(s): PCG101, 160, 410, ZR001, 003, 101, 160, 401, 410, 
Currency: CHF

I - CONSOLIDATED RESPONSE TO APPEAL 

CASH                              KIND & SERVICES TOTAL
FUNDING Contributions Comments Goods/Services Personnel INCOME

Appeal budget 3,523,204
less
Cash brought forward 249,173

TOTAL ASSISTANCE SOUGHT 3,274,031

Contributions from Donors

British Red Cross (DNGB) 175,913 175,913
Danish Red Cross Private donors (DPNDK) 91,724 91,724
DFID - British Government (DFID) 30,000 30,000
DFID 3- British Government (DFID03) 48,408 48,408
Donor - Disaster Relief Emergency Fu (DREF) 10,000 10,000
Finnish Red Cross (DNFI) 90,531 90,531
Hellenic Red Cross (DNGR) 43,951 43,951
Netherlands Red Cross (DNNL) 17,625 17,625
Norwegian Govt.via Norwegian Red Cro (DGNNO) 320,085 320,085
Norwegian Red Cross (DNNO) 75,165 75,165
Swedish Govt.via Swedish Red Cross (DGNSE) 131,905 131,905
Swedish Red Cross (DNSE) 29,123 29,123
Swiss Govt.via Swiss Red Cross (DGNCH) 41,600 41,600
Taiwan RCO (DM23) 352 352

Great Britain 59,959 59,959
Sweden 55,030 55,030
Switzerland 20,750 20,750

TOTAL 1,106,381 135,739 1,242,120

II - Balance of funds

OPENING 249,173
CASH INCOME Rcv'd 1,106,381
CASH EXPENDITURE -1,190,209

 ----------------------
CASH BALANCE 165,345



Appeal No & title:  01.06/2002 Congo Republic & DR Congo
Period: year 2002

Project(s): PCG101, 160, 410, ZR001, 003, 101, 160, 401, 410, 

Currency: CHF

III - Budget analysis / Breakdown of expenditures

APPEAL CASH                            KIND & SERVICES TOTAL
Description Budget Expenditures Goods/services Personnel Expenditures Variance

SUPPLIES

Shelter & Construction 116,574 25,429 25,429 91,145
Clothing & Textiles 83,625 2,781 2,781 80,844
Food & Seeds 13,750 519 519 13,231
Water & sanitation 10,000 119 119 9,881
Medical & First Aid 129,704 2,217 2,217 127,487
Teaching materials 26,225 6,148 6,148 20,077
Utensils & Tools 140,180 5,028 5,028 135,152
Other relief supplies 8,486 8,486 -8,486

Sub-Total 520,058 50,726 50,726 469,332

CAPITAL EXPENSES

Land & Buildings 8,227 -7,178 -7,178 15,405
Vehicles 123,260 123,260
Computers & Telecom equip. 44,074 52,562 52,562 -8,488
Medical equipment 235 235
Other capital expenditures 102,073 22,433 22,433 79,640

Sub-Total 277,869 67,817 67,817 210,052

TRANSPORT & STORAGE 159,321 52,137 52,137 107,184
Sub-Total 159,321 52,137 52,137 107,184

PERSONNEL

Personnel (delegates) 650,790 386,939 135,739 522,678 128,112
Personnel (national staff) 888,125 260,733 260,733 627,392

Sub-Total 1,538,915 647,671 135,739 783,410 755,505

GENERAL & ADMINISTRATION

Assessment/Monitoring/experts 30,910 33,743 33,743 -2,833
Travel & related expenses 181,764 71,928 71,928 109,836
Information expenses 122,675 26,064 26,064 96,611
Admin./general expenses 286,339 157,736 157,736 128,603
External workshops & Seminars 17,800 1,578 1,578 16,222

Sub-Total 639,488 291,048 291,048 348,440

PROGRAMME SUPPORT

Programme management 237,570 81,606 81,606 155,964
Technical services 71,116 23,160 23,160 47,956
Professional services 78,867 25,692 25,692 53,175

Sub-Total 387,553 130,457 130,457 257,096

Operational provisions -49,648 -49,648 49,648
Transfers to National Societies

TOTAL BUDGET 3,523,204 1,190,209 135,739 1,325,948 2,197,256


