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Emergency appeal n° MDRSD013 
GLIDE n° OT-2012-000049-SDN 
12-months summary update 
27 June, 2013 
 

 
Period covered by this Ops Update: April 2012 to April 
2013 (initial 12 months of the operation). This update 
represents a twelve-month summary of the operation 
(cumulative narrative and financial). 
  
Appeal target (current): CHF 465,665  
 
Appeal coverage: 46%  <click here to go directly to the 
updated donor response report, here for the interim 
financial report or here to link to contact details >  
 
Appeal history: 

 This Emergency Appeal was initially launched on 13 
April 2012 for CHF 2,839,471 for three months to 
assist 64,000 beneficiaries in Red sea state. 

 Disaster Relief Emergency Fund (DREF): CHF 
250,000 was initially allocated from the Federation’s 
DREF to support the national society to respond as 
start up capital to this appeal. 

 Operations Update n° 1 was issued on 27 July 2012 and provided information on the status of the 
operation including information on the adjustments on activities to include management of 
nutrition centres, extension of the appeal timeline until end of December 2012, revision of budget 
to CHF 2,897,077 and geographical coverage area was extended to also include Kasalla States. 

 On 28 December 2012, Operations Update n° 2, 6 months-summary update and the Emergency 
Appeal Revision were published. The operations update and the 6 months-summary update 
addressed reporting requirements and were derived from the Emergency Appeal Revision. The 
Appeal revision extended the appeal timeline to June 2013 and revised the budget downwards 
from CHF 2,878,035 to CHF 465,665. 

 
Summary: This report reflects the activities accomplished during the implementation period of 12 
months in Kasalla and Red Sea states. Through this appeal SRCS aimed to support 64,000 
beneficiaries in Red Sea State with relief operation, as well as enhance the operational capacity of 
SRCS to respond to potential future disasters throughout Sudan.  
 
During the course of the operation the activities and geographical coverage were revised to include 
Kasalla States to respond to emerging needs and changes in the context. In the end of December 
2012, the appeal timeline was extended and the budget was revised down after prioritization of 
activities in line with resources available.  

 
Throughout the reporting period Sudanese Red Crescent Society (SRCS) have remained the main 
national agency providing humanitarian assistance in Sudan. Up to April 2013, SRCS have managed to 
support 33,348 affected persons with relief distribution of food items, and nutrition services to address 

Emergency appeal operation update 

Sudan: Food Insecurity 

http://www.ifrc.org/docs/appeals/Active/MDRSD013.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSD013%206%20m.pdf
http://www.ifrc.org/docs/appeals/Active/MDRSD013.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSD013ea.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSD01301.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSD013%206%20m.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSD01302.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSD013REA.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSD013REA.pdf


 2 

malnutrition (particularly focusing on children), in Kasalla and Red Sea states. A total of 6,015 
beneficiaries from the targeted communities have been provided with health education by local SRCS 
staff and volunteers in the targeted areas, aiming at reducing health risks related to food insecurity and 
improve hygiene practices. Furthermore, 5,842 women, whose children were attending the services at 
nutrition centres, were reached by health awareness sessions on malnutrition, breast feeding, and 
supplementary feeding, as a way to support recovery of the status of their children and households at 
large. 
 
The appeal also contributed to build capacity of SRCS staff and volunteers and increase their 
preparedness for future food security interventions. A total 40 health workers and SRCS volunteers, 
and 31 community volunteers were trained on community based management of acute malnutrition 
(CMAM), while 22 SRCS volunteers were trained on CMAM and Nutrition Baseline. This contributed to 
the preparation of the SRCS volunteers to engage in this and future food security programming. 

Besides working closely with the Red Cross and Red Crescent Movement partners, SRCS has 
coordinated and formed partnerships with the Government of Sudan, United Nations (UN) agencies, 
non-governmental organization (NGOS), and other institutions to address the most pressing needs of 
the affected population. 

The IFRC, on behalf of the Sudanese Red Crescent Society, would like to extend thanks to all partners 
for their generous contributions.  The major donors for this appeal have been the Japanese Red Cross, 
Danish Red Cross, Austrian Red Cross and Monaco Red Cross.  
 

The situation 
The food security situation in the Horn of Africa, including Sudan, has been deteriorating in the last few 
years. In early 2012, updates from the Famine Early Warning System Network (FEWSNET), the Food 
and Agriculture Organization of the United Nations (FAO), the World Food Programme (WFP) and 
other agencies involved in food security have consistently indicated the diminishing access to food 
across Sudan due to various causes including poor rainfall, high food prices due to inflation, decades 
of conflict, displacement and poverty. Around 3.2 million food insecure people were estimated to be in 
need of humanitarian assistance in Sudan according to FAO’s Global Information and Early Warning 
System on Food & Agriculture (GIEWS). Furthermore, FEWSNET reports from Red Sea state 
expected deterioration in food security of poor households (50 percent of the population) particularly in 
Haiya, Dorudeb, Sinkat, Tokar and Halayeb. Between October 2011 and March 2012, the FEWSNET 
reported that most of Red Sea state was likely to enter into crisis during 2012.  

In January 2012, SRCS and other agencies including the Humanitarian Aid Commission (HAC), 
Ministry of Health (MoH), State Ministry of Agriculture, and the National Corporation of Forestry, El 
Sahel Organization, and WFP conducted a food security assessment in all Red Sea state localities. 
This was the second assessment, which revealed that up to 51,440 households (257,197 people) 
required food assistance. This was a clear worsening of the situation since the first assessment 
conducted in June 2011 in the same areas, which identified 6,061 households in need of food 
assistance who were provided with 90.915 metric tons of sorghum by the authorities following 
advocacy work by SRCS. 

Following this assessment and the deteriorating trend, which was verified by FAO in their Food 
Security Global Watch on Sudan in March 2012, SRCS launched this appeal to mitigate the situation 
for the vulnerable communities. The appeal focused on approximately 25 per cent of the population in 
need of assistance, with special focus on the most vulnerable localities and villages where SRCS was 
present. 

The FEWSNET outlook for October 2012-March 2013 and the WFP report from October 2012, 
estimated that 3.2 to 3.5 million people in Sudan faced the Integrated Food Security Phase (IPC) level 
two (“stressed”) and three (“crisis”) of acute food insecurity. In that same period, unexpected closure of 
seven International Non Governmental Organization (INGOs) in the Eastern Sudan States 
consequently led to the closure of 32 nutrition centres in Red Sea and Kasalla State. To mitigate the 
negative impact resulting from the closure of the nutrition centres, the SRCS held discussions with key 
partners and estimated the gap in provision of supplementary feeding. The appeal was then revised to 
include Kasalla State and to support interim management of the nutrition centres providing 
supplementary food for 1,800 beneficiaries in the two States (20 Red Sea States and 11 Kasalla 
States). By August 2012, SRCS signed an agreement with MoH to support management of these 
centers.  
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Coordination and partnerships 
 
Overall coordination of the humanitarian response falls on the Government on Sudan, through the 
Humanitarian Aid Commission (HAC). During this operation the SRCS has also cooperated specifically 
with the Ministry of Health, Ministry of Social Service the State Ministry of Agriculture, and the National 
Corporation of Forestry. Joint assessments have been carried out with the government, WFP and 
NGOs.  
 
SRCS procured and distributed 3,000 bags of sorghum for 6,000 households. The local authorities in 
Red Sea State allocated a total of 40 metric tonnes of vegetable oil and 30 metric tonnes of sugar to 
support the general food distribution program. 
 
The United Nations Children’s Fund (UNICEF) provided nutrition supplies to the nutrition centers 
managed by SRCS upon request by the MoH. 
 
The IFRC Secretariat in Sudan has continued to maintain its representation, coordination and 
facilitation role in support of the activities of IFRC members with an interest in supporting the 
humanitarian efforts of the SRCS through three levels of coordination meetings. These are: 
• Movement Platform meetings at strategic level; with SRCS, IFRC and ICRC participation  
• Movement Partnerships Task Force meetings at operational level; SRCS, IFRC, ICRC and PNSs in 
country participation;  
• Technical Ad-Hoc Committees meetings at technical level; SRCS, IFRC, ICRC and PNSs in Country 
participation based on thematic area and subject for discussion.  
 
Both SRCS and IFRC secretariat in Sudan are attending regular information sharing UN led meetings. 
This includes participation in the sectoral meetings on security, health, Humanitarian Country Team 
(HCT) and   logistics. SRCS has specifically coordinated their work with WFP, FAO, and United 
Nations Children’s Fund (UNICEF). 
 
SRCS and IFRC also participate in bilateral and/or joint discussions with key agencies present in the 
areas covered under this appeal. The information sharing between SRCS and the partners at State, 
National and International Level was improved as well through sectoral, bilateral coordination 
meetings, stakeholders debriefing meetings, and joint monitoring visits. 
 
SRCS with support from Partner National Societies (PNSs) has integrated food security projects in 
Sinkat supported by Norwegian Red Cross, Haya and Derudib supported by Danish Red Cross and 
Jabiet supported by Spanish Red Cross. Tokar locality has been under SRCS short term food security 
intervention with intermittent food relief being provided to vulnerable families.  

 
National Society Capacity Building: Through this appeal the capacity of SRCS staff and volunteers 
to respond to disaster was improved through enabling the SRCS to be engaged with State and Non-
State actors in Eastern Sudan including RC/RC Movement, local authorities, HAC, line ministries and 
UN specialized agencies.  

40 health workers and SRCS volunteers, and 31 community volunteers were trained on community 
based management of acute malnutrition (CMAM). 22 additional SRCS volunteers were trained on 
CMAM and Nutrition Baseline. This has contributed to significantly prepare the SRCS volunteers to 
engage effectively with qualitative inputs to food security programming. 

 

Red Cross and Red Crescent action 
 
Overview 
With funding through this appeal SRCS reached 33,348 individuals with relief distribution activities and 
supplementary feeding. This appeal focused on relief distributions of food items, nutrition activities to 
address malnutrition, and health education. The most significant achievements during the reporting 
period can be attributed to the provision of food assistance to 6,000 families (30,000 individuals) and 
child nutrition services to 3,348 children through the management of 31 nutrition centres.  
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Health education was provided by local SRCS staff and volunteers in Kasalla and Red Sea states 
reaching 6,015 beneficiaries from the targeted communities. 

 
A total of 5,842 women, whose children were attending the services at nutrition centres, were reached 
by health awareness sessions on malnutrition, breast feeding, and supplementary feeding, undertaken 
by SRCS staff and volunteers. 
 
Community based management of acute malnutrition CMAM) training was conducted benefitting 40 
health workers and SRCS volunteers and 31 community volunteers. Furthermore, 22 additional SRCS 
volunteers were trained on CMAM and Nutrition Baseline. This contributed to prepare the SRCS 
volunteers to engage in this and future food security programming. 

This appeal provided the logistic support needed to accomplish the planned activities in all the targeted 
areas, and enhanced the operational capacity of SRCS staff to respond to potential future disasters 
throughout Sudan. 
 
The availability of trained SRCS volunteers all over the target localities has contributed to the 
improvement of the community health awareness and hygiene practice - an accomplishment 
recognized by the MoH. A total of 252 SRCS volunteers were mobilized and activated to support the 
above activities.  
 
Challenges: 
The limited funding of this appeal proved the main challenge throughout the reporting period. In 
regards to provision of the food aid, the initial plan was to provide food items including cereals, pulse 
(lentils), salt, oil and sugar over a three months period in a single distribution for 12,800 households. 
Instead, due to funding constrains, it was only possible to provide one food item (sorghum) for 6,000 
households beside the food rations distributed. The government supplemented the distribution with 
vegetable oil and sugar, and UNICEF provided support towards the nutrition centres. Moreover, funds 
constraints affected the recruitment process of the staff which was solved by using the available staff 
from the SRCS. 
 

Progress towards outcomes  
 

Relief distributions (food and basic non-food items) - Revised 

Outcome: The 12,800 targeted households in 8 localities of Red Sea and Kasalla State have 
secured and sustainable sources of food items during the hunger period. 

Outputs (expected results) Activities planned 

 Immediate food needs of the 
affected Population (12,800 
HHs) are met. 

 Sufficient nutritious food 
accessed by the Target 
population. 

 Contribute to the management of the 31 feeding 
centres in Red Sea and Kasalla, in coordination 
and collaboration with the stakeholders. 

 Mobilize 60 volunteers in all locations in the two 
States for running the feeding centres and 
distribution items. 

 Recruitment of 10 (8 at State and 2 at HQs) NS 
staff to support the SRCS implement the project. 

 Provision of technical support from IFRC regional / 
global network. 

 Distribute relief supplies and control supply 
movements from point of dispatch to end user. 

 Develop an exit strategy in cooperation with key 
partners 
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Progress: During the reporting period, SRCS managed to support 33,349 affected persons under 
relief (food items) including 30,000 beneficiaries in Red Sea state received 3000 bags of Sorghum and 
additional 3,348 beneficiaries (children) in Red Sea and Kasalla states received nutritional support 
through 31 feeding centres. Additionally, the same beneficiaries received additional food items from the 
local authorities (40 metric tonnes of vegetable oil and 30 metric tonnes of sugar) allocated to support 
the general food distribution program, and distributed through SRCS volunteers.  

 
Table 1: Summary of the food items distribution by SRCS in 6 localities in Red Sea state 

 
No Locality Number of 

Sorghum bags  
Number of Sugar 
bags ( 50 kg) 

Oil ( 16 kg/crt) 

1 Toker 943 21 68 

2 Gunub  and Awleeb 589 67 209 

3 Suakin 988 197 617 

4 Halayeb 109 57 179 

5 Jabiet Almaaden 336 60 230 

6 Shanty Port Sudan 35 60 200 

Total 3,000 462 1,503 

 
Additionally, a total of 6,015 persons were provided with health awareness sessions and trainings in 
the Red Sea and Kasalla states, through the work of 252 trained volunteers. 
 
Following the closure of seven International humanitarian agencies in Eastern Sudan in 2012, the 
Sudanese Red Crescent Society was requested by MoH to fill the gap. In August 2012, SRCS and 
Ministry of Health signed an agreement to support management of 31 nutrition centres (11 in Kasalla 
state and 20 Red Sea state). A total of 3,348 children were supported with services provided through 
these nutrition centres in the target states. In the Kasalla states, SRCS managed to reach 1,012 
children in 11 centres in Aroma, Refi Kasalla and Refi Talkok localities. In the Red Sea states, 2,336 
children were reached with services through 20 feeding centres in 5 localities. 
 
In addition, SRCS volunteers conducted 1,106 health awareness sessions on malnutrition, breast 
feeding, and supplementary feeding, for 5,842 women including mothers of children who were 
supported by the nutrition centres. 
 
A total of 40 SRCS volunteers were mobilized and activated to support the activities in the nutrition 
centres. Nutrition supplies were provided by UNICEF through MoH, while transportation of these 
supplies was supported through this appeal from Port Sudan to all operating centres in target localities.  
 
SRCS volunteers also conducted health awareness sessions at community level targeting women 
centres that carried out nutritional trainings in Senkat and Tokar localities. Additionally coordination 
meetings and joint monitoring visits with MoH Nutrition department were conducted to coordinate and 
monitor progress of activities.  
 
During the implementation period, SRCS conducted four training sessions for 40 health workers and 
SRCS volunteers on community based management of malnutrition. SRCS, in coordination with MoH 
and UNCEF, also conducted refresher training on Community Based Management of Acute 
Malnutrition (CMAM) for 31 participants from Telkook locality, Rural Kasalla locality, and Rural Aroma 
locality. Another five day’s training workshop on CMAM and Nutrition Baseline was conducted for 22 
SRCS volunteers.  In addition, a two days training on food security value, non-traditional food (cooking 
demonstration), nutrition and child care were organized for 80 women in six villages in Kasalla, in order 
to promote healthy practices among vulnerable households. 
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Logistics  

Outcome: Well supported relief operations, ensuring delivery of relief food items in line with 
the operational priorities. 

 
Outputs (expected results) 

 
Activities planned 

 Coordinated mobilization 
of relief goods; reception 
of all incoming goods and 
efficient dispatch of goods 
to the final distribution 
points. 

 Insuring tendering and bidding process are in place. 

 Rental of stores for food storage. 

 Procurement of 249.9 metric tonnes of mixed food 
commodities for general and supplementary feeding in 
line with IFRC procurement standards and procedures. 

 Lease 2 trucks and 2 land cruisers locally. 

 Provision of logistical support for staff and volunteers to 
carry out the operation. 

 Provide and update resource mobilization table on the 
IFRC’s disaster management information system 
(DMIS). 

 
Progress: Through financial support from this appeal, SRSC procured 249.9 tonnes of sorghum 
(3,000 bags) and managed their storage and transportation to the distribution points using hired trucks. 
Through this appeal as well, SRCS facilitated transportation of the nutritional supplies (provided from 
UNICEF through MoH) from Port Sudan to all operating centres in target localities. 
 
Challenges:  
Low level of funding limiting procurement of adequate food commodities to meet identified needs. 
 

Disaster Risk Reduction 

Outcome: Enhanced operational capacity of SRCS to respond to potential future disasters 
throughout Sudan 

Outputs (expected results) Activities planned 

 Increased capacity of 
SRCS staff and 
volunteers to respond to 
disaster. 

 

 The information sharing 
between SRCS and the 
partners at State, National 
and International Level 
was improved. 

 Conduct a one-day orientation workshop for staff and 
volunteers involved in this operation. 

 Enhance branch capacity to report on the unfolding 
situation through training and regular communication 
and monitoring mentorship support. 

 Coordination and debriefing meetings with key 
stakeholders at locality, State and national level. 

 Continuous monitoring and evaluation of the operation. 

 Support field staff in producing regular update for 
sharing with stakeholders. 

 Collect and prepare stories, pictures and other visual 
materials including multimedia news updates on the 
SRCS operations under this appeal. 

 Organize publicity activities in the affected areas to 
raise people awareness and knowledge towards SRCS 
and RC/RC Movement. 

 Documentation of the media coverage regarding 
situation development under this appeal. 

 Support to communication costs between NHQs, 
branch and the localities. 

 
Progress: During the reporting period, SRCS staff and 252 volunteers involved in this operation 
received one-day orientation session in regards to implementation of the planned activities of the 
operation.  
 
SRCS conducted weekly monitoring visits jointly with MoH to the operation sites and centres to monitor 
and follow up on the activities. Additionally, monthly coordination meetings were held with MoH, 
UNCEF, and Nutrition staff from the target villages to discuss the reports and progress. Coordination 
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and debriefing meetings with key stakeholders at locality, states and national level were also 
conducted regularly. 
 
 An internal evaluation for the operation is planned to be initiated during the final phase of the 
operation. 
 
Challenges: 
 The low level of funding limited the potential to respond comprehensively to this slow developing 
crisis. 
 

 

 

Contact information 
For further information specifically related to this operation please contact: 

• In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent 

Society; Phone: +249.8.378.48.89 email: srcs_sg@yahoo.com 

• In Sudan: IFRC Country Representation Office; Aisha Maulana, Country 

Representative; Khartoum; Phone: +249.9.123.04.023; Email: 

aisha.maulana@ifrc.org 

• IFRC regional representation; Finnjarle Rode; office phone +254 202835124; 

mobile phone: email: finnjarle.rode@ifrc.org 

• IFRC Africa zone: Daniel Bolaños, Disaster Management Coordinator; phone +254 

202835213; email: daniel.bolanos@ifrc.org 

• In Geneva: Christine South, Operations Quality Assurance Senior Officer; Phone: 

+41.22.730.4529; email: christine.south@ifrc.org 

• IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; 
phone: +254 733 888 022 ; Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  
 

For Resource Mobilization and Pledges: 

• IFRC Africa Zone : Loïc de Bastier, Resource Mobilisation Coordinator; Tel: +251 93 

0034013; email: loic.debastier@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting): 

• In IFRC Africa  Zone: Robert Ondrusek, PMER/QA Delegate, Africa phone: +254 

731 067277; email: robert.ondrusek@ifrc.org 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 

to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

mailto:srcs_sg@yahoo.com
mailto:aisha.maulana@ifrc.org
mailto:finnjarle.rode@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:loic.debastier@ifrc.org
mailto:robert.ondrusek@ifrc.org
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The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 465,665 465,665

B. Opening Balance 0 0

Income
Cash contributions
Austrian Red Cross 24,198 24,198
Danish Red Cross (from Danish Government*) 76,678 76,678
Japanese Red Cross Society 93,700 93,700
Red Cross of Monaco                               18,020 18,020
C1. Cash contributions 212,597 212,597

C. Total  Income  = SUM(C1..C4) 462,597 462,597

D. Total  Funding = B +C 462,597 462,597

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 462,597 462,597
E. Expenditure -422,133 -422,133
F. Closing Balance = (B + C + E) 40,464 40,464

Other Income
DREF Allocations 250,000 250,000
C4. Other Income 250,000 250,000

Selected Parameters
Reporting Timeframe 2012/4-2013/5Programme MDRSD013
Budget Timeframe 2012/4-2013/6Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD013 - Sudan - Food Insecurity
Timeframe: 10 Apr 12 to 30 Jun 13
Appeal Launch Date: 13 Apr 12

Interim Report

Interim Report Prepared on 27/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 465,665 465,665
Relief items, Construction, Supplies
Food 200,000 179,856 179,856 20,144

Total Relief items, Construction, Supp 200,000 179,856 179,856 20,144

Land, vehicles & equipment
Computers & Telecom 2,230 2,230 -2,230

Office & Household Equipment 947 947 -947

Total Land, vehicles & equipment 3,177 3,177 -3,177

Logistics, Transport & Storage
Storage 10,000 4,625 4,625 5,375

Distribution & Monitoring 10,000 10,000

Transport & Vehicles Costs 40,000 128,753 128,753 -88,753

Total Logistics, Transport & Storage 60,000 133,378 133,378 -73,378

Personnel
International Staff 50,000 6,904 6,904 43,096

National Staff 5,000 7,900 7,900 -2,900

National Society Staff 75,000 27,219 27,219 47,781

Volunteers 10,000 49,021 49,021 -39,021

Total Personnel 140,000 91,043 91,043 48,957

Consultants & Professional Fees
Consultants 2,500 2,500

Total Consultants & Professional Fees 2,500 2,500

Workshops & Training
Workshops & Training 1,744 2,452 2,452 -708

Total Workshops & Training 1,744 2,452 2,452 -708

General Expenditure
Travel 15,000 2,227 2,227 12,773

Information & Public Relations 3,719 3,719 -3,719

Office Costs 5,000 16,941 16,941 -11,941

Communications 5,000 1,286 1,286 3,714

Financial Charges 5,000 -49,830 -49,830 54,830

Other General Expenses 3,000 12,120 12,120 -9,120

Total General Expenditure 33,000 -13,537 -13,537 46,537

Indirect Costs
Programme & Services Support Recover 28,421 25,764 25,764 2,657

Total Indirect Costs 28,421 25,764 25,764 2,657

TOTAL EXPENDITURE (D) 465,665 422,133 422,133 43,531

VARIANCE (C - D) 43,531 43,531

Selected Parameters
Reporting Timeframe 2012/4-2013/5Programme MDRSD013
Budget Timeframe 2012/4-2013/6Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD013 - Sudan - Food Insecurity
Timeframe: 10 Apr 12 to 30 Jun 13
Appeal Launch Date: 13 Apr 12

Interim Report

Interim Report Prepared on 27/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 465,665 0 462,597 462,597 422,133 40,464

Subtotal BL2 465,665 0 462,597 462,597 422,133 40,464

GRAND TOTAL 465,665 0 462,597 462,597 422,133 40,464

Selected Parameters
Reporting Timeframe 2012/4-2013/5Programme MDRSD013
Budget Timeframe 2012/4-2013/6Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD013 - Sudan - Food Insecurity
Timeframe: 10 Apr 12 to 30 Jun 13
Appeal Launch Date: 13 Apr 12

Interim Report

Interim Report Prepared on 27/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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