
Appeal No. 24/2001

Launched on: 10 August 2001 for CHF 1,293,933 for a period of three months. 

DREF Allocated:  CHF 50,000 (repaid)

Beneficiaries: 10,000 (Note: while the original number of intended beneficiaries was 10,000, some
form of assistance was actually provided to approximately 80,000 persons)

Final Report; Period covered: 10 August 2001 until 15 November 2001

This Final Report is intended for reporting on emergency appeals

25 March, 2003SUDAN: FLOODS

Summary: The appeal sought CHF 1,293,933, and CHF 1,259,203 was raised in a
combination of cash and goods in kind. The narrative for this report was completed
in February 2002. Due to considerable financial backlogs within the SRCS and the
need to clear large amounts of working advances before being able to adequately
report on the figures involved in this appeal and other programmes, much financial
work has been done during 2002 by the SRCS and the delegation. Issuance of this
report has unfortunately been significantly delayed by this process.

Appeal coverage: 97.3%
“At a glance”

Operational Developments

Due to heavy rains during July 2001, northern parts of Sudan were hit by disastrous floods. Although
in recent years heavy flooding occurred regularly in Sudan (six times since 1998), this most recent
one has been the worst flood which affected the country in the past twenty years. Compared to
previous years, the Sudanese population suffered further due to unexpectedly early heavy rains,
causing large scale displacement of families, destruction of homes, crops and livestock, mosques and
entire villages. 

More than 62,000 people in nine states of Sudan lost their homes to this natural disaster. The worst
affected states of the country were River Nile state to the north of the capital Khartoum, Sinnar and
Gezira to the south of Khartoum (please refer to table 1). In addition to this information provided by
the Sudanese authorities, several co-ordinated assessment visits to Nile and Sinnar states, consisting
of the Sudanese Red Crescent Society (SRCS), government representatives, UN agencies and NGOs,
confirmed a large scale damage. 

On 7 September, the water level rose to its highest peak ever recorded in the country, causing fears of
further deterioration in the situation. Fortunately, this did not happen, and since then, the flood level
has been gradually stabilised and the water level started to decrease. Although the immediate risk to
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the population gradually ceased, the health situation continued to be hazardous, with reported increase
in waterborne diseases, as well as chest and eye infections.

Red Cross Red Crescent action w
Based on previous experience, in 2000 SRCS and the Federation developed a proactive contingency
flood-response plan. In line with this, and to respond to the needs of those affected in 2001, the
disaster preparedness department of the Sudanese Red Crescent Society (SRCS), supported by the
International Federation, in close collaboration with the Civil Defence, Humanitarian Aid
Commission (HAC), Nile Water Directorate and Ministry of Irrigation, carried out necessary disaster
response preparations and response plan of action. 

As part of these actions, two rapid assessment missions were conducted during the first days  of
floods. The first mission was to Sinnar State with representatives of the Government, the SRCS, the
Spanish Red Cross and other agencies, revealing 3,200 affected families in nine villages. Many
villages were not accessible at the time, due to road problems and heavy flooding. The second
assessment mission was conducted to the River Nile State by the SRCS, the Federation, government
authorities, UN agencies and NGOs, finding some 70,000 acres of productive land heavily damaged
by the floods. 

Table (1) Affected population by areas of Sudan 

6'02063,21465Total
-1,245-N.Kordofan
-410-White Nile
-1,2506S. Darfur
-1,7608Kassala
-2,42013Gezira

2122,5503Khartoum
3'6583,69013N. State
1'15033,1747River Nile
1'00016,71515Sinnar

No. of houses
affectedAffected Population No. of Areas affectedState branch

Based on the findings of these missions and assessed needs, the emergency assistance to the most
affected was prioritised first, including a provision of shelter, health care and other vital non-food
items. The second proposed action focused on curbing a growing number of waterborne diseases,
respiratory and eye infections, and other diseases through health, and water and sanitation activities. 

In response to the disaster, a preliminary Emergency Appeal was launched by the Federation on
behalf of SRCS on 10 August 2001, seeking CHF 1,293,933 to provide 10,000 beneficiaries with
emergency assistance over a three-month period. Some programme components were completed by
mid-November. International donors and National Societies responded to the appeal in a timely
manner, enabling SRCS and the Federation to quickly assist the most vulnerable. 

Red Crescent Society w
The initial response to the floods by the Sudanese Red Crescent Society was highly efficient.
Immediately at the onset of disaster at the beginning of August, the National Society dispatched their
emergency Disaster Preparedness (DP) stocks from the headquarters to the most affected areas. This
included plastic sheeting, blankets, tents and jerrycans (please refer to table 2 below).

Table (2) indicates the distribution of SRCS emergency stocks

0111'0002'000Sinnar
Plastic sheetingHospital TentsTentsJerrycansBlanketsState Branch
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800243'0007'000Total
00001'000S. Darfur

8000000Kassala
0115001'000Gezira
0015001'000N. State
0011'0002'000River Nile

In addition to the release of emergency stocks, volunteers of the branches of Khartoum, Northern
State, Sinnar, River Nile and Gezira participated in a number of other disaster response actions,
including providing the communities with sand bags, cleaning water drainage systems, conducting
community awareness in different affected areas, riverbank reinforcement actions using sand bags,
first aid services, technical support to mobile technical clinics, health education, environmental health
actions, and other.   

Co-ordinated by Emergency Committee at the headquarters, five State branches established a number
of Emergency Volunteer Teams, consisting of 10-30 volunteers with a responsibility of carrying out
the above tasks in assisting the most vulnerable, in close co-operation with local authorities. The
largest teams were established in Khartoum (12 teams), Sinnar (15 teams) and the Northern State (15
teams). In all, over 1,500 volunteers from five states were mobilised to participate in SRCS’ disaster
response operation.

Throughout the time of disaster, the headquarters and the branches of the National Society were
highly regarded by both the communities and local authorities for its contribution towards better
response co-ordination, as well as for providing the up-to-date vital information concerning latest
developments and outstanding needs of the affected communities.

The preparedness level of SRCS was much higher than in previous years’ disasters, which should be
attributed to both their extensive experience in disaster response, as well as improved capacities
through training of volunteers, resulting in minimised fatalities. 

Clear reporting structure was established within SRCS. Each of the State branches provided daily
reports to the headquarters’ officer on duty, including floods update from their regions, activities
carried out and identified needs.

To provide additional capacity to the National Society, two temporary relief officers / co-ordinators
were recruited during floods operation. Additional staff were also recruited in Sinnar, River Nile,
Southern Darfur and Northern State. To support SRCS, an additional relief delegate has been assigned
to the Federation Delegation in Sudan.

Monitoring and Assessment w

Objective: Through emergency volunteer teams, assess further disaster response needs,
population displacements, property damage, and health risks. 
Throughout the stages of emergency response to floods, the volunteers and staff of SRCS both at HQ
and community/branch levels played a key role in their co-operation with local authorities,
communities and other humanitarian agencies. The members of these teams continually performed
duties of assessing the changing needs of the affected population, participated in daily monitoring of
flood levels in their regions, as well as door-to-door impact assessment visits to the affected
population. They provided daily and weekly reports to State headquarters for further reporting to the
central HQ in Khartoum and Humanitarian Aid Commission. 

This was possible due to SRCS’ widespread coverage, consisting of branches and their volunteers,
providing an advantage which other structures do not have. SRCS was often first able to visit the
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affected areas and gather information on disaster. The results of these actions had a direct influence
on designing the response plan of action, not only for the National Society, but also HAC. 

Other volunteer actions included alerting the population of coming disaster, providing them with
information on highest hazard factors related to their specific location (e.g. alerting them to start
preparing for evacuation from locations close to imminent flooding), as well as advising them of what
actions they can take to minimise the damage to themselves. Many volunteers were actually involved
in relocating people to higher places, preparing meals for the displaced, clearing debris, helping in
repairing bridges, and other. 

Health w
Objective: To provide first aid, health education and basic health care by setting up mobile
health clinics.
State branches of SRCS are members of state emergency committees, and as such participated in all
stages of disaster response planning. SRCS is an auxiliary to government health departments in the
regions. Following assessments and collected data on the number of affected families and their health
needs, the assistance focused on providing both curative and preventive activities, complementing the
local health structures’ capacities, as well as targeting the affected population through intensive public
health campaign. 

As part of this strategy, a number of fixed and mobile clinics were reactivated into assisting the
population in their catchment areas. In Gezira State this included two mobile clinics and one fixed, in
Northern State SRCS supported five mobile clinics, while in Sinnar there were five mobile and two
fixed clinics. The Ministry of Health (MoH) seconded medical doctors to all branches, one per each
mobile and fixed health clinic, thus strengthening their technical capacities in assisting the population.
 
In the early stages of the disaster, the Danish Red Cross responded with an in-kind donation of eight
New Emergency Health Kits (NEHK), each containing basic drugs and renewable medical supplies,
as well as supplementary drugs and medical supplies. In co-ordination with the Ministry of Health,
five kits were immediately dispatched to River Nile, Sinnar, Northern State and Khartoum, providing
essential support in this emergency stage. The remaining three kits are being stored at the central
SRCS warehouse in Khartoum for intervention in future disasters. 

Based on the medical information provided by the Ministry of Public Health in River Nile State,
during the most critical period of the disaster (August/September), the number of communicable
diseases increased dramatically, compared to the same period in 2000.

Many beneficiaries were treated for different diseases, ranging from diarrhoea, measles, eye
infections, malaria, meningitis, and other. Below is a morbidity table, showing a number of cases
treated in each region by SRCS during the floods-related assistance.

Table (3) indicating morbidity rates in the affected states:

1'581--475511595Others
363--15016449Ear Infection
911--200445266Anaemia
7365002000036Worm Infestation
616--197263156Eye infection

7'6505'238400578733701Diarrhoea
12'2178'1856007571'5181'157ARI
14'5553'3326'5551'3941'8261'448Malaria

TOTAL:
Northern

StateRiver NileGeziraSinnarKhartoumDisease
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To help the clinics in Sinnar and River Nile, an addition basic medical kit was purchased with the
funding from German and Norwegian Red Cross societies and distributed to Sinnar and River Nile
states.

Health education component was implemented through disseminating of health information,
conducted through public seminars, home visits, and using local media to convey important public
health messages. The aim of the public health education was to provide the most vulnerable with
preventative information, in order to reduce the escalation of waterborne diseases. The education
included a range of subjects, such as malaria, chest infections, diarrhoea, disease management, water
resource management, better hygiene and sanitation practices, malnutrition related problems, and
many other. 

Through its extensive network of volunteers, the National Society Health Department experienced
long tradition in implementing health promotion activities. During, as well as following the
emergency phase of floods response, a total of 892 volunteers provided public health information on
different health and hygiene problems commonly encountered in similar situations, to more than
80,000 persons in five flood-affected states. 

Gezira branch of the National Society conducted training of local community leaders in First Aid in
disasters, through 27 seminars, targeting 1,350 persons. In Sinnar intensive First Aid training
campaign was conducted (38 seminars) in twenty-seven most affected villages, targeting 2,315. 

Although the achieved objectives of the programme were exceeded, particularly through the health
component, many problems and constraints were encountered during the implementation.
Transportation resources were insufficient and situation further exacerbated by limited accessibility to
remote flooded locations, causing some delays in reaching the needy. 

Water-sanitation w

Objective: To provide clean water and sanitation facilities to estimated 10,000 affected persons
In flood-affected state localities, the volunteers took part, alongside the communities and water
sanitation environment departments, in water drainage activities, reinforcement of river banks,
destroying garbage (Singa and Dindir provinces), and other actions aimed at mitigating the disaster
effects and minimising the risk of disease outbreaks. The SRCS headquarters provided 20,000 empty
sacks which were, once filled with sand, used in riverbank reinforcements in the affected states. This
was done with the help of funds from British, German and Japanese governments via their Red Cross
societies.

As part of an effort to reduce the risk of disease outbreaks, malaria in particular, the volunteers
carried out spraying campaigns, using fogging machines provided by SCOVA (Sudanase Council for
Voluntary Agencies). In River Nile State, 150 volunteers sprayed stagnant pools of water with a
mixture of diesel and used engine oil to prevent the breeding of malaria-spreading mosquitoes. In
Sinnar State, some 150 volunteers participated in spraying of almost 3,000 houses to further reduce
this risk. 

With the funds from the Norwegian Red Cross/Norwegian government, sixteen water pumps were
provided to five States (five to River Nile, four to Sinnar, one to Northern State, four in Khartoum and
two to Gezira), assisting the communities in obtaining safer source of potable water.

In co-ordination with the Ministry of Health, SRCS volunteers helped to ensure the supply of clean
and sanitary water to displaced persons at the SRCS centres and temporary shelters. Clean water was
provided to a total of 480 displaced at Sinja centre and Sinnar State. During the first days of flooding,
in collaboration with the Civil Defence, the volunteers also took part in providing clean potable water
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to affected in Singa province. Each State branch received water purification tablets (197,000 tablets in
total), which were distributed to the beneficiaries, together with the instructions and measures
required per one litre of water. 

In addition, different other items were distributed to the branches, including 6,000 jerrycans, almost
6,500 mosquito nets, and close to 6,000 soaps and 130 litres of disinfecting solution, for further
beneficiary distribution. Apart from these items, 52 water/sanitation spraying pumps, over 1,700 litres
of abate liquid and 500 kg of k-othrine (latrine disinfecting chemicals) were dispatched to the
branches. For the purpose of clearing up the remaining debris and water drainage activities, almost
2,500 pieces of hoes, shovels and picks were distributed to affected states. For further details, please
refer to table 4.

Sanitation chemicals, purification tablets, mosquito nets, and other items, were purchased with the
funds provided by the following governments and their respective Red Cross national societies:
American, British, German, Japanese and Norwegian.

Relief distributions w

Objective: To provide non-food relief items to estimated 10,000 vulnerable displaced persons.
A distribution plan was prepared by the local emergency committee in collaboration with SRCS
branches and the Humanitarian Aid Commission (HAC) at the Federal and State level. In addition to
the emergency assistance provided from SRCS Disaster Preparedness stocks (table 2), the following
items have been locally procured and distributed to the most affected beneficiaries in six of the
affected States. 

Table (4): Non-food item distribution to most affected population in seven Sudanese States

19044022034155180REMAINING
BALANCE:

8506001'00051'2137'8503'200TOTAL: 
00000100100White Nile
000004000Kassala
00001000200Gezira

300250010750500Khartoum
20025030012001'000350N State
200050013052'000550Sinnar
15010020026083'6001'500River Nile

Shovels
(pcs)Picks (pcs)Hoes (pcs)NEHK

(kits)

Cooking
sets 
(sets)

Plastic
sheeting

(pcs)

Blankets
(pcs)State

Table (5): Water/Sanitation distribution to most affected population in six Sudanese States

1376'165113002'363REMAINING
BALANCE:

1305'8501526'450197'0003'000TOTAL:
00-0020'0000White Nile
00-680040'000500Gezira

20900-65000600Khartoum
301'800-81'20040'000400N State
409001101'70030'000700Sinnar
402'250-222'25067'000800River Nile

Disinfecting
Solution 

(lit)

Soap
(pcs)

Fogging
device

W&S
sprayer 
pump
(pcs)

Mosquito
nets 
(pcs)

Chlorine
tabs 
(pcs)

Jerrycans
(pcs)State
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The remaining balance, including 9,000 empty sacks, is being stored at the central DP warehouse and
will used by SRCS to assist the most vulnerable in the event of future disasters. 

Although not channelled through the Federation system, the Libyan, Kuwait and Iranian Red Crescent
societies provided support and assistance with different relief items, sent directly to local government
emergency committees. At the request of local government, the branches assisted in the distribution
and monitoring of these relief items to the beneficiaries.

Shelter w

Objective: To provide essential shelter to estimated 10,000 vulnerable affected persons.
The target of this objective was to protect the displaced persons, whose houses and belongings were
completely destroyed by the floods, from further exposure to vulnerability. Initially, some of the flood
victims were accommodated by relatives, while others took shelter in schools and other public
buildings. The conditions in public buildings were poor with people cramped in limited spaces with
inadequate sanitary conditions. 

Thanks to its efficient action and the funds provided by British, German, Norwegian and Japanese
governments/RC societies, SRCS provided people with temporary shelters, easing the congestion.
More than 5,000 beneficiary families received two blankets each. Similarly, more than 8,000 pieces of
plastic sheeting were provided to the affected population, used to cover partially damaged houses,
while used it as roofing cover for temporary shelter constructed from the branches of fallen trees.
Beneficiaries were further assisted with more than 1,200 cooking sets, as well as sanitary items
described under water and sanitation sections. 

Following a joint SRCS/Federation field visit during 11-12 October to Sinnar State, and identifying
500 families in seven villages of Dindir Province who lost their homes to the floods, immediate action
was taken to prioritise them in receiving emergency shelter (500 pcs of plastic sheeting, 500 mosquito
nets and 105 kitchen sets), as well as medical assistance. 

Logistics w
A procurement committee was set up to purchase, receive and transport the essential relief items,
ensuring quality of goods and their timely delivery. The committee consisted of members representing
relevant SRCS and Federation departments. Procurement processes were conducted in accordance
with the Federation standards, including comparative bid analysis of at least three suppliers with a
selection of goods corresponding to the required quality. 

The implementation of the procurement process took longer than anticipated due to a lack of
sufficient SRCS logistical capacities as well as the fact that the SRCS headquarters staff was stretched
to their maximum capacity, due to the parallel implementation of drought response and ongoing IDP
and refugee programmes. However, the joint SRCS/Federation team overcame the problems and
successfully completed their objectives. 

Telecommunications w
To ensure smooth and quick flow of information between headquarters, volunteer units and branches,
five VHF handsets were put at the disposal of volunteer teams who were assessing the extent of the
damage in the affected areas. This allowed for an immediate feedback of information, allowing for
efficient analysis and further necessary action.

However, it is clear that in the face of such frequent large scale disasters, SRCS should have a
well-functioning communications network, linking branches with the headquarters in Khartoum.
Where possible, each central branch should have a functioning telephone line, as well as HF base and
mobile radio stations. With the support of the donors, SRCS is in the process of procuring one HF
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base and mobile station for the Sinnar State branch, which will greatly improve their communication
capacities.  

National Society Capacity Building w
Clearly, the National Society has a number of advantages which makes them ideally positioned to
complement the role of the government in disaster preparedness and response.  This has been proved
on numerous occasions. However, in order to effectively play this role, skills and capacities need to
be further upgraded at the branch personnel, particularly in the areas of disaster preparedness and
management. In Sinnar, two workshops were conducted for 260 participants in disaster management,
as well as First Aid. Particular issues that were included concerned needs assessment, surveys, plan of
action preparation, distribution and monitoring, as well as providing first aid to the injured. The
participants included volunteers, community members and leaders, with a high participation from
women.

Some delays in planning and reporting had a negative effect on timely processing of accurate
information. These are caused due to branches’ lack of sufficient technical knowledge of reporting
and data analysis. In order to strengthen the disaster response capacities, disaster preparedness and
mitigation training should intensively focus on reporting, statistical processing and record keeping at
field and headquarters level respectively, with a special emphasis given to improved co-ordination at
the headquarters level.

Furthermore, the branches also need to be well equipped with the necessary resources to both mitigate
and respond to disasters. Recognising the lack of sufficient resources at some of the branches, this
was addressed to an extent through current procurement of three computers (donated by Swedish RC
and Norwegian RC), one each for White Nile, Sinnar and Northern State branches, as well as one
Toyota Hi-lux vehicles each for Sinnar and River Nile state branches (supported by the Norwegian
Red Cross). These resources have been allocated taking into account the existing branch resources, as
well as resources supported by other programmes.

Bearing in mind Sudan’s vulnerability to natural disasters and their regular occurrence, the Sudanese
RC requires strong contingency plan, both nationally and regionally. Admittedly, these plans have not
fully materialised up to present time, although considerable efforts were made in that direction. The
National Society have been participating in a dialogue with the United Nations agencies concerning
the joint co-operation in forming disaster response plans. 

More importantly, DP assistance funded by Department for International Development (DfID), will
essentially address the National Society’s contingency issues, including creation and support of two
regional DP centres (North Darfur and White Nile states), with fully functioning warehousing
facilities and pre-positioned stocks, ready to be deployed in an event of a natural disaster in several
surrounding states in the north and south.

As part of these DP activities, the National Society is conducting a risk survey of disaster areas, in an
effort to geographically classify the country according to the nature and frequency of disasters,
population numbers in these areas, minimal relief provisions required, and other information. In
addition, the National Society is creating a database of available local suppliers, containing prices,
availability of goods, their quality, delivery times and other essential information.  

Although the importance of stock pre-positioning has always been clear to the Disaster Management
staff of the National Society, this has never been possible due to relatively limited stocks available. In
this context, and due to vast disaster-prone areas, it is difficult to choose a particular pre-positioning
location. This has a significant impact on prolonging SRCS’ disaster response timing factor.

Coordination
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Emergency response to the floods in Sudan was co-ordinated by the Humanitarian Aid Commission
(HAC) and OCHA, jointly responsible for sharing information between NGOs, government
departments, communities and other stakeholders. With its well-developed network of branches,
SRCS played a particularly important role in co-ordination of assistance, with its participation in
interagency assessments, branches’ daily grass-root level assessments and information feedback to the
headquarters. At the same time, SRCS regularly received up to date information from the Council of
Civil Defence, which comprises five state ministries. 

SRCS and the Federation regularly attended the NGOs’ flood meetings chaired by the HAC or
OCHA. Moreover, the Secretary General was frequently contacted by the relevant authorities to
participate in meetings and assessments related to floods activities, including the Council of
Ministers’ relief co-ordination meeting chaired by the vice-president of Sudan.

Financial & Reporting

The appeal sought CHF 1,293,933, and CHF 1,259,203 was raised in a combination of cash and goods
in kind. The narrative for this report was completed in February 2002. Due to considerable financial
backlogs within the SRCS and the need to clear large amounts of working advances before being able
to adequately report on the figures involved in this appeal and other programmes, much financial
work has been done during 2002 by the SRCS and the delegation. Issuance of this report has
unfortunately been greatly delayed by this process.

For further details please contact: Martin Fisher, Phone: 41 22 730 4440; Fax: 41 22 733
0395; email: martin.fisher@ifrc.org 

All International Federation Operations seek to adhere to the Code of Conduct and are
committed to the Humanitarian Charter and Minimum Standards in Disaster Response
(SPHERE Project) in delivering assistance to the most vulnerable.

For support to or for further information concerning Federation operations in this or other
countries, please access the Federation website at http://www.ifrc.org.

This operation sought to administer to the immediate requirements of the victims of this
disaster. Subsequent operations to promote sustainable development or long-term capacity
building will require additional support, and these programmes are outlined on the
Federation’s website.

Bekele Geleta
Head
Africa Department

John Horekens
Director
Division of External Relations
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Appeal No & title:  24/2001 - Sudan floods
Period: year 2001 up to 17/03/2003 provis.
Project(s): PSD530
Currency: CHF

I - CONSOLIDATED RESPONSE TO APPEAL 

CASH                              KIND & SERVICES TOTAL
FUNDING Contributions Comments Goods/Services Personnel INCOME

Appeal budget 1,293,933
less
Cash brought forward

TOTAL ASSISTANCE SOUGHT 1,293,933

Contributions from Donors

American Red Cross (DNUS) 83500 83,500
Danish Red Cross (DNDK) 2858.55 2,859
DFID - British Government (DFID) 230468.31 230,468
German Govt.via German Red Cross (DGNDE) 200770.2 200,770
Japanese Government (DGJP) 114268.91 114,269
Norwegian Govt.via Norwegian Red Cro (DGNNO) 363330 363,330
Norwegian Red Cross (DNNO) 40370 40,370
Private Donors-online donations (DPOLD) 161.84 162
Red Crescent of Islamic Rep. of Iran (DNIR) 2294.05 2,294
Swedish Govt.via Swedish Red Cross (DGNSE) 61400 61,400

Danish RC 87,047 87,047
Iranian RC 45,881 45,881

TOTAL 1,099,422 132,928 1,232,350

II - Balance of funds

OPENING
CASH INCOME Rcv'd 1,099,422
CASH EXPENDITURE -1,098,709

 ----------------------
CASH BALANCE 713



Appeal No & title:  24/2001 - Sudan floods
Period: year 2001 up to 17/03/2003 provis.

Project(s): PSD530

Currency: CHF

III - Budget analysis / Breakdown of expenditures

APPEAL CASH                            KIND & SERVICES TOTAL
Description Budget Expenditures Goods/services Personnel Expenditures Variance

SUPPLIES

Shelter & Construction 170,000 209,053 209,053 -39,053
Clothing & Textiles 133,000 79,220 79,220 53,780
Food & Seeds
Water & sanitation 80,000 49,315 49,315 30,685
Medical & First Aid 94,000 34,572 87,047 121,619 -27,619
Teaching materials
Utensils & Tools 238,100 97,044 97,044 141,056
Other relief supplies 73,627 45,881 119,508 -119,508

Sub-Total 715,100 542,831 132,928 675,759 39,341

CAPITAL EXPENSES

Land & Buildings
Vehicles 47,000 53,437 53,437 -6,437
Computers & Telecom equip. 26,500 20,779 20,779 5,721
Medical equipment
Other capital expenditures 62,000 18,425 18,425 43,575

Sub-Total 135,500 92,641 92,641 42,859

TRANSPORT & STORAGE 124,000 119,314 119,314 4,686
Sub-Total 124,000 119,314 119,314 4,686

PERSONNEL

Personnel (delegates) 40,000 34,092 34,092 5,908
Personnel (national staff) 90,000 118,173 118,173 -28,173

Sub-Total 130,000 152,265 152,265 -22,265

GENERAL & ADMINISTRATION

Assessment/Monitoring/experts 11,603 11,603 -11,603
Travel & related expenses 12,000 5,473 5,473 6,527
Information expenses 15,000 26 26 14,974
Admin./general expenses 20,000 42,976 42,976 -22,976
External workshops & Seminars 3,116 3,116 -3,116

Sub-Total 47,000 63,195 63,195 -16,195

PROGRAMME SUPPORT

Programme management 87,250 78,737 78,737 8,513
Technical services 26,118 23,574 23,574 2,544
Professional services 28,965 26,151 26,151 2,814

Sub-Total 142,333 128,463 128,463 13,870

Operational provisions
Transfers to National Societies

TOTAL BUDGET 1,293,933 1,098,709 132,928 1,231,637 62,296


