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ARGENTINA: FLOODS IN 
SANTA FE PROVINCE 

27 August 2003 

 
Appeal No. 10/03 ; Operations Update no. 3  
Appeal launched on 6 May 2003 for CHF 607,000  for three  months for 8,000 beneficiaries. The 
operation has been extended until 31 October given the need to distribute additional relief goods. 
Disaster Relief Emergency Funds (DREF) allocated: CHF 50,000 
Period covered: 20 May – 20 July 2003 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 180 countries.  
For more information: www.ifrc.org 

 

In Brief 
Appeal coverage: 125.8% 

Outstanding needs: None 

Related  Emergency or Annual Appeals: 01.51/2003 South America 

Operational Summary: The emergency phase of the floods operation has been completed and currently only 
2,600 people remain in evacuation centres. An assessment carried out in June resulted in the revision of the 
Argentine Red Cross (ARC) plan of action to assist those affected by the floods. Beneficiaries selected are those 
housed in eight evacuation centres and families from the neighbourhood of Monte Vera, north of the city of Santa 
Fé and one of the communities worst affected by the floods. Adjustments were made to the relief assistance 
required and new items identified including stoves and furniture, given that returnee families lost their property in 
the flood waters. The time-frame of the operation has been extended until 31 October in order that the additional 
components of the plan of action may be implemented. Distributions of personal hygiene sets for women and 
family hygiene packs donated by UNICEF are ongoing. The ARC vaccination and prevention campaign in support 
of the Ministry of Health was completed and 5,000 persons received vaccinations. Behaviour change in the 
evacuation centres has been secured through awareness-campaigns and dialogue with the evacuees. Effective 
coordination with bilateral Red Cross partners and external organizations has proved key to the success of the 
flood response operation.  
 
Operational developments 
 
Although there is no longer an emergency situation in Santa Fé, it is estimated that it will take years of sustained 
reconstruction and rehabilitation work in order that the conditions in the region return to those of the pre-disaster 
phase. 
 
Water has now drained away both in the city and its surroundings , and public services such as schools, resumed at 
the beginning of June. The population in evacuation centres has been reduced from over 50,000 to a current 2,600 
in 34 centres. Eight of these centres hold the majority of beneficiaries and are assisted by the Argentine Red Cross. 
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People still liv ing in the centres are those who lost their homes and for whom the local authorities are planning 
new residential areas in safe zones. Security conditions  have improved and although there are a number of protests 
by evacuees, the previous levels of tension have been reduced.  
 
Experts forecast that climate conditions will not pose problems, although temperatures have fallen given that it is 
the winter season. Health problems among the population have subsided and are now within the seasonal average 
for the region, both in terms of persons affected and nature of disease. Concern at present is more related to 
diseases  induced by the climate,  such as bronchitis, rather than to possible epidemics. 
 
The collection of garbage, which created ser ious problems for public health, has much improved, and the situation 
is now under control. Significant progress has also been made in hygiene and sanitation as evacuees have been 
trained and are succeeding in keeping the centres tidy.  
 
Despite the fact that water subsided from all the affected areas, it is estimated that it will take much time to solve 
problems related to sectors such as public infrastructure, agriculture and industry. A study drafted by the UNDP 
for the provincial government estimates that damage and losses produced by the floods amount to Argentine Pesos 
(ARP) 2,879 millions, approximately USD 1,000 million.  
 
This damage can be summarized, as follows:  

• Social infrastructure: housing, health system, education and sports;  
• Infrastructure: drinking water, sewer systems, electricity, transportation and telecommunications; 
• Production: agriculture and cattle raising, industry and trade; 
• The environment. 

 
According to the document, reconstruction and rehabilitation activities will need to include financial assistance to 
the affected population and services, an effective early warning system and awareness campaigns in disaster 
prevention, while further development plans should include risk management and planning. 
 
Provincial authorities confirmed that around 15,000 persons are in need of a new house and a fifth of the 25,000 
damaged houses will have to be rebuilt; 2,500 of these houses were totally destroyed given their vicinity to the 
river and will be rebuilt in safer areas. 
 
The Argentine Army is running a door to door service in order to estimate damage and to deliver food items, 
clothes and cleaning sets to returnees, while local authorities are conducting a survey in the affected areas in order 
to provide modest financial assistance to house owners. 
 
 
Red Cross and Red Crescent action  
 
Around 5,000 persons: 320 families from eight evacuation centres and 633 from the neighbourhood of Monte Vera 
were identified during the month of June as beneficiaries of ARC relief assistance. The needs of these 
beneficiaries, both at the centres and community level, resulted in an adjustment in the plan of action: new items 
were identified, such as stoves for evacuees and furniture for inhabitants of Monte Vera. 
 
The vaccination and prophylaxis campaign in support of Ministry of Health’s activities to prevent the spread of 
leptospirosis has been concluded, and, at present, volunteers’ main duties include surveys and information sessions 
in the centres and neighbourhoods, distribution of relief items and different kits, and psychological support to 
evacuees.      
 
Cataloguing and distribution of public donations and relief items included into the appeal continue according to 
the Pan American Health Organization’s (PAHO) SUMA system. 
 
As of 15 July, the ARC had delivered a total of 125 trucks  of relief goods provided by businesses, the Army and 
Navy and private individuals, with a total of 2,500 tonnes of humanitarian aid, including food and non food items. 
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Red Cross and Red Crescent Society 
 
The two branches of the ARC which were partially or totally flooded, Santa Fé and San Cristóbal, resumed regular 
activities in the month of June. 
 
Since the outset of the operation, more than 1,000 ARC volunteers, lifeguards and nurses from over 20 ARC 
branches around the country gathered in Santa Fé. More than 7,000 volunteers were mobilized in 64 branches in 
order to collect, classify and send donated items, almost 1,200 of whom worked in the ARC central warehouse in 
Buenos Aires. With the close of the emergency phase, the number of volunteers involved in relief and assistance 
operations in Santa Fé has been reduced from an average of 50 to an average of 20 per day. 
 
The ARC national headquarters in Buenos Aires  is coordinating the operation with the branch of Santa Fé, with 
the Federation’s sub regional office providing support to the operation.  
 
Objectives, activities and results 
 
A readjustment of the plan of action was approved in mid June in order to better respond to beneficiaries’ needs. 
ARC activities are now focusing on the most vulnerable sectors of the population: people who had to remain in 
evacuation centres because their homes were destroyed and returnees from rural communities who lost property, 
crops and cattle. Furniture and kitchen sets were added to the new list of items required, following a needs 
assessment carried out together with beneficiaries. In order to complete this new part of the plan of action, it will 
be necessary to extend the operation to the end of October 2003. 
 
The assistance is provided according to SPHERE guidelines, and includes food, cleaning and hygiene sets within 
the appeal as well as public and private donations. 
 
The operation is also providing beneficiaries in evacuees centres with psycho-social support and aims to offer 
community disaster preparedness in the event of future disasters. 
 
Relief distribution of food and basic non-food items 
Objective 1: to provide humanitarian assistance in the form of food for three months, together with a 
kitchen set and hygiene kit for 8,000 persons affected by the floods. 
 
From the beginning of the operation and as of 3 July, the ARC had distributed public donations to a total of 60,591 
beneficiaries in 320 evacuation centres.  
 
Public aid not linked to this appeal includes: clothes, shoes, mattresses, toys for children, candles, as well as food, 
medicines, water and hygiene products. 
Among these items are: 
 

Item Quantity 
Mineral water  68,992 units 
Cotton 269 packs  
Bleach 3,189 litres 
Clothes 17,120 sacks  
Shoes  3,141 sacks  
Nappies  247,581 units 
Toilet paper 6,743 packs  
Bad sheets 8,690 pairs 
Blankets 7,819 units 
Mattresses  5,008 units 
Matches  3,323 boxes 
Soap 5718 units 
Towels 2,789 units 
Candles  11,014 units 
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Pillows 2,107 units 
Detergent 122 litres 
Beds 8 units 
Toys  89 sacks  
Chlorine 55 packs 
Camp lamp 118 units 
Lamps 190 units 
 
With regard to food assistance, the following public aid has been distributed: 
 
Item Quantity 
Oil 1,620 litres 
Rice 7,370 kg 
Soup broth 16,802 packs  
Salt 2009 kg 
Bread 209 kg 
Pasta 8,559 kg 
Wheat flour 6,492 kg 
Maize flour 9,950 kg 
Tomato sauce 7,370 units 
Canned beans  412 units 
Dried beans 1,980 kg 
Fresh vegetables 7 packs  
Dairy products 674 packs  
Powdered milk 11,173 kg 
Long life milk 15,185 litres 
Sugar  6,891 kg 
Tea 18,245 boxes 
Mate cocido (tea) 1,4048 boxes 
Hierba mate (tea) 7,335 kg 
Cakes 799 packs  
Biscuits 5,471 packs  
Cocoa 7,645 packs  
Jam 252 boxes 
 
As of 3 July, ARC volunteers had distributed also the following kits, included in the Federation appeal: 
 
Family food packages  
 (8 persons/1 month) 

1,270 units 

Cleaning kits 363  units 
Personal hygiene sets 1,317 units 
Female hygiene sets 10,378 units 
Kitchen sets 34 units 
 
The plan of action for the assistance to flood victims was revised in mid June, at which time eight evacuation 
centres and the beneficiaries from Monte Vera were identified for assistance. 
 
The eight centres to which the Argentine Red Cross is providing assistance within the Federation appeal are:  
 

Evacuation centre Number of beneficiaries 
Belgrano station and  
warehouse 

650 
116 

La Florida 300 
Campo Universitario 127 
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Telecom warehouse 116 
Peñalosa y Hernanderias 
warehouse 

48 

Flenor warehouse 55 
Grossi  Warehouse 35 
Mitre station 125 
TOTAL 1,572 (320 families) 
 
The number of beneficiaries indicated in the above figure is approximate since it corresponds to evacuees 
identified as per the ARC survey on 3 July.  
 
Assistance within the appeal is also being provided to 633 families from the neighbourhood of Monte Vera, for a 
total of 3,165 persons. This community, north of the city of Santa Fe, is one of the most affected by the floods and 
is a rural area in which crops were destroyed by the floods and where arable lands will be unproductive for several 
months as a result of the high level of humidity. The assistance provided to this neighbourhood, which is the only 
help received by the community, has been made possible thanks to funding from the German government obtained 
through the German Red Cross. 
 
The population from Monte Vera has been divided into three categories according to their needs, with groups “A” 
and “B”, for a total of 280 families, being the most needy, and group “C”, composed of 353 families with less 
significant needs. 
 
Families from Monte Vera have received the following items: 
 
Item Quantity 
Blankets  2,000 units 
Mattresses  2,000 units 
Bed sheets 2,000 pairs 
Pillows 2,000 units 
Towels 4,000 units 
Hygiene kits 500 units 
 
Objective 2: to facilitate the return of evacuees to their homes and promote sanitary conditions. 
  
Following the needs assessment and the adjustments made to the plan of action, it was  decided to interrupt the 
purchase of mattresses and blankets, already widely distributed by the ARC, the local government and other 
NGOs, and to respond to other needs, as indicated by the beneficiaries. 
 
As water completely flooded ground floors of houses , gas stoves and basic furniture sets represent an extremely 
urgent need, particularly for people who have returned to their homes. 
 
For this reason, Spanish Red Cross funds previously assigned for the purchase of mattresses and blankets have 
been reallocated for the purchase of kitchen sets, gas stoves and basic furniture, w hich represent a new component 
of the relief assistance. Spanish Red Cross funded delivery of hygiene kits and food items is continuing and the 
next batch is expected for the beginning of August.  
 
The 280 families from Monte Vera included in groups “A” and “B” received kits of stoves and furniture, while 
thanks to funding from Oxfam, it was possible to enter into an agreement with a technical high school in the 
community for the provision of wood for the construction of furniture for 50 families. These families are now 
building their own furniture sets made up of 2 beds, 1 table, 4 chairs and 1 kitchen cupboard.  
 
Gas stoves are also being distributed to evacuation centres. This allows families to eat together and to recreate an 
atmosphere of a “household”, thereby improving living conditions and indirectly reducing the risk of social 
tension in the centres.  
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Health and Care 
 
There are currently no public health concerns and epidemiological statis tics are in accordance with average local 
indicators, both in the evacuation centres and in the province. The ARC vaccination and prevention campaign in 
support of the Ministry of Public Health’s activities to prevent outbreaks of leptospirosis was completed w ith 
5,000 persons fully vaccinated.  
 
The delivery of cleaning kits and hygiene sets is ongoing and almost completed, as well as the delivery of public 
aid and bilateral donations related to health and care issues. The response to the hygiene awareness campaign 
carried out by ARC volunteers and Oxfam proved effective, and beneficiaries organized themselves in order to 
keep clean both private and public spaces in the centres. 
 
Objective 1: To improve the health situation of those affected by the floods throu gh health and hygiene 
promotion and disease prevention . 
   
Joint ARC and Oxfam teams are visiting evacuation centres on a regular basis, giving information to beneficiaries 
on hygiene and cleanliness. As a result of these activities, there has been behaviour change, and evacuation centres 
are now clean and free of garbage. 
 
Intervention by Oxfam also included the adaptation of public toilets and shower s, construction of cleaning 
equipment, and training of beneficiaries in health promotion, HIV/AIDS, other sexually transmitted diseases and 
water and sanitation. At the end of June, ARC and Oxfam experts held a seminar for volunteers, NGOs and public 
institutions on hygiene related issues. 
 
As a part of the improvement of hygiene and living conditions, the community of Monte Vera received from 
Oxfam the necessary tools to repair a broken aqueduct, which will provide water for 483 beneficiaries. 
 
ARC volunteers are distributing 20,000 personal hygiene sets for women and 350 family hygiene packs donated 
by UNICEF. The content of these kits is as follows: 
 

Family hygiene kits (350 units) 
Item Quantity 
Detergent 10 litres  
Bleach 10 litres  
Shampoo 5 litres  
Cloth 10 units 
Duster 10 units 
Sponge 10 units 
Neutral soap 10 units 
Garbage bags  100 units 
Toilet paper 40 rolls  
Toothpaste 10 units 
Toothbrush (adult and child) 40 units 
Disinfectant 10 litres  
 
Female hygiene kits (20,000 units) 
Item Quantity 
Sanitary towels 40 units 
Neutral soap 2 units 
Deodorant 1 unit 
Refreshing tissues 70 units 
 
Thirty thousands brochures on health and care, drawn up by UNICEF experts, have been distributed to the affected 
population, together with a further 5,000 leaflets on hygiene and sanitation issued by the ARC. Information 
provided includes: 
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• personal hygiene 
• clean water 
• refuse disposal 
• prevention of vector related diseases 
• prevention of diarrhoea and other intestinal diseases  
• prevention of domestic accidents 
• prevention of HIV and sexually transmitted diseases  
• promotion of breast feeding 
• use of oral rehydratation salts. 

 
Objective 3: To improve access to medicines and basic supplies by providing these to 16 evacuation centres 
and 10 primary health centres in the affected areas . 
 
While during the emergency phase ARC volunteers delivered medicines directly to beneficiaries together with 
Médicos sin Fronteras (MSF), in the post emergency phase assistance is provided by the Ministry of Public 
Health, which is providing drugs to evacuation and health centres in need of medicines. As of 15 July, 14 
evacuation centres, 8 schools, 4 primary health centres and 2 hospitals, together with the Ministry of Health’s 
Department for Pharmacy and Biochemistry, have been provided with antibiotics, anti hypertension pills, 
analgesics, anti diabetics, antiseptics, anti parasitic medicines. 
 
Disaster preparedness 
Objective 1: To promote the preparedness and response capacity of the population for future emergencies 
and disasters through the promotion of community education in risk management. 
 
Training of the population training in disaster preparedness is not currently taking place as a separate activity, 
given the lack of appropriate conditions in the vulnerable communities. Basic awareness activities are carried out 
by volunteers in evacuation centres, while information provided to the media includes elements of disaster 
prevention.  
 
Advocacy 
Objective 1: To promote the reduction of potential tensions between social groups through appropriate 
design and implementation of humanitarian activities. 
 
Activities run so far in order to reduce social tension in evacuation centres include speeches, psycho-social 
consultancy and delivery of relief items according to transparent criteria. Needs assessments and readjustments in 
relief baskets have been decided together with beneficiaries, who have taken the responsibility to take care of the 
centres. 
 
Coordination  
 
Since the situation has returned to normal, the number of meetings held by the inter-agency crisis group has been 
considerably reduced. Nonetheless, bilateral relations with partners involved in the operation continue actively 
both in Santa Fé and Buenos Aires, where ARC activities were recently presented to a forum of NGOs and other 
stakeholders. 
 
At the operational level, coordination is closely mainta ined with Oxfam regarding water and sanitation issues, with 
UNICEF regarding maintenance of hygiene, with Caritas, the Municipality and the Prov ince regarding priorities 
for assistance and with the Argentine Army regarding logistics and transportation. Intensive information exchange 
continues with local authorities and NGOs.  
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Red Cross and Red Crescent Movement – Principles and initiatives 
 

• Ongoing activities, as well as search and rescue and relief activities  carried out during the emergency 
phase, are based on the principle of humanity.  

•  Beneficiary selection criteria focus on the level of vulnerability of those affected, ensuring gender 
sensitivity and prioritizing assistance to children and elderly people.  

• Activities are based on the SPHERE Project humanitarian charter and the code of conduct for emergency 
response. 

• The operation is guided by principles and rules relating to transparency supported by the drawing up and 
dissemination of narrative and financial reports. 

• All objectives put forward in the appeal are in line with Strategy 2010, as well as the Strategy for the 
Movement. 

 
National Society Capacity Building 
 
The National Society ensured effective response to the disaster in terms of coordination and resources, 
implement ing successfully both the emergency and the post emergency phases: improved organizational and 
decision making processes were adopted at both the headquarters and branch levels. 
 
At the outset of the operation, a training course on the use of the SUMA system for stock management and 
delivery was held with the help of PAHO for the benefit of ARC volunteers and staff working in Santa Fé. The 
same personnel were trained in community health education, psycho-social assistance and hygiene promotion. A 
course on water and sanitation held by Argentine Red Cross and Oxfam experts took place in Santa Fé at the end 
of June, with participants from the ARC, Caritas, Acción Contra el Hambre (ACH) and local and provincial 
authorities. 
 
A broader programme for strengthening of capacities is ongoing in Santa Fé and Buenos Aires, where a 
presentation of ARC activities was held for stakeholders and NGOs. A National Intervention Team (NIT) course is 
now being organized, and will take place at the headquarters at the end of July. Participants selected are volunteers 
and staff from the ARC and other National Societies in the region, as well as Federation staff from the sub 
regional office in Buenos Aires. 
 
A national emergency plan including capacities, vulnerabilities and organizational responsibilities is now being 
drawn up by the headquarters with feedback from the 76 ARC branches. 
 
Federation Delegation 
 
During the period covered by this update, a new sub regional coordinator took up office in Buenos Aires and a 
regional intervention team (RIT) member from the Ecuadorian Red Cross, responsible for Federation support of 
the operation in Santa Fe, and whose tasks include assisting the National Society in drafting a new national 
emergency plan, joined the staff in Buenos Aires . The remainder of the staff is composed of a regional focal point 
for humanitarian values, a finance officer, an information officer, a technical assistant, a youth officer and a 
reporting delegate assigned to the social crisis operation.  
 
Media/Public Information  
 
The ARC headquarter s is now preparing an updated version of the brochures already published on ARC activities 
carried out. These brochures will be delivered to branches and thereby to the population during events to which the 
public is invited. ARC activities were publicized in Buenos Aires on the occasion of a national fair on health, 
when videos and information on the operation in Santa Fé were provided to the public , together with other 
materials on the Argentine Red Cross. 
  
A television campaign to collect funds for the operation in Santa Fé was launched in June, and is now being aired 
both on cable and national television. Information continues to be provided to  the local media, and the next ARC 
bulletin will also include updates on the operation. 



Appeal title: Argentina: Floods in Santa Fé Province; Appeal no. 10/03; Operations Update no. 3 

0068E/06.05.03 

 
The ARC organized several public events such as concerts in Buenos Aires and its surroundings in order to collect 
public donations such as clothes, food, and cleaning materials. An archive is being kept with all the articles which 
have appeared in the national and local media, and ARC activities are being regularly recorded in order to produce 
a video at the close of the operation. 
 
Media coverage took place on the occasion of the visit  to Santa Fé of the German Ambassador and the Consul 
from New Zealand.  On this occasion, the news was disseminated by the national media and press agencies.  
 
A note on all the fundraising activities carried out by the ARC appeared in the Federation News bulletin, which is 
delivered to international media from the Federation’s headquarters. 
 
Outstanding needs 
 
International response to this appeal has been prompt and effective. The National Societies of Austria, Finland, 
Germany, Japan, Norway, Spain, Sweden and the USA contributed together with UNICEF, Oxfam, Médicos sin 
Fronteras, Greenpeace, the government of New Zealand; other public and private donors have also responded to 
the emergency directly through the framework of the appeal or to the achievement of the appeal objectives  through 
bilateral initiatives. 
 
The affected population remains mainly in need of houses in the case of evacuees and furniture in the case of 
returnees. The municipality announced the possibility of obtaining funds for the construction of new homes, but 
the time frame for the implementation of this project remains unclear at present. 
 
The extension of the operatio n until 31 October 2003 will not affect the total budget for implementation of the 
plan of action, and is intended to ensure that beneficiary needs are met as fully as possible.  
 
 
For further information please contact:  
• Argentine Red Cross; ‘Phone (54) 11 4952 7200; Fax: (54) 11 4952 7715; e-mail; info@cruzroja.org.ar 
Web site http://www.cruzroja.org.ar 
• Fernando Casanova, sub regional coordinator, Buenos Aires, Phone (54) 11 4951 0720; Fax; (54) 11 4951 

7662; e-mail; ifrcar01@ifrc.org 
• Olaug Bergseth, Regional Officer, Americas Department; ‘Phone (41) 22 740 45 35; Fax; (41) 22 733 03 95 
e-mail; olaug.bergseth@ifrc.org 
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the 
Humanitarian Charter and Minimum Standards in Disaster Response  (SPHERE Project) in delivering assistance 
to the most vulnerable. 
 
For support to or for further information concerning Federation programmes or operations in this or other 
countries, please access the Federation website at http://www.ifrc.org 
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APPEAL No. 10/2003 PLEDGES  RECEIVED 27/08/03

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 607,000 125.8%

AMERICAN - RC 15,000 USD 20,393 12.05.03

ARGENTINA - GREENPEACE 1,500 ARS 746 19.06.03

AUSTRIAN - RC 40,000 EUR 60,440 19.05.03

FINNISH - RC 25,000 EUR 37,775 09.05.03

GERMAN - GOVT/RC 62,000 EUR 93,682 16.05.03 BILATERAL

JAPANESE - RC 15,000 USD 20,393 15.05.03

NETHERLANDS - GOVT 5,000 ARS 2,485 21.08.03 BILATERAL

NEW ZEALAND  - GOVT 14,534 USD 19,635 16.06.03

NORWEGIAN - RC 300,000 NOK 56,100 16.05.03

PRIVATE DONORS 2,876 26.06.03

PRIVATE DONOR BANCO COMAFI 7,766 ARS 3,859 21.08.03 BILATERAL

PRIVATE DONOR SHOW MIDACHI 66,669 ARS 33,134 21.08.03 BILATERAL

SPANISH - RC 90,000 EUR 135,990 22.05.03 BILATERAL

SPANISH - RC 63,106 EUR 97,751 21.08.03 BILATERAL

SPANISH - GOVT 44,488 EUR 68,911 21.08.03 BILATERAL

SWEDISH - GOVT/RC 500,000 SEK 80,000 19.05.03

WHO - PRIVATE DONORS 1,000 22.05.03

SUB/TOTAL RECEIVED IN CASH 735,170 CHF 121.1%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

UNICEF 28,525 21.08.03 BILATERAL, KITS

SUB/TOTAL RECEIVED IN KIND/SERVICES 28,525 CHF 4.7%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

COOPERATIVA AGRICOLA MIXTA 3,250 21.08.03 BILATERAL, YERBA

PRODUCTOS DE AGUA SA 5,000 21.08.03 BILATERAL, MINERAL WATER

DANONE SA 7,500 21.08.03 BILATERAL, YOGURT
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APPEAL No. 10/2003 PLEDGES  RECEIVED 27/08/03

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

KIMBERLEY-CLARK 11,250 21.08.03 BILATERAL, DIAPERS

CARREFOUR 5,600 21.08.03 BILATERAL, MILK & MINERAL 
WATER

PROCTER & GAMBLE 75,000 21.08.03 BILATERAL, DIAPERS

SATLER & CIE 3,820 21.08.03 BILATERAL, GRUPO 
ELECTORGENO

OXFAM 102,195 ARS 50,790 21.08.03 BILATERAL, WATSAN EQUIPMENT

PERFUGROUP/MOLINOS 29,965 ARS 14,892 21.08.03 BILATERAL, FOOD ITEMS

SUB/TOTAL RECEIVED 177,102 CHF


