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ASIA: EARTHQUAKE & TSUNAMIS 18 January 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 
Revised Preliminary Appeal No. 28/2004; Operations Update no. 22; Period covered: 17-18 January 
2005; Appeal coverage: 76.9% (Click here to view the provisional contributions list attached, also 
available on the Federation’s website). 
 
Appeal history: 
• Preliminary appeal launched on 26 December 2004 for CHF 7,517,000 (USD 6,658,712 or EUR 4,852,932) 

for 6 months to assist 500,000 beneficiaries. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 1,000,000. 
• Revised Preliminary Appeal issued on 29 December 2004, for CHF 67,005,000 (USD 59,152,246 or EUR 

53,439,988) for 2 million beneficiaries for 6-8 months. 
• The Preliminary Appeal was originally launched titled “Bay of Bengal: Earthquake and Tsunamis”. The title 

was subsequently changed to “Asia: Earthquake and Tsunamis” in the Revised Preliminary Appeal launched 
on 29 December 2004. 

• Operations update No. 16 issued on 12 January 2005 revised the Revised Preliminary Appeal 28/2004 budget 
to CHF 183,486,000 (USD 155,286,000 or EUR 118,669,000) with programme extensions for Sri Lanka, 
Indonesia, the Maldives and East Africa. 

Highlights of the Day: 
• At the World Conference on Disaster Reduction which opened today in Kobe, Japan, the Federation 

pledged to reinforce its long-term investment in community-based disaster preparedness and risk 
reduction to avoid repeating catastrophes such as the Asian tsunami. 

• The UN lifted this morning the ban on UN aid workers in Aceh, Indonesia. The 24-hour ban was self-
imposed due to security fears. The Indonesian government has withdrawn its deadline for foreign 
military aid operations in Aceh. Red Cross and Red Crescent aid workers have to date been able to move 
freely without military escort. 

• To date, the Red Cross and Red Crescent Movement has mobilized at least 65 flights of relief supplies to 
Indonesia, Sri Lanka, Maldives and Myanmar while relief efforts in the form of food and non-food 
assistance, health, water, sanitation and shelter continue in tsunami-affected countries. The total number 
of beneficiaries and relief distribution statistics are being collated from these countries to reflect the 
combined efforts of all the components of the Movement. 

• The Federation FACT (field assessment coordination team) in Indonesia ended its mission on 15 
January. The two recovery assessment teams are already working on the ground in Indonesia and Sri 
Lanka. The ICRC and the Federation are meeting regularly in Geneva to consolidate a harmonized 
strategy for the joint appeal scheduled to be launched in mid-February. 

• The 5 water and sanitation ERUs already deployed are fully operational serving approximately 100,000 
people and 4 basic health care units.  A new deployment is requested for Calang, Indonesia, and to meet 
this, a combined ERU team from Swedish Red Cross and Austrian Red Cross (with additional team 
members from the Macedonian Red Cross) will provide water treatment and supply, specialised water 
and sanitation, and distribution/trucking ERU modules. They will depart from Europe in the next 48 
hours. This operation now sees the largest water and sanitation ERU deployments since the system was 
established ten years ago. 
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For further information specifically related to this operation please contact:  
In Asia:  
• India, New Delhi: Alan Bradbury; Regional Programme Coordinator; phone: +91.98.1030.1984; email: 

ifrcin134@ifrc.org or India: Bob McKerrow, Head of Regional Delegation, phone: +91.98.1000.1534; Azmat Ulla, Head 
of Delegation, phone:  +91.98.1039.9650. 

• Sri Lanka: Alisdair Gordon-Gibson; Head of Delegation; phone: +94.77.755.7001 
• Indonesia: Ole J Hauge, Head of Delegation; phone: +622 1791 91 841; mobile: +628 11 824 859; fax: +622 1 79180 

905; email: ifrcid01@ifrc.org and Latifur Rachman,  Disaster Management Delegate;   phone: +62.811.82.6624;  fax: 
+62.217.18.0905  email: ifrcid05@ifrc.org 

• Myanmar: Joanna Maclean, Head of Delegation, phone:  +95.1.383686  email: ifrcmm01@redcross.org.mm 
• Malaysia: Dr Selva Johti, National Disaster Management Chairman, Malaysian Red Crescent Society; phone: 

+60.2.6138.2325, mobile: +60.1.2234.0310: fax: +60.3.6138.2325  
• Thailand: Lt. Gen. Amnat Barlee, Director of Relief and Community Health Bureau, Thai Red Cross; phone: 

+66.2.251.7853 ext. 2202/251.7442, fax: +66.2.252.7976; email: abarlee@webmail.redcross.or.th  
• Thailand,  Bangkok: Dr. Ian Wilderspin, Head of Disaster Risk Management Unit, phone: +662.640.8211; fax: 

+662.661.8220;  email: ifrcth22@ifrc.org and Bekele Geleta, Head of Regional Delegation; mobile: +66 18215495; 
email: ifrcth23@ifrc.org 

In Geneva: 
• Iain Logan, Head of Tsunami Operations Coordination, Geneva; +41.22.730.4258, email: iain.logan@ifrc.org  
• Indonesia: Charles Evans, Southeast Asia Desk, Geneva; phone: +41.22.730.4320; fax:+41.22.733.0395; emai l: 

charles.evans@ifrc.org  
• Sri Lanka: Suzana Harfield, Desk Officer, Geneva; phone: +41.22.730. 4353 ; email: suzana.harfield@ifrc.org 
• Myanmar, Malaysia, Thailand, Maldives and Somalia: Wilson Wong, Desk Officer, Geneva; phone: +41.22.730.4302; 

email: wilson.wong@ifrc.org 
• India: Jagan Chapagain, Desk Officer, Geneva; phone: +41.22.730.4316; email: jagan.chapagain@ifrc.org 
• Media Department, Sian Bowen, phone: + 41.22.730.4428; email: sian.bowen@ifrc.org 
• Logistics Department for mobilisation of relief items, Erling Brandtzaeg, logistics officer for Indonesia and Myanmar, 

Geneva; phone: +41.22.730.4269; email: erling.brandtzaeg@ifrc.org, Misha Chitashvili, logistics officer for Sri Lanka 
and Maldives, Geneva; phone: +41.22.730.4305; email: misha.chitashvili@ifrc.org and Isabelle Sechaud, general 
coordination of tsunami  operations logistics cell, Geneva; phone: +41.22.730. 4367; email: isabelle.sechaud@ifrc.org 

In Africa:  
• Nairobi Regional Delegation; Anitta Underlin, Federation Head of Eastern Africa Regional Delegation, Nairobi; email: 

ifrcke03@ifrc.org; Phone: 254.20.283.51.24; Fax 254.20.271.84.15; Reidar Schaanning, Federation Easte rn Africa 
Regional Programme Coordinator, Nairobi; email: ifrcke69@ifrc.org; Phone: +254.20.283.52.41; Fax: 
+254.20.271.84.15 

• In Geneva: Josse Gillijns, Regional Officer for Eastern Africa, Africa Dept.; email: josse.gillijns@ifrc.org; Phone: 
+41.22.730.42.24; Fax: +41.22.733.03.95 

 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in these or other countries, or for a full description of 
the national society profiles, please access the Federation’s website at http://www.ifrc.org 
 
Background 
 
The magnitude 9.0 earthquake that struck the 
area off the western coast of northern 
Sumatra on Sunday morning, 26 December 
2004, at 7:59 am local time (00:59 GMT) 
triggered massive tidal waves, or tsunamis, 
that inundated coastal areas in countries all 
around the Indian Ocean rim – from 
Indonesia to Somalia. Sri Lanka, the 
Indonesian province of Aceh, four states of 
southern India, the Maldives, coastal areas of 
Thailand, Malaysia, and Myanmar were the 
most severely affected. The earthquake 
epicentre was located at 3.30 N, 95.78E at a depth of 10 kilometres. The area is historically prone to seismic 

Summary of the human toll caused by the tsunami as of 17 January 
 
Countries Dead Missing Displaced Homeless Sources 
Indonesia 115,229 12,000 651,678 392,000 Government 
Sri Lanka  30,920 6,034 422,040 480,000 Government 
India 10,744 5,669 647,536 20,000 Government 
Maldives 82 21 21,663 n/a Government 
Thailand 5,318 3,199 n/a n/a Government 
Myanmar 59 10 n/a 3,200 Government 
Malaysia 68 50 n/a 4,296 Delegation 
East Africa 244 n/a 52,000 n/a Government 
Total 162,664 26,983 >1,794,917 >899,496  
Note: East Africa covers tsunami-affected countries of Kenya, Madagascar, Seychelles, 
Somalia and Tanzania.  

http://www.ifrc.org/publicat/conduct
http://www.sphereproject.org
http://www.sphereproject.org
http://www.ifrc.org
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upheaval due to its location on the margins of tectonic plates. However, tidal waves of this magnitude are rare and 
therefore the level of preparedness was very low. 
 
Thousands of staff, relief and medical personnel, and volunteers of the Red Cross and Red Crescent societies of 
the tsunami-affected countries have provided a vital initial response, in search and rescue, clean-up, providing 
temporary shelter and immediate relief assistance, emergency medical services, psychological first aid and tracing. 
It is estimated that over 5,000 Red Cross and Red Crescent volunteers and 76 relief and medical teams have been 
mobilised in the disaster-affected areas. 
 
The Federation immediately launched a Preliminary Emergency Appeal on the day of the disaster with a focus on 
Sri Lanka, Indonesia and the Maldives. On 3 January 2005, the ICRC launched budget extensions additional to its 
2005 Emergency Appeal for Indonesia and Sri Lanka. Along with initial support from the country and regional 
delegations, the Federation deployed within 24-72 hours three Field Assessment and Coordination Teams (FACT) 
and 14 Emergency Response Units (ERU) in the sectors of water and sanitation, health care, aid distribution, 
telecommunications, and logistics/transportation to Sri Lanka, Indonesia and the Maldives.  
 
Overview 
 
As the World Conference on Disaster Reduction opened today in Kobe, Japan, the International Federation warned 
that people will remain at risk unless greater funds are invested to help communities themselves reduce the risks 
and withstand natural disaster. Early-warning hardware and the construction of physical protection will count for 
little if the population remains unprepared for future hazards.  
 
Each disaster brings huge worldwide response to support relief efforts yet the lack of long-term investment in 
community-based disaster preparedness and risk reduction means catastrophes could repeat themselves with equal 
devastation. A community must know what to do at times of catastrophe or the vulnerable will continue to perish 
in large numbers. Creating the necessary awareness needs long-term commitment and funding. High-tech warning 
systems need to be supplemented by efficient information transfer reaching even the remotest community – and 
the individual fisherman must know how to react. 
 
The timing of this World Conference, ten years after the devastating Kobe earthquake in 1995, is a reminder of the 
importance of community-based disaster preparedness. Disaster preparedness and mitigation will be a key 
component of the Federation’s longer-term programming in the tsunami-affected countries. The Federation 
delegation at the conference stresses this message, highlighting the role of volunteers in ensuring that early 
warning reaches the most isolated and vulnerable communities. 
 
Operational Developments 
 
Indonesia 
 
Overview 
Uncertainty regarding the number of internally displaced persons 
(IDPs) persists. The Department of Social  
Affairs has reduced its estimates of IDPs to 605,518 – although 
there are still variations between these figures and those estimated 
by BAKORNAS. The shift in figures reflects the constraints facing 
agencies in gathering data. Indeed, a recent observation from the 
air by the Qatari Red Crescent representative showed many small 
pockets of people stranded between towns, walking north along 
the washed out west coast road.  
 
UNICEF has announced that it is shipping 2,000 tents and kits to 
support more than 100,000 school children and 4,000 teachers in 

 
The Japanese Red Cross provides basic health 
care in Meulaboh, Aceh Barat district. 

http://www-secure.ifrc.org/dmis/response/dmi_fact.asp
http://www-secure.ifrc.org/dmis/response/dmi_eru.asp
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the affected areas of Aceh. It will also be assisting the government with the recruitment and training of 2,000 new 
teachers (according to the authorities in Aceh, 1,592 teachers are dead or missing), as well as the emotional 
recovery of those teachers who survived the tsunami. 
 
The government of Indonesia is hosting an infrastructure summit, originally intended to promote its countrywide 
infrastructure projects, which now involves bidding for USD 1.5 billion in reconstruction projects in Aceh. 
Successful bidders will participate in the rebuilding of the province’s shattered infrastructure – including roads, 
ports and bridges. The auction is taking place under the auspices of the World Bank and the Asian Development 
Bank, in order to counter concerns regarding corruption. Organisers have promised transparent project outlines 
and open bidding. 
 
Coordination 
The Federation’s Jakarta office met with officials from the Ministries of Foreign Affairs and Immigration in order 
to clarify visa extensions for delegates, most of which are limited to 30 days. Assurance has been received that all 
Federation and ICRC delegates would be able to extend visas for an extra 30 days, with the situation to be 
reviewed later. This is good news for the teams on the ground – many of whom arrived on or shortly after 28 
December. 
 
A revised operational structure is being finalised, now that the FACT team officially terminated its assignment on 
15 January. Delegates are currently being replaced and/or recruited to complement the overall emergency effort. 
As part of the coordinated Federation/partner national society (PNS) response, two Canadian Red Cross delegates 
and a team of four American Red Cross delegates have joined the overall relief effort and left for the field within 
24 hours of their arrival in Jakarta. 
 
Security 
The government of Indonesia has withdrawn its deadline for foreign troops to leave Aceh by 26 March. It appears 
that this is no longer a firm deadline and that there may be greater flexibility, related to the ongoing aid effort. In 
an interview in the International Herald Tribune (18 January 2005), the GAM leadership has stated that it had no 
intention of kidnapping or harming foreign aid workers. Federation and ICRC delegates have, to date, been able to 
move freely throughout the affected area, without military escort. 
 
Red Cross and Red Crescent action – progress/achievement, impact, constraints 
 
Overall Goal: Up to 100,000 internally displaced and otherwise affected families (approximately 500,000 
people) in western Aceh receive adequate and timely emergency humanitarian assistance over the next six 
months. 
 
Objective 2 (logistics): PMI will have a strengthened supply chain capability and capacity to ensure timely 
transport of material and human resources to the areas of operation. 
 
Progress/Achievements 
The UN Joint Logistics Centre (UNJLC) has reported that Sabang Airport reopened on 14 January, during the day 
and for visual approaches only. Meulaboh airport has been repaired but will not handle more than 100 flights in its 
present state. It has no air traffic control. 
 
Objective 3 (health): primary health care service provided to the tsunami-affected communities and 
potential epidemics are prevented or adequately addressed. 
 
Progress/Achievements 
Agencies have now identified 67 cases of tetanus, mainly in Banda Aceh. Measles and diarrhoea are also grave 
concerns, due to the crowded and difficult living conditions. A joint government/UN/NGO rapid health assessment 
of the west coast is currently underway. Initial reports suggest that needs are similar in all locations and reflect the 
devastating impact of the tsunami. Recommendations for response in most locations include an accelerated 
measles campaign, strengthening the health service capacity to monitor and respond to waterborne and other 
diseases, improved coordination by local health authorities and NGOs, latrine construction and hygiene camps. 
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Objective 4 (water and sanitation): the spread/outbreak of infectious diseases is prevented through water 
and sanitation interventions. 
 
Progress/Achievements 
The Jakarta delegation water and sanitation coordinator conducted an assessment of Simeuleu island for water and 
sanitation needs and activities on 16 January, as well as an overall logistic assessment for the operation. Linked to 
this, a meeting was held with the governor of Simeuleu district to ensure support and cooperation for Red Cross 
and Red Crescent activities on the island. 
 
The water and sanitation ERU for Calang was activated on 16 January and a briefing of incoming Spanish Red 
Cross ERU team members carried out. A Spanish Red Cross ERU team member was deployed to Meulaboh. 
Furthermore, the Federation’s water and sanitation delegate currently in Meulaboh is providing support to the 
Spanish Red Cross team to establish the sanitation programme, as well as the layout for a sanitation system for the 
government-requested PMI IDP camp. The Spanish Red Cross ERU in Meulaboh continued to distribute 200,000 
litres of mass water daily.  Two specialized water plants are in operation, with one dedicated truck for distribution 
of specialized water being provided to the Japanese Red Cross basic health care team. 
 
The German ERU in Teunom produced 15,000 litres of water, for provision to the basic health care team. The 
5,000-litre bladder tank set up in the town has been well received by the community. The team is still awaiting 
pipes for the intake of water directly from source, which are being procured by the logistics team. 
 
The French ERU in Sigli and Samlanga is serving 7,500 people at the moment. This is expected to increase once 
more water trucks and distribution points are established. 
 
Sri Lanka  
 
Overview 
There are 64 Federation delegates working in Sri Lanka, (including the 27 staff of the eight ERUs). There are 
presently 32 PNS working in Sri Lanka, and the ICRC is providing much needed assistance to tsunami victims in 
the form of tracing and relief in the eastern part of the country where the ICRC has its operational mandate.  
 
For maps and reports on the general background of the disaster in Sri Lanka please refer to 
http://www.lk.undp.org/ndmc/.  
 
The recovery assessment team is still carrying out their work in Sri Lanka. The assessment team will analyse and 
provide recommendations for the next 12 months of programming. It is estimated that the time span for recovery 
will extend beyond five years. The results of this assessment will form part of a broad plan for disaster recovery 
work in the affected regions.  
 
Red Cross and Red Crescent action – progress/achievements, impact, constraints 
 
Overall Goal: Up to 40,000 families (about 200,000 people) in the south of the country receive immediate 
relief, shelter, health and care, and community support over the next six months. 

 
Objective 1 (water and sanitation): Adequate sanitation and water 
supply provided to a selected number of temporary shelters/welfare 
centres, and water and sanitation systems to serve the affected 
population. 
 
Progress/Achievements 
The two water and sanitation units from the Swedish and German Red 
Cross societies provide approximately 20,000 beneficiaries with 150,000 
litres of purified water per day.  
 
The Federation is also starting a programme to improve the existing Water distribution in Galle. 

http://www.lk.undp.org/ndmc
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water supply (estimated cleaning of 1,000 wells) to ensure the targeted population has adequate water in 
accordance with the Sphere standard.   
 
A total of 2,100 wells will be cleaned by the Hambantota, Ampara and Kalutara SLRCS branches with support 
from the Spanish and French Red Cross societies. Previous plans for well cleaning support by the Netherlands Red 
Cross in Matara have been altered due to changes in needs.  
 
Impact 
20,000 people receive clean drinking water through the distribution of purified water by the Federation. A total of 
2,100 wells are being cleaned with the assistance of the Spanish and French Red Cross Societies. These efforts 
ensure much needed drinking water is provided to people in affected areas whose access to normal supplies has 
been disrupted.   
 
Constraints 
Operations have progressed as planned in most aspects, although rain, damaged infrastructure and flooded roads 
have caused difficulties in transportation. Communication is also difficult in several of the places where ERUs are 
operating, slowing the flow of information from the field in some locations.  
 
Objective 3 (immediate livelihood restoration): The minimum livelihood requirements provided for up to 
40,000 families (about 200,000 people) whose houses have been destroyed and have lost their belongings. 
 
Progress/Achievements 
As of 17 of January the American Red Cross relief ERU had facilitated the distribution of non-food items from the 
Federation to 5,891 families on the southern coast of Sri Lanka. The American Red Cross relief ERU has 
completed setup of the distribution system in the south, and is moving onward to establish a distribution system in 
Ampara. The distribution of non-food relief items by the American Red Cross team in Galle is summarised as 
follows; 
 

Commodity  Current 
Inventory 18 Jan 

Received 
(approx) 17 Jan 

Distributed 
through 17 Jan 

Water containers (10 and 20 litre) 7,750 15,000 7,363  
Tarpaulins 845 8,380 7,535 
Large tarpaulin 7.3x30m 140   
Kitchen sets 2,750 8,709 5,959 
USAID family hygiene kits (to Sphere 
minimum standards)      

0 2,568 2,568 

50% wool blankets 0 19,160 19,160 
Bed sheets 0 10,780 10,780 
Sleeping mats 7,925 12,625  
Body bags 5,180 5,550  
Tents 4x4 409   
*Families receive 1 or 2 items depending on the size of tarpaulin, in total 16 sq. m. per family 

 
Total families assisted (Federation non-food relief items) 17 Jan 5,891 
Total beneficiaries (Federation non-food relief items) 17 Jan 23,527 

 
In addition to Federation activities the Netherlands Red Cross has bilaterally distributed non-food relief items 
through the Sri Lanka Red Cross branch in Hambantota. Between 7-11 January the Netherlands Red Cross had 
supported the distribution of sheets, mats and soap to 1,000 families, as well as the distribution of mosquito nets, 
milk powder, washing powder, candles, vegetable oil and women’s underwear to a further 1,898 families.  
 
Distribution by Sri Lanka Red Cross Branches 
Although information on distribution by SLRCS branches is not complete, as of 17 January the branches of 
Gampaha, Kalutara, Galle, Colombo, Matara, and Hambantota had identified a total of 19,041 families for 
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distribution of non-food relief items. This figure covers only six out of 13 branches involved in activities related to 
the disaster with data still to be received from the remaining branches. 
 

District Families 
Gampaha 506 
Kalutara 6,058 
Galle 5,524 
Colombo 1,840 
Matara 3,086 
Hambantota 2,027 
Total: 19,041 

 
Distribution data from branches is still being received. However confirmed figures show non-food relief items 
have been distributed to 1883 families by the Galle branch, and 356 families in the Gampaha branch. 
 
Large amounts of relief items have been received in the country assisted by the work of the British Red Cross 
logistics ERU, and the American Red Cross relief/logistics ERU, and an average of two planes with Federation 
relief goods arrive in Colombo airport every day. 
 
Impact 
There is a rapidly growing impact from the ongoing non-food relief distributions by the Federation and SLRCS. 
The appeal aims at providing minimum livelihood requirements for up to 40,000 families in the southern districts 
of the country, and to date 15 percent of the targeted population have received Federation supplied non-food relief 
items.  
 
Constraints 
Difficulties in receiving all components of relief items to be included in the ration can cause delays in 
distributions.  It is often necessary to distribute the rations to beneficiaries before all items have been supplied.  
 
Objective 5 (psychosocial support): The resilience of the affected population and the local relief workers is 
enhanced through psychosocial support. 
 
Progress/achievements  
Psychosocial programmes are being established by the American and Danish Red Cross societies, SLRCS and the 
Federation. The Turkish Red Crescent also has plans to participate in psychosocial programmes, sending three 
psychosocial experts as a part of their health initiatives in the country.  
 
India 
 
Overview 
The Indian Red Cross Society is continuing its response in the affected states of Tamil Nadu, Andhra Pradesh, 
Kerala and the Andaman and Nicobar Island territories.  
 
The Indian Red Cross mitigation committee has identified a preliminary framework of needs for affected areas: 
 
• Reconstruction of safer houses. 
• Restoration of livelihoods by providing basic equipment and tools for fishing and farming. 
• Rehabilitation of basic health infrastructure and undertaking community-based first aid programmes. 
• Environmental restoration. 
• Psychological support to the communities. 
• Training of volunteers and community members in cyclone, flood and earthquake preparedness.  
• Disaster mitigation activities such as cyclone shelters/ platforms. 
• Capacity building of the branches in the coastal areas. 
• Linkages with the designate authority for early warning system.  
• Water and sanitation. 
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The following relief supplies had been distributed out of Indian Red Cross disaster preparedness stocks to various 
affected areas: 
 

Material  Amount  
Saris  16,000 
Dhotis  16,000 
Towels  15,000 
Sheets  16,500 
Blankets  21,000 
Kitchen sets  22,000 
Buckets  11,000 
Shelter material 1500 

 
In addition to this, 3,000 family packs and 7,000 pieces of clothing are being despatched to the Kanniyakumari 
district in Tamil Nadu. 
 
An earlier consignment of 8,000 family packs and a water and sanitation unit arrived in the Andaman Islands. A 
further consignment of 4,000 family packs is to be sent to the Andaman and Nicobar Islands in the coming weeks. 
 
The Indian Red Cross Assistant Director of Disaster Management has been in the Andaman capital of Port Blair 
since the weekend, discussing with local authorities mechanisms for utilising National Society assistance and 
distribution of relief items.  The Indian Red Cross branch capacity in the Andaman Islands is very low and close 
cooperation with and assistance from local authorities is required.  
 
The Federation’s India delegation is providing full support to neighbouring countries. The logistics officer is 
undertaking procurement for the Maldives; the IT officer is helping with the Maldives operation while the head of 
delegation and construction coordinator are on an assessment mission this week in Sri Lanka. 
 
Maldives 

Overview  
Affected people in the Maldives have received a major boost this week 
with much-needed power generators being distributed to several 
islands. Fifteen of the 17 large, two-tonne units supplied by the British 
Red Cross have been distributed. A further seven smaller generators 
have arrived in the capital Male for distribution. 
 
The health situation is stable. Health supplies (such as medical kits) are 
arriving and being distributed. The American Red Cross psychosocial 
team is having a significant impact.  As of 13 January it had trained 40 
counsellors who would be spread around the atolls to assist affected 
people.  A further 20 counsellors are expected to be trained shortly. The 
water and sanitation activities will proceed once requested items arrive. 
There is no critical water shortage and generally the situation is 

improving. Some temporary shelters have already been completed and the FACT leader reports excellent 
progress with the local authorities. The Red Cross operation is assisting the process with the provision of 
materials such as roofing iron.   
 
The FACT/Regional Disaster Relief Team (RDRT) team currently numbers four (one FACT, three RDRT). The 
South Asia regional delegation programme coordinator has been on a visit to the Maldives since 13 January.  He 
is meeting with government officials, discussing plans for future support to the Maldives.  He is also making 
assessments with the view to the formation of a national society. The South Asia regional organisational 
development delegate arrives next week to further facilitate the process of forming a national society. 
 
The Red Cross operation has been greatly assisted by tremendous community spirit. Volunteerism is alive and 
well in the Maldives and augers well for a strong base for a national society. The government continues to be 

The arrival of 17 large generators 
supplied by the British Red Cross. 
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very cooperative as well. It is planned that all viable schools will reopen on January 25, and it is expected that 
most children will be catered for. 
 
Coordination 
There is close coordination and cooperation with the government as well as with the UN agencies and other 
NGOs. One of the reasons extensive health (other than psychosocial support) and water and sanitation activities 
have not been proposed is that support to the government from other agencies such as UNICEF and Oxfam in 
these fields already exists and will likely continue. The UNDP has indicated that it intends to become involved in 
assisting the government in the provision of temporary and permanent housing and close relationships have been 
established with them as well as the relevant government departments to ensure that there is no duplication of 
effort. Regular agency coordination meetings have been established. 
 
Red Cross and Red Crescent action – progress/achievements, impact, constraints 
 
Overall Goal: Tsunami-affected families in Maldives receive immediate non-food relief, shelter, electricity, 
health, water and sanitation services; and a national society established. 
 
Objective 1 (Shelter): Temporary shelter provided for 3,440 families and permanent shelter material 
provided for 5,500 families whose houses have been completely or badly damaged.  
 
Progress/Achievements 
Good progress is being made by local authorities in constructing temporary housing with building materials 
supplied by the Red Cross. The FACT leader visited Hulhumale Island on 16 January and was very impressed 
with the rate of construction. Six blocks, each capable of housing 160 people, had already been completed.  
 
As well providing temporary housing, thorough assessments are being carried out regarding damaged housing and 
the planning of permanent accommodation, and sites are already being cleared in readiness. 
 
Objective 2 (immediate livelihood restoration): electric power restored for 30,000 people and the minimum 
livelihood requirements supported for 2,000 families whose houses have been destroyed or badly damaged, 
and have lost their belongings. 
 
Progress/Achievements 
Fifteen of the 17 large generators supplied by the British Red Cross have been delivered to several islands in the 
space of two days. A further seven smaller generators supplied by the Belgian Red Cross arrived in the capital 
Male on the evening of 17 January and will be distributed in the near future. 

 
The delivery of the large generators has been a significant 
logistical challenge, with each unit weighing approximately two 
tonnes. They have been delivered to the targeted islands by 
boat. There is no heavy lifting equipment at these locations, and 
the generators have been unloaded and moved using a 
combination of planks, levers and large groups of enthusiastic 
volunteers. 
 
These generators will provide a significant boost to the targeted 
communities which have been coping with no or intermittent 
power for the past three weeks. 
 
Supplies of 1,000 paraffin stoves arrived on 17 January and will 
shortly be distributed to destitute families as part of a kitchen 
set also including utensils. 
 

 

The generators have been transported by boat to 
badly affected communities. 
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Objective 3 (health): the physical and mental health of the affected population is ensured through the 
provision of needed basic medical supplies and psychosocial support. 
 
Progress/Achievements 
The American Red Cross psychosocial team has conducted three psychological first aid training sessions as of 17 
January, training a total of 59 people. These trained people will be deployed to the atolls to assist affected people.   
 
As of 17 January, 55 teachers from 43 schools had been given training under the ‘tsunami operational teachers 
training’ programme.  The aim is to train as many teachers as possible on 15 of the 20 administrative atolls before 
schools reopen on 25 January. The teachers training programme has been developed by the Red Cross team (IFRC 
and American Red Cross), the Maldivian psychological task force, UNICEF and the Ministry of Education. 
 
The American Red Cross as part of the IFRC is responding to the needs of the disaster-affected population in the 
areas of psychosocial support. The American Red Cross is working with the Social Support and Counselling 
Service of the Maldives. The team currently consists of one delegate, a psychiatrist, a social worker, a 
psychologist, and a community specialist.  As of 13 January the team had trained 40 counsellors to support 
affected populations. 
 
As outlined in Operations Update 19, 400 basic health kits arrived from the Federation in Geneva on 13 January. 
These will be distributed to health posts, health centres, atoll hospitals and regional hospitals as required. Instances 
of diarrhoea and viral fever are gradually decreasing. Overall the health situation is stable. All the medical/health 
supplies which have been ordered to date have now arrived and will be distributed through the Ministry of Health.  
 
Objective 4 (water and sanitation): about 5,000 people have access to adequate water and sanitation 
facilities. 
 
Progress/Achievements 
Following detailed assessments of needs, a request has been made to the Federation Secretariat in Geneva for 
water and sanitation equipment.  Five thousand beneficiaries have been targeted. The final decision in terms of 
allocating/distribution may rest with the government. However, a tentative list has temporarily been made by the 
FACT/RDRT team. There are no critical water shortages. Mobile desalination plants are travelling around the 
country and overall the situation is improving.   
 
Malaysia 
 
Red Cross and Red Crescent action – progress/achievements, impact, constraints 
 
The Malaysian Red Crescent Society (MRCS) has been greatly involved in tsunami relief in Malaysia and has 
coordinated its efforts well with the local government and other aid agencies. The Penang state branch not only 
dispatched four ambulances and 60 volunteers to the scene, but did so under two hours. The results of previous 
emergency response exercises, carried out in the past with other agencies in the country, were clearly seen in their 
organized and rapid response. 
 
In Kedah, however, efforts were less effective. The branches had less capacity in dealing with the disaster. They 
did not have ambulances or appropriate vehicles for relief work, which was later remedied when the national 
headquarters loaned them a minivan. Nevertheless MRCS volunteers were essential in relief work, evacuating and 
administering first aid. The branches were actively involved in the relief camps that sheltered tsunami survivors, 
though the government continues to spearhead the initiative. 
 
The national society organized and cooked food for the thousands of displaced at the centres. In Penang, the 
volunteers conducted these activities for four days and fed 1,000 people. They distributed pamphlets on diarrhoeal 
diseases and conducted health education at the centres; they also distributed 550 mattresses and sent 350 more to 
Kedah. The MRCS further distributed 10,000 USD to affected families in Kuala Muda, Penang. In Kedah, MRCS 
conducted a big part of their activities in the centres of Kota Kuala Muda. In the earlier days of the relief camp, up 
to 40 volunteers were on duty at a time, based on a rotation system set up by the national society. Volunteers 
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prepared meals, cleaned the camp site, conducted health education, counselled the affected, provided toys and 
organized games and sports for the children and adults of the centre. The MRCS coordinated counselling with 
other agencies and helped organize a social welfare team with health staff, teachers and university personnel.  
 
The needs of the affected have been adequately covered by the government and other agencies, including the 
MRCS. Many of the relief camps are in school grounds, where beneficiaries live in the classrooms or army tents. 
The beneficiaries received mattresses, mats, blankets, food rations and medical treatment, which was available to 
them day and night through medical clinics and posts. There were no medical outbreaks and clean water was 
sufficient. The relief centres provided various amenities to the affected: sanitation facilities were adequate and 
where they were not, additional mobile toilets were brought in; waste was removed daily; a trailer with 30 
computers linked to the internet was provided with computer tuition; and good storage and goods distribution were 
ongoing. Many governmental and non-governmental agencies participated in running the relief camps, leading to 
good organization. Recently, these relief centres have been sheltering less and less beneficiaries and MRCS 
operations in relief centres have been winding down as well. 
 
Recovery and rehabilitation 
Various clean-ups, repairs and compensation are planned for the tsunami survivors. The Malaysian government, 
with the support of other agencies like MRCS, is well able to deal with the rehabilitation of affected areas and 
people. In Kedah, the district office organised a beach clean-up in Kota Kuala Muda, Kedah, with 1,000 personnel 
including MRCS volunteers. The national housing corporation is repairing houses in the state at no cost to owners, 
while furniture and household equipment will be donated by other parties. The government and MRCS will offer 
additional cash and rations to those returning home. A further MYR 20,000 (CHF 6,230) will be given to families 
for each person who perished in the tsunami. 
 
The homeless are able to move into transit homes where they can live temporarily until permanent housing is 
ready for them in the next nine months. The transit home is a wooden longhouse divided into separate family 
units, in which each unit has three rooms. There appears to be two kinds of permanent housing – flats and houses – 
depending on which the tenants can afford. 
 
The government is assessing damages to boating and fishing equipment and has already begun compensating some 
of the affected fishermen. Thus the immediate and rehabilitation needs of the affected are covered. 
 
National society capacity 
The national headquarters and Penang branch are adequately equipped; the situation with the Kedah branch is 
different. Penang is a thriving commercial centre with a lively tourism industry and an international airport, 
whereas Kedah is much poorer economically. Penang branch has a new building, large hall, offices, storerooms, 
four ambulances, several cars and an annual budget of USD 140,000 fundraised within the state, while Kedah 
lacks its own office and vehicles for emergencies. Though the branch has a warehouse, it has no relief stock even 
though the state is prone to floods. Capacity building in addition to existing community-based disaster 
preparedness training, as well as psychological support and counselling training, would be valuable to the national 
society. 
 
Thailand 
 
Overview 
The latest official death toll is 5,322 (1,738 Thais, 1,765 foreigners, 1,819 unidentified). Some 8,457 people (6,065 
Thais, 2,392 foreigners) are injured and 3,124 (2,103 Thais and 1,021 foreigners) are missing.  
 
The premiers of Norway, Finland and Sweden visited Thailand and met the press together with the Thai prime 
minister in order to thank the Thai government in helping their people and to pledge their coopera tion in the relief 
effort. The visiting prime ministers also urged the government to thoroughly investigate the failure to issue an 
early warning about the tsunami. They added that to ensure the return of Scandinavian tourists, an early warning 
system should be established and security of the infrastructure in Thai resorts improved. The Canadian prime 
minister also visited Phuket and met with Thai officials and volunteers at the city hall to discuss how Canada can 
best assist Thailand in its post tsunami operations.  
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Reports continue to circulate about Myanmar migrant populations affected by the tsunami. Two Myanmar NGOs 
operating in Thailand reported the death toll among this population based on surveys in the affected region. A total 
of 3,000-4,000 migrants are estimated missing, presumably killed by the tsunami in Thailand. An estimated 
120,000 Myanmar migrants work in Thailand as fishing crew, in the seafood processing industry, or as farmers 
and construction workers. There are reports among the migrant community about arrests and deportation, and at 
the same time employers refusing to allow migrants to go home for fear of losing wages spent for employing them 
without being compensated by the government. 
 
Meanwhile, the Thai education ministry has begun preparing material to teach students about how to recognize 
natural disasters and what to do in the event of such disasters. The new curriculum, providing detailed instructions 
on how natural disasters occur and giving survival tips, will be adapted to meet different age groups and is 
expected to be running in schools in May 2005.  
 
Coordination 
The Federation regional delegation for Southeast Asia in Bangkok hosted the fourth interagency meeting in 
Bangkok today. The weekly meeting provides a forum for sharing information and discussion of relevant issues 
between interested agencies. Over 35 participants attended, including representatives of the following agencies: 
the Federation, ICRC, ECPAT, World Vision, Action Aid, Catholic Relief Services, UNICEF, UNOCHA, WHO, 
Forum Asia.  
 
Red Cross and Red Crescent action – progress/achievements, impact, constraints 
 
On 15 January the Federation head of the Bangkok regional delegation and a Federation disaster management 
consultant visited Phuket and Phang Nga. The Federation representatives met with Thai Red Cross head of relief 
operations in Phang Nga and national society staff and volunteers in Phuket. The Thai Red Cross gave a good 
summary of post tsunami operations in the area. 
 
The heavily affected Phi Phi islands in the province of Krabi are already under full reconstruction. Debris has been 
removed and the governor has signed a contract with an engineering company to restore all infrastructure before 
the end of February. 
        
In Phuket, the emergency operation is closed and rehabilitation will be carried out by the local government. The 
waterfront of the world famous Patong Beach was hit hard because its long coastline was fully exposed. The 
waves reached more than 100 metres inland, where they were stopped by the topography of the town. Shops, 
restaurants, bars along the beach front road were wiped out. Almost all debris have been removed, hotels are 
drying mattresses and carpets. Repair of damaged restaurants and shops is ongoing and business has reopened. 
There are only a few tourists in the region, which is causing concern for locals dependent on their presence.  
      
The Federation representatives spent most of the trip with the Thai Red Cross branch (chapter) in Khao Lak in 
Phang Nga. The local Red Cross chapter is in charge of the relief operation with staff and volunteers. The branch 
has very close links to local authorities due to the fact that the national society head of operations there was 
working in the ministry of interior prior to the tsunami disaster.  
 
The emergency phase in Khao Lak is coming to an end. There are two big warehouses full of relief supplies which 
are expected to be used during the rehabilitation phase. Up to 70,000 people working in the tourist industry are 
currently without any income. The province has developed a high quality, comprehensive rehabilitation plan 
which is awaiting final political approval. Two elements of the plan in particular offer space for Federation 
involvement, namely environmental protection and social development. 
 
On Khao Lak beach most of the debris have been removed and the clearing of hotel ruins has begun. Businesses 
upland have reopened. 20 km of the 120 km coastline was severely damaged, with the wave reaching up to 5 km 
inland. Spraying of pesticide is ongoing to control the flies in the area. 
      
The Federation and Thai Red Cross representatives discussed a move towards more people-focussed operations 
such as income generation projects, disaster resilience, livelihoods and socio-psychological support. Treatment of 
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delayed mass trauma must not be less prioritized. The majority of Thais believe in ghosts, and every home keeps a 
spirit house where daily offering of food and drinks are given to calm down the entities. There have been many 
reports of foreign ghost sightings in the disaster area. Psychologists have referred to this mass hallucination as a 
way to express trauma after having survived the tsunami. Being a cultural factor it should be given due attention.  
 
An outline of the plan of action for rehabilitation was proposed by the Relief and Community Health Bureau to the 
Secretary General of Thai Red Cross.  The plan consists of short- and long-term rehabilitation processes, as 
outlined below:  
 
The short-term response is to: 
- provide effective temporary shelter for affected populations. 
- provide physical and psychological support to children without parents or guardians. 
- support employment and existing employment structures among the affected population. 
- restore and/or reconstruct temples and mosques as spiritual sanctuaries of the communities. 
 
The long-term process will later: 
- provide permanent residence for affected populations. 
- support education and development of pre-school children. 
 
The bureau intends to cooperate fully with agencies working in the areas of shelter, employment and children in 
need, and coordinate all work with the local Thai Red Cross chapters (branches).   
 
Donations at the Thai Red Cross Relief and Community Health Bureau remain regular. The last update of cash 
donations at this bureau alone is THB 133,395,442 (CHF 4,105,382). In-kind donations (food and non-food items) 
have been sent to the affected provinces, amounting to 80 trucks (six to seven tonnes per vehicle). 
 
Fundraising is ongoing at all levels – HRH Princess Sirindhorn, Vice President of the Thai Red Cross, continues to 
accept large donations on behalf of the national society on a regular basis. For example, THB 5 million was 
recently donated by private companies based in the Asia Pacific region. The President of Singapore visited 
Thailand with his spouse and donated THB 10 million to Thai Red Cross. The first lady also visited Thai Red 
Cross’s children home today. On 27 January, the Deputy Director of the Thai Red Cross Relief and Community 
Health Bureau together with a private donor company will visit Ban Kamala Beach in Phuket, to plan for the 
reconstruction of Kamala Beach school. A Thai Red Cross bazaar will be held on 29 January, where all embassies 
will set up stalls to sell goods from their respective countries. The proceeds will go to Thai Red Cross disaster 
assistance programmes.  
 
Thai Airways International will launch its Royal Orchid Plus (ROP) crisis relief campaign by inviting ROP 
members to donate mileage points, usually put towards the purchase of air tickets, to charitable organisations in 
Thailand such as the Thai Red Cross Society. 
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Outstanding Needs 
 
Human Resources 
The Federation is recruiting 35 field delegates for Sri Lanka, Indonesia, Kuala Lumpur, Maldives and a delegate 
for the Federation office in New York. While candidates are being considered for seven of the posts, a total of 29 
posts, as detailed below, are still to be filled. The recruitment of head of operations for Indonesia is extremely 
urgent. 
 

Place of assignment Positions to be filled 
Sri Lanka Relief coordinator, IT delegate, logistics coordinator 
Indonesia – Jakarta Head of operations, logistics delegate, information delegate, Movement coordinator 
Indonesia –  
Medan operations centre 

Programme coordinator, administration delegate, logistics coordinator, logistics 
delegate, relief delegate, health coordinator, water-sanitation coordinator, IT 
delegate, psychosocial delegate 

Indonesia –  
Banda Aceh sub-office 

Head of office, administration delegate, relief delegate, water-sanitation delegate 

Indonesia –  
Meulaboh sub-office 

Head of office, water-sanitation delegate, health delegate, relief delegate 

Maldives Relief delegate, water-sanitation delegate, construction delegate, information 
delegate 

New York UN liaison delegate 
 
Relief needs 
The following table summarizes the major outstanding material needs in the affected countries under this Revised 
Preliminary Appeal. Any national societies wishing to contribute to the relief pipeline are kindly requested to 
contact the logistics department at the Federation secretariat in Geneva (contact details on Page 2 of this update). 
 

Country Major outstanding needs 
Indonesia 13,400 bed sheets 

67,735 blankets 
250,000 hygiene parcels 
124,370 tarpaulin sheets 
525,000 food parcels 

47,840 kitchen sets  
20 dispensary tents  
72,500 hurricane lamps 
138,758 jerry cans 
100,000 length of rope 

5,000 volunteer rescue kits 
26,785 family tents 
90,000 mosquito nets 
232,500 sleeping mats 
 

Sri Lanka 94,000 jerry cans  
33,000 kitchen sets 

20,000 cooking stoves 
52,000 mosquito nets  
240,000 sleeping mats  
200,000 women’s underwear 

Maldives 10,000 mosquito nets, 50,000 water purification tablets 
India 25,000 mosquito nets, 2,000 family tents, 3,600,000 water purification tablets 
Myanmar 8,500 kitchen sets and 85,000 lengths of rope 

 
 
 

Contributions list below; click here to return to the title page. 
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DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 183,486,000 76.9%

ANDORRA, PRINCIP. - PRIVATE DONOR 3,086 12.01.05

AUSTRIA - GOVT/RC 450,000 EUR 694,350 10.01.05 MEDICAMENTS, HYGIENE GOODS
, PARCELS

AUSTRALIAN -  RC 2,400,000 AUD 2,119,200 30.12.04

AUSTRALIAN -  RC 7,300,000 AUD 6,445,900 31.12.04

AUSTRALIAN - GOVT 4,800,000 AUD 4,238,400 02.01.05

BAHRAIN - PRIVATE DONOR 50,000 USD 56,600 06.01.05

BELGIUM - RC/GOVT 7,186 EUR 11,088 31.12.04 PROGRAMME SUPPORT/KIND

BELGIUM - RC 500,000 EUR 771,500 01.01.05

BRITISH PETROLEUM FOUNDATION 1,000,000 USD 1,145,000 29.12.04

BRUNEI - PRIVATE DONORS 30,285 USD 34,282 05.01.05 INDONESIA

BRUNEI - PRIVATE DONOR 3,600 USD 4,075 04.01.05

CAMBODIAN - GOVT/RC 10,000 USD 11,320 05.01.05

CANADIAN - GOVT 3,465,000 CAD 3,336,795 31.12.04

CANADIAN - GOVT/RC 990,000 CAD 953,370 26.12.04

CANADIAN - RC 200,000 CAD 192,600 27.12.04

CANADIAN - RC 5,000,000 CAD 4,815,000 29.12.04

CANADIAN - PRIVATE DONOR 100,000 USD 113,200 06.01.05

CANADIAN - PRIVATE DONORS 570 17.01.05

CHINA - HONG KONG - RC BRANCH 3,713,771 04.01.05 FAMILIY KITS INDONESIA

CHINA - HONG KONG - RC BRANCH 3,238,470 29.12.04 TO PURCHASE RELIEF ITEMS

CHINA - HONG KONG - RC BRANCH 1,560,515 01.01.05

CHINA - HONG KONG - RC BRANCH 2,971,017 03.01.05 FAMILY KITS INDONESIA

CHINA - HONG KONG - RC BRANCH 441,177 07.01.05 PROCUREMENT OF IRON SHEETS
MALDIVES

CHINA - HONG KONG - RC BRANCH 593,246 13.01.05 PROCUREMENT FOR MYANMAR, 
OF RELIEF ITEMS

CHINA - HONG KONG - PRIVATE DONORS 3,373 04.01.05

CHINA - MACAU - RC BRANCH 500,000 26.12.04 WATER & SHELTER; MEDICAL & 
RELIEF SUPPLIES IN INDONESIA

CHINA - MACAU - RC BRANCH 280,000 30.12.04 SRI LANKA

CHINA - MACAU - RC BRANCH 780,000 14.01.05 INDONESIA, MALDIVES, SRI 
LANKA, EAST AFRICA

CHINA - RC 50,000 USD 56,500 31.12.04 THAILAND RC DIRECT

CHINA - RC 100,000 USD 113,000 31.12.04 SRI LANKA RC DIRECT

CHINA - RC 100,000 USD 113,000 31.12.04 INDONESIA RC DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MYANMAR RC DIRECT

CHINA - RC 50,000 USD 56,500 31.12.04 INDIA RC DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MALDIVES DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MALAYSIA RC DIRECT

CHINA - RC 300,000 USD 343,500 28.12.04

COOK ISLANDS - RC 39,380 EUR 60,764 13.01.05

COOK ISLANDS - PRIVATE DONORS 659 EUR 1,016 12.01.05

CROATIA - RC 1,500,000 30.12.04 INDIA, SRI LANKA, INDONESIA, 
THAILAND

CYPRUS - RC 26,540 11.01.05

ECHO 3,000,000 EUR 4,549,500 26.12.04

ESTONIA - GOVT 500,000 EEK 48,100 28.12.04



Asia - Earthquake and Tsunamis ANNEX 1

APPEAL No. 28/2004 PLEDGES  RECEIVED 18/01/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

FINLAND - RC 1,575,000 EUR 2,430,225 05.01.05

FIRST DATA WESTERN UNION FOUND. 1,000,000 USD 1,130,000 31.12.04 PMN to be finalised

FRANCE - PRIVATE DONORS 2,710 EUR 4,182 04.01.05

FRANCE - PRIVATE DONOR 10,000 USD 11,320 11.01.05

FRANCE - PRIVATE DONORS 6,531 19.01.05

OECD STAFF MEMBERS 10,000 EUR 15,430 05.01.05

GERMANY - PRIVATE DONORS 409 30.12.04

GREAT BRITAIN - GOVT/RC 400,000 GBP 865,600 30.12.04 INDONESIA

GREAT BRITAIN - RC 100,000 GBP 216,400 28.12.04

GREAT BRITAIN RC 840,642 30.12.04 SRI LANKA TO PURCHASE 
CLOTHES, MATS, SOAPS

GREAT BRITAIN - PRIVATE DONOR 20,000 EUR 30,860 30.12.04

GREAT BRITAIN - PRIVATE DONOR 75,000 USD 84,900 07.01.05

BREAT BRITAIN - PRIVATE DONOR 20,000 USD 22,640 04.01.05

HELLENIC - RC 50,000 EUR 75,825 27.12.04

HELLENIC - RC 200,000 EUR 308,600 05.01.05

HELLENIC -  PRIVATE DONOR 100 EUR 154 03.01.05

ICELAND - GOVT 5,000,000 ISK 88,000 26.12.04

ICELAND - RC 12,000,000 ISK 211,200 26.12.04

IRELAND - GOVT 750,000 EUR 1,155,750 29.12.04

IRELAND - RC 2,000,000 EUR 3,086,000 31.12.04

IRELAND - PRIVATE DONOR 10,000 EUR 15,430 06.01.05

ITALY - RC 288,615 EUR 444,756 29.12.04 INDIA (EUR 150'000)

ITALY - PRIVATE DONORS 309 10.01.05

JAPANESE - RC 100,000,000 JPY 1,109,500 28.12.04

JORDAN - PRIVATE DONOR 16,929 04.01.05

KOREA, REPUBLIC OF - RC 200,000 USD 226,400 07.01.04

KUWAIT - PRIVATE DONOR 1,683 USD 1,905 12.01.05

LATVIA - RC 28,400 EUR 43,821 13.01.05

LATVIA - PRIVATE DONOR 20,000 USD 22,640 03.01.05

LEBANON - PRIVATE DONORS 1,358 13.01.05

LIBYAN - RC 25,000 06.01.05

LIECHTENSTEIN - RC 20,000 29.12.04

LITHUANIA - RC 21,460 10.01.05

LUXEMBOURG - GOVT/RC 250,000 EUR 385,750 05.01.05

MALAYSIA - RC 30,000 USD 34,200 30.12.04 BILATERAL FOR INDONESIA, SRI 
LANKA, INDIA

MALAYSIA - PRIVATE DONORS 200,000 MYR 60,500 03.01.05

MALAYSIA - PRIVATE DONOR 2,199 USD 2,490 04.01.05

MALTA - PRIVATE DONOR 5,000 EUR 5,660 12.01.05

MONACO - RC 100,000 EUR 151,650 28.12.04

MOROCCO - RC 250,000 MAD 36,330 29.12.04

NETHERLANDS - RC 1,000,000 EUR 1,516,500 29.12.04

NETHERLANDS - PRIVATE DONOR 160 EUR 247 05.01.05

NETHERLANDS - PRIVATE DONOR 10,000 EUR 15,430 12.01.05

NEW ZEALAND - GOVT 500,000 NZD 406,500 30.12.04
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NORWEGIAN - GOVT/RC 2,112,664 NOK 395,068 02.01.05 SRI LANKA

NORWAY - GOVT/RC 313,697 NOK 58,661 02.01.05 PROGRAMME SUPPORT/KIND

NORWEGIAN - PRIVATE DONORS 198 12.01.05

OPEC FUND 1,200,000 USD 1,374,000 29.12.04

USD 600,000 INDONESIA; USD 200
,000 SRI LANKA; USD 200,000 
INDIA; USD 100,000 THAILAND; 
USD 100,000 MALDIVES

PARAGUAY - RC 5,000 USD 5,660 11.01.05

PANAMA - PRIVATE DONORS 126 USD 143 30.12.04

PHILIPPINES - PRIVATE DONOR 9,985 USD 11,303 03.01.05

POLAND - PRIVATE DONOR 200 EUR 309 13.01.05

PORTUGAL - RC 150,000 EUR 231,450 04.01.05

PRIVATE ON LINE DONATIONS 8,560,000 13.01.05

SAUDI ARABIA - GOVT 500,000 USD 572,500 30.12.04 INDONESIA RC - PMN to be 
finalised

SAUDI ARABIA - GOVT 300,000 USD 343,500 30.12.04 SRI LANKA RC - PMN to be finalised

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 THAILAND RC - PMN to be finalised

SAUDI ARABIA - GOVT 2,000,000 USD 2,290,000 30.12.04 PMN to be finalised

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 MALDIVES RC - PMN to be finalised

SAUDI ARABIA - GOVT 100,000 USD 113,200 30.12.04 SOMALIA RC - PMN to be finalised

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 INDIA RC - PMN to to be finalised

 SINGAPORE - JAPAN TOBACCO INTERN. 30,000 USD 34,350 28.12.04 SRI LANKA, MALDIVES, 
INDONESIA

SINGAPORE - RC/GOV. 2,000,000 SGD 1,396,600 03.01.05
INDONESIA, SRI LANKA, INDIA, 
THAILAND, MALDIVES, 
BANGLADESH, MYANMAR

SLOVAKIA - RC 50,000 SKK 1,925 27.12.04

SLOVENIA - RC 32,148 30.12.04

SLOVENIA - RC 128,742 06.01.05

SLOVENIA - GOVT 55,045 11.01.05

SOUTH AFRICA  - RC 488,250 06.01.05

SOUTH AFRICA - RC 785,200 11.01.05

SPAIN - RC 240,000 EUR 370,536 28.12.04 BILATERAL

SPAIN  - RC 100,000 EUR 154,100 29.12.04

SPAIN  - RC 100,000 EUR 154,100 31.12.04

SPANISH - PRIVATE DONOR 5,000 EUR 7,715 12.01.05

SWEDEN - GOVT/RC 1,250,000 SEK 212,500 28.12.04

SWEDEN - GOVT/RC 17,000,000 SEK 2,890,000 29.12.04

SWEDEN - RC 120,000,000 SEK 20,520,000 11.01.05

SWEDEN - PRIVATE DONOR 150,000 EUR 231,450 05.01.05

SWITZERLAND- GOVT/RC 15,938 31.12.04 PROGRAMME SUPPORT/KIND

SWITZERLAND - GOVT/RC 300,000 29.12.04 INDONESIA

SWITZERLAND - PRIVATE DONORS 23,822 05.01.05

SWITZERLAND - WHO/VERF 5,839 USD 6,700 30.12.04

SWITZERLAND - PRIVATE DONORS 1,000 30.12.04 INDIA

SWITZERLAND - PRIVATE DONORS 2,000 30.12.04 SRI LANKA

THAILAND - PRIVATE DONOR 2,485 USD 2,813 05.01.05 INDONESIA, SRI LANKA

TAIWAN RED CROSS ORGANISATION 3,000,000 USD 3,409,000 02.01.05 INDONESIA, SRI LANKA, INDIA

TERRACOTTA CORPORATION 1,000,000 04.01.05
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TUNISIA - PRIVATE DONORS 3,086 11.01.05

TURKISH - RC 40,000 USD 45,280 04.01.05 INDIA, BANGLADESH, MYANMAR, 
MALAYSIA

UKRAINE - PRIVATE DONORS 1,000 05.01.05

UNITED ARAB EMIRATES - PRIVATE DONORS 1,485 USD 1,682 30.12.04

UNITED ARAB EMIRATES - RC 500,000 USD 572,500 28.12.04 BILATERAL FOR SRI LANKA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 610,000 USD 698,500 28.12.04 BILATERAL FOR INDONESIA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 400,000 USD 458,000 28.12.04 BILATERAL FOR INDIA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 20,000 USD 22,900 27.12.04

UNITED ARAB EMIRATES - RC 150,000 USD 171,750 28.12.04 MALDIVES

UNITED ARAB EMIRATES - RC 120,000 USD 137,400 28.12.04 BILATERAL FOR THAILAND, 
PURCHASE OF RELIEF ITEMS

USA - PRIVATE DONORS 1,700 USD 1,924 29.12.04

USA - PRIVATE DONORS 9,955 USD 11,398 28.12.04 SRI LANKA

USA - PRIVATE DONORS 100,000 USD 113,200 29.12.04

USA - PRIVATE DONORS 5,000 USD 5,660 31.12.04

USA - PRIVATE DONOR 50,000 USD 56,600 28.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 28.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 29.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 05.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 06.01.05

USA - PRIVATE DONOR 25,000 USD 28,300 07.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 06.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 04.01.05

USA - PRIVATE DONORS 101,420 17.01.05

USAID/OFDA 4,000,000 USD 4,560,000 28.12.04 PMN to be finalised

AMERICAN - RC 5,000,000 USD 5,660,000 13.01.05
PROCUREMENT, TRANSPORT 
AND DISTRIBUTION OF 
EMERGENCY FOOD PARCELS

VIRGIN ISLANDS - PRIVATE DONOR 6,000 07.01.05

VODAPHONE GROUP FOUNDATION 250,000 GBP 545,250 30.12.04

SUB/TOTAL RECEIVED IN CASH 121,301,194 CHF 66.1%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRALIA RC FACT 3 12,000 36,000 27.12.04 PMN to be finalised

BELGIUM - RC/GOVT 218,560 EUR 337,238 31.12.04

500 FAMILY TENTS, 10'600 
JERRYCANS (10l), 10'200 
JERRYCANS (20l) - FOR SRI 
LANKA

BELGIUM - RC 297,917 EUR 459,686 12.01.05

JERRYCANS, BED SHEETS, 
SOCCER BALLS, PLASTIC BAGS, 
BULBS, TORCHES, BATTERIES, 
ELECTRIC EQUIPMENT, 
GENERATORS

CANADA RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised
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DENMARK RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

DENMARK RC ERU LOGISTICS 1 250,000 27.12.04 PMN to be finalised, value Danish 
RC

FINLAND RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value

FRANCE RC ERU HEALTH 1 465,000 27.12.04 PMN to be finalised, estimated value

FRANCE RC ERU WATSAN 1 465,000 30.12.04 PMN to be finalised, estimated value

FRANCE RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

GERMANY RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

GERMANY RC ERU WATSAN +
ERU HEALTH 1,475,000 EUR 2,275,925 30.12.04

2 ERU HEALTH & WATER 
EQUIPMENT + VEHICLES + TPT - 
DIRECT ASSISTANCE INDONESIA

GERMANY RC ERU WATSAN 646,000 EUR 996,778 30.12.04
ERU WATER/SANITATION 
EQUIPMENT + VEHICLES + TPT - 
DIRECT ASSISTANCE SRI LANKA

GERMANY RC HYGIENE +
BAGS 89,600 EUR 138,253 02.01.05 SRI LANKA - DIRECT ASSISTANCE

: HYGIENE PACKS, BODY BAGS

GERMANY - RC 170,540 EUR 263,143 03.01.05
SRI LANKA - DIRECT ASSISTANCE
: JERRYCANS, KITCHEN SETS, 
BEDSHEETS

GREAT BRITAIN RC FACT 2 15,756 34,364 10.01.05 FACT TEAM + EQUPMENT, 
MALDIVES DIRECT ASSISTANCE

GREAT BRITAIN RC 241,039 GBP 525,706 28.12.04 ERU TEAM & EQUIPMENT SRI 
LANKA - DIRECT ASSISTANCE

GREAT BRITAIN RC 14,100 GBP 30,752 29.12.04 REHABILITATION TEAM + 
EQUPMENT. DIRECT ASSISTANCE

GREAT BRITAIN RC 574,380 GBP 1,252,723 04.01.05
INDONESIA: VEHICLES, 
TARPAULINS, BLANKETS, 
RUBHALLS

GREAT BRITAIN RC 328,489 GBP 716,434 04.01.05
MALDIVES: GENERATORS, 
HYGIENE KITS, RUBHALLS, 
MEDICAL EQUIPMENT

IRAN RC RELIEF ITEMS 672,000 USD 759,360 31.12.04 PMN to be finalised

JAPAN RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

JAPAN RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value

KOREA REP. RC BLANKETS 90,000 USD 102,600 28.12.04 BILATERAL

KUWAIT - RC 28.12.04

BILATERAL FOR  SRI LANKA: 3500
PCES BLANKETS, 500 PCS 
KEROSENE LAMPS, 1000 PCES 
FOOD CANS, 1'095 CART. FOOD

NEW ZEALAND RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

NORWAY RC ERU HEALTH 1 515,000 27.12.04 PMN to be finalised, estimated value

NORWAY RC NOK 3,330,000 623,267 30.12.04
PMN to be finalised - JERRY CANS, 
TENTS, RUB HALLS, BLANKETS + 
TPT & INSURANCES

NORWAY - GOVT/RC 7,399,801 NOK 1,383,763 02.01.05
JERRY CANS, FAMILY TENTS,
RUBHALLS, BODYBAGS, TOYOTA,
WATER PURIFICATION

SAUDI ARABIA USD 2,000,000 2,264,000 30.12.04 INDONESIA VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 800,000 905,000 30.12.04 THAILAND VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 1,200,000 1,358,000 30.12.04 SRI LANKA VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 500,000 566,000 30.12.04 MALDIVES VARIOUS SUPPLIES 
DIRECT

SPAIN RC ERU TELECOM 1 155,000 27.12.04 PMN to be finalised, estimated value

SPAIN RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

SPAIN RC ERU WATSAN 440,000 30.12.04 PMN to be finalised, estimated value

SWEDEN RC ERU WATSAN 1 399,000 27.12.04 PMN to be finalised, value Swedish 
RC

SWITZERLAND - RC/GOVT 305,200 31.12.04
SRI LANKA - KITCHEN SETS, 
SHEETING, TARPAULINS, 
LANTERNS
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UNITED ARAB EMIRATES - RC 41,625 USD 47,661 28.12.04 BILATERAL FOR SRI LANKA: 
BLANKETS, CLOTHES

USA AMCROSS FACT 2 12,000 24,000 27.12.04 PMN to be finalised

USA AMCROSS ERU RELIEF 1 500,000 30.12.04 PMN to be finalised, estimated value

SUB/TOTAL RECEIVED IN KIND/SERVICES 19,750,853 CHF 10.8%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRIA RC SUPPORT TEAMS 142,103 EUR 219,265 03.01.05

AUSTRIA RC 700,000 EUR 1,080,100 03.01.05 2 TRANSPORTS 60 MT.MEDICAL 
RELIEF GOODS & MEDICAMENTS

SUB/TOTAL RECEIVED 1,299,365 CHF


