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The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.

In Brief

Revised Preliminary Appeal No. 28/2004; Operations Update no. 24; Period covered: 19-20 January
2005; Appeal coverage: 77.1% (Click here to view the provisional contributions list attached, also
available on the Federation’s website).

Appeal history:

e Preliminary appeal launched on 26 December 2004 for CHF 7,517,000 (USD 6,658,712 or EUR 4,852,932)
for 6 months to assist 500,000 beneficiaries.

e Disaster Relief Emergency Funds (DREF) allocated: CHF 1,000,000.

e Revised Preliminary Appeal issued on 29 December 2004, for CHF 67,005,000 (USD 59,152,246 or EUR
53,439,988) for 2 million beneficiaries for 6-8 months.

e The Preliminary Appeal was originally launched titled “Bay of Bengal: Earthquake and Tsunamis”. The title
was subsequently changed to “Asia: Earthquake and Tsunamis” in the Revised Preliminary Appeal launched
on 29 December 2004.

e Operations update No. 16 issued on 12 January 2005 revised the Revised Preliminary Appeal 28/2004 budget
to CHF 183,486,000 (USD 155,286,000 or EUR 118,669,000) with programme extensions for Sri Lanka,
Indonesia, the Maldives and East Africa.

Highlights of the Day:

e More than 20,000 people were evacuated from the eastern and western parts of Jakarta, Indonesia, as
seasonal rains cause major flooding in the city — the Indonesian Red Cross (PMI) has moblized response
teams in the affected areas.

e The Federation’s eight-member recovery assessment team including expertise in public health, water and
sanitation, organizational development or capacity building, and community revitalization has arrived in
Indonesia to help the Red Cross and Red Crescent Movement detail a plan for the longer-term response
in the country.

e Since the beginning of the operation in the Maldives, a total of 22,450 beneficiaries have been given
assistance in the form of relief materials, and/or shelter and/or psychosocial support.

e Recruitment of Federation delegates for the tsunami operations continues; a total of 30 delegates are
urgently needed for operations in Indonesia, Sri Lanka and Maldives. In particular, a head of operations
for Indonesia, as well as a logistics coordinator and logistics delegate for the Banda Aceh operations
centre, are very urgently sought.

e Due to the complexity and scale of the tsunami operations, and the expected long-term response, a new
structure, the tsunami logistics cell, is being set up in the Logistics Department in the Federation
Secretariat in Geneva.

e The Federation and the ICRC in Geneva are currently working on an organizational framework for
Movement coordination in the tsunami operations; a note will be sent out to national societies on this
within the coming two days.

For further information specifically related to this operation please contact:

In Asia:

o India, New Delhi: Alan Bradbury;, Regional Programme Coordinator, phone: +91.98.1030.1984; email:
ifrcinl 34@ifrc.org or India: Bob McKerrow, Head of Regional Delegation, phone: +91.98.1000.1534,; Azmat Ulla, Head
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of Delegation, phone: +91.98.1039.9650.

Sri Lanka: Alisdair Gordon-Gibson,; Head of Delegation; phone: +94.77.755.7001

Indonesia: Ole J Hauge, Head of Delegation; phone: +622 1791 91 841, mobile: +628 11 824 859; fax: +622 1 79180
905, email: ifrcid0]@ifrc.org and Latifur Rachman, Disaster Management Delegate; phone: +62.811.82.6624, fax:
+62.217.18.0905 email: ifrcid05@ifrc.org

Myanmar: Joanna Maclean, Head of Delegation, phone: +95.1.383686 email: ifrcmm0I1@redcross.org.mm
Malaysia: Dr Selva Johti, National Disaster Management Chairman, Malaysian Red Crescent Society, phone:
+60.2.6138.2325, mobile: +60.1.2234.0310: fax: +60.3.6138.2325

Thailand: Lt. Gen. Amnat Barlee, Director of Relief and Community Health Bureau, Thai Red Cross; phone:
+66.2.251.7853 ext. 2202/251.7442, fax: +66.2.252.7976, email: abarlee@webmail.redcross.or.th

Thailand, Bangkok: Dr. lan Wilderspin, Head of Disaster Risk Management Unit, phone: +662.640.8211; fax:
+662.661.8220; email: ifrcth22@ifrc.org and Bekele Geleta, Head of Regional Delegation; mobile: +66 18215495;
email:_ifrcth23@ifirc.org

In Geneva:

lain Logan, Head of Tsunami Operations Coordination, Geneva; +41.22.730.4258, email: iain.logan@ifrc.org
Indonesia: Charles Evans, Southeast Asia Desk, Geneva; phone: +41.22.730.4320; fax:+41.22.733.0395; email:
charles.evans@ifrc.org

Sri Lanka: Suzana Harfield, Desk Officer, Geneva, phone: +41.22.730.4353 ; email: suzana.harfield@ifrc.org

Myanmar, Malaysia, Thailand, Maldives and Somalia: Wilson Wong, Desk Officer, Geneva, phone: +41.22.730.4302;
email: wilson.wong@ific.org

India: Jagan Chapagain, Desk Officer, Geneva,; phone: +41.22.730.4316; email: jagan.chapagain@ific.org

Media Department, Sian Bowen, phone: + 41.22.730.4428; email: sian.bowen@ifrc.org

Logistics Department for mobilization of relief items, Erling Brandtzaeg, logistics officer for Indonesia and Myanmar,
Geneva, phone: +41.22.730.4269; email: erling.brandtzaeg@ifrc.org, Misha Chitashvili, logistics officer for Sri Lanka
and Maldives, Geneva; phone: +41.22.730.4305; email: misha.chitashvili@ific.org and Isabelle Sechaud, general
coordination of tsunami operations logistics cell, Geneva; phone: +41.22.730. 4367; email: isabelle.sechaud@ifrc.org

In Africa:

Nairobi Regional Delegation,; Anitta Underlin, Federation Head of Eastern Africa Regional Delegation, Nairobi; email:
ifrcke03@ifrc.org; Phone: +254.20.283.51.24; Fax +254.20.271.84.15; Steve Penny, Regional Disaster Management
Coordinator, Phone: +254.20.283.5117; Fax: +254.20.271.8415; email: ifrcke78@ific.org

In Geneva: Josse Gillijns, Regional Officer for Eastern Africa, Africa Dept.; email: josse.gillijns@ifrc.org; Phone:
+41.22.730.42.24; Fax: +41.22.733.03.95

All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable. For support to or for

further information concerning Federation programmes or operations in these or other countries, or for a full description of
the national society profiles, please access the Federation’s website at http:/www.ifrc.org

Background

The magnitude 9.0 earthquake that struck the

Summary of the human toll caused by the tsunami as of 19 January

area off the western coast of northern Countries  Dead Missing  Displaced Homeless Sources
Sumatra on Sunday morning, 26 December | Indonesia 166,320 6,245 n/a 617,159  Government
2004, at 7:59 am local time (00;59 GMT) Sri Lanka 30,922 5,565 437,482 480,000 Government
triggered massive tidal waves, or tsunamis, Indla. 10,749 5,640 647,599 20,000 Government
that inundated coastal areas in countries all Maldives 82 21 21,663 wa  Government

) . Thailand 5,323 3,115 n/a n/a  Government
around the Indian Ocean rim - from | Myanmar 59 10 n/a 3,200 Government
Indonesia to Somalia. Sri Lanka, the | Malaysia 68 50 n/a 4,296 Delegation
Indonesian province of Aceh, four states of | East Afica 244 n/a 52,000 n/a  Government

Total 213,767 20,646 >1,158,744 >1,124,655

southern India, the Maldives, coastal areas of
Thailand, Malaysia, and Myanmar were the
most severely affected. The earthquake

Note: East Africa covers tsunami-affected countries of Kenya, Madagascar, Seychelles,

Somalia and Tanzania.

epicentre was located at 3.30 N, 95.78E at a depth of 10 kilometres. The area is historically prone to seismic
upheaval due to its location on the margins of tectonic plates. However, tidal waves of this magnitude are rare and

therefore the level of preparedness was very low.
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Thousands of staff, relief and medical personnel, and volunteers of the Red Cross and Red Crescent societies of
the tsunami-affected countries have provided a vital initial response, in search and rescue, clean-up, providing
temporary shelter and immediate relief assistance, emergency medical services, psychological first aid and tracing.
It is estimated that over 5,000 Red Cross and Red Crescent volunteers and 76 relief and medical teams have been
mobilized in the disaster-affected areas.

The Federation immediately launched a Preliminary Emergency Appeal on the day of the disaster with a focus on
Sri Lanka, Indonesia and the Maldives. On 3 January 2005, the ICRC launched budget extensions additional to its
2005 Emergency Appeal for Indonesia and Sri Lanka. Along with initial support from the country and regional
delegations, the Federation deployed within 24-72 hours three Field Assessment and Coordination Teams (FACT)
and 18 Emergency Response Units (ERU) in the sectors of water and sanitation, health care, aid distribution,
telecommunications, and logistics/transportation to Sri Lanka, Indonesia and the Maldives.

A total of 77 relief flights have now arrived in the various affected countries and a further 31 flights are in the
Federation relief pipeline, making a total of 108 relief flights coordinated through the Federation.

The Federation and the ICRC in Geneva are currently working on an organizational framework for Movement
coordination in the tsunami operations. A note will be sent out to national societies on this within the coming two
days.

Operational Developments

Indonesia

Overview

Today, the government issued new figures which dramatically increase the estimated death toll in Indonesia as a
result of the tsunami — although disparities between various Ministry estimates persist. According to the latest
figures released by the Ministry of Health, the country’s death toll now stands at 166,520 — up from the previously
estimated 114,000. The number of missing was revised down-wards, from 12,000 to 6,245. There is still a great
deal of confusion regarding exact numbers of internally displaced people (IDP), however Ministry estimates
remain at 452,845, with Reuters sources quoting the Ministry as listing 617,159 people as homeless. The current
count of IDP camps in Banda Aceh and Aceh Besar is 385, with increasing reports of IDPs moving in with host
families.

Based on further government figures released today, the number of bodies retrieved on 19 January was 1,408,
bringing the total to 92,721. Transporting bodies across destroyed and monsoon-flooded roads is taking a toll on
trucking operations, with a large number of trucks inoperable in the past few days. The police department provided
an additional 20 trucks today to increase capacity for this ongoing task. For the first time since the 26 December

tsunami disaster, no retrievals will be conducted tomorrow, 21 January, in respect of the Islamic Idul Adha
holiday.

The government of Indonesia has also announced that it will be setting up a special authority board (Badan Otorita
Khusus), tasked with undertaking the reconstruction work in Aceh and North Sumatra. The agency will be
accountable to the president. Its structure, duties and lifespan remain to be specified. It is not yet clear what the
new board’s relationship will be to BAKORNAS with regard to the relief effort in Aceh.

The overwhelming international response to the tsunami-affected areas is reflected in the number of aid agencies
on the ground. United Nations figures show that at least 100 NGOs have come to Aceh following the disaster — the
rapid influx contributing to the logistics bottlenecks and early coordination problems in getting relief out,
according to some. These reports of ‘aid over-crowding’ are confirmed by informal comments received from some
of the Red Cross ERUs in the field: the Spanish Red Cross ERU in Meulaboh has reported an increased number of
agencies requesting provisions of water from the team, whilst the German Red Cross ERU in Teunom have
commented on the large number of small, inexperienced NGOs looking for the “last injured person”.
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At the same time, the sheer size of the response has enabled enough aid to get to the survivors and officials now
believe that mass hunger and major outbreaks of disease may have been averted as a result. More than three weeks
after the disaster, there are more than 380 IDP camps, but no reported cases of cholera. A widespread mosquito
spraying programme is underway to prevent malaria.

In Meulaboh, which was virtually cut in half by the disaster, mountains of rubble are said to be smoldering and
electricity is intermittent — although some shops and markets are busy, school is due to reopen on Monday, and
food is generally available. The same cannot yet be said for out-lying communities, still in desperate need of relief.
Aid deliveries in much of coastal Aceh remain hampered by the lack of roads. The coast is also virtually without
working harbours or ports, which make sea deliveries difficult. In Banda Aceh, there have been reports of looting
— although at times it is difficult for local authorities to say what is looting and what is salvaging, especially where
rubble and goods intermingle in chaotic heaps far from their original emplacements.

Seasonal rains remain heavy throughout Indonesia and there is widespread flooding in a number of areas. In the
capital of Jakarta, more than 20,000 people have been evacuated from the eastern and western parts of the city.
The Indonesian Red Cross (Palang Merah Indonesia/PMI) has mobilized rapid response teams (SATGANA) in the
affected areas; the situation is well under control. The road between Medan and Banda Aceh is reported to be
flooded, with caution advised.

Coordination

The Banda Aceh office continues to facilitate international visitors. Today, the director of the Japanese Red Cross
international relief division is meeting with PMI and Federation personnel in Banda Aceh, and an information
team from the Secretariat arrived for the day.

The Federation sub-office in Meulaboh is now up and running. All of the material for the Danish Red Cross base
camp (DEMA) has finally arrived in Meulaboh and the camp is expected to be installed and fully functional within
the next few days.

Security

A security incident has been reported in Lam No with an apparent shooting of four IDP by unidentified assailants.
There were no Federation delegates in Lam No at the time, however all PMI volunteers were immediately
evacuated to Banda Aceh. A security assessment will be conducted on Saturday, in respect of the Islamic Idul
Adha holiday on Friday, after which the resumption of relief activities will be reviewed based upon the findings.

Red Cross and Red Crescent action — progress/achievements, impact, constraints

The Chairman and the Secretary-General of PMI are in Banda Aceh today to meet with PMI Banda Aceh chapter
leadership and Federation representatives to discuss ongoing coordinated operations.

The three American Red Cross relief delegates who arrived yesterday have been quickly integrated into ongoing
operations, with one already in Calang, a second in Teunom and the third already active in support of the Banda
Aceh coordinating office.

The Federation’s recovery assessment team has arrived in Indonesia to help the Red Cross and Red Crescent
Movement detail a plan for the longer-term response in the country. This eight-member team - which will include
expertise in public health, water and sanitation, organizational development or capacity building, and community
revitalization - is being led by a senior figure from the Danish Red Cross and will include representation from
PMI, which provides the deputy team leader, and ICRC.

A representative of the German Red Cross, present in Banda Aceh to help plan a longer-term commitment to relief
and recovery operations in Aceh Province, flew today to Teunom for discussions with the German Red Cross basic

health care unit (BHCU) and water and sanitation teams.

ICRC is providing between 15,000-20,000 family kits for distribution by PMI/Federation to IDP on the west coast
of Aceh Province.

ONARF/NR.03.04



Asia: Earthquake and Tsunami; Appeal no. 28/2004; Operations Update no. 24 5

The relief coordinator for the Federation’s Banda Aceh office conducted a press briefing this morning in the media
centre at Governor House together with the Secretary-General of the PMI Banda Aceh chapter and an ICRC
representative, at which time an overview was presented on PMI/Federation emergency relief activities to date.

Overall Goal: Up to 100,000 internally displaced and otherwise affected families (approximately 500,000
people) in western Aceh receive adequate and timely emergency humanitarian assistance over the next six

months.

Objective 1 (emergency relief): Basic supplementary food and-non food needs of the 500,000 IDP and most
vulnerable beneficiaries are met so that they can start rebuilding their future.

Progress/Achievements
There will be no relief flights from Batam to Banda Aceh on Friday, due to the national holiday.

Helicopter flights - 20 January 2005

Aircraft Destination | Cargo
Sykorsky Calang Relief supplies — 200 tarpaulins
Lam No PMI volunteer rotation
Teunom American Red Cross relief delegate and equipment
Teunom German Red Cross representative and relief supplies of 175
tarpaulins
Bell 212 Calang 200 tarpaulins
Meulaboh | Translator for Federation team and two French Red Cross personnel
Boat trips 20 January 2005
Water craft | Destination | Cargo
6 tonnes Calang 1,700 blankets, 1,700 jerry cans, 700 tarpaulins
6 tonnes Teunom 2,100 blankets, 2,100 jerry cans, 2,100 tarpaulins

Objective 2 (logistics): PMI will have a strengthened supply chain capability and capacity to ensure timely
transport of material and human resources to the areas of operation.

Progress/Achievements

Air operations continue smoothly at Batam Island. Today, the logistics staff are processing some 40 MT of
unsolicited medicines and foodstuff that have arrived from the Red Cross Society of China on a Boeing 747. The
Federation’s free use of a dedicated Hercules C130 expires in six days. The logistics staff is exploring other air
asset options as well as sea vessels for reinforcing the relief supply pipeline.

The logistics base at Medan has started the process for procuring the designated supplementary food items for a
targeted 500,000 beneficiaries. They have also secured the necessary transport for trucking these relief supplies to
the forward distribution hubs at Banda Aceh and Meulaboh. At Lhokseumawe, the Danish Red Cross base camp
plus 11 of the Norwegian M6 trucks have been loaded onto a landing craft for the journey to Meulaboh. Estimated
travel time is 24-48 hours, depending on sea conditions.

The Banda Aceh logistics team continues to receive relief goods for loading onto a fleet of small boats for the
journey down the northwest coast to operational centres at Lam No, Calang, Teunom and Meulaboh. The logistics
team continues to give provisions and supplies to PMI volunteers and Federation staff at the coordinated relief
bases for their ongoing work. The logistics coordinator has secured a one-month lease on a 500-MT landing craft
which will operate out of the port of Malahayati, some 25 km east of Banda Aceh. This new sea asset will be a big
boost to PMI/Federation relief operations all along the western coast of Aceh province.

A dedicated Federation fuel barge with a transport capacity of 30 tonnes of petrol and diesel will on Sunday, 23
January, begin a regular route down the west coast to supply PMI/Federation vehicles at all the operational bases.
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Two Unimogs, one of which is loaded with a Rubb Hall, will depart Banda Aceh to Medan for the mountain road
journey westward to Meulaboh, where they will be erected by the same team of Rubb Hall experts who trained the
volunteers for the PMI headquarters storage warchouse in Jakarta.

In addition, four Spanish Red Cross trucks, two loaded with Rubb Halls and two of which are for water trucking,
are also bound for Meulaboh. The arrival and set-up of three Rubb Halls in Meulaboh will add a significant
resource for the development of this location as a forward logistical base for meeting the significant short- and
longer-term needs in this ravaged town and outwards to the many smaller communities that require relief and
rehabilitation assistance. Construction of the 150 m® Rubb Hall was completed today for added storage capacity in
Banda Aceh.

An air operations delegate has been identified for the PMI/Federation operations at Banda Aceh and is expected to
arrive early next week.

Objective 3 (health): primary health care service provided to the tsunami-affected communities and
potential epidemics are prevented or adequately addressed.

Progress/Achievements

The UN Office of the Humanitarian Coordinator in Banda Aceh reports that the local medical staff at the Zainal
Abidin provincial hospital has decreased from 700 to 30 staff. Most have perished in the tsunami and some
survivors remain too traumatized to work. UN OCHA declares an urgent need for psychiatric specialists for
mental health needs in Banda Aceh.

UNICEF reports that 17 districts in Aceh Province are not yet receiving coverage for measles vaccination.
UNICEF continues to call for implementing partners for its coordinated area-wide inoculation campaign, and is
training partners who volunteer to participate in injection safety and campaign implementation strategies. A
standardized training will be rolled out to all districts where the mass measles campaign is taking place.

Japanese Red Cross BHCU (Meulaboh)

The Japanese Red Cross BHCU, composed of three doctors, four nurses, two administrators and three technicians,
began operating in Meulaboh on 29 December, working out of the only remaining functioning hospital following
the tsunami. The team supports the intensive care unit, emergency room and operation theatre departments. Along
with medical staff from the Korean Red Cross, and MSF (and the Singapore Army until today), the hospital is
operational 24 hours a day, seeing some 700 outpatients daily.

On 8 January, the Japanese Red Cross team also began running a mobile health clinic for the IDP camp, providing
needed medicines and medical supplies. A vaccination programme for tetanus (adults) and measles (children) is
now underway — the latter, in conjunction with UNICEF. Ongoing assessments are being undertaken in remote
areas of Aceh Barat and Nagan Raya, identifying IDP camps which have yet to receive medical services, water
and sanitation assistance, and relief supplies. Today, the team was visiting Alue Bilie Camp in Nagan Raya,
where reportedly some 2,300 IDPs remain without sufficient food, water or medical care.

The team is due to rotate out on 24 January, with new members and equipment coming in to replace the current
team.

Coordination
WHO has set up a disease surveillance centre in Meulaboh.
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Objective 4 (water and sanitation): the spread/outbreak of infectious diseases is prevented through water
and sanitation interventions.

Progress/Achievements

The Spanish Red Cross water and sanitation ERU at Meulaboh is currently producing mass water at a daily rate of
246,000 liters, and continues to supply specialized water to 4,000 surviving households and to four IDP camps.
They are observing that the numbers of people in the IDP camps are fluctuating considerably on a day-to-day
basis. It is presumed that survivors are coming down from the hills to resupply with provisions each day and then
leaving the camps before nightfall.

Members of the Spanish Red Cross team have begun to travel with the water trucks to monitor the distribution line
and to begin dialogue with recipients concerning community planning for proper hygienic practices in storage and
handling of the safe water they are receiving. The Spanish Red Cross team also continues its sanitation programme
planning initiative with PMI and local community representatives, with a particular emphasis on the location and
construction of latrines.

The German Red Cross water and sanitation ERU is producing 36,000 litres of specialized water daily for their
BHCU team and an additional 5,000 litres daily for consumption by the townspeople. There was initial resistance
to this high-quality water because of its unfamiliar taste, but people have become used to this water source and are
now enjoying the reliable supply.

The French Red Cross water and sanitation ERU on the eastern coast has received 20 more 3,000-litre storage
tanks for installation throughout their service area, and four more water tanker trucks have been cleaned and
inspected for delivery to them. A further four trucks are being sourced to continue increasing their water
distribution capacity.

Three Austrian Red Cross members of the Austrian/Swedish Red Cross water and sanitation ERU were flown into
Calang today to begin setting up their water processing system. Their target population for safe water provision is
estimated at 45,000 IDP and surviving residents.

With the delivery on Monday of a 10,000-litre bladder at the PMI/Federation compound in a car showroom in
Banda Aceh, washing and drinking water capacity will be greatly increased for the numerous PMI volunteers
working on relief goods being handled at that central location.

Objective S (telecommunications): fast and reliable means of communication is secured in the areas of the
relief operation.

The next rotation of telecommunications delegate from the Danish Red Cross arrived in Banda Aceh yesterday. In
the first assessment of telecommunications conditions, the delegate reports that the GSM wireless phone system in
Banda Aceh is working well, as is the alternate CDMA 2000 system. Five Ericsson K508i GSM phones with post-
paid SIM-cards are being provided to PMI for distribution to their different relief teams. Additional phones are
available for PMI as may be required and requested.

The VSAT satellite Internet system at the PMI/Federation compound is mostly operational today. Wireless
broadband Internet is being installed for the Banda Aceh environs by the same team that set up the PMI/Federation
system. Once the citywide system is up and running, the VSAT team has proposed moving the local VSAT dish to
Teunom.

The Federation telecommunications delegate continues discussions with PMI regarding the assignment of VHF
licenses by the government authorities. Research continues on the best choice of GSM wireless phone service for
Meulaboh. The telecommunications delegate will set up a temporary Internet connection over Mini-M or GAN
satellite phones once the Danish Red Cross base camp is operational — likely over the coming weekend.
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Sri Lanka

Overview

As relief operations in Sri Lanka continue and expand to reach
the most vulnerable affected by the tsunami, the Sri Lankan
Red Cross society (SLRCS) together with the Federation and
the ICRC look to the recovery phase of the operation. Food
and non-food items continue to be distributed to tens of
thousands of families through the national society, and eight
Federation ERUs continue to provide drinking water, health
support, medical assistance and logistics support. Distribution
of Federation resourced non-food items continues in the
southern part of the country, with an expansion to the eastern
district of Ampara expected to reach a larger number of
beneficiaries.

i D
A surgeon examines one of the first patients
admitted at the Norwegian Red Cross field hospital
in Ichtilampatai, Sri Lanka. (Photo: Grethe

Ostern/Norwegian Red Cross) ) ) )
Over 110 Federation delegates are currently based in Sri

Lanka, (including 50 ERU staff) and 33 delegates with partner national societies. The ICRC continues to provide
much needed assistance to tsunami victims in the form of tracing and relief in the eastern part of the country.

For maps and reports on the general background of the disaster in Sri Lanka please refer to
http://www.lk.undp.org/ndmc/.

Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints

Overall Goal: Up to 40,000 families (about 200,000 people) in the south of the country receive immediate
relief, shelter, health and care, and community support over the next six months.

Objective 1 (water and sanitation): Adequate sanitation and water supply provided to a selected number of
temporary shelters/welfare centres, and water and sanitation systems to serve the affected population.

Progress/Achievements

In addition to cleaning 1,000 wells in Ampara district, while assessing the need for rehabilitation, the Swedish Red
Cross ERU is considering the construction of 100 permanent latrines in the town of Pottuvil. Longer-term water
and sanitation activities in the district will take place once new resettlement locations are identified (estimated at
the end of January), reaching an estimated 1,700 families.

Longer-term community-based water and sanitation programmes are also currently being assessed by an
Australian Red Cross team, comprising a medical personnel, water sanitation specialist, micro-credit expert and
health coordinator. Some 30 wells have been cleaned to date, and the locations mapped to provide the Ministry of
Health with information for future planning.

Constraints

Heavy rains have compounded the problem of access to sufficient clean water for the French Red Cross BHCU in
Arugum Bay, where the treatment plant has produced only salinated water. Trucks delivering water from the
German Red Cross ERU have not been able to transport water to the water storage tank in Arugum Bay because of
flooding and damaged roads. The German Red Cross ERU is now considering the use of a Sri Lankan navy
floating ship (made of empty barrels) carrying a 5-cubic metre container to transport water across the bridge,
which used to link the town of Pottuvil and Arugum Bay before the tsunami struck.
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Objective 3 (immediate livelihood restoration): The minimum livelihood requirements provided for up to
40,000 families (about 200,000 people) whose houses have been destroyed and have lost their belongings.

Progress/Achievements

To date, the American Red Cross ERU has facilitated the distribution of non-food relief items from the Federation
to nearly 8,000 families in Galle, Matara and Hambantota, on the southern coast of Sri Lanka. Three
logisticians are in the process of setting up a warehouse in Siyambalanduwa, the distribution centre for Ampara
district. The first convoy of relief items arrived on 19 January and distribution is expected to start within days.

Impact

The ongoing non-food relief distribution by the Federation and the SLRCS has reached some 34,000 people in
coastal areas of southern Sri Lanka, or 17 percent of the targeted population. Distribution is expected to increase
significantly once the Ampara district warehouse is operational.

Objective 4 (health): A constant, good level of health is ensured for up to 20,000 families (about 100,000
people) through prevention and basic health care, as well as health and hygiene promotion.

The French Red Cross BHCU in Pottuvil is treating approximately 60-100 patients daily, while the Finnish Red
Cross also operates a BHCU north of the city. A Magen David Adom (MDA) health team has been assisting with
relief efforts in the area, and is helping with tracing activities of the ICRC.

Communications — Representation, Advocacy and Public Information
Federation information delegates and the media department of the SLRCS continue to provide media coverage,
photo exchange, stories and interviews to the local and international media.

Maldives

Overview

Since the beginning of the operation, a total of 22,450 beneficiaries
have been given assistance in the form of relief materials, and/or
shelter and/or psychosocial support. Relief activity has slowed due
to the Muslim festival of Eid (being celebrated January 20-22).
Transport is being used primarily to move people around rather
than goods, slowing the distribution effort.

The FACT/Regional Disaster Response Team (RDRT) team
currently numbers four (one FACT, three RDRT). The South Asia
; regional organizational development delegate will visit the
espite huge logistical hallenges, 17 two- Maldivgs ‘for a week from‘ Monflay 24 January. Furth.er to the
tonne generators were loaded onto boats and ~ Y€Cent visit by the South Asia regional programme coordinator, he
transported to badly affected islands in the ~ Will examine the possibility of establishing a national society.
Maldives. Issues such as a potential volunteer base, relationship with the
government and possible programme areas will be addressed.

Coordination

There is close coordination and cooperation with the government as well as with the UN agencies and other
NGOs. One of the reasons extensive health (other than psychosocial support) and water and sanitation activities
have not been proposed is that support to the government from other agencies such as UNICEF and Oxfam in
these fields already exists and will likely continue. The UNDP has indicated that it intends to become involved in
assisting the government in the provision of temporary and permanent housing and close relationships have been
established with them as well as the relevant government departments to ensure that there is no duplication of
effort. Regular agency coordination meetings have been established.
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Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints

Objective 1 (Shelter): Temporary shelter provided for 3,440 families and permanent shelter material
provided for 5,500 families whose houses have been completely or badly damaged.

Progress/Achievements

Due to the evolving situation, the government is being forced to rethink the design of temporary shelters in terms
of size and number. Many people have had to find alternative accommodation with relatives and friends or return
to their damaged houses. It would appear they would rather stay in that situation than move into very basic
temporary housing. In addition, for economic reasons, many people want to move closer to Male or to larger, safer
islands. There is therefore a big rethink on the issue and this will take some time. It is likely to result in a similar
number of temporary accommodation blocks being built but housing fewer families, that is, each family would
have more room. Repairs to existing housing are likely to increase.

Overall Goal: Tsunami-affected families in Maldives receive immediate non-food relief, shelter, electricity,
health, water and sanitation services; and a national society established.

Objective 2 (immediate livelihood restoration): electric power restored for 30,000 people and the minimum
livelihood requirements supported for 2,000 families whose houses have been destroyed or badly damaged,
and have lost their belongings.

Progress/Achievements

As outlined in previous operations updates, 17 large generators supplied by the British Red Cross and seven
smaller units supplied by the Belgian Red Cross have reached the Maldives. The British Royal Navy has assisted
with the delivery and installation of three generators to date. These are operational in three seriously affected
islands.

The consolidated list of other items received is as follows:

Item Number

Blankets 5,540
Kitchen sets 281
Torches 600
Batteries 1,393
Garbage bags 3,000
Mats 200
Clothing 5,000
Beans (tins) 20,000
Fish (tins) 10,000
Cooking stoves 1,000
School kits 20

Three Rubb Halls have also arrived and are being utilized for the relief effort.

Impact

The three installed generators are providing power for 2,000 people on three islands who have had inconsistent
electricity supply. This is making a significant difference in their day-to-day lives. It is estimated that 10,000
people have received some form of relief assistance as a result of the Red Cross and Red Crescent operation.

Constraints
The generators need associated cabling which has yet to arrive. The transport of generators to more remote islands
is difficult.
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Objective 3 (health): the physical and mental health of the affected population is ensured through the
provision of needed basic medical supplies and psychosocial support.

Progress/Achievements
Health and medical supplies have now arrived and Ministry of Health will be distributing these in the near future.
There is no crisis on the health front and these supplies will be used to replenish stocks.

To date the following items have been received:
e 1,967 hygiene kits
e 400 dressing kits
e 1 set of medical items

As outlined in previous operations updates, the American Red Cross psychosocial team has been present since
January 5 and is conducting psychological first aid training sessions and conducting psychosocial sessions to assist
affected people.

As outlined in Operations Update 22, the American Red Cross psychosocial team has conducted three
psychological first aid training sessions as of 17 January, training a total of 59 people. These trained people will be
deployed to the atolls to assist affected people. As of 17 January, 55 teachers from 43 schools had been given
training under the ‘tsunami operational teachers training’
programme. The aim is to train as many teachers as possible on 15 of
the 20 administrative atolls before schools reopen on 25 January. The
teachers’ training programme has been developed by the Red Cross
team (Federation and American Red Cross), the Maldivian
psychological task force, UNICEF and the Ministry of Education.

The American Red Cross as part of the Federation is responding to
the needs of the disaster-affected population in the areas of
psychosocial support. The American Red Cross is working with the
Social Support and Counselling Service of the Maldives. The team
currently consists of one delegate, a psychiatrist, a social worker, a
psychologist, and a community specialist. As of 13 January the team

An American Red Cross psychosocial team X ¢
member works with children to help them had trained 40 counsellors to support affected populations.

overcome the trauma of the tsunami.
The German Red Cross is exploring a bilateral programme with the

Maldives government to construct, repair and equip a number of health posts. A German Red Cross delegate has
just spent two weeks in the Maldives assessing health needs, in coordination with the FACT team and the
government. Close coordination with the Federation will be maintained if the proposal is accepted.

Objective 4 (water and sanitation): about 5,000 people have access to adequate water and sanitation
facilities.

Progress/Achievements
Ordered supplies have yet to arrive. However there is no current water crisis.

Objective 5 (national society development): a national society is established in the Maldives.
Progress/Achievements

This objective is for the long term. The South Asia regional organisational development delegate will be visiting
next week and will link in with the new head of delegation to plan future actions.

Constraints

A positive atmosphere will be helpful in establishing a national society but caution will be needed in this
development.
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Malaysia

Overview

In Kota Kuala Muda, Kedah, 67 temporary homes will be ready for tsunami-affected tenants on 21 January, while
80 units will be completed in Penang within the coming two weeks. This effort is financed in part by the national
tsunami disaster fund, set up by the Malaysian government under the Ministry of Foreign Affairs as a vehicle to
fundraise locally. The Malaysian Fisheries Development Board has also identified a list of 2,460 names of
tsunami-affected fishermen eligible for government compensation, after striking off 273 false claims. These claims
will only be accepted if submitted with police reports and relevant endorsement by local fisheries associations. On
its action overseas, the government announced plans to establish a relief centre and 50-bed hospital for tsunami
survivors in Aceh; the location of the centre is being identified while the hospital plans will be in motion soon.

Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints

National society relief work

In-country relief activities have been greatly reduced. The Malaysian Red Crescent Society's (MRCS) latest update
reports that beneficiaries in relief centres have dwindled to 41 families (198 people) at the Haji Sulaiman national
school and one family (five people) at the Sungai Yu community hall in Kedah, as well as 21 families (98 people)
at Tanjing Bungah national school and two families (10 people) at the Kuala Muda national school in Kedah.
Families still residing in Kedah relief centres will soon move to the government-built transit homes in a few days.
To date, 2,985 volunteers have registered themselves at MRCS headquarters to assist in packing and organizing
relief goods.

Relief work abroad

The MRCS and other local agencies were quick to respond to the plight of their neighbours when the tsunami
wrecked the land, villages and towns of Aceh. Although attention was given to Sri Lanka and India, local agencies
were most concerned with the massive damages, not to mention loss of lives, in a country so close to their own. As
MRCS has had international relief experience and had previously sent a team to Bam, it moved quickly to aid
Aceh.

In the few hours after the tsunami struck, the national society established a tsunami operations room, launching an
appeal for local and international victims on 27 December. Besides sending monetary contributions, the society
sent five RDRT members (doctors, and relief and reporting officers) to the province, who were soon joined by an
additional team of eight carrying medical supplies and clothing.

Operations on the ground were effective, and the teams conducted search and rescue activities, medical aid and
relief services. A base originally established at a Banda Aceh government building was moved to a damaged car
showroom, and the MRCS and PMI operating from this base were soon joined by the Federation and ICRC.
Another team operated off the Bintang airport in Aceh, serving as a centre for goods and their distribution. Direct
communication links have been established between the headquarters and personnel in the field. The MRCS has
utilized all means of transportation — navy aircrafts and ships — to transport vehicles, relief goods, vehicles and
personnel to Aceh, rendered inaccessible after the tsunami.

On 17 January, nine members of the MRCS relief team in Aceh, including two doctors, returned to Malaysia,
leaving four members behind in the disaster-stricken province. Eight new personnel will quickly join those left in
Aceh on 18 January, bringing the total number of MRCS relief workers back to twelve. On 18 January, two navy
ships carrying, among others, 30 tonnes of MRCS relief goods and the eight replacement personnel, left for Port
Lhokseumawe, Aceh.

Visibility
Newspapers reported that MRCS has received MYR 10.65 million (CHF 3,328,002) to date. Some 95 tonnes of

relief items have been delivered to Aceh, and they have moved into rehabilitation and construction that includes
medical and warehousing facilities, transporting goods to the affected population and psychological support.
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Myanmar

Coordination
The Federation and Myanmar Red Cross continue to play an active
role in the coordination of the Tsunami Liaison Group. Following a
first phase of evaluations and assessments of tsunami-induced
emergency needs, the relief partners have engaged in a second
round of assessments of mid- to longer-term needs. As agreed, the
assessment teams are paying particular attention to clean water
sources, damage to soil and crops, destruction or damage to houses,
fishing boats and nets. They also pay attention to disease
surveillance and response and access to health care, education
The team at the national society headquarters infrastructure  and  services, community services and
in Yangon loads stocks for the Ayeyarwady ~ communications, and the needs of particularly vulnerable groups
distribution. within the affected population. Primary affected areas include
costal villages in the townships of Laputta and Ngaputaw,
Ayeyarwady delta and in Kauwthaung, Taninthayi division. The number of affected people is still within the
range of 10,000-15,000.

For the second phase assessment, the following missions have been or are being undertaken:

UNDP: Laputta 4 January

UNICEF: Ngaputaw 4 January / 11-13 January
Rakhine 4-13 January

Myanmar Red Cross: Labutta and Ngaputaw 10-16 January

UNICEF/WFP: Kauwthaung 3-11 January

World Vision: Kauwthaung 4-8 January

Care International: Kauwthaung Second week of January

WFP/UNDP/WHO/UNICEF/

UNFPA/FAO/ADRA: Laputta 18-20 January

In addition to initial support provided by the government of Myanmar, the relief response was carried out as
follows:

Federation/Myanmar Red Cross: Ayeyarwady: 530 family packs together with 50 kg of rice and MMK 10,000
(CHF 1,897) for construction materials. Kawthoung: 82 family packs.

UNICEF: 617 emergency family kits, 550 latrine pans, pipes, and roofing materials to 778 families, 2,000 family
psychosocial recreation kits to tsunami-affected children, 100 community psychosocial recreation kits for the most
affected communities. UNICEF has set up a central medicine store department (CMSD), a project funded by the
government) with an additional 383 emergency family kits, 100 rural health centre kits, and 99,000 oral
rehydration sachets to bolster the tsunami response. UNICEF has provided anti-malaria medication to CMSD
including 12,000 Mefloquine tablets, 800 ampoules of Quinine, and 1,440 Artsunate tablets (the latter to be
delivered on Friday 21 January).

WFP: To Kauwthaung: 4 MT of rice were distributed to 348 beneficiaries in Chaung Wa on 14 January; and on
20 January, 11 MT of rice are to be distributed for 950 beneficiaries via World Vision.

WHO: 5 New Emergency Health Kits (NEHK) were donated to the Ministry of Health to replace the drugs used at
the onset of the crisis and improve preparedness.

World Vision: To Laputta and Ngaputaw: 50 kg of rice, oil, blankets and longyis (sarongs) to 517 households. To
Kauwthaung: oil and blankets to villagers.
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The Tsunami Liaison Group, to be convened on 25 January 2005 will consolidate the available data and produce a
more detailed situation report, including a draft common plan for areas of mid- to longer-term interventions, by the
beginning of February.

Red Cross and Red Crescent Action — progress/achievements, impact, constraints

Myanmar Red Cross has conducted an assessment of mid- to longer-term needs in Labutta and Ngaputaw, from
10-16 January. National society distributions so far include the following: in Ayeyarwady, 530 family packs, 50
kg of rice and MMK 10,000 (CHF 1,897) for construction materials were distributed. In Kawthoung, 82 family
packs have been distributed.

Thailand

Overview

The latest official death toll is 5,323 (1,738 Thais, 1,866
foreigners, 1,719 unidentified). Some 8,457 people (6,065
Thais, 2,392 foreigners) are injured and 3,115 (2,101 Thais
and 1,014 foreigners) are missing.

Government figures put the total number of villages affected at
308, spread over 24 districts, and the number of families
affected at 12,068 (54,672 people). A total of 6,799 houses
were damaged (3,605 completely destroyed and 3,194 partially
damaged). Fisheries, livestock, agriculture and other
enterprises have also been heavily impacted by the tsunami.

A Thai Red Cross volunteer prepares meal for
volunteers and IDPs at a makeshift shelter in Bang

Muang, Phang Nga province. .
& gasap Thailand has a good health system, and the department of

epidemiology is dealing effectively with conditions likely to cause disease. The only disease increase recorded has
been in wound infections (as was expected) and dengue fever. Surveillance response is ongoing to assess
clustering of diseases (e.g. diarrhoea) although no major outbreaks have been reported so far.

Yesterday, 19 January, a mass memorial service for people killed by the tsunami was held in a stadium in Phang
Nga province, the most heavily affected area in Thailand.

A tsunami alarm system is being installed today at Pattaya beach for tests — the device, which is available as a
permanent or mobile structure — would shoot signal flares into the air and is audible enough to divers. There are
concerns that the tsunami has activated a fault line off the coast of Thailand (Ranong). A team of geologists are
conducting an undersea survey to assess the situation.

Coordination

The Federation continues in its role of coordinating support to tsunami-affected populations in Thailand. Today,
20 January, Federation representatives were invited by the Dutch Embassy to make a presentation of post tsunami
operations to the EU member states at the delegation of the European Commission in Thailand. In addition, the
Federation health delegate is organizing a meeting for interested agencies to discuss psychosocial needs and
strengthening local capacity in this area in the affected regions.

WEP has pledged to donate 1,300,000 tins of fish and 6,000 rice bags to support the relief operation by the end of
this week.

Issues discussed at the last Federation hosted interagency meeting in Bangkok on 18 January include the

following:

- The government of Thailand has 20 teams providing clinical-based psychological support in the effected
regions. Humanitarian agencies recognize the need for a more people-based public health/psychosocial
support network and will advocate for this at government level. UNICEF reports that up to 25 percent of
children in affected areas are not attending school for psychosocial reasons.
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- There is particular concern over marginalized groups such as unregistered foreign workers/workers who lost
their identification documents during the tsunami from Myanmar and ethnic groups (Morgans). Access to
information about these populations and any assistance they are receiving in the wake of the tsunami is weak,
and this is an issue for Thailand where in general the mass casualty management has been very efficient. The
situation regarding marginalized groups is now the focus of international media. Accommodation assistance is
a real problem because rehabilitation plans are taking into account registered residents of Thailand, but not
those numbers of unregistered people. Emergency health care, on the other hand, is generally available to all
people, regardless of whether they have documentation or not. At present, World Vision and other local NGOs
are working to support the above mentioned populations. UN is discussing possible cooperation in assistance
to these populations.

- A Bangkok daily newspaper reports that 200 Morgans sheltering in Phang Nga since the tsunami have decided
to return to their home on Surin islands instead of setting up home on the mainland. The Morgans are stateless,
despite having lived on Thai territory for generations. There was only one tsunami related fatality among the
Morgan population on Surin islands — most people managed to run to higher ground when they saw the
tsunami approaching.

- There is also concern about environmental risk at body identification sites, and over appropriate forensic
standards. Over 20 forensic teams are working around the country.

- Possible local level participation in a multi hazard early warning system was also discussed.

On Friday, 14 January, and yesterday, 17 January, the government of Thailand held coordination meetings and
outlined task forces to meet and discuss coastal zone rehabilitation (coral reefs, fisheries, and environment
rehabilitation); geo hazards (salinity intrusion into surface and ground water, sink holes, land slides); and
livelihoods (in partnership with the fisheries department at a university).

Red Cross and Red Crescent Action — progress/achievements, impact, constraints

According to the Thai Red Cross Relief and Community Health Bureau, its long-term rehabilitation programme
will include providing permanent residences to the affected populations at a cost of approximately THB 100,000
(CHF 3,088) each. Initially, 100 permanent houses will be constructed at Ranong once the government and
affected populations have agreed on the relocation site. Donations at the Thai Red Cross Relief and Community
Health Bureau remain regular. The last update of cash donation at this bureau alone is THB 135,229,215 (CHF
4,176,036). A total of 81 trucks (6-7 tonnes per vehicle) have transported humanitarian relief to the affected areas.

The Danish Red Cross Society visited the Thai Red Cross today and was briefed by the Relief and Community
Health Bureau about its response towards the tsunami disaster.

The Red Cross Society of China, led by the Deputy Director of the Relief and Health Department and a team
including an official from the Chinese Embassy, also visited the bureau and donated USD 250,000 to Thai Red
Cross for reconstruction of the school at Kamala Beach, Kathu district, Phuket. The Red Cross Society of China
also informed the Thai national society that a private company in China would like to provide psychosocial
rehabilitation support to 10-20 orphans aged 7-10 years, who lost their parents in this disaster, through a visit to
China from 6 - 11 February 2005. The Red Cross Society of China team will also visit the ICRC and the
Federation office in Bangkok before travelling to Phuket with a Thai Red Cross doctor to visit the affected areas
and assess potential areas of rehabilitation assistance.

The total number of volunteers working at the Relief and Community Health Bureau from 29 December — 16

January is 9,764 persons (9,206 Thais and 558 foreigners). Volunteers received free meals in return for their
services.
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Outstanding Needs

Human Resources

The recruitment of Federation delegates for Sri Lanka, Indonesia, Maldives and a delegate for the Federation
office in New York continues, and 30 posts remain to be filled, as detailed below. The recruitment of head of
operations for Indonesia is extremely urgent. The recruitment for a logistics coordinator and logistics delegate for
the Banda Aceh operations centre (with strong procurement skills and knowledge of Federation systems) is also an
urgent priority.

Place of assignment Positions to be filled

Sri Lanka Relief coordinator, IT delegate, logistics coordinator, organisational development
delegate, recovery programme coordinator

Indonesia — Jakarta Head of operations, logistics delegate, information delegate, Movement
coordinator, recovery programme coordinator

Indonesia — Programme coordinator, administration delegate, logistics coordinator, logistics

Banda Aceh operations delegate, relief coordinator, relief delegate, health coordinator, water-sanitation

centre coordinator, IT delegate, psychosocial delegate

Indonesia — Head of office, relief delegate, logistics delegate

Medan sub-office

Indonesia — Head of office, water-sanitation delegate, health delegate

Meulaboh sub-office

Maldives Relief delegate, construction delegate, information delegate

New York UN liaison delegate

Relief Needs

The following table summarizes the major outstanding material needs in the affected countries under this Revised
Preliminary Appeal. Any national societies wishing to contribute to the relief pipeline are kindly requested to
contact the logistics department at the Federation secretariat in Geneva (contact details on Page 2 of this update).

Country Major outstanding needs

Indonesia 8,860 tarpaulin sheets 37,840 kitchen sets 24,635 family tents
108,758 jerry cans 8 dispensary tents 60,000 baby kits
62,500 hurricane lamps 77,334 length of rope

Sri Lanka 73,200 jerry cans 20,000 cooking stoves
33,055 kitchen sets 22,000 mosquito nets
225,000 sleeping mats 200,000 women’s underwear

Myanmar 8,500 kitchen sets

Logistics Support Strategy

Due to the complexity and scale of the tsunami operations, and the expected long-term response, a new structure,

the tsunami logistics cell, is being set up in the Logistics Department in the Federation Secretariat in Geneva. The

objectives of the new structure are:

a) To coordinate mobilization (for example by linking with operations to have an updated list of needs at any
time for all countries affected and by coordinating with donors for all in-kind donations).

b) To monitor the pipeline and provide relevant information to the field to ensure proper receipt of all goods and
feedback to donors.

¢) To ensure a proper logistics set-up in the field including human resources, warehousing, transport capacities
and procurement units.

Contributions list below; click here to return to the title page.
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Asia - Earthquake and Tsunamis ANNEX 1
APPEAL No. 28/2004 PLEDGES RECEIVED 19/01/2005
DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF DATE COMMENT
CASH
TOTAL COVERAGE
REQUESTED IN APPEAL CHF > 183,486,000 771%
ANDORRA, PRINCIP. - PRIVATE DONOR 3086  12.01.05
AUSTRIA - GOVT/RC 450,000  EUR 694350  10.01.05  MEDICAMENTS, HYGIENE GOODS
. PARCELS
AUSTRALIAN - RC 2,400,000  AUD 2,119,200  30.12.04
AUSTRALIAN - RC 7,300,000  AUD 6445900  31.12.04
AUSTRALIAN - GOVT 4,800,000  AUD 4238400  02.01.05
BAHRAIN - PRIVATE DONOR 50,000  USD 56,600  06.01.05
BELGIUM - RC/GOVT 7186  EUR 11,088 311204  PROGRAMME SUPPORT/KIND
BELGIUM - RC 500,000  EUR 771,500  01.01.05
BRITISH PETROLEUM FOUNDATION 1,000,000  USD 1145000  29.12.04
BRUNEI - PRIVATE DONORS 30,285  USD 34282  05.01.05  INDONESIA
BRUNEI - PRIVATE DONOR 3600  USD 4075  04.01.05
BULGARIA - PRIVATE DONOR 10,000  EUR 15430  14.01.05
CAMBODIA - GOVT/RC 10,000  USD 11320 05.01.05
CANADIAN - GOVT 3465000  CAD 3,336,795  31.12.04
CANADIAN - GOVT/RC 990,000  CAD 953370  26.12.04
CANADIAN - RC 200,000  CAD 192,600  27.12.04
CANADIAN - RC 5,000,000  CAD 4815000  20.12.04
CANADIAN - PRIVATE DONOR 100,000  USD 113200  06.01.05
CANADIAN - PRIVATE DONORS 570 17.01.05
CHINA - HONG KONG - RC BRANCH 3713771 040105  FAMILIY KITS INDONESIA
CHINA - HONG KONG - RC BRANCH 3238470  20.12.04  TO PURCHASE RELIEF ITEMS
CHINA - HONG KONG - RC BRANCH 1560515  01.01.05
CHINA - HONG KONG - RC BRANCH 2071017  03.01.05  FAMILY KITS INDONESIA
CHINA - HONG KONG - RC BRANCH 441477 070105  PROCUREMENT OF IRON SHEETS
CHINA - HONG KONG - RC BRANCH 503246 13.01.05  DROCUREMENT FOR MYANMAR,
CHINA - HONG KONG - PRIVATE DONORS 3373 04.01.05
CHINA - MACAU - RC BRANCH 500000 261204 AT ER & oL T s
CHINA - MACAU - RC BRANCH 280,000 301204  SRILANKA
CHINA - MACAU - RC BRANCH 780,000  14.01.05 'L"A%OKR"ng‘S'T'\":FLQI'\C’ES' SRI
CHINA - RC 50,000  USD 56500  31.12.04  THAILAND RC DIRECT
CHINA - RC 100,000  USD 113000  31.12.04  SRILANKA RC DIRECT
CHINA - RC 100,000  USD 113000  31.12.04  INDONESIA RC DIRECT
CHINA - RC 20,000  USD 22600 311204  MYANMAR RC DIRECT
CHINA - RC 50,000  USD 56500  31.12.04  INDIARC DIRECT
CHINA - RC 20,000  USD 22600 311204  MALDIVES DIRECT
CHINA - RC 20,000  USD 22600 311204  MALAYSIA RC DIRECT
CHINA - RC 300,000  USD 343500  28.12.04
COOK ISLANDS - RC 39380  EUR 60764  13.01.05
COOK ISLANDS - PRIVATE DONORS 659  EUR 1016 12.01.05
CROATIA - RC 1500000 301204 DU SRILANKA, INDONESIA,
CYPRUS - RC 26,540  11.01.05
ECHO 3,000,000  EUR 4549500  26.12.04
EGYPT - PRIVATE DONORS 141 14.01.05
ESTONIA - GOVT 500,000  EEK 48100  28.12.04




Asia - Earthquake and Tsunamis ANNEX 1
APPEAL No. 28/2004 PLEDGES RECEIVED 19/01/2005
DONOR | CATEGORY | QUANTITY [ UNIT | VALUE CHF DATE COMMENT
FINLAND - RC 1,575,000 EUR 2,430,225 05.01.05
FIRST DATA WESTERN UNION FOUND. 1,000,000 usD 1,130,000 31.12.04 PMN to be finalised
FRANCE - PRIVATE DONORS 2,710 EUR 4,182 04.01.05
FRANCE - PRIVATE DONOR 10,000 usbD 11,320 11.01.05
FRANCE - PRIVATE DONORS 11,260 19.01.05
OECD STAFF MEMBERS 10,000 EUR 15,430 05.01.05
GERMANY - PRIVATE DONORS 17,389 30.12.04
GREAT BRITAIN - GOVT/RC 400,000 GBP 865,600 30.12.04 INDONESIA
GREAT BRITAIN - RC 100,000 GBP 216,400 28.12.04
SRI LANKA TO PURCHASE
GREAT BRITAIN RC 840,642 30.12.04 CLOTHES, MATS, SOAPS
GREAT BRITAIN - PRIVATE DONOR 20,000 EUR 30,860 30.12.04
GREAT BRITAIN - PRIVATE DONOR 75,000 usb 84,900 07.01.05
GREAT BRITAIN - PRIVATE DONOR 20,000 usb 22,640 04.01.05
HELLENIC - RC 50,000 EUR 75,825 27.12.04
HELLENIC - RC 200,000 EUR 308,600 05.01.05
HELLENIC - PRIVATE DONOR 100 EUR 154 03.01.05
HELLENIC - PRIVATE DONOR 566 12.01.05
ICELAND - GOVT 5,000,000 ISK 88,000 26.12.04
ICELAND - RC 12,000,000 ISK 211,200 26.12.04
IRELAND - GOVT 750,000 EUR 1,155,750 29.12.04
IRELAND - RC 2,000,000 EUR 3,086,000 31.12.04
IRELAND - PRIVATE DONOR 10,000 EUR 15,430 06.01.05
ITALY - RC 288,615 EUR 444,756 29.12.04 INDIA (EUR 150'000)
ITALY - PRIVATE DONORS 309 10.01.05
ITALY - PRIVATE DONOR 10,000 usD 11,320 18.01.05
JAPANESE - RC 100,000,000 JPY 1,109,500 28.12.04
JORDAN - PRIVATE DONOR 16,929 04.01.05
KOREA, REPUBLIC OF -RC 200,000 usbD 226,400 07.01.04
KUWAIT - PRIVATE DONOR 1,683 usD 1,905 12.01.05
LATVIA - RC 28,400 EUR 43,821 13.01.05
LATVIA - PRIVATE DONOR 20,000 UsD 22,640 03.01.05
LEBANON - PRIVATE DONORS 1,358 13.01.05
LEBANON - PRIVATE DONOR 10,000 usD 11,320 13.01.05
LIBYAN - RC 25,000 06.01.05
LIBYA - PRIVATE DONORS 566 13.01.05
LIECHTENSTEIN - RC 20,000 29.12.04
LITHUANIA - RC 21,460 10.01.05
LUXEMBOURG - GOVT/RC 250,000 EUR 385,750 05.01.05
BILATERAL FOR INDONESIA, SRI
MALAYSIA - RC 30,000 usb 34,200 30.12.04 LANKA. INDIA
MALAYSIA - PRIVATE DONOR 200,000 MYR 60,500 03.01.05
MALAYSIA - PRIVATE DONOR 2,199 usbD 2,490 04.01.05
MALAYSIA - PRIVATE DONORS 1,500 19.01.05
MALTA - PRIVATE DONOR 5,000 EUR 5,660 12.01.05
MAURITIUS - GOVT 50,000 UsD 56,600 13.01.05
MAURITIUS - PRIVATE DONOR 15,000 usD 16,980 14.01.05
MONACO - RC 100,000 EUR 151,650 28.12.04
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DONOR | CATEGORY | QUANTITY [ UNIT | VALUE CHF DATE COMMENT
MOROCCO - RC 250,000 MAD 36,330 29.12.04
MOZAMBIQUE - GOVT 100,000 USD 113,200 06.01.05
NETHERLANDS - RC 1,000,000 EUR 1,516,500 29.12.04
NETHERLANDS - PRIVATE DONOR 160 EUR 247 05.01.05
NETHERLANDS - PRIVATE DONOR 10,000 EUR 15,430 12.01.056
NEW ZEALAND - GOVT 500,000 NzD 406,500 30.12.04
NORWEGIAN - GOVT/RC 2,112,664 NOK 395,068 02.01.05 SRI LANKA
NORWAY - GOVT/RC 313,697 NOK 58,661 02.01.05 PROGRAMME SUPPORT/KIND
NORWEGIAN - PRIVATE DONORS 198 12.01.05
USD 600,000 INDONESIA; USD 200
,000 SRI LANKA; USD 200,000
OPEC FUND 1,200,000 usbD 1,374,000 29.12.04 INDIA: USD 100,000 THAILAND:
USD 100,000 MALDIVES
PARAGUAY - RC 5,000 usD 5,660 11.01.05
PANAMA - PRIVATE DONORS 126 uUsD 143 30.12.04
PHILIPPINES - PRIVATE DONOR 9,985 usb 11,303 03.01.05
POLAND - PRIVATE DONOR 200 EUR 309 13.01.056
PORTUGAL - RC 150,000 EUR 231,450 04.01.05
PRIVATE ON LINE DONATIONS 8,700,000 19.01.056
QATAR - PRIVATE DONORS 455 13.01.05
ROMANIA - PRIVATE DONOR 10,000 usb 11,320 18.01.05
SAUDI ARABIA - GOVT 500,000  USD 572500  30.12.04  NDONESIARC-PNMNtobe
SAUDI ARABIA - GOVT 300,000 usbD 343,500 30.12.04 SRI LANKA RC - PMN to be finalised
SAUDI ARABIA - GOVT 200,000 usb 229,000 30.12.04 THAILAND RC - PMN to be finalised
SAUDI ARABIA - GOVT 2,000,000 USD 2,290,000 30.12.04 PMN to be finalised
SAUDI ARABIA - GOVT 200,000 usbD 229,000 30.12.04 MALDIVES RC - PMN to be finalised
SAUDI ARABIA - GOVT 100,000 usb 113,200 30.12.04 SOMALIA RC - PMN to be finalised
SAUDI ARABIA - GOVT 200,000 usb 229,000 30.12.04 INDIA RC - PMN to to be finalised
SAUDI ARABIA - PRIVATE DONORS 2,995 13.01.05 INDONESIA
SAUDI ARABIA - PRIVATE DONORS 290 13.01.05 SRI LANKA
SRI LANKA, MALDIVES,
SINGAPORE - JAPAN TOBACCO INTERN. 30,000 usD 34,350 28.12.04 INDONESIA
INDONESIA, SRI LANKA, INDIA,
SINGAPORE - RC/GOV. 2,000,000 SGD 1,396,600 03.01.05 THAILAND, MALDIVES,
BANGLADESH, MYANMAR
SLOVAKIA - RC 50,000 SKK 1,925 27.12.04
SLOVENIA - RC 32,148 30.12.04
SLOVENIA - RC 128,742 06.01.05
SLOVENIA - GOVT 55,045 11.01.05
SOUTH AFRICA -RC 488,250 06.01.05
SOUTH AFRICA - RC 785,200 11.01.05
SPAIN - RC 240,000 EUR 370,536 28.12.04 BILATERAL
SPAIN -RC 100,000 EUR 154,100 29.12.04
SPAIN -RC 100,000 EUR 154,100 31.12.04
SPAIN - PRIVATE DONOR 5,000 EUR 7,715 12.01.056
SPAIN - PRIVATE DONOR 18,900 EUR 29,163 17.01.05
SWEDEN - GOVT/RC 1,250,000 SEK 212,500 28.12.04
SWEDEN - GOVT/RC 17,000,000 SEK 2,890,000 29.12.04
SWEDEN - RC 120,000,000 SEK 20,520,000 11.01.056
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SWEDEN - PRIVATE DONOR 150,000 EUR 231,450 05.01.05
SWITZERLAND- GOVT/RC 15,938 31.12.04 PROGRAMME SUPPORT/KIND
SWITZERLAND - GOVT/RC 300,000 29.12.04 INDONESIA
SWITZERLAND - PRIVATE DONORS 23,822 05.01.05
SWITZERLAND - WHO/VERF 5,839 usb 6,700 30.12.04
SWITZERLAND - PRIVATE DONORS 1,000 30.12.04 INDIA
SWITZERLAND - PRIVATE DONORS 2,000 30.12.04 SRI LANKA
SYRIA - PRIVATE DONOR 10,000 usbD 11,320 13.01.05
THAILAND - PRIVATE DONOR 2,485 usD 2,813 05.01.05 INDONESIA, SRI LANKA
TAIWAN RED CROSS ORGANISATION 3,000,000 usD 3,409,000 02.01.05 INDONESIA, SRI LANKA, INDIA
TERRACOTTA CORPORATION 1,000,000 04.01.05
TUNISIA - PRIVATE DONORS 3,086 11.01.05
INDIA, BANGLADESH, MYANMAR,
TURKISH - RC 40,000 usD 45,280 04.01.05 MALAYSIA
UKRAINE - PRIVATE DONORS 1,000 05.01.05
UNITED ARAB EMIRATES - PRIVATE DONORS 1,485 usD 1,682 30.12.04
BILATERAL FOR SRI LANKA,
UNITED ARAB EMIRATES - RC 500,000 usb 572,500 28.12.04 PURCHASE OF RELIEF ITEMS
BILATERAL FOR INDONESIA,
UNITED ARAB EMIRATES - RC 610,000 usbD 698,500 28.12.04 PURCHASE OF RELIEF ITEMS
BILATERAL FOR INDIA,
UNITED ARAB EMIRATES - RC 400,000 usbD 458,000 28.12.04 PURCHASE OF RELIEF ITEMS
UNITED ARAB EMIRATES - RC 20,000 usbD 22,900 27.12.04
UNITED ARAB EMIRATES - RC 150,000 usb 171,750 28.12.04 MALDIVES
BILATERAL FOR THAILAND,
UNITED ARAB EMIRATES - RC 120,000 usb 137,400 28.12.04 PURCHASE OF RELIEF ITEMS
USA - PRIVATE DONORS 1,700 usbD 1,924 29.12.04
USA - PRIVATE DONORS 13,955 usb 15,797 28.12.04 SRI LANKA
USA - PRIVATE DONORS 100,000 usbD 113,200 29.12.04
USA - PRIVATE DONORS 5,000 usD 5,660 31.12.04
USA - PRIVATE DONOR 50,000 usbD 56,600 28.12.04
USA - PRIVATE DONOR 25,000 USD 28,300 28.12.04
USA - PRIVATE DONOR 25,000 uUsD 28,300 29.12.04
USA - PRIVATE DONOR 25,000 UsD 28,300 05.01.05
USA - PRIVATE DONOR 10,000 UsD 11,320 06.01.05
USA - PRIVATE DONOR 25,000 usD 28,300 07.01.05
USA - PRIVATE DONOR 10,000 UsD 11,320 06.01.05
USA - PRIVATE DONOR 10,000 UsSD 11,320 04.01.05
USA - PRIVATE DONORS 101,420 17.01.05
USAID/OFDA 4,000,000 USD 4,560,000 28.12.04 PMN to be finalised
PROCUREMENT, TRANSPORT
AMERICAN - RC 5,000,000 usb 5,660,000 13.01.05 AND DISTRIBUTION OF
EMERGENCY FOOD PARCELS
URUGUAY - PRIVATE DONOR 7,980 usD 9,033 14.01.05
VIRGIN ISLANDS - PRIVATE DONOR 6,000 07.01.05

VODAPHONE GROUP FOUNDATION 250,000 GBP 545,250 30.12.04
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DONOR | CATEGORY | QUANTITY [ UNIT | VALUE CHF DATE COMMENT
SUB/TOTAL RECEIVED IN CASH 121,759,501 CHF 66.4%
DONOR | CATEGORY | QUANTITY [ UNIT | VALUE CHF DATE COMMENT
AUSTRALIA RC FACT 3 12,000 36,000  27.12.04  PMN to be finalised
500 FAMILY TENTS, 10'600
JERRYCANS (101), 10200
BELGIUM - RC/GOVT 218,560 EUR 337.2388 311204 Jerpv AN (201)- FOR SR
LANKA
JERRYCANS, BED SHEETS,
SOCCER BALLS, PLASTIC BAGS,
BELGIUM - RC 297,917 EUR 459,686  12.01.05  BULBS, TORCHES, BATTERIES,
ELECTRIC EQUIPMENT,
GENERATORS
CANADA RC FACT 2 12,000 24,000 271204  PMN to be finalised
DENMARK RC FACT 2 12,000 24,000 271204  PMN to be finalised
DENMARK RC ERU LOGISTICS 1 250,000  27.12.04 g’é’” to be finalised, value Danish
FINLAND RC ERU HEALTH 1 512,000  27.12.04  PMN to be finalised, estimated value
FRANCE RC ERU HEALTH 1 465,000  27.12.04  PMN to be finalised, estimated value
FRANCE RC ERU WATSAN 1 465,000 30.12.04 PMN to be finalised, estimated value
FRANCE RC FACT 2 12,000 24000  27.12.04  PMN to be finalised
GERMANY RC FACT 2 12,000 24000  27.12.04  PMN to be finalised
2 ERU HEALTH & WATER
GERMANY RC i) :G’L" 1,475,000 EUR 2275925  30.12.04  EQUIPMENT + VEHICLES + TPT -
DIRECT ASSISTANCE INDONESIA
ERU WATER/SANITATION
GERMANY RC ERU WATSAN 646,000 EUR 996,778  30.12.04  EQUIPMENT + VEHICLES + TPT -
DIRECT ASSISTANCE SRI LANKA
HYGIENE + SRI LANKA - DIRECT ASSISTANCE
GERMANY RC BAGS 89,600 EUR 138263 020105  Sjuaienit o oDy BAGS
SRI LANKA - DIRECT ASSISTANCE
GERMANY - RC 170,540 EUR 263,143  03.01.05  :JERRYCANS, KITCHEN SETS,
BEDSHEETS
FACT TEAM + EQUPMENT,
GREAT BRITAIN RC FACT 2 15,756 34364 100105 e IS TANCE
ERU TEAM & EQUIPMENT SRl
GREAT BRITAIN RC 241,039 GBP 525706 281204 N DIREGCT ASSISTANGE
REHABILITATION TEAM +
GREAT BRITAIN RC 14,100 GBP 30752 291204 LOUPMENT DIRECT ASSISTANGE
INDUNESIA: VEHIULEDS,
GREAT BRITAIN RC 574,380 GBP 1,252,723  04.01.05  TARPAULINS, BLANKETS,
RIIRHAII S
MALDIVES: GENERATORS,
GREAT BRITAIN RC 328,489 GBP 716,434  04.01.05  HYGIENE KITS, RUBHALLS,
MEDICAL EQUIPMENT
IRAN RC RELIEF ITEMS 672,000 usD 759,360  31.12.04  PMN to be finalised
JAPAN RC FACT 1 12,000 12,000  27.12.04  PMN to be finalised
JAPAN RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value
KOREA REP. RC BLANKETS 90,000  USD 102,600  28.12.04  BILATERAL
BILATERAL FOR SRI LANKA: 3500
PCES BLANKETS, 500 PCS
KUWAIT - RC 281204 \FROSENE LAMPS, 1000 PCES
FOOD CANS, 1'095 CART. FOOD
NEW ZEALAND RC FACT 1 12,000 12,000  27.12.04  PMN to be finalised
NORWAY RC ERU HEALTH 1 515000  27.12.04  PMN to be finalised, estimated value
PMN to be finalised - JERRY CANS,
NORWAY RC NOK 3,330,000 623,267  30.12.04  TENTS, RUB HALLS, BLANKETS +

TPT & INSURANCES
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DONOR | CATEGORY | QUANTITY [ UNIT | VALUE CHF DATE COMMENT
JERRY CANS, FAMILY TENTS,
NORWAY - GOVT/RC 7,309,801 NOK 1,383,763 020105  RUBHALLS, BODYBAGS, TOYOTA,
WATER PURIFICATION
SAUDI ARABIA USsD 2,000,000 2,264,000  30.12.04 g\:chDQTEsm VARIOUS SUPPLIES
SAUDI ARABIA USsD 800,000 905,000  30.12.04 B’I"QE'%’.\FND VARIOUS SUPPLIES
SAUDI ARABIA uUsD 1,200,000 1358000 301204 oS¢ LANKAVARIOUS SUPPLIES
SAUDI ARABIA uUsD 500,000 566,000  30.1204 e U/ES VARIOUS SUPPLIES
SPAIN RC ERU TELECOM 1 155,000 27.12.04 PMN to be finalised, estimated value
SPAIN RC FACT 1 12,000 12,000 271204  PMN to be finalised
SPAIN RC ERU WATSAN 440,000 30.12.04 PMN to be finalised, estimated value
SWEDEN RC ERU WATSAN 1 399,000  27.12.04  PMNtobefinalised, value Swedish
SRI LANKA - KITCHEN SETS,
SWITZERLAND - RC/GOVT 305200  31.12.04  SHEETING, TARPAULINS,
LANTERNS
BILATERAL FOR SRI LANKA:
UNITED ARAB EMIRATES - RC 41625  USD areer 281204 gl R R
USA AMCROSS FACT 2 12,000 24000  27.12.04  PMN to be finalised
USA AMCROSS ERU RELIEF 1 500,000  30.12.04  PMN to be finalised, estimated value
SUB/TOTAL RECEIVED IN KIND/SERVICES 19,750,853 CHF 10.8%
ADDITIONAL TO APPEAL BUDGET
DONOR ‘ CATEGORY ‘ QUANTITY UNIT VALUE CHF DATE COMMENT
AUSTRIA RC SUPPORT TEAMS 142,103 EUR 219,265  03.01.05
2 TRANSPORTS 60 MT.MEDICAL
AUSTRIA RC 700,000 EUR 1080100 030105 R AE O o D ICAMERTS
SUB/TOTAL RECEIVED 1,299,365 CHF




