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ASIA: EARTHQUAKE & TSUNAMIS  253anuary 2005

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.

In Brief

Revised Preliminary Appeal No. 28/2004; Operations Update no. 28; Period covered: 24-25 January
2005; Appeal coverage: 88.9% (Click here to view the provisional contributions list attached, also
available on the Federation’s website).

Appeal history:

e Preliminary appeal launched on 26 December 2004 for CHF 7,517,000 (USD 6,658,712 or EUR 4,852,932)
for 6 months to assist 500,000 beneficiaries.

e Disaster Relief Emergency Funds (DREF) allocated: CHF 1,000,000.

e Revised Preliminary Appeal issued on 29 December 2004, for CHF 67,005,000 (USD 59,152,246 or EUR
53,439,988) for 2 million beneficiaries for 6-8 months.

e The Preliminary Appeal was originally launched titled “Bay of Bengal: Earthquake and Tsunamis”. The title
was subsequently changed to “Asia: Earthquake and Tsunamis” in the Revised Preliminary Appeal launched
on 29 December 2004.

e Operations update No. 16 issued on 12 January 2005 revised the Revised Preliminary Appeal 28/2004 budget
to CHF 183,486,000 (USD 155,286,000 or EUR 118,669,000) with programme extensions for Sri Lanka,
Indonesia, the Maldives and East Africa.

Highlights of the Day:

e Red Cross ERU water distribution has recently been extended to Arugam Bay to provide water to 14,000
beneficiaries in the area.

e In Indonesia, constraints in transportation, leading to difficulties in getting relief goods through the
pipeline and moving staff to the field, are beginning to ease.

e Urgently sought for Indonesia: head of operations and programme coordinators for logistics, health and
water-sanitation.

o Official death toll rises to over 276,000.

For further information specifically related to this operation please contact:

In Asia:

e India, New Delhi: Alan Bradbury; Regional Programme Coordinator; phone: +91.98.1030.1984; email:
ifrcin134@ifrc.org or India: Bob McKerrow, Head of Regional Delegation, phone: +91.98.1000.1534; Azmat Ulla, Head
of Delegation, phone: +91.98.1039.9650.

e Sri Lanka: Alisdair Gordon-Gibson; Head of Delegation; phone: +94.77.755.7001

e Indonesia: Ole J Hauge, Head of Delegation; phone: +622 1791 91 841; mobile: +628 11 824 859; fax: +622 1 79180
905; email: ifrcid01@ifrc.org and Latifur Rachman, Disaster Management Delegate; phone: +62.811.82.6624; fax:
+62.217.18.0905 email: ifrcid05@ifrc.org

e Myanmar: Joanna Maclean, Head of Delegation, phone: +95.1.383686 email: ifrcmm01@redcross.org.mm

e Malaysia: Dr Selva Johti, National Disaster Management Chairman, Malaysian Red Crescent Society; phone:
+60.2.6138.2325, mobile: +60.1.2234.0310: fax: +60.3.6138.2325

e Thailand: Lt. Gen. Amnat Barlee, Director of Relief and Community Health Bureau, Thai Red Cross; phone:
+66.2.251.7853 ext. 2202/251.7442, fax: +66.2.252.7976; email: abarlee@webmail.redcross.or.th

e Thailand, Bangkok: Dr. lan Wilderspin, Head of Disaster Risk Management Unit, phone: +662.640.8211; fax:
+662.661.8220; email: ifrcth22@ifrc.org and Bekele Geleta, Head of Regional Delegation; mobile: +66 18215495;

email:_ifrcth23@ifrc.org
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In Geneva:

e lain Logan, Head of Tsunami Operations Coordination, Geneva; +41.22.730.4258, email: iain.logan@ifrc.org

e Indonesia: Charles Evans, Southeast Asia Desk, Geneva; phone: +41.22.730.4320; fax:+41.22.733.0395; email:
charles.evans@ifrc.org

e Sri Lanka: Suzana Harfield, Desk Officer, Geneva; phone: +41.22.730.4353 ; email: suzana.harfield@ifrc.org

e Myanmar, Malaysia, Thailand, Maldives and Somalia: Wilson Wong, Desk Officer, Geneva; phone: +41.22.730.4302;
email: wilson.wong@ifrc.org

¢ India: Jagan Chapagain, Desk Officer, Geneva; phone: +41.22.730.4316; email: jagan.chapagain@ifrc.org

e Media Department, Sian Bowen, phone: + 41.22.730.4428; email: sian.bowen@ifrc.org
Logistics Department for mobilization of relief items, Erling Brandtzaeg, logistics officer for Indonesia and Myanmar,
Geneva; phone: +41.22.730.4269; email: erling.brandtzaeg@ifrc.org, Misha Chitashvili, logistics officer for Sri Lanka
and Maldives, Geneva; phone: +41.22.730.4305; email: misha.chitashvili@ifrc.org and lIsabelle Sechaud, general
coordination of tsunami operations logistics cell, Geneva; phone: +41.22.730.4367; email: isabelle.sechaud@ifrc.org

In Africa:

o Nairobi Regional Delegation; Anitta Underlin, Federation Head of Eastern Africa Regional Delegation, Nairobi; email:
ifrcke03@ifrc.org; Phone: +254.20.283.51.24; Fax +254.20.271.84.15; Steve Penny, Regional Disaster Management
Coordinator; Phone: +254.20.283.5117; Fax: +254.20.271.8415; email: ifrcke78@ifrc.org

¢ In Geneva: Josse Gillijns, Regional Officer for Eastern Africa, Africa Dept.; email: josse.qgillijns@ifrc.org; Phone:
+41.22.730.42.24; Fax: +41.22.733.03.95

All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable. For support to or for
further information concerning Federation programmes or operations in these or other countries, or for a full description of
the national society profiles, please access the Federation’s website at http://www.ifrc.org

Background
The magnitude 9.0 earthquake that struck the Summary of the human toll caused by the tsunami as of 25 January
area off the western coast of mnorthern [Gountries  Dead Missing  Displaced  Homeless Sources
Sumatra on Sunday morning, 26 December | Indonesia 228,429 0 n/a 617,159  Government
2004, at 7:59 am local time (00:59 GMT) | SriLanka 30,957 5,644 396,295 480,000 Government
triggered massive tidal waves, or tsunamis, India 10,749 5,640 647,599 20,000 Government
that i dated tal . tri 1l Maldives 82 21 21,663 n/a Government
at mundate co.as al arcas n .Coun Ties a Thailand 5,384 3,130 n/a n/a  Government
around the Indian Ocean rim - from | Myanmar 90 10 n/a 3200 Government
Indonesia to Somalia. Sri Lanka, the | Malaysia 68 50 n/a 4,296 Delegation
Indonesian province of Aceh, four states of | East Affica 314 n/a 52,000 /a Government
Total 276,073 14,495 >1,117,557 >1,124,655

south em India, th? Maldives, coastal areas of Note: East Africa covers tsunami-affected countries of Kenya, Madagascar, Seychelles,
Thailand, Malaysia, and Myanmar were the  Somalia and Tanzania.

most severely affected. The earthquake

epicentre was located at 3.30 N, 95.78E at a depth of 10 kilometres. The area is historically prone to seismic
upheaval due to its location on the margins of tectonic plates. However, tidal waves of this magnitude are rare and
therefore the level of preparedness was very low.

Thousands of staff, relief and medical personnel, and volunteers of the Red Cross and Red Crescent societies of
the tsunami-affected countries have provided a vital initial response, in search and rescue, clean-up, providing
temporary shelter and immediate relief assistance, emergency medical services, psychological first aid and tracing.
It is estimated that over 5,000 Red Cross and Red Crescent volunteers and 76 relief and medical teams have been
mobilized in the disaster-affected areas.

The Federation immediately launched a Preliminary Emergency Appeal on the day of the disaster with a focus on
Sri Lanka, Indonesia and the Maldives. On 3 January 2005, the ICRC launched budget extensions additional to its
2005 Emergency Appeal for Indonesia and Sri Lanka. Along with initial support from the country and regional
delegations, the Federation deployed within 24-72 hours three Field Assessment and Coordination Teams (FACT)
and 18 Emergency Response Units (ERU) in the sectors of water and sanitation, health care, aid distribution,
telecommunications, and logistics/transportation to Sri Lanka, Indonesia and the Maldives.

A total of 77 relief flights have now arrived in the various affected countries and a further 31 flights are in the
Federation relief pipeline, making a total of 108 relief flights coordinated through the Federation.
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The Federation and the ICRC in Geneva are currently working on an organizational framework for Movement
coordination in the tsunami operations. A note has been sent out to national societies and delegations on this today,
for consultation. It is expected that the framework, which will set in place strong platforms for coordination, will
be finalized shortly, and a final note will be sent out by the Federation and the ICRC next week.

Operational Developments

Indonesia

Overview

The UN’s Joint Logistics Centre (UNJLC) is coordinating with the outgoing military forces and laying out plans
for a smooth transition from military to non-military assets. The UN deputy coordinator for humanitarian
operations in Sumatra declared that the UN would send in more helicopters — likely up to 15 — to provide service
to the pockets of population that cannot be accessed by other means. Meanwhile, troops from Japan’s largest
military deployment since World War II arrived in Aceh yesterday, in order to help tsunami victims.

The Indonesian State Secretary said on Monday that the central government would start the rehabilitation and
reconstruction of Banda Aceh after March 25, when a special authority board (BOK) will have been formed. The
headquarters of BOK will be in Aceh and the organization will be led by an official with ministerial status, who
will be directly responsible to the president. Various governmental ministries and agencies (including the Attorney
General’s Office, the National Agrarian Agency and the National Bank of Indonesia) have indicated that they
would be using unconventional methods to cope with post-tsunami legal issues, in order to facilitate the
replacement of documents, such as land titles, identity cards and bank books. As of 22 January, 54 of 241 sub-
district administrations and 647 of 5,958 village administrations throughout the affected area were not yet
functioning. Some 800 civil servants in Aceh province have now been declared dead, with a further 2,410 missing.

WHO announced that health conditions in the disaster area were improving and that no major epidemics were
anticipated thanks to the quick response of medical teams in handling diseases, which helped prevent rapid
spreading. WHO deployed a team of eight coordinators to operate a surveillance system in order to prevent any
future outbreaks. The organization is also setting up laboratories to support prevention measures. There are
currently four laboratories set up at emergency and general hospitals, as well as at ICRC facilities in Banda Aceh
and Meulaboh.

A recent quick assessment by the UN in some refugee camps around Banda Aceh revealed that some 13 per cent
of children aged under five years were showing signs of malnourishment due to the limited variety of food
(slightly higher than the national average of nine per cent). As a result, programmes will focus on the nutritional
diversification of food supplies — as well as on improving water and sanitation conditions.

There were recent reports of survivors leaving camps for internally displaced persons (IDPs), to move in with
relatives or rebuild their villages. The preferred option appears to be to rebuild their homes in their communities.
Federation delegates and other eyewitness accounts report survivors sifting through the rubble in order to salvage
building material and other household items of use. According to UN sources, the number of relief camps has
dropped some 75 per cent in the past week, from 385 to less than a 100. The number of people in any one camp
ranges from a few hundred to about 2,000. The government has said that it intends to build temporary housing for
100,000 survivors, along with mosques, schools and medical facilities. A government blueprint is in the works and
is expected to be approved within the coming weeks.

Federation delegates in the field indicate that local people are showing high resilience as they look to rebuild their
shattered lives and are showing great effort in helping themselves. It is now estimated that 3,000 villages and
urban communities were destroyed or badly damaged. Although the devastation is enormous — particularly to
people just arriving in the area — delegates on the ground nevertheless report that there have been visible signs of
progress over the past two weeks.

Coordination

On Tuesday, 25 January, the Federation’s Recovery Assessment Team organized an informal coordination
meeting with the various partner national societies (PNS) present in Indonesia. The purpose of the meeting was to
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present an overview of PMI activity and future plans in the disaster-affected area, as well as to outline the terms of
reference and activities of the Recovery Assessment Team. ICRC representatives also presented an overview of
the security situation. A draft organizational framework for the Red Cross and Red Crescent Movement (the
Movement) coordination in Indonesia was shared with the assembled representatives. It is expected that this
framework will be formally agreed by the Indonesian Red Cross (Palang Merah Indonesia/PMI) over the next few
days, at which point it will be officially made public.

The PMI board held a meeting today to discuss and agree on its rehabilitation and capacity-building programme.

The head of the Federation’s Recovery Assessment Team underlined the fact that the Movement’s response in
recovery and rehabilitation was based on a number of critical assumptions:

- A comprehensive role for PMI-led action would be agreed with the government;

- The security situation in Aceh would allow for ongoing humanitarian activity; and

- Recognition that ‘humanitarian space’ in the disaster-affected area is likely to be limited in scope.

These factors will influence how much the Movement will ultimately be able to do. PMI, the Federation and ICRC
representatives appealed for patience while detailed plans were developed and stressed the need for a closely
coordinated approach, with PMI assuming the lead in Movement activities.

The Recovery Assessment Team will be holding another informal meeting with PNSs, to outline its preliminary
conclusions, on Friday, 4 February.

Red Cross and Red Crescent action — progress/achievements, impact, constraints

Four weeks after the tsunami, the Movement (PMI together with ICRC, the Federation and various PNSs) is still
involved in a range of activities, including evacuation, body retrieval, relief distribution, health services, restoring
family links, and the provision of shelter, clean water and sanitation. PMI reports that more than 20 Red Cross and
Red Crescent societies have provided their support through the national society.

PMI currently has more than 1,200 volunteers in the field, assisting with the relief operation and pursuing the
difficult task of body recovery. Psycho-social support, in the form of organized de-briefing, is being organized by
PMI for teams returning from the field. Despite the thankless job, morale among the teams — generally youth
members in their late teens and early twenties — is said to be high, with a very strong level of commitment
apparent.

With the departure of the Canadian Red Cross’ head of the Medan sub-office (previously based in the Batam

logistics cell), the disaster management trainee delegate from the Jakarta delegation has now moved to Medan to
take charge of the day-to-day operations.

Overall Goal: Up to 100,000 internally displaced and otherwise affected families (approximately 500,000
people) in western Aceh receive adequate and timely emergency humanitarian assistance over the next six
months.

Objective 1 (emergency relief): Basic supplementary food and non-food needs of the 500,000 IDPs and most
vulnerable beneficiaries are met so that they can start rebuilding their future.

Progress / Achievements

Helicopter flights - 24 January 2005

Aircraft Destination Cargo
Sykorsky Teunom 1 metric tonne of chlorine for ERU water treatment, 1 bicycle for
local transportation and water and sanitation coordinator
Calang 16 PMI volunteers on rotation with own kit to remain self-sufficient
10 large family tents
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Lam No
Bell 212 #1 Lam No Relief supplies: tarpaulins, kitchen sets, family kits
Teunom Relief supplies: tarpaulins, kitchen sets, family kits
Calang Relief supplies: tarpaulins, kitchen sets, family kits
Bell 212 #2 Meulaboh 500 kg of food for PMI volunteers
Lam No 3 relief delegates and 2 Austrian water and sanitation team members
Teunom Relief supplies: tarpaulins, kitchen sets, family kits
Russian Mi7 Calang Land Cruiser by sling
Helicopter flights - 25 January 2005
Aircraft Destination Cargo
Sykorsky Calang 14 PMI volunteers with own kit to remain self-sufficient
Plus 1 ICRC tracing delegate
Lam No Relief supplies: tents and family kits
Teunom 15 PMI volunteers on rotation with own kit to remain self-
sufficient
Bell 212 #1 Lam No Relief supplies: tents and family kits
Teunom Relief supplies: tents and family kits plus 1 German Red
Cross basic health care unit (BHCU) ERU team member
Bell 212 #2 Teunom Relief supplies: tents and family kits
Calang Relief supplies: tents and family kits
Lam No Relief supplies: tents and family kits
Helimission Meulaboh Geneva FACT officer and Meulaboh relief delegate
Lam No Relief supplies: kitchen sets and family kits
Boat trips - 24 January 2005
Water craft Destination Cargo
7 ton Calang 500 hygiene kits, 500 tents, 400 tarpaulins
7 ton Teunom 500 hygiene kits, 500 tents, 400 tarpaulins
7 ton Lam No 500 hygiene kits, 500 tents, 400 tarpaulins

Impact

Relief goods are mobilizing more smoothly through the pipeline, with a steady stream of non-food items reaching
the target communities. Relief distribution figures are currently being compiled from the Banda Aceh operations
base, and further details will be available later this week.

Constraints

Constraints in transportation, leading to difficulties in getting goods through the pipeline, are beginning to ease.
Up until very recently, there were serious logistical challenges in moving staff and supplies to the field. The first
relief delegates arrived in the field on 19 January. The Federation’s team considers that it now has both the
logistical means and the relief capacity to significantly increase the scope and scale of its relief distributions. This
is expected to be reflected in a noticeable difference in the relief operation within the next week.

Objective 2 (logistics): PMI will have a strengthened supply chain capability and capacity to ensure timely
transport of material and human resources to the areas of operation.

Progress / Achievements
Having assessed the various supply routes, it has now been decided that Teunom will be served by road from

Meulaboh, as there are serious restrictions on landing boats in Meulaboh.

The confirmed relief plan enables logistics to control the back end of the supply chain by calling forward the
requisite resources to the staging points in Banda Aceh and Meulaboh in preparation for the monthly distributions.
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From Banda Aceh, the team is currently using five helicopters (three on charter and two hired as needed).
Logistics is also running five boats (3-10 tonnes in weight) with relief supplies loaded at the local port.
Negotiations are underway to hire both a 500-ton and a 100-ton landing craft, to be used for distribution to Lam
No and Calang.

A vehicle was airlifted to Meulaboh, in support of the Federation’s sub-office team setup. Furthermore, a Land
Cruiser was airlifted to Teunom and a Hilux to Meulaboh, in support of the German Red Cross and Spanish Red
Cross ERUs, respectively.

Impact

A detailed supply and distribution plan to assist 22,000 affected families has now been developed. In addition, a
finalized logistics assessment provides an overview of transport and logistics requirements. Based on this, relevant
assets are being positioned to support the operation. Furthermore, shortfalls in the current pipeline against
proposed distribution and local procurement activity have now been identified.

The procurement of food parcels for 22,000 families over six months has begun.

Constraints

Longer-term arrangements for ongoing air and sea transport are being negotiated. The rotation of logistics staff is
in process, with a need for proper handovers as vacancies continue to be filled. With the imminent departure of the
logistics coordinator, this remains the most urgent position to be filled within the overall emergency operation.
There have been no candidates proposed yet. This is a crucial vacancy, which the Federation’s Human Resource
Department is urgently looking to fill.

Objective 3 (health): primary health care service provided to the tsunami-affected communities and
potential epidemics are prevented or adequately addressed.

Progress / Achievements
A PMI counterpart to work alongside the Federation’s health coordinator has now arrived in Medan.

German Red Cross BHCU — Teunom

The BHCU treated 101 patients on 24 January, bringing the cumulative total to 1,841 patients. There have been
reports of an unusually high incidence of watery diarrhoea, however this has been put down to the new case
definition being put in place by the director of public health. There are currently 11 patients in the clinic. This
number is expected to stabilize at between five and 10.

With the rotation of the PMI volunteer teams, the mobile clinic has been put on hold, pending the arrival of the
new team. Other PMI general volunteers continue with the mapping of surrounding villages. The new German Red
Cross BHCU has arrived in Batam and will be going to Banda Aceh tomorrow, from where they will be
transported onwards.

Japanese Red Cross BHCU — Meulaboh

The Federation’s health coordinator met with the outgoing ERU team leader in Medan for a debriefing. The
replacement ERU equipment (seven tonnes) arrived by convoy to Meulaboh. This will be erected as a base on the
site of the PMI IDP camp, to provide a permanent clinic. At last count, there were 1,200 IDPs on site, with
numbers rising. The measles vaccination campaign is ongoing.

A team of Belgian Red Cross doctors has arrived and is reported to be carrying out triage at the hospital. The
Korean Red Cross team has now left Meulaboh.
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Impact
Overview of Red Cross and Red Crescent Health Activities — 25 January 2005
Red Cross and Communitie | Activities Goods Beneficiaries Constraints /
Red Crescent s served distributed Comments
German Red Cross Teunom = Basic health = Serving a Team of 6,
ERU BCHU care services population of joined by Swiss
(as from 10 January) 20,000 Red Cross (2)
= 180 patients / on 16 Jan. +
day (outpatients) — | PMI volunteers
cumulative (10-
17/01): 1,018
Japanese Red Cross Meulaboh + = Medical Up to 300 patients | Logistics have
ERU BCHU outlying support to Cut / day been difficult,
(as from 29 communities Nyak Dhein with most
December 2004 with | (Aceh Barat, hospital (ICU, medical
limited equipment) Nagan Raya) ER, OT) equipment and
= Needs supplies either
mapping in lost or
outlying damaged.
villages
= Mobile Team change-
health clinic to over in process
IDP camps (24 January)
* Measles +
tetanus
vaccination
Norwegian Red Banda Aceh Referral 100 patients / day
Cross hospital Hospital
PMI Banda Aceh, *Mobile health To be confirmed 8-12 teams
Lam No, teams operational at
Calang, any one time.
Simeulue
Other teams
Meulaboh = Doctor deployed
working with directly by PMI
BCHU + 30 chapters to
PMI affected area.
volunteers
Overview of PNS Health Activity (as far as currently known)
RCRC Number Location Activities Comment
Singapore N/A Meulaboh assisting PMI health | formerly with recently
teams departed Singapore
military
Korea )11 Meulaboh hospital and mobile | departed on 24 January
Korea 2) 25 (2 teams) Banda Aceh To be confirmed departed, operational
from 16-23 January
Malaysia new replacement Banda Aceh with PMI teams and
team just arrived PMI clinic at chapter
Swit 2 Teunom (as of with GRC ERU arrived Medan 11
16/1) January
Turkish 1) 49 medical Banda Aceh 1) includes
2) 7 relief psychosocial support | PSP arrived 20 January
(PSP)
French N/A Meulaboh + 1) possible field planning stage
Medan and hosp. doing assessment
travelling 2) “environmental”
Belgian N/A Meulaboh team working in arrived unilaterally
hospital doing triage | around 23 January
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Constraints

Difficulties with the transportation of PMI volunteers to the field are proving to be a constraint in the smooth
rotation of the teams. There seems to be an overall lack of coordination of health activities on the ground,
exacerbated by the constant arrival of new agencies looking to be involved. This is making it difficult for the PMI
to maintain a high profile, despite the key role it continues to play.

Objective 4 (water and sanitation): the spread/outbreak of infectious diseases is prevented through water
and sanitation interventions.

Progress / Achievements

The team leader of the Swedish Red Cross ERU and an Austrian Red Cross water and sanitation team member
were dispatched to Lam No for an assessment of the situation and to hold discussions with other agencies
operating on the ground.

Meulaboh

With the arrival of the two water tankers, the overall production capacity of the Spanish Red Cross’ water and
sanitation ERU is set to increase. Discussions are underway with the Danish Red Cross base camp for sanitation
support to the camp.

Teunom

The Federation’s water and sanitation coordinator met with the German Red Cross team to discuss operations.
Chlorine, as well as a bicycle for operation support, were delivered. Both the 5,000-litre bladder tank set up in
town and the 1,500-litre bladder set up in the school grounds were well received by the community and are being
used by IDPs.

The German Red Cross’ ERU team, along with PMI, has begun building latrines in the school grounds and at
selected IDP settlements. A general sanitation plan is being discussed with PMI. The German Red Cross ERU
team will be rotating out on 27 January, with replacements expected to arrive by 26 January. The replacement
team has already arrived in Batam and is travelling onwards, as planned.

Calang
ERU team members were dispatched to Lam No to assess the situation, following information that MSF may be
leaving the area and are looking for water and sanitation replacements.

Sigli / Salamanga

A requisition for 5,000 water containers has been made. Forty tanks of 3,000-litres capacity have now been set up
in the IDP settlements, as distribution points for community access to water. Despite rotations and the undertaking
of other activities, the ERU continues to function well.

Impact
For the first time since the beginning of the operation, all personnel were functioning in place and there were no

disruptions from outside sources.

Red Cross and Red Crescent Water and Sanitation Operations in Aceh province, 25 January 2005

Water and Distribution / liters Means of Beneficiaries Constraints /
Sanitation ERU Distribution Comments
Spanish Red Cross = Up to 246,000 litres of | 6 municipal trucks of | 4,000 families + | Water capacity
(Meulaboh) water daily. 3,500-tonne capacity; | estimated 45,000 | exceeds means of
= All 5 specialized water | 1 UN truck of 7,000- | IDPs in 4 camps + | distribution.
units in operation (23 | litre capacity; specialized water
January), producing | Arrival of 2 water to Japanese Red
40,000 litres. 15,000-litre tankers Cross BHCU team
* Team reached the 3 from Spain. + other agencies
million-litre distribution as requested.
mark on 23 January.
French Red Cross 90,000 litres daily + | = By tap and tanker 10,000 IDPs (set Requisition of
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(Salamanga and Sigli) | 70,000 litres daily. truck. Four water to increase with material for latrines
tankers arrived (23 installation of construction,
January) + 2 locally distribution coordinated
hired flat bed trucks. points). through logistics.
= 40 x 3,000-litre
tanks to be used for Team in rotation.
distribution points. Only members
currently in place.
German Red Cross 35,000 litres daily. 5,000-litre + 1,500- Serving BHCU,
(Teunom) litre bladder tanks set | which aims to
up in town. meet the needs of
20,000
beneficiaries.
Swedish / Austrian Still  determining
Red Cross best location for
(Lamno / Calang) impact.

Constraints
Administrative support to delegate activities in the field needs to be bolstered.

Objective 5 (telecommunications): fast and reliable means of communication is secured in the areas of the
relief operation.

Progress / Achievements
The telecommunications coordinator is in the field, reviewing operations at various sites.

Sri Lanka

Overview

According to the government’s Centre for National Operations (CNO), the spread of infectious diseases in
tsunami-hit areas of Sri Lanka has been contained because of prompt action and preventative measures by the
Ministry of Health. A key strategy in the prevention of infectious diseases was early diagnosis and treatment of
infectious diseases. The fact that affected areas were virtually free of such disease also contributed to the low
numbers of infectious diseases in the country.

According to reports received to date, nearly 44,000 beneficiaries have received vital food and non-food items
including drinking water, health support, medical assistance and logistics support distributed through the Sri
Lankan Red Cross Society (SLRCS), and seven Emergency Response Units (ERUs) of the Federation. The ICRC
complements these efforts with its relief activities in the eastern part of the country; meanwhile, tracing activities
in Ampara district are ending today.

For maps and reports on the general background of the disaster in Sri Lanka please refer to
http://www.lk.undp.org/ndme/.

Coordination

The SLRCS has been signing memoranda of understanding with several partner national societies (PNS) working
on short-term activities in the country. Long-term needs, once identified, will require more formal agreements
between the SLRCS as well as the Federation and ICRC.

Working arrangements have begun with the SLRCS and ICRC to establish a Movement coordination mechanism
including a service centre in Colombo. The service centre will be phased in as capacity is developed and offer,
among its many services, logistics and administration support to PNS.

Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints

Overall Goal: Up to 40,000 families (about 200,000 people) in the south of the country receive immediate
relief, shelter, health and care, and community support over the next six months.
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Objective 1 (water and sanitation): Adequate sanitation and water supply provided to a selected number of
temporary shelters/welfare centres, and water and sanitation systems to serve the affected population.

Progress/Achievements:

The German Red Cross’ specialised water ERU and the
Swedish Red Cross’ mass distribution ERU are working
closely together to improve water supply to beneficiaries.
Initially, it was estimated some 20,000 people would have
access to drinking water. Water distribution has recently
been extended to Arugam Bay, with a 70 m’—capacity tank
from Oxfam erected to provide water to 14,000 beneficiaries
in the area.

Water provided in this way is used only for drinking
purposes, while existing wells supply water for personal
hygiene. About 110,000 litres of clean water are produced
and distributed daily. Under consideration are plans to
expand the distribution network and thus increase
production to 150,000 litres per day. Water usage was
initially estimated at four litres per capita per day. If these ~ The German Red Cross ERU produces 110,000
new beneficiaries are included, the amount of water/capita is  litres of drinking water daily. (Photo Konrad Kerpa
estimated to be three litres per capita per day. GRC)

Well cleaning continues in Arugam Bay and as of 24 January, a total of 70 wells have been cleaned. The Swedish
Red Cross ERU team also removed one 11 m’® tank from the Finnish Red Cross’ clinic to a camp housing 1,000,
which is located between Pottuvil and Komari.

Impact

The number of beneficiaries having access to clean drinking water has increased, with the extension of water
distribution to 14,000 people in Arugam Bay. The total number of beneficiaries receiving assistance is
approximately 35,000.

Objective 2 (shelter): Temporary shelter provided to up to 15, 000 families (about 75,000 people) whose
houses have been destroyed and have no extended family to live with.

Progress / Achievements

Some 3,000 tents, ordered from the American Red Cross, are in the pipeline. Meanwhile distribution of tents (on
hold for the past week as the Sri Lankan government discussed concerns about the haphazard establishment of
‘tent camps’ around the country) has resumed with 250 tents distributed yesterday and a further 580 tents going
out to affected families in the next few days. To date, nearly 1,200 tents have been distributed.

Tent distribution by SLRCS
25-29 January 2005

District No of tents
Hambantota 50
Ampara 200
Matara 130
Colombo 200
Total 580

Objective 3 (immediate livelihood restoration): The minimum livelihood requirements provided for up to
40,000 families (about 200,000 people) whose houses have been destroyed and have lost their belongings.

Progress / Achievements

0068E/08.03.04
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In the past five days the ERU of the American Red Cross provided an additional 2,160 families with non-relief
food items (NRFI), bringing the total number of families assisted during the course of the tsunami operation to
nearly 10,700 (or some 43,700 people).

Non-food relief items, distributed 20-23 January
in Galle, Matara, Hambantota

Item No of Units
Blankets 2,270
Hygiene Kits 1,085
Jerry Cans (10-litre) 2,460
Kitchen Sets 2,150
Tarpaulins 4,300
Sleeping Mats 8,650

Distribution of NFRI to the eastern district of Ampara is scheduled to begin tomorrow, coordinated by the
American Red Cross’ relief ERU and the ICRC sub-delegation, and carried out by SLRCS branches. Distribution
will begin in Pottuvil and also cover Panama and Komari. Among other items, relief supplies include sleeping
mats, bed sheets, blankets, jerry cans, hygiene kits and tents.

Impact
Response from beneficiaries for NFRI supplied by the Federation continues to be high, with items such as sleeping
mats in great demand.

Capacity of the National Society

The SLRCS is in the final stages of planning, identifying its needs for the next one to five years, in a report to be
completed in the coming days. Distribution of NFRI by the National Society branches has been going slowly but
smoothly.

Communications — Representation, Advocacy and Public Information
The Federation’s information delegates and the media department of the SLRCS continue to provide media
coverage, photo exchange, stories and interviews to the local and international media.

India

Overview (also refer to Operations Update 25)

The Indian Red Cross Society (IRCS) is holding a meeting on tsunami
rehabilitation activities in Chennai on 27-29 January. The purpose of the
meeting is to help the most vulnerable tsunami-affected people recover by
reinforcing the activities undertaken and initiatives planned by the IRCS,
thereby  developing a  comprehensive plan of  action for
rehabilitation/reconstruction activities. The meeting will also explore the
possibilities for branch development and response preparedness at various
levels.

Objectives of the meeting will be:
e to inform/share experiences regarding relief work undertaken by the
IRCS national headquarters;
e to analyze the response from the branches to the questionnaire sent by the
national headquarters
i e to discuss the measures already taken and activities planned by the
Indian Red Cross relief items in branches for undertaking the rehabilitation/reconstruction programme
Tamil Nadu e analyze the interventions from the major stakeholders and prioritize the
IRCS intervention as per sectors and geographically;

0068E/08.03.04



Asia: Earthquake and Tsunami; Appeal no. 28/2004; Operations Update no. 28 12

e to explore the opportunities for branch development; and,
o to develop a possible plan of action with a tentative time frame - to agree on the monitoring and follow-up
issues/mechanisms

Update on Indian Red Cross activities in the Andaman and Nicobar Islands:

As outlined in Operations Update 25, there were 2,000 family kits distributed last week in relief camps in the
capital Port Blair and its outskirts. A total of 11,500 people benefited from this distribution. The contents of the
family pack include:

Food basket: Milk powder, bottled water, biscuits and hygiene items such as phenyl.

Non-food basket: 1 kitchen set, 1 cotton blanket, 1 bed sheet, 1 towel, 1 piece of female clothing and 1 piece of
male clothing, 1 plastic sheet, 1 plastic bucket.

The 4,000 family kits released from the national headquarters on 11 January reached the Andaman and Nicobar
Islands on 16 January. Distribution of these relief materials (same as above except for the plastic bucket) has
already started in some islands:

e Little Andaman — 1,500

e Car Nicobar — 1,500

e Nancowri — 1,000

The transportation of these relief items was made possible with the help of the local authorities. The seven-
member national headquarters team present was responsible for distribution.

The national headquarters had previously mobilized five water purification plants along with 10 metric tonnes of
alum and 10 metric tonnes of bleaching powder. A three-member team from the National Society consisting of
an engineer, an electrician and a delegate from the Spanish Red Cross is in the process of setting up these units.
On-the-job training for local volunteers will be provided.

The first plant is now operational in Port Blair and is providing safe water to relief camps via tankers supplied by
the local authorities. Sites for the other three plants, on the outskirts of Port Blair, have been finalized.

Malaysia

Overview
On 24 January, the Malaysian Deputy Prime Minister that 1 February would be the last day for all local private
companies to give contributions to the local tsunami fund.

With the tsunami fund standing close to RM80 million (CHF 25 million), the Deputy Prime Minister said the
amount was more than adequate for Malaysia to start its rehabilitation programmes. Half of this amount has been
disbursed to the beneficiaries via the National Disaster Fund. However, funds collected for tsunami beneficiaries
in other affected countries are still seeking donations.

The Deputy Prime Minister said the National Housing Corporation would build 1,066 houses in Kota Kuala Muda
in Langkawi and Penang for those directly affected by the tsunami.

According to a local English newspaper, 12 Malaysians are still missing since the tsunami, with six unaccounted
for in Malaysia and the rest in Phuket, Aceh and Sri Lanka.

Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints
National society health activities

The medical team of the Malaysian Red Crescent Society (MRCS) dispatched to Banda Aceh, Indonesia, treated
3,435 patients between 29 December and 16 January.
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According to the MRCS medical team, infected laceration wounds and pneumonia are the most prevalent diseases
in the area. The medical team used the Malaysian Military Medical Unit and Rumah Sakit Kasdem (Kasdem
Hospital) as referrals for complicated cases.

Logistics still remains a problem as patients have difficulties in accessing the medical team.

Thailand

Overview

The latest official death toll, as of 24 January 2005, is 5,384 (1,808 Thais, 1,892 foreigners and 1,684 unidentified)
with 8,457 injured persons (6,065 Thais and, 2,392 foreigners) and 3,130 persons missing (2,120 Thais and 1,010
foreigners).

The Thai Prime Minister has promised to speed up the identification of dead bodies in response to complaints from
several European nations about the slowness of this process.

An initial THB 3.5 billion (CHF 107,772,169) from the government was released to the tsunami victims for
distribution through ten subcommittees in the country that are assisting victims. Apart from allocations to other
sectors such as agriculture, natural resources and transport, THB 506 million (CHF 15,580,776) will be disbursed
for the construction of 3,600 new homes, including the repair of damaged infrastructure.

Coordination/Cooperation

Today the Bangkok Regional Delegation hosted the fifth inter-agency meeting. The meeting was attended by the
Federation and ICRC from the Movement and six other UN and non-governmental organizations. Information was
shared in the meeting on the various work and progress of the different organizations working in Indonesia,
Thailand, Myanmar and Malaysia. Some of the issues raised in the discussion included: the problems of reaching
out to migrant worker populations; the need for better coordination and sharing of information on assessments; and
an update on the first meeting of the inter-agency psycho-social working group.

Heads of the delegations from Thailand’s European Commission and its humanitarian office (ECHO) visited the
Thai Red Cross today to express sympathy for the tsunami victims in Thailand. ECHO had promptly allocated
EUR 3 million (CHF 4.6 million) for the Federation’s relief effort.

The regional office of the UN Food and Agriculture Organization (FAO) in Bangkok and a Thai minister signed a
joint agreement for FAO to start delivering cash to certain beneficiaries. The majority of the jobs held by those
affected by the tsunami were in the fishing industry and this sector is in need of rapid rehabilitation to restore
livelihoods. The FAO is planning to support about 8,700 fishermen and farmers.

According to the World Health Organization (WHO), no disease outbreaks were reported in Thailand. However,
the threat of water-borne and vector-borne diseases remains a concern and disease surveillance is high. Progress is
being made in addressing the mental health needs of people in the affected areas. The Thai Mental Health
Department has set up a centre for psycho-social services at its regional centre in Surat Thani. Teams of local
psychologists and counselors are visiting areas affected by the disaster.

Red Cross and Red Crescent Action — progress/achievements, impact, constraints

The cash donations to the Thai Red Cross’ Relief and Community Health Bureau, as of 24 January, now total THB
153,800,029 (CHF 4,735,818).

The Thai Red Cross cooperated closely with the ICRC on its family links programme for the tsunami-affected
population. The Thai Red Cross has designated two senior officials to work with the ICRC on this programme.

The Secretary General of the Thai Red Cross Society received a visit of the delegation from Magen David Adom
(MDA) on 24 January to discuss assistance to tsunami victims. MDA has offered its support, with priority on
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orphans, to be set up by the Thai Red Cross in cooperation with the government or other organizations. MDA will
provide medical supplies and medical services, such as a mobile medical clinic.

Outstanding Needs

Human Resources

The recruitment of Federation delegates for Sri Lanka, Indonesia, Maldives and for the Federation’s office in New
York continues, and 21 posts remain to be filled, as detailed below. The recruitment of head of operations for
Indonesia is extremely urgent. The recruitment for a logistics coordinator for the Banda Aceh operations centre
(with strong procurement skills and knowledge of Federation systems) is also an urgent priority.

Place of assignment

Positions to be filled

Sri Lanka

Logistics coordinator, organisational development delegate, recovery programme
coordinator

Indonesia — Jakarta

Head of operations, recovery programme coordinator

Indonesia —
Banda Aceh operations
centre

Programme coordinator, administration delegate, logistics coordinator, relief
coordinator, relief delegate, health coordinator, water-sanitation coordinator, IT
delegate, psychosocial delegate

Indonesia — Head of office, relief delegate
Medan sub-office
Indonesia — Head of office, water-sanitation delegate, health delegate
Meulaboh sub-office
Maldives Construction delegate
New York UN liaison delegate
Relief Needs

The following table summarizes the major outstanding material needs in the affected countries under this Revised
Preliminary Appeal. Any national societies wishing to contribute to the relief pipeline are kindly requested to
contact the logistics department at the Federation secretariat in Geneva (contact details on Page 2 of this update).

Country Major outstanding needs
Indonesia 62,500 hurricane lamps 37,840 kitchen sets 21,799 family tents
8 dispensary tents
77,334 length of rope
Sri Lanka 73,200 jerry cans 20,000 cooking stoves
33,055 kitchen sets 200,000 women’s underwear
225,000 sleeping mats
Myanmar 8,500 kitchen sets

Contributions list below; click here to return to the title page.
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APPEAL No. 28/2004 PLEDGES RECEIVED 25/01/2005
DONOR | CATEGORY | QUANTITY [ UNIT | VALUE CHF DATE COMMENT
CASH
TOTAL COVERAGE
REQUESTED IN APPEAL CHF > 183,486,000 88.9%
ANDORRA, PRINCIP. - PRIVATE DONOR 3086  12.01.05
AUSTRIA - GOVT/RC 450,000  EUR 694,350  10.01.05 Mffé‘é’é“{'gms' HYGIENE GOODS
AUSTRALIAN - RC 2,400,000  AUD 2119200  30.12.04
AUSTRALIAN - RC 7,300,000  AUD 6445000  31.12.04
AUSTRALIAN - GOVT 4,800,000  AUD 4238400  02.01.05
AZERBAIJAN - PRIVATE DONOR 102 18.01.05
BAHRAIN - PRIVATE DONOR 50,000  USD 56,600  06.01.05
BELGIUM - RC/GOVT 7186  EUR 11,088 311204  PROGRAMME SUPPORT/KIND
BELGIUM - RC 500,000  EUR 771,500 01.01.05
BRAZIL - PRIVATE DONORS 2997  18.01.05
BRITISH PETROLEUM FOUNDATION 1,000,000  USD 1145000  29.12.04
BRUNEI - PRIVATE DONORS 30285  USD 34282 050105  INDONESIA
BRUNEI - PRIVATE DONOR 3600  USD 4075  04.01.05
BULGARIA - PRIVATE DONOR 10,000  EUR 15430  14.01.05
CAMBODIA - GOVT/RC 10,000  USD 11320 05.01.05
CANADIAN - GOVT 3465000  CAD 3336795  31.12.04
CANADIAN - GOVT/RC 990,000  CAD 953370  26.12.04
CANADIAN - RC 200,000  CAD 192,600  27.12.04
CANADIAN - RC 5,000,000  CAD 4815000  29.12.04
CANADIAN - PRIVATE DONOR 100,000  USD 113200 06.01.05
CANADIAN - PRIVATE DONORS 570 17.01.05
CHINA - HONG KONG - RC BRANCH 3713771 040105  FAMILIY KITS INDONESIA
CHINA - HONG KONG - RC BRANCH 3238470 291204  TO PURCHASE RELIEF ITEMS
CHINA - HONG KONG - RC BRANCH 1560515  01.01.05
CHINA - HONG KONG - RC BRANCH 2971017  03.01.05  FAMILY KITS INDONESIA
CHINA - HONG KONG - RC BRANCH 441,177 07.01.05 [ ROCUREMENT OF IRON SHEETS
CHINA - HONG KONG - RC BRANCH 593246  13.01.05  DROCUREMENT FOR MYANMAR,
CHINA - HONG KONG - PRIVATE DONORS 3373 04.01.05
CHINA - MACAU - RC BRANCH 500000 264204  NATERSSHELTER MEDICALE
CHINA - MACAU - RC BRANCH 280,000 301204  SRILANKA
CHINA - MACAU - RC BRANCH 780,000  14.01.05 L"A‘\?\IOK'XFS}:\éT'\Aﬁ,';gl'\C/ES’ SRI
CHINA - RC 50,000  USD 56500 311204  THAILAND RC DIRECT
CHINA - RC 100,000  USD 113,000 311204  SRILANKA RC DIRECT
CHINA - RC 100,000  USD 113,000  31.12.04  INDONESIA RC DIRECT
CHINA - RC 20,000  USD 22,600 311204  MYANMAR RC DIRECT
CHINA - RC 50,000  USD 56,500  31.12.04  INDIARC DIRECT
CHINA - RC 20000  USD 22,600 311204  MALDIVES DIRECT
CHINA - RC 20,000  USD 22600 311204  MALAYSIA RC DIRECT
CHINA - RC 300,000  USD 343500  28.12.04
COOK ISLANDS - RC 39380  EUR 60,764  13.01.05
COOK ISLANDS - PRIVATE DONORS 659  EUR 1016 12.01.05
CROATIA - RC 1500000 301204  INDIA SRILANKA, INDONESIA,

THAILAND
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APPEAL No. 28/2004 PLEDGES RECEIVED 25/01/2005
DONOR | CATEGORY | QUANTITY [ UNIT | VALUE CHF DATE COMMENT
CYPRUS - RC 26,540  11.01.05
DENMARK - PRIVATE DONORS 340 20.01.05
DENMARK - PRIVATE DONOR 10,000  USD 11,320 18.01.05
DJIBOUTI - PRIVATE DONOR 5000  USD 5660  14.01.05
ECHO 3,000,000  EUR 4549500  26.12.04
EGYPT - PRIVATE DONORS 141 14.01.05
ESTONIA - GOVT 500,000  EEK 48100  28.12.04
ETHIOPIA -RC 25000  USD 28300  04.01.05  SOMALIA SEYCHELLES
FINLAND - RC 1575000  EUR 2430225  05.01.05
FIRST DATA WESTERN UNION FOUND. 1,000,000  USD 1,130,000 311204  PMN to be finalised
FRANCE - PRIVATE DONORS 2710 EUR 4182 04.01.05
FRANCE - PRIVATE DONOR 10,000  USD 11320 11.01.05
FRANCE - PRIVATE DONORS 11,260  19.01.05
OECD STAFF MEMBERS 10,000  EUR 15430  05.01.05
GERMANY - PRIVATE DONORS 17,800  30.12.04
GERMANY - PRIVATE DONOR 775  EUR 11,958 19.01.05
GREAT BRITAIN - GOVT/RC 400,000  GBP 865600 301204  INDONESIA
GREAT BRITAIN - DFID 1177450  GBP 2,567,364  05.01.05
GREAT BRITAIN - RC 100,000  GBP 216,400  28.12.04
GREAT BRITAIN RC 840642  30.12.04 (S;f(')'}ﬁ“é'é’j‘,\;gT'psL’JggiégE
GREAT BRITAIN - PRIVATE DONOR 20,000  EUR 30,860  30.12.04
GREAT BRITAIN - PRIVATE DONOR 75000  USD 84,900  07.01.05
GREAT BRITAIN - PRIVATE DONOR 20,000  USD 22640  04.01.05
GREAT BRITAIN - PRIVATE DONOR 2181 200105  INDONESIA
GREAT BRITAIN - PRIVATE DONORS 12272 25.01.05
HELLENIC - RC 50,000  EUR 75,825  27.12.04
HELLENIC - RC 200,000  EUR 308,600  05.01.05
HELLENIC - PRIVATE DONOR 100  EUR 154 03.01.05
HELLENIC - PRIVATE DONOR 566 12.01.05
HELLENIC - PRIVATE DONOR 15000  USD 16,980  19.01.05
ICELAND - GOVT 5,000,000  ISK 88,000  26.12.04
ICELAND - RC 12,000,000  ISK 211,200  26.12.04
IRELAND - GOVT 750,000  EUR 1155750  29.12.04
IRELAND - RC 3,000,000  EUR 4629000  31.12.04
IRELAND - PRIVATE DONOR 10,000  EUR 15430  06.01.05
IRELAND - PRIVATE DONORS 455 19.01.05
ITALY - RC 288615  EUR 444756 29.12.04  INDIA (EUR 150'000)
ITALY - PRIVATE DONORS 309 10.01.05
ITALY - PRIVATE DONOR 10,000  USD 11320 18.01.05
ITALY - PRIVATE DONOR 10,000  USD 11,320 19.01.05
ITALY -PRIVATE DONOR 10,000  USD 11,320 20.01.05
AUTON. PROVINCE OF BOZEN 25000  EUR 38575  20.01.05
JAPANESE - RC 100,000,000  JPY 1,109,500  28.12.04
SRI LANKA, INDONESIA,
JAPANESE - GOVT 15,000,000  USD 16,980,000  17.01.05 g"g?g,ﬁ"é&g‘"ﬂkﬁgﬁ;ég?"*
SOMALIA
JORDAN - PRIVATE DONOR 16,920  04.01.05
KOREA, REPUBLIC OF - RC 200,000  USD 226,400  07.01.04



Asia - Earthquake and Tsunamis ANNEX 1

APPEAL No. 28/2004 PLEDGES RECEIVED 25/01/2005
DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF DATE COMMENT

KUWAIT - PRIVATE DONOR 1,683  USD 1,905  12.01.05

LATVIA - RC 28,400  EUR 43,821 13.01.05

LATVIA - PRIVATE DONOR 20,000  USD 22640  03.01.05

LEBANON - PRIVATE DONORS 16,047  13.01.05

LEBANON - PRIVATE DONOR 10,000  USD 11,320 13.01.05

LIBYAN - RC 25000  06.01.05

LIBYA - PRIVATE DONORS 566  13.01.05

LIECHTENSTEIN - RC 20,000  29.12.04

LITHUANIA - RC 21460  10.01.05

LUXEMBOURG - GOVT/RC 250,000  EUR 385750  05.01.05
BILATERAL FOR INDONESIA, SRI

MALAYSIA - RC 30,000 UsSD 34,200 30.12.04 LANKA. INDIA

MALAYSIA - PRIVATE DONOR 200,000  MYR 60,500  03.01.05

MALAYSIA - PRIVATE DONOR 2199  USD 2,490  04.01.05

MALAYSIA - PRIVATE DONORS 1,500  19.01.05

MALTA - PRIVATE DONOR 5000  EUR 5660  12.01.05

MAURITIUS - GOVT 50,000  USD 56,600  13.01.05

MAURITIUS - PRIVATE DONOR 15000  USD 16,980  14.01.05

MEXICO - PRIVATE DONOR 10,000  USD 11,320 14.01.05

MONACO - RC 100,000  EUR 151,650  28.12.04

MOROCCO - RC 250,000  MAD 36,330  29.12.04

MOZAMBIQUE - GOVT 100,000  USD 113,200  06.01.05

NETHERLANDS - RC 1,000,000  EUR 1,516,500  29.12.04

NETHERLANDS - PRIVATE DONOR 160  EUR 247 05.01.05

NETHERLANDS - PRIVATE DONOR 10,000  EUR 15430  12.01.05

NEW ZEALAND - GOVT 500,000  NZD 406,500  30.12.04

NORWEGIAN - GOVT/RC 2,112,664  NOK 395,068  02.01.05  SRILANKA

NORWAY - GOVT/RC 313,697  NOK 58,661 02.01.05  PROGRAMME SUPPORT/KIND

NORWEGIAN - PRIVATE DONORS 198 12.01.05
USD 600,000 INDONESIA; USD 200
,000 SRI LANKA; USD 200,000

OPEC FUND 1,200,000  USD 1374000 201204 (0 oN et 0000 THAILAND:
USD 100,000 MALDIVES

PARAGUAY - RC 5000  USD 5660  11.01.05

PANAMA - PRIVATE DONORS 126  USD 143 30.12.04

PANAMA - PATTON 5000  USD 5660  04.01.05

PAPUA NEW GUINEA - PRIVATE DONOR 40,683  PGK 15,460  20.01.05

PHILIPPINES - PRIVATE DONOR 9985  USD 11,303  03.01.05  SRILANKA

POLAND - PRIVATE DONOR 200  EUR 309  13.01.05

PORTUGAL - RC 150,000  EUR 231,450  04.01.05

PRIVATE ON LINE DONATIONS 9,014,000  24.01.05

QATAR - PRIVATE DONORS 455  13.01.05

ROMANIA - PRIVATE DONOR 10,000  USD 11,320  18.01.05

ROMANIA - RC 85000  EUR 131,155  17.01.05

SAUDI ARABIA - GOVT 500,000  USD 572500 301204  prOONESIARG-PMNTobe

SAUDI ARABIA - GOVT 300,000  USD 343,500  30.12.04  SRILANKA RC - PMN to be finalised

SAUDI ARABIA - GOVT 200,000  USD 229,000  30.12.04  THAILAND RC - PMN to be finalised

SAUDI ARABIA - GOVT 2,000,000 uUsD 2,290,000 30.12.04 PMN to be finalised
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SAUDI ARABIA - GOVT 200,000  USD 220000 301204  MALDIVES RC - PMN to be finalised
SAUDI ARABIA - GOVT 100,000  USD 113200  30.12.04  SOMALIA RC - PMN to be finalised
SAUDI ARABIA - GOVT 200,000  USD 220000 301204  INDIARC - PMN to to be finalised
SAUDI ARABIA - PRIVATE DONORS 2095  13.01.05  INDONESIA
SAUDI ARABIA - PRIVATE DONORS 200 13.01.05  SRILANKA
SINGAPORE - JAPAN TOBACCO INTERN. 30,000  USD 34350  28.12.04  ORILANKA MALDIVES,
INDONESIA
INDONESIA, SRI LANKA, INDIA,
SINGAPORE - RC/GOV. 2,000,000  SGD 1396600  03.01.05  THAILAND, MALDIVES,
BANGLADESH, MYANMAR
SLOVAKIA - RC 50,000  SKK 1925  27.12.04
SLOVENIA - RC 32148 30.12.04
SLOVENIA - RC 128,742 06.01.05
SLOVENIA - GOVT 55045  11.01.05
SOUTH AFRICA - RC 488250  06.01.05
SOUTH AFRICA - RC 785200  11.01.05
SPAIN - RC 240,000  EUR 37053 281204  BILATERAL
SPAIN -RC 100,000  EUR 154100  29.12.04
SPAIN -RC 100,000  EUR 154100  31.12.04
SPAIN - PRIVATE DONOR 8381  12.01.05
SPAIN - PRIVATE DONOR 18,900  EUR 29163 17.01.05
SWEDEN - GOVT/RC 1250000  SEK 212500  28.12.04
SWEDEN - GOVT/RC 17,000,000  SEK 2,890,000  29.12.04
SWEDEN - RC 120,000,000  SEK 20520000  11.01.05
SWEDEN - PRIVATE DONOR 150,000  EUR 231450  05.01.05
SWITZERLAND- GOVT/RC 15938 311204  PROGRAMME SUPPORT/KIND
SWITZERLAND - GOVT/RC 300,000 291204  INDONESIA
SWITZERLAND - PRIVATE DONORS 33137 05.01.05
SWITZERLAND - WHO/VERF 583  USD 6,700  30.12.04
SWITZERLAND - PRIVATE DONORS 1000 301204  INDIA
SWITZERLAND - PRIVATE DONORS 2,000 301204  SRILANKA
SYRIA - PRIVATE DONOR 10,000  USD 11320 13.01.05
THAILAND - PRIVATE DONOR 2485  USD 2813 050105  INDONESIA, SRI LANKA
TAIWAN RED CROSS ORGANISATION 3,000,000  USD 3409000 020105  INDONESIA, SRI LANKA, INDIA
TERRACOTTA CORPORATION 1,000,000  04.01.05
TUNISIA - PRIVATE DONORS 3086  11.01.05
INDIA, BANGLADESH, MYANMAR,
TURKISH - RC 40,000  USD 45280 040105 oV BAY
UKRAINE - PRIVATE DONORS 1000  05.01.05
UNITED ARAB EMIRATES - PRIVATE DONORS 1485  USD 1682 30.12.04
BILATERAL FOR SRI LANKA,
UNITED ARAB EMIRATES - RC 500,000  USD 572500  28.12.04  DI-ATERAL FORSRILANKA,
UNITED ARAB EMIRATES - RC 610,000  USD 698,500  28.12.04  BILATERAL FOR INDONESIA,

PURCHASE OF RELIEF ITEMS
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BILATERAL FOR INDIA,
UNITED ARAB EMIRATES - RC 400,000 UsD 458,000 28.12.04 PURCHASE OF RELIEF ITEMS
UNITED ARAB EMIRATES - RC 20,000 UsSD 22,900 27.12.04
UNITED ARAB EMIRATES - RC 150,000 uUsD 171,750 28.12.04 MALDIVES
BILATERAL FOR THAILAND,
UNITED ARAB EMIRATES - RC 120,000 UsD 137,400 28.12.04 PURCHASE OF RELIEF ITEMS
USA - PRIVATE DONORS 1,700 UsD 1,924 29.12.04
USA - PRIVATE DONORS 13,955 uUsbD 15,797 28.12.04 SRI LANKA
USA - PRIVATE DONORS 100,000 USD 113,200 29.12.04
USA - PRIVATE DONORS 5,000 UsD 5,660 31.12.04
USA - PRIVATE DONOR 50,000 UsSD 56,600 28.12.04
USA - PRIVATE DONOR 25,000 UsSD 28,300 28.12.04
USA - PRIVATE DONOR 25,000 UsSD 28,300 29.12.04
USA - PRIVATE DONOR 25,000 UsSD 28,300 05.01.05
USA - PRIVATE DONOR 10,000 USsSD 11,320 06.01.05
USA - PRIVATE DONOR 25,000 USsSD 28,300 07.01.05
USA - PRIVATE DONOR 10,000 USsSD 11,320 06.01.05
USA - PRIVATE DONOR 10,000 UsSD 11,320 04.01.05
USA - PRIVATE DONORS 124,115 17.01.05
USA - PRIVATE DONOR 20,000 UsSD 22,640 18.01.05
USAID/OFDA 4,000,000 UsSD 4,560,000 28.12.04 PMN to be finalised
INDONESIA: PROCUREMENT,
AMERICAN - RC 5,000,000 UsSD 5,660,000 13.01.05 TRANSPORT AND DISTRIBUTION
OF EMERGENCY FOOD PARCELS
URUGUAY - PRIVATE DONOR 7,980 UsD 9,033 14.01.05
VIRGIN ISLANDS - PRIVATE DONOR 6,000 07.01.05
VODAPHONE GROUP FOUNDATION 250,000 GBP 545,250 30.12.04
SUB/TOTAL RECEIVED IN CASH 143,551,656 CHF 78.2%
DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF DATE COMMENT
AUSTRALIA RC FACT 3 12,000 36,000 27.12.04 PMN to be finalised
500 FAMILY TENTS, 10'600
JERRYCANS (101), 10'200
BELGIUM - RC/GOVT 218,560 EUR 337,238 31.12.04 JERRYCANS (20]) - FOR SRI
LANKA
JERRYCANS, BED SHEETS,
SOCCER BALLS, PLASTIC BAGS,
BELGIUM - RC 297,917 EUR 459,686 12.01.05 BULBS, TORCHES, BATTERIES,
ELECTRIC EQUIPMENT,
GENERATORS
CANADA RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised
DENMARK RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised
DENMARK RC ERU LOGISTICS 1 250,000  27.12.04 E"é’“ to be finalised, value Danish
FINLAND RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value
FRANCE RC ERU HEALTH 1 465,000 27.12.04 PMN to be finalised, estimated value
FRANCE RC ERU WATSAN 1 465,000 30.12.04 PMN to be finalised, estimated value
FRANCE RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised




Asia - Earthquake and Tsunamis ANNEX 1
APPEAL No. 28/2004 PLEDGES RECEIVED 25/01/2005
DONOR | CATEGORY | QUANTITY [ UNIT | VALUE CHF DATE COMMENT
GERMANY RC FACT 2 12,000 24000 271204  PMN to be finalised
2 ERU HEALTH & WATER
GERMANY RC R e 1,475,000 EUR 2275925 301204  EQUIPMENT + VEHICLES + TPT -
DIRECT ASSISTANCE INDONESIA
ERU WATER/SANITATION
GERMANY RC ERU WATSAN 646,000 EUR 996,778  30.12.04  EQUIPMENT + VEHICLES + TPT -
DIRECT ASSISTANCE SRI LANKA
HYGIENE + SRI LANKA - DIRECT ASSISTANCE
GERMANY RC S 89,600 EUR 138253 020105 fnen e S BAGS
SRI LANKA - DIRECT ASSISTANCE
GERMANY - RC 170,540 EUR 263143 03.01.05  :JERRYCANS, KITCHEN SETS,
BEDSHEETS
FACT TEAM + EQUPMENT,
GREAT BRITAIN RC FACT 2 15,756 34384 100105 LT RN N NCE
ERU TEAM & EQUIPMENT SRl
GREAT BRITAIN RC 241,039 GBP 525706 281204 LRG TEAM & EQUIBMEN SRI
REHABILITATION TEAM +
GREAT BRITAIN RC 14,100 GBP 30752 201204 R AT O e S TANCE
INDONESIA: VEHICLES,
GREAT BRITAIN RC 574,380 GBP 1,252,723 04.01.05  TARPAULINS, BLANKETS,
RUBHALLS
MALDIVES: GENERATORS,
GREAT BRITAIN RC 328,489 GBP 716434  04.01.05  HYGIENE KITS, RUBHALLS,
MEDICAL EQUIPMENT
IRAN RC RELIEF ITEMS 672,000 USsD 750360  31.12.04  PMN to be finalised
JAPAN RC FACT 1 12,000 12,000 271204  PMN fo be finalised
JAPAN RC ERU HEALTH 1 512,000  27.12.04  PMN to be finalised, estimated value
KOREA REP. RC BLANKETS 90,000  USD 102,600 281204  BILATERAL
BILATERAL FOR SRI LANKA: 3500
PCES BLANKETS, 500 PCS
KUWAIT - RC 281204 \EROSENE LAMPS, 1000 PCES
FOOD CANS, 1095 CART. FOOD
NEW ZEALAND RC FACT 1 12,000 12,000 271204  PMN to be finalised
NORWAY RC ERU HEALTH 1 515000  27.12.04  PMN to be finalised, estimated value
PMN to be finalised - JERRY CANS,
NORWAY RC NOK 3,330,000 623267 301204  TENTS, RUB HALLS, BLANKETS +
TPT & INSURANCES
JERRY CANS, FAMILY TENTS,
NORWAY - GOVT/RC 7,399,801 NOK 1383763 020105  RUBHALLS, BODYBAGS, TOYOTA,
WATER PURIFICATION
SAUDI ARABIA usD 2,000,000 2,264,000  30.12.04  NDONESIAVARIOUS SUPPLIES
DIRECT
SAUDI ARABIA uUsD 800,000 905000  30.12.04  THAILAND VARIOUS SUPPLIES
DIRECT
SAUDI ARABIA uUsD 1,200,000 1358000  30.12.04  SRILANKAVARIOUS SUPPLIES
DIRECT
SAUDI ARABIA usD 500,000 566,000  30.12.04  MALDIVES VARIOUS SUPPLIES
DIRECT
SPAIN RC ERU TELECOM 1 155000  27.12.04  PMN to be finalised, estimated value
SPAIN RC FACT 1 12,000 12,000 271204  PMN to be finalised
SPAIN RC ERU WATSAN 440000  30.12.04  PMN to be finalised, estimated value
SWEDEN RC ERU WATSAN 1 399,000  27.12.04 E'\é'N to be finalised, value Swedish
SRI LANKA - KITCHEN SETS,
SWITZERLAND - RC/GOVT 305200 311204  SHEETING, TARPAULINS,

LANTERNS



Asia - Earthquake and Tsunamis ANNEX 1
APPEAL No. 28/2004 PLEDGES RECEIVED 25/01/2005
DONOR | CATEGORY | QUANTITY [ UNIT | VALUE CHF DATE COMMENT
BILATERAL FOR SRI LANKA:
UNITED ARAB EMIRATES - RC 41,625 usb 47,661 28.12.04 BLANKETS. CLOTHES
USA AMCROSS FACT 2 12,000 24,000 27.12.04 PMN to be finalised
USA AMCROSS RELIEF TEAM 1 114,000 30.12.04 INDONESIA
USA AMCROSS ERU RELIEF 1 171,000 30.12.04 SRI KANKA
SUB/TOTAL RECEIVED IN KIND/SERVICES 19,535,853  CHF 10.6%
ADDITIONAL TO APPEAL BUDGET
DONOR | CATEGORY | QUANTITY [ UNIT [ VALUECHF | DATE COMMENT
AUSTRIA RC SUPPORT TEAMS 142,103 EUR 219,265 03.01.05
AUSTRIA RC 700,000 EUR 1080100 030105 2 TRANSPORTS 60 MTMEDICAL

RELIEF GOODS & MEDICAMENTS

SUB/TOTAL RECEIVED

1,299,365 CHF




