
 
 

ASIA: 
EARTHQUAKE & TSUNAMIS 

8 February 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 
 
Revised Preliminary Appeal No. 28/2004; Operations Update no. 38; Period covered: 26 December - 8 
February 2005; Appeal coverage: 110.9% (Click here to view the provisional contributions list attached, 
also available on the Federation’s website).  
 
Highlights of the Day: 
 

• The chairman of the Indonesian Red Cross, together with the heads of delegation of the Federation 
and ICRC in Jakarta held a very positive and productive meeting with the Indonesian Minister of 
Planning. The minister has been given the lead coordinating role for recovery and reconstruction 
efforts in the tsunami-affected areas. It was clear that the government considers the Red Cross and 
Red Crescent Movement as an important partner in Aceh, not only during the initial emergency 
phase, but for longer-term recovery and rehabilitation. The minister agreed to Indonesian Red Cross 
(representing the Movement) having a seat on the board of the newly created government 
coordination office, which will oversee all recovery and reconstruction activities.  

• In Indonesia, non-food relief goods have been distributed to an estimated 86,130 beneficiaries since 
the beginning of the emergency operation. Distribution has expanded to cover Meulaboh and 
Simeulue Island, as well as surrounding communities.  

• The newly revised relief plan in Indonesia is designed to accommodate fluctuations and movements of 
internally displaced and disaster-affected persons within the region. The current target population is 
17,800 families and reflects the current capacity of the Federation and Indonesian Red Cross workers 
in the field.  

• The office of the Federation and the Indonesian Red Cross in Banda Aceh moved to new facilities on 
7 February. 

• SLRCS is in the final stages of planning and identifying its needs for the next one to five years in a 
report to be completed in the coming days. As part of this plan, 10 district coordinating officers will 
be established in the SLRCS branches in the severely affected areas as focal persons to ensure 
coordination of the operation at all levels. To complement their efforts, a team will be established at 
SLRCS headquarters managed by a coordinator. Included in the SLRCS plan of action for 
organizational development is the strengthening of advocacy, branch development and leadership 
development. The Federation is supporting SLRCS to build its capacity in order to cope with the 
magnitude of the operation. 

• The Federation is considering the construction of 500 new homes in the Maldives (of an estimated 
2,000 that are needed according to assessments). 
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Appeal history: 
 
• Preliminary appeal launched on 26 December 2004 CHF 7,517,000 (USD 6,658,712 or EUR 4,852,932) for 6 

months to assist 500,000 beneficiaries. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 1,000,000. 
• Revised Preliminary Appeal issued on 30 December 2004, for CHF 67,005,000 (USD 59,152,246 or EUR 

53,439,988) for 2 million beneficiaries for 6-8 months.  
• The Preliminary Appeal was originally launched titled “Bay of Bengal: Earthquake and Tsunamis”. The title 

was subsequently changed to “Asia: Earthquake and Tsunamis” in the Revised Preliminary Appeal launched 
on 29 December 2004. 

• Operations update No. 16 revised the Revised Preliminary Appeal 28/2004 budget to CHF 183,486,000 (USD 
155,286,000 or EUR 118,669,000) with programme extensions for particularly Sri Lanka, Indonesia, the 
Maldives and East Africa.  

 
Click here for contact details related to this operation 

 
Background 
 
The magnitude 9.0 earthquake that struck the 
area off the western coast of northern 
Sumatra on Sunday morning, 26 December 
2004, at 7:59 am local time (00:59 GMT) 
triggered massive tidal waves, or tsunamis, 
that inundated coastal areas in countries all 
around the Indian Ocean rim – from 
Indonesia to Somalia. Sri Lanka, the 
Indonesian province of Aceh, four states of 
southern India, the Maldives, and coastal 
areas of Thailand, Malaysia, and Myanmar 
were the most severely affected. The 
earthquake epicentre was located at 3.30 N, 95.78E at a depth of 10 kilometres. The area is historically prone to 
seismic upheaval due to its location on the margins of tectonic plates. However, tidal waves of this magnitude are 
rare and therefore the level of preparedness was very low. 
 
Thousands of staff, relief and medical personnel, and volunteers of the Red Cross and Red Crescent societies of 
the tsunami-affected countries have provided a vital initial response, in search and rescue, clean-up, providing 
temporary shelter and immediate relief assistance, emergency medical services, psychological first aid and tracing. 
It is estimated that over 10,000 Red Cross and Red Crescent volunteers and 76 relief and medical teams have been 
mobilised in the disaster-affected areas. 
 
The Federation immediately launched a Preliminary Emergency Appeal on the day of the disaster with a focus on 
Sri Lanka, Indonesia and the Maldives. On 3 January 2005, the ICRC launched budget extensions additional to its 
2005 Emergency Appeal for Indonesia and Sri Lanka. Along with initial support from the country and regional 
delegations, the Federation deployed within 24-72 hours three Field Assessment and Coordination Teams (FACT) 
and 18 Emergency Response Units (ERU) in the sectors of water and sanitation, health care, aid distribution, 
telecommunications, and logistics/transportation to Sri Lanka, Indonesia and the Maldives. 
 
A total of 125 relief flights have now arrived in the various affected countries and a further 21 flights are in the 
Federation relief pipeline, making a total of 146 relief flights coordinated through the Federation. 
 
The Federation and the ICRC in Geneva are currently working on an organizational framework for Movement 
coordination in the tsunami operations. A note has been sent out to national societies and delegations on this today, 
for consultation. It is expected that the framework, which will set in place strong platforms for coordination, will 
be finalised shortly, and a final note will be then sent out by the Federation and the ICRC. 
 

Summary of the human toll caused by the tsunami as of 8 February 
Countries Dead Missing Displaced Homeless Sources 
Indonesia* 240,054 - 412,438 n/a Government 
Sri Lanka  30,974 4,698 396,295 480,000 Government 
India 16,389 - 647,599 20,000 Government 
Maldives 82 26 21,663 n/a Government 
Thailand 5,393 3,062 n/a n/a Government 
Myanmar 61 10 n/a 3,200 Government 
Malaysia 68 12 n/a 4,296 Delegation 
East Africa 394 158 2,320 n/a Government 
Total 293,089 7,966 >1,480,315 >507,496  
* In Indonesia and India only, the number of dead includes those previously listed as 
missing though this will only be official in Indonesia one year after the disaster’s date. 
Note: East Africa covers tsunami-affected countries of Kenya, Madagascar, Seychelles, 
Somalia and Tanzania. 

http://www.ifrc.org/what/disasters/fact/
http://www.ifrc.org/what/disasters/eru/
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Indonesia 
 
Overview 
The latest figures from BAKORNAS as of 4 February put the number of dead at 112,280, with the number of 
missing (presumed dead) remaining at an estimated 127,7741. PMI is still recovering an average of 70 bodies 
daily, depending on the number of volunteers available. In some areas, they are the only ones helping the local 
community retrieve bodies from rubble. At the village of Lamkrut (Lhok Nga), a lone PMI volunteer team of 20 
members - 10 evacuating bodies and another 10 in social work - was seen helping families break down damaged 
housing structures and pulling month-old bodies of relatives from neighbouring houses.  
 
Based on the latest information, the number of internally displaced persons (IDPs) is now estimated at 412,438. 
Due to the geographic extent of the affected area and its relative isolation, as well as the ongoing population 
movements following the disaster, it has been difficult to obtain an accurate estimate of IDPs. The government has 
begun the process of formally registering IDPs and expects to finish this by 10 February – at which point all IDPs 
should have been provided with an identification number. 
 
The UN’s Humanitarian Information Centre, based in Banda Aceh, has been collating information from various 
sources in order to create a base map which would include information on health and educational facilities, 
warehousing and IDP locations. This is aimed at demonstrating gaps in assistance provided in terms of 
geographical spread. 
 
On the educational front, Indonesian authorities from the relevant ministries have announced that children whose 
schools had been destroyed would, as far as possible, be integrated into nearby remaining schools. Officials are 
also concentrating on the urgent replacement of teachers by recruiting and training some 3,000 teachers, as well as 
using volunteer teachers. In addition, schools will be used as the entry point for other much needed support for 
children in the areas of health, protection, psycho-social care, and water and sanitation. 
  
The departure of the US aircraft carrier which had been the base for dozens of daily relief flights provided yet 
another signal that the post-tsunami operation was moving from emergency relief to reconstruction activities. The 
somewhat more normal pace of cargo activity at the Banda Aceh airport is another sign of this shift. Aid deliveries 
will nevertheless continue for months to come – but will be handled now primarily through UN agencies, the 
Indonesian Red Cross (Palang Merah Indonesia/PMI) and other Red Cross and Red Crescent societies, as well as a 
number of NGOs. 
 
Although relief distribution remains a priority, the attention of aid agencies, the government and victims alike is 
clearly shifting towards recovery and reconstruction – as people look to rebuilding their homes and finding jobs. 
The logistical problems nevertheless remain huge: the extent of damage varies from village to village, basic 
infrastructure (most particularly in terms of road access) will take time to rebuild, security continues to be a 
concern and the humanitarian space has been limited by the number of agencies and NGOs intent on offering their 
assistance. 
 
The circumstances of tsunami-affected people varies highly across the affected area – from towns such as Banda 
Aceh, large parts of which were untouched and remain fully functional, to small villages along remote parts of the 
west coast which were completely wiped out. There is still no complete picture of the total shelter and 
infrastructure needs along the west and northeast coasts. In an attempt to tailor shelter solutions to the varying 
needs of the communities, UNHCR is involved in a pilot project with the government and other agencies in the 
fishing village of Kreung Sabe (8 kilometres south of Calang) – totally destroyed by the tsunami and with half of 
its population decimated. Surviving families have indicated that they have no desire to relocate; the proposed 
rebuilding plan will therefore take into account not only permanent shelter, but also essential community 
infrastructure such as health, water, sanitation, educational and religious facilities – with special attention given to 
the needs of vulnerable groups.   
 

                                                 
1 Although Indonesia continues to add to its death toll almost daily, the number of missing remains unchanged. The government has said 
that it plans to wait for the legally-required one year period before declaring missing persons dead. 
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Recent assessments - such as the one carried out by the Federation’s Recovery Assessment Team (RAT) - 
combined with information from PMI branches on the ground, are all feeding into the Red Cross and Red Crescent 
overall plan of action. In addition, the Federation and PMI are regularly re-adjusting their relief activities to better 
respond to the changing needs of the communities as the situation becomes clearer. This is reflected, for example, 
in the expansion of Federation / PMI relief activities to include distribution to host families, as well as plans to 
distribute recovery or clean-up kits (a set of tools and supplies that will assist IDPs in clearing mud and debris 
from their damaged property). This will not only meet the needs of families who wish to return home and 
rehabilitate their shops and land, but reduce stress and hazards associated with cleaning property that is so badly 
damaged. 
 
Coordination 
The PMI chairman, the Federation’s head of delegation in Jakarta and the ICRC’s head of delegation held a very 
positive and productive meeting with the Indonesian Minister of Planning, who has been given the lead role as 
coordinator for recovery and reconstruction efforts in the tsunami-affected areas. It was clear that the government 
considers the Red Cross and Red Crescent Movement (the Movement) as an important partner in Aceh, not only 
during the initial emergency phase, but for longer-term recovery and rehabilitation. The government recognizes 
the important and ongoing role that PMI and the Movement play at the local level in Aceh and elsewhere, and the 
sustainable nature of Red Cross and Red Crescent activity over the longer term. The local presence and long-term 
commitment of the Red Cross and Red Crescent were underlined as key factors in ensuring that the Movement 
would continue to play a key role in the longer-term recovery of Aceh and North Sumatra. The minister also 
agreed to PMI (representing the Movement) having a seat on the board of the newly created government 
coordination office, which will oversee all recovery and reconstruction activities.  
 
The minister invited the Movement to submit a plan of action outlining its intended recovery and reconstruction 
activities and the areas in which the Movement could play a role. This will be integrated in the overall government 
plan for rehabilitation and reconstruction, which is currently being prepared with input from 10 working groups.   
 
The Federation’s RAT has finalized its recovery assessment report for Indonesia, following three weeks of field 
analysis and discussions with the delegation and PMI leadership. The report has been endorsed by PMI and will be 
integrated into the Red Cross and Red Crescent’s overall regional strategy and operational framework in response 
to the tsunami appeal. The report will also provide the focus for discussions at the Red Cross and Red Crescent 
coordination meeting with partner national societies (PNSs), being held in Jakarta on 14-15 February. 
 
As part of a joint planning team on assistance to IDPs, the Federation is assisting the UN to develop a 
humanitarian and early recovery assistance framework for 2005 – the only international organization outside the 
UN structure invited to do so. The team is divided into various task groups, each dedicated to a separate technical 
sector, and the Federation is involved in the livelihood and recovery, shelter, and water and sanitation groups. 
Although the Federation is participating in the planning process, it is by no means bound by the framework, but 
rather feeding information into the process and assisting in planning. Despite challenges in compiling a general 
document that suits the agendas of the various NGOs involved, the sector task groups have submitted their 
working papers on 4 February and the framework is currently being drafted. 
 
Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints 
 
The Federation and PMI office in Banda Aceh moved to new facilities on 7 February. Replacements for a number 
of delegates in the field have now been approved and they will be arriving over the coming weeks. Newly arrived 
delegates include the returning Federation’s logistics coordinator (British Red Cross) for one month while 
awaiting the confirmation of a longer-term replacement and a Jakarta-based information delegate (Canadian Red 
Cross) for one year.  
 
As information from the field becomes more and more refined, the Federation/PMI are re-adjusting their relief 
distribution plans to better suit the needs of the various categories of beneficiaries.  
 
Additional water and sanitation activities have now been set up in and around Banda Aceh, in communities that 
have not had any regular supply of potable water.  
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Overall Goal: Up to 100,000 internally displaced and otherwise affected families (approximately 500,000 
people) in western Aceh receive adequate and timely emergency humanitarian assistance over the next six 
months. 
 
Objective 1 (emergency relief): Basic supplementary food and non food needs of the 500,000 IDPs and most 
vulnerable beneficiaries are met so that they can start rebuilding their future.  
 
Progress / Achievements 
Federation relief distribution activities continue to focus on Lam No, Calang, Teunom, Meulaboh and Simeulue 
Island, currently targeting 17,800 families (or 89,000 beneficiaries), revised from the 25,400 families targeted as a 
result of initial assessments – with additional distribution of non-food items for the northeast coast under 
discussion with ICRC.  An up-to-date relief distribution table will be presented in the operations update of 11 
February. It should be noted that the targets may be revised further as the operation proceeds. 

 
All areas are being stocked with relief supplies in the warehouses, which have been set up in each hub for this 
purpose. Food parcels for the complementary food distribution are being procured, to cover 17,800 families for 
two months, after which the Federation/PMI will look to procuring food parcels locally to support the economic 
structure of the local community. Procurement is also underway for 17,800 stoves to be distributed in the western 
coastal region. 
 
Relief activities over the past few days have concentrated on offloading relief supplies, building the Rubb Hall 
warehouses and moving supplies from existing storage locations into Rubb Halls – particularly in Teunom and 
Calang.   
 
Two trucks were mobilized to carry 3,200 family kits to a barge that will ship the cargo to Teunom. Due to limited 
transport in Teunom, distributions have been on hold for two days with efforts concentrating on the offloading of 
supplies. This has been a continuous challenge but will hopefully be resolved soon with two trucks coming up 
from Meulaboh. PMI volunteers have reassessed 17 out of 30 communities involved in distribution to determine 
the movement of IDP populations. 
 
In Calang, the Rubb Hall construction has been completed and 3,400 family kits are currently offshore in an ICRC 
barge, awaiting an offloader coming north from Meulaboh. In Lam No, coordination between UN bodies, other 
NGOs and PMI has steadily been improving and PMI is actively coordinating non-food distribution. In Meulaboh, 
the relief operation is currently finishing the offloading of 13,800 family kits to warehouse (3,200 of which will 
leave for Teunom by truck, as mentioned above). PMI registration of IDPs is continuing. 
  
Two Japanese Red Cross relief delegates have arrived directly in Medan, and are planning distributions of hygiene 
kits, food parcels, tarps, blankets and other items in Meulaboh – similar to non-food items currently being 
distributed by IFRC and PMI. A meeting has been requested by the Federation’s relief coordinator in order to 
discuss the current operation and coordination with PMI in Meulaboh, so as not to duplicate services.  It will be 
advised that the Japanese Red Cross assess the situation south of Meulaboh and in Simeulue for this purpose. 
 
Impact 
Non-food relief goods have been distributed to an estimated 86,130 beneficiaries since the beginning of the 
emergency operation. Distribution has expanded to cover Meulaboh and Simeulue Island, as well as surrounding 
communities. Relief distribution has been increasing steadily now that the relief pipeline, warehousing and onward 
transport are all in place.  
 
The newly revised relief plan is designed to accommodate fluctuations and movements of IDPs and disaster-
affected persons within the region.  The current target population is 17,800 families and reflects the current 
capacity of the Federation and PMI workers in the field.  
 
Constraints 
• Rotations of PMI volunteers and the number of Federation relief delegates in the field continue to determine 

the capacity to expand the relief distribution programme. 
• Estimates of IDPs continue to change, due to population movements and varying living conditions. 
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• Recent heavy rains have made movement of large quantities of relief supplies difficult due to muddy road 
conditions. 

• Due to the duration of boat trips to Lam No, Calang and Teunom,  boats often arrive too late in the day to start 
offloading (security and other considerations) – which means the boats must stay overnight, thereby affecting 
optimum efficiency.   

 
Objective 2 (logistics): PMI will have a strengthened supply chain capability and capacity to ensure timely 
transport of material and human resources to the areas of operation. 
 
Progress / Achievements 
A review of logistics reporting is currently underway, which will be adjusted to provide a more complete synopsis 
of logistics activities to date. 
 
The Federation’s relief coordinator has returned to Indonesia, having extended his mission for another month, until 
a replacement can be found. 
 
With the Hercules C-130 flying its last mission on 8 February, the Batam logistics hub is shifting its activities 
towards the use of containerized sea cargo. As at 4 February, seven containers had been dispatched to Medan and 
four were received at Batam. It is anticipated that shipment by sea will become the main transport mode for goods 
leaving Batam over the coming weeks. 
 
Cooperation and coordination with PMI continues to work well, in particular the clearance of customs goods in 
and out of Batam. 
 
Impact 
A coordinated logistics operation and team is now in place, with the capability to deliver and store 1,000 metric 
tons of relief goods per week, as well as ERU equipment and support personnel, using both air and sea routes. 
 
Supply lines have been established to four distribution points (Lam No, Calang, Teunom and Meulaboh), through 
two marshalling areas (Meulaboh and Banda Aceh), supported by a national and international hub (Medan and 
Batam, respectively). 
 
Constraints 
Unannounced deliveries to the various hubs – in particular Medan and Banda Aceh – are seriously stretching 
optimum use of warehouse space and challenging the efficiency of operations. 
 
Rotation of Federation logistics delegates over the past week has been carried out with the appropriate handover, 
despite extra burdens on existing delegates during the transition. The immediate and urgent operational needs are 
keeping both Federation and PMI logistics staff fully focused on the requirements of the relief effort and have 
prevented the team from initiating discussions regarding the strengthening of PMI capacity in this area.  
 
Objective 3 (health): primary health care service provided to the tsunami-affected communities and 
potential epidemics are prevented or adequately addressed.    
 
Progress / Achievements 
Note: Communications problems in both Medan and Meulaboh have limited information available for today’s 
report. 
 
German Red Cross’ basic health care unit (BHCU) – Teunom 
The BHCU continues to treat on average 75-90 patients per day in the outpatient department and 10-14 admitted 
patients, mainly with malaria and/or diarrhoea, and a few infected wounds. As of 30 January, a total of 2,519 
patients had been treated. 
 
Japanese Red Cross BHCU – Meulaboh 
The Japanese Red Cross and PMI have now established a close and successful collaboration at the BHCU in 
Meulaboh. The PMI medical team consists of two doctors, two nurses, two midwives and a laboratory technician, 
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which will rotate on a two-weekly cycle. The teams share overall workload at the BHCU and their respective 
mobile clinics. 
 
With the PMI team joining the Japanese Red Cross’ team from 2 February, the overall number of outpatient 
department patients has reached 737 up to 4 February.  
 
The Japanese Red Cross’ team continues to provide surgical and emergency support to the hospital, with admitted 
patients stabilizing at 9-12 patients / day and the number of operations down to one per day. 
 
The mobile clinic is pursuing its activities in the outlying areas, in close coordination with the PMI mobile clinic. 
To date, PMI has conducted clinics in 20 outlying areas, while the Japanese Red Cross has covered nine – 
providing basic health care, vaccinations and undertaking assessments. 
 
The Japanese Red Cross’ ERU team participated in an assessment of health needs on Simeulue Island, looking into 
the possibility of establishing a mobile clinic. Together with PMI, mobile clinic services were provided on 4-5 
February. 
 
A rotation of the Japanese Red Cross team is scheduled for the coming week. 
 
Impact 
There are no reports of abnormal disease outbreaks. The ERU BHCUs and PMI together have offered basic and 
specialized health care to as many as 78,500 beneficiaries.  
 

Red Cross and 
Red Crescent 
society 

Communities 
served 

Activities Beneficiaries Constraints / 
Comments 

German Red 
Cross ERU BCHU 
(as from 10 
January 2005) 

Teunom ▪ Basic health care 
services 

▪Serving a 
population of up to 
20,000 
▪ 75 patients / day 
(OPD) – 
cumulative (30 
January): 2,519 

 

Japanese Red 
Cross ERU BCHU 
(as from 4 January 
2005) 

Meulaboh + 
outlying 
communities 
(Aceh Barat, 
Nagan Raya) 

▪Medical support to 
Cut Nyak Dhein 
hospital (ICU, ER, 
OT) 
▪BHCU in IDP 
camp 
▪Needs mapping in 
outlying villages 
▪Mobile health 
clinic to IDP camps 
▪Measles + tetanus 
vaccination 

▪Up to 90 patients / 
day overall at the 
hospital. 
▪ BHCU in IDP 
Total patients (25-
January – 4 
February): 737  
▪ Vaccinations (to 
29 Jan): 
tetanus: 1728 
measles: 460 

Health assessment 
being carried out on 
Simeulue Island. 
 
Team rotation 
underway. 
 

Norwegian Red 
Cross with ICRC 
Hospital 
(as from 16 
January) 

Banda Aceh Referral Hospital 2,500 OPD (16-30 
January) + average 
of 44 in-patients / 
day 

Also setting up a 
camp for discharged 
patients  (up to 400) 

PMI Banda Aceh, 
Lam No, Calang, 
Simeulue 
 
Meulaboh 

▪15 health posts 
and 11 mobile 
health teams 
▪ 34 doctors and 28 
paramedics / nurses 
▪ Doctor working 
with GRC BCHU 
+ 30 PMI 
volunteers 

More accurate 
statistics being 
compiled by the 
branches. 
Estimated 70,000 
patients treated by 
end of January. 

8-12 teams 
operational at any 
one time. 
 
Other teams deployed 
directly by PMI 
chapters to affected 
area. 
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Objective 4 (water and sanitation): the spread/outbreak of infectious diseases is prevented through water 
and sanitation interventions. 
 
Progress / Achievements 
An operational base for the Austrian/Swedish Red Cross Societies’ ERU has now been established. The team will 
be operating in the districts of Bandar Baru and Peuniti in Banda Aceh, where the Ministry of Works has identified 
a damaged water pumping station. This has been allocated to the ERU for production of water for distribution to 
the community. 
 
Distribution is planned for three locations: 
• Peuniti district, where the Australian Army was supplying water to the community. This has now been 

handed over to Federation/PMI; 
• Bandar Baru, where the pumping pipes have been damaged and the affected population has, as a result, not 

been receiving a regular supply of water; 
• Bandar Aceh University, which has no water supply at the moment and where students are scheduled to 

return. 
 
The team will identify additional locations as needs arise. To date, the team has cleaned out and rehabilitated four 
water points in Lhok Kruet (between Calang and Lam No). 
 
The Federation’s water and sanitation coordinator has been inspecting the relocation barracks being built by the 
government, in order to assess whether or not the Red Cross and Red Crescent should have a role in the provision 
of essential services. 
 
In addition, coordination has been initiated with UNICEF in hygiene promotion, aimed at sharing PMI’s activities, 
materials and resources in the area. 
 
Three Malaysian Red Crescent volunteers have joined the ERUs as water and sanitation trainees and will offer 
linguistic and cultural support to the ERU teams. 
 
Meulaboh (Spanish Red Cross ERU) 
An additional specialized water unit has arrived in Banda Aceh and is awaiting transportation to Meulaboh ERU 
for the operation. The Spanish Red Cross team is also providing the water system setup for the Danish Red Cross’ 
ERU base camp. The team’s participation in the Simeulue Island assessment was constrained by time and is 
incomplete. 
 
Teunom (German Red Cross ERU) 
The team is producing on average 14,000 litres of drinking water for the community. A total of seven bladders and 
tap stands have been set up as distribution points for the provision of drinking in the town and IDP settlements. 
This is in addition to the specialized water being produced for the BHCU and other agencies. 
 
Sigli and Samalanga (French Red Cross ERU) 
Sigli is set up with a specialized water plant and is currently producing 120,000 litres daily for distribution. In 
Samalanga, an additional 95,000-litre tank is being set up to increase the availability of water for distribution to 
the community. Furthermore, an extra 50 tanks of 3,000-litre capacity are being sent from Medan to support the 
operation, as well as three trucks with 25,000-litre capacity. 
 
Impact 

Water and 
Sanitation ERU 

Distribution / 
litres 

Means of 
Distribution 

Beneficiaries Constraints / 
Comments 

Spanish Red Cross  
Meulaboh 
(from 5 January) 

▪ Up to 300,000 L 
specialized water / 
day. 
▪ All 5 specialized 
water units in 
operation (23 

▪ 13 municipal 
trucks of 3,500t 
capacity + 4 SRC 
7,500L water 
tankers + 
1 UN truck of 

Specialized water 
to 4,000 families + 
estimated 20,000 
IDPs in 4 camps + 
Japanese Red 
Cross BHC team + 

Population now 
moving back to 
traditional areas, 
need for 
rehabilitation 
work. 
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January).  
▪ Team reached the 
6 million L 
distribution mark 
on 3 February 

16,000L capacity, 
1NNUU, 1MSF, 
1IRC; 
▪ 90 trips daily 
 
 

other agencies as 
requested. 
 
Offering the only 
laboratory water 
testing in the area. 

French Red Cross 
Samalanga and 
Sigli 
(from 10 January) 

170,000 daily + 
120,000 L daily 
specialized water 

▪ By tap and 6 
tanker trucks.  
▪ 60 x 3000L tanks 
used for 
distribution points 

20,000 IDPs at 21 
sites – fluctuating 
with movement of 
IDPs 
 

Demand steadily 
increasing. 
Lack of PMI 
volunteers to 
support the 
operation. 

German Red Cross 
Teunom 
(from 10 January) 

25,000 L daily 
 
 

5,000L + 7x1500L 
bladder tanks + tap 
stands set up in 
town and IDP 
areas. 

BHCU + min. of 
2,000 IDPs. 
Estimated total of 
5,000.  

Support needed for 
fuel 

Swedish / Austrian 
/ Macedonian Red 
Cross 
Bandar Baru 
(from 9 February) 

Operation to fully 
start by 9 
February. 5,000 L 
distributed on 6 
February. 

Distribution points 
and trucking. 

Planned for 4,000 
people. 

 

 
Constraints 
• Additional support to the Banda Aceh operation in terms of new facilities and administrative assistance has 

alleviated some of the constraints on delegates and enabled them to focus more on operations. 
• Rotations within the Spanish Red Cross’ ERU team have delayed the implementation of sanitation activities, 

as all efforts continue to focus on the production and distribution of water.  
• There is an urgent need for a replacement water and sanitation coordinator to ensure a smooth transition of the 

operation. 
• Rotation of PMI volunteers needs to be more closely managed to ensure smooth transitions, preventing 

operational delays and optimizing training. 
 
Objective 5 (telecommunications): fast and reliable means of communication is secured in the areas of the 
relief operation. 
 
Progress / Achievements 
A suitable VSAT provider has been found and a contract for two VSAT connections, for Meulaboh and Banda 
Aceh, is expected to be signed on 9 February. Installation and maintenance will be done by the company, 
depending on available means of transportation.  
 
A local organization is currently providing internet connections for a number of schools and the university in 
Banda Aceh, as well as to PMI in Banda Aceh, Teunom and Calang, (as well as other possible locations). The 
Federation’s telecommunications delegate is looking into possible funding of expenses for internet lines and other 
services. 
 
Ten Thuraya satellite telephones are now available in Banda Aceh for field trips. Depending on needs, some of 
these phones will be redistributed to the operations hubs along the west coast. 
 
With the Federation’s office move of 7 February, a WiFi internet connection will be set up in the new office 
(assuming line of sight) - otherwise the GAN connection will be used for CCmail and CDMA connections for 
internet. A wireless network for printing will be set up for the office.  
 
Constraints 
• With only one full-time telecommunications delegate/coordinator, coordination and planning are proving 

difficult, as support is needed almost every day in different locations. More telecommunications staff has been 
requested, and is urgently needed. 
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Sri Lanka 

 
Transporting Federation supplied relief items by barge across Arugam Bay, eastern Sri Lanka 

 
Overview 
 
The overall goal of the Federation’s appeal is to provide immediate relief, shelter, health and care, and community 
support for up to 40,000 families (about 200,000 people) in the south and east of the country over the next six 
months. There are presently 25 PNS (with more than 200 delegates), in addition to the Federation (including the 
seven Federation ERUs), working with the Sri Lanka Red Cross Society (SLRCS) in the country. 
 

Coordination 
There are currently 25 PNS present in Sri Lanka and the total number of PNS delegates is more than 200. Many of 
them are already establishing a longer term office set-up. Below is the most recent summary of PNS showing their 
current activities/main interests, location and staff set-up in the country. 
 

National Society Activities/interests Town/district Staff set-up 
American Red Cross Relief ERU Galle, Ampara 6 delegates 
 Psychosocial support Galle, Matara, 

Kalutara 
HoD, psychosocial 
and staff for training 

 Water sanitation to be specified  
Australian Red Cross Water sanitation, construction, first aid  to be specified 4 delegates 
Austrian Red Cross/ 
Swiss Red Cross 

Housing, water sanitation, health, 
organisational development (OD) 

South, Batticaloa 
or Ampara 

1 delegate 

Belgian Red Cross Housing South  
British Red Cross Recovery/livelihood South and west 4 delegates 
 Logistics ERU  6 delegates 
Canadian Red Cross Basic health care (IP) Vanni 1 delegate 
 Capacity building Countrywide  
 Water and sanitation Trincomalee  
China Red Cross Assessment and information gathering South 2 delegates 
China Red Cross 
Taiwan 

400 houses, water sanitation, medical 
centres 

South 1 delegate 

Danish Red Cross Psychosocial support, recovery, CBDP, OD Hambantota, 
Ampara, 
Batticaloa, 
Trincomalee 

6-7 delegates 

Finnish Red Cross Basic Health ERU Komari, Ampara 12 delegates 
 Construction, health, CBDP, OD To be specified  
French Red Cross Health dispensary Arugam Bay, 

Ampara 
10 delegates 

 Water sanitation, recovery Ampara  
German Red Cross Hospital ERU PTK, Vanni 19 delegates 
 Water sanitation ERU Pottuvil, Ampara 5-6 delegates 
 Construction, water sanitation, CBDP, OD Ampara, Matara 4 delegates 
Italian Red Cross Six mobile clinics Trincomalee 36 delegates 
Hellenic Red Cross Policlinic Trincomalee  
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Hong Kong Red Cross First aid training Countrywide 1-2 delegates 
Korean Red Cross Training centre Colombo  
Malta Red Cross Houses and medical clinic Hambantota 3 delegates 
Netherlands Red Cross Relief distributions Galle, Hambantota 5 delegates 
Norwegian Red Cross Basic health ERU Ichallaipatthai 9 delegates 
 Basic health care (IP) Trincomalee 1 delegate 
Saudi Arabia Red 
Crescent 

Relief and recovery   

Singapore Red Cross Mobile health clinics Trincomalee 15 delegates 
Spanish Red Cross Telecom ERU Colombo 2 delegates 
 Houses, water sanitation Galle, Kalutara 2-3 delegates 
Swedish Red Cross Water sanitation ERU,  

cleaning of wells 
Pottuvil, Ampara 3 delegates 

 Basic health care (IP) Trincomalee 1 delegate 
Turkish Red Crescent Houses, medical units Kalutara 23 delegates 

 
Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints 
 
Overall Goal: Up to 40,000 families (about 200,000 people) in the south of the country receive immediate 
relief, shelter, health and care, and community support over the next six months. 
 
Objective 1 (water and sanitation): Adequate sanitation and water supply provided to a selected number of 
temporary shelters/welfare centres, and water and sanitation systems to serve the affected population. 
 
Progress / Achievements 
 
The Federation presently helps to provide adequate drinking water to more than 20,500 people per day through the 
operation of two water sanitation ERUs, run by the German and Swedish Red Cross Societies. 
 
The Federation has also started a programme to improve the existing water supply (estimated cleaning of 1,000 
wells) to ensure the targeted population has adequate water in accordance with Sphere standards.  
 
Out of a total of 3,100 wells, 530 have so far been cleaned by the SLRCS branches with support from the Spanish, 
French, and Netherlands Red Cross Societies in Galle, Kalutara, Hambantota, Ampara and Matara. 
 

Overview of water sanitation activities in Sri Lanka 
Red Cross Society  Location Activity No of 

Beneficiaries 
(daily) 

Remarks 

French Red Cross  
 
 

Ampara - clean 1,500 wells between 
Kalmunai and Maruthaiminei 
- repair water network in 
above areas 
- supply water to above areas 

 - Evaluation of well 
cleaning activities has 
stopped for the moment 
- No further information 
available on number of 
beneficiaries 

German specialised 
water ERU 

Ampara - water treatment plant ERU 
(distributing avg. 100,000 
litres/day)  

20,500  

Swedish mass 
distribution ERU 

Ampara - Cleaned 200 of targeted 
1,000 wells 
- Distribution of nine 11 m3 
tanks, one 70 m3 tank, and one 
5 m3 bladder 

1,000  Beneficiaries only for the 
wells cleaning 

SLRCS Matara - Cleaning of 150 wells 750  
SLRCS Habamtota  - Cleaning of 180 wells 900  
SLRCS Country 

wide 
- The SLRCS operates 12 
water bowsers throughout the 
country 

 Bowsers leased by the 
SLRCS are operated in 
cooperation with the 
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government. 
Spanish Red Cross 
 
 
 
 

Galle and 
Kalutara 
districts  

- Cleaning debris at the 
household and community 
level 
- Affected people get cash for 
work to support their 
livelihood 

7,000  

 
Objective 2 (shelter): Temporary shelter provided to up to 15,000 families (about 75,000 people) whose 
houses have been destroyed and have no extended family to live with. 
 
Progress / Achievements 
 
Two American Red Cross’ relief ERU teams, located in the southern district of Galle and the eastern district of 
Ampara, are presently facilitating the distribution of tents and tarpaulins through SLRCS branches to targeted 
populations.  
 
Some 356 family tents have been distributed in Gampa district by SLRCS to provide displaced people with basic 
shelter. A further 330 have been distributed in Ampara, 58 in Galle and 20 in Kalutara. On 3 February, a total of 
27,662 tarpaulins had been distributed in the seven districts in Sri Lanka where the Federation is providing 
assistance to affected families.  
 
Objective 3 (immediate livelihood restoration): The minimum livelihood requirements provided for up to 
40,000 families (about 200,000 people) whose houses have been destroyed and have lost their belongings. 
 
Progress / Achievements 
 
As of 7 February, the American Red Cross ERU had facilitated the distribution of non-food relief items (NRFI) 
from the Federation to 17,807 families on the southern coast of Sri Lanka. A further 4,558 families have 
received assistance in the eastern district of Ampara since distribution by the American Red Cross started on 26  

January. In the west coastal districts of Colombo, Gampaha and Kalutara, distribution has reached a total of 2,848 
families. To date, the total number of families receiving non-relief food items is 25,213 or some 122,575 
beneficiaries.  
 

Distribution of Federation NRFI in six districts, as of 7 February 
Item Galle Matara Hambantota Ampara Kalutara Gampaha Distribution 

Totals 
Blankets 4.752 18.290 8.013 16.747 870  48.672 
Hygiene Kits 4.746 6.085 4.045 4.548 730  20.154 
Jerry Cans (10/20 
litre) 

8680 11.870 7.012 8.626  712 28.274 

Kitchen Sets 4.103 6.340 2.968 3.115 394 356 17.276 
Tarpaulins 4.866 9.175 5.198 6.344 1.510 356 27.449 
Bed sheets 5.711 11.483 10.764 17.200 197  45.356 
Sleeping Mats 4.093 12.700 6.399  211  23.403 
Sarees 5.844 5.450 3.488 6.604   14.782 
Sarongs 5.081 4.850 3.488 6.604   13.419 
Mosquito Nets 85 1.820 1.064 3.614   2.969 
Laundry Soap 1.355 1.200 710    3.265 
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Distribution of NRFI by SLRCS and American Red Cross ERU in Pottuvil . 

 
Health 
 
Objective 4 (health): A constant, good level of health is ensured for up to 20,000 families (about 100,000 
people) through prevention and basic health care, as well as health and hygiene promotion.  
  
Progress / Achievements 
 
Three Federation ERUs continue to provide health services in the eastern regions of the country. The Finnish Red 
Cross’ BHCU covers the basic health needs of all centres for displaced people between Pottuvil and Kalmunai. 
The French BHCU covers the south of Pottuvil with mobile health units. The Norwegian Red Cross’ BHCU 
attends to an average of around 200 patients per day. The BHCUs report a need for basic health care 
training/education and also for psycho-social support in the area of operations. No outbreaks of serious diseases 
have been observed.  
 

District Lead 
agency 

Type of 
ERU  

Red Cross  No. of 
delegates 

Location No. of 
beneficiaries  

Ampara  ICRC BHCU 
mobile 
health 

French  10 Pottuvil 1,200 (approx) 

  BHCU 
mobile 
health 

Finnish  13 (plus 
11 local 
staff) 

Komari  1,326 

Trincomalee ICRC  BHCU Norwegian 7 Ichtilampattai 4,002  
Total  3  30  6,528 (approx) 

 
The ERU mobile health teams have reached surrounding areas where there are patients who are unable to access 
the clinics. 
 
Logistics 
Detailed, consolidated statistics on relief items are in the pipeline, and items in stock will be available in the next 
few days. Large amounts of relief items have been received in the country assisted by the work of the British Red 
Cross’ logistics ERU, and the American Red Cross’ relief/logistics ERU. An average of one to two planes with 
Federation relief goods arrive in Colombo airport every day. 
 
Psycho-social Support 
Psycho-social programmes are being established by the American and Danish Red Cross Societies, Sri Lanka Red 
Cross Society (SLRCS) and the Federation. The Turkish Red Crescent also has plans to participate in psycho-
social programmes, sending three psycho-social experts as a part of their health initiatives in the country.  
 
There is close cooperation between the American and Danish Red Cross Societies in providing psycho-social 
support to the affected population.  
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The Danish Red Cross (DRC) will concentrate on the districts of Hambantota, Ampara, Batticaloa and Tricomalee, 
where there is a total of over 150,000 families affected by the disaster. DRC has been working in Jaffna district for 
approximately one year with a psycho-social programme for people affected by the conflict in the area. Initial 
emergency psycho-social response by DRC will include debriefing of all volunteers who participated in the relief 
efforts, training of local counsellors to provide training to volunteers and school teachers, and provision of 
psychological first aid to people in centres for displaced people. 
 
The American Red Cross has established its operations in the south of the country. Initially, the team will focus on 
training SLRCS volunteers and staff in providing psycho-social first aid, and later also trainers of psycho-social 
first aid. The Americans initially plan to cover four districts in the south of Sri Lanka, including Galle district, 
where the relief/logistics ERU is located. 
 
Capacity of the National Society  

The SLRCS special task force, comprising 
SLRCS management, the Federation and 
ICRC heads of delegation and PNS in the 
country, have met to fine tune the national 
society’s plan of action as the operation 
moves from the emergency relief and 
assistance phase to the tasks of 
rehabilitation and reconstruction. Many 
PNS have expressed their commitment to 
partner SLRCS for both long and short-
term projects.   
  
SLRCS is in the final stages of planning 
and identifying its needs for the next one 
to five years in a report to be completed in 
the coming days. As part of this plan, 10 
district coordinating officers will be 
established in the SLRCS branches in the 

severely affected areas as focal persons to ensure coordination of the operation at all levels. To complement their 
efforts, a team will be established at SLRCS headquarters managed by a coordinator. Included in the SLRCS plan 
of action for organizational development is the strengthening of advocacy, branch development and leadership 
development. The Federation is supporting SLRCS to build its capacity in order to cope with the magnitude of the 
operation. 
 
All branches in the disaster-stricken areas of the country have been able to increase their volunteer base, which 
now stands at 4,500. Training of volunteers in disaster preparedness and basic health care education, psycho-social 
counselling for volunteers and other psycho-social activities form a part of the SLRCS plan of action.  
 
Distribution of non-food relief items by the national society’s branches has been going slowly but smoothly. Key 
staff working in the Federation’s warehouses in Colombo, Galle and Ampara are being trained by the American 
Red Cross’ ERU so that they can take over some of the duties currently being performed by delegates. On the 
whole, the American Red Cross’ ERU is looking to train local staff for long-term logistics positions. Prior to 
distributions in the eastern district of Ampara, the SLRCS and American Red Cross’ ERU trained 40 new and 
existing volunteers in relief distribution as well as the Movement’s principles.  
 
Communications – Representation, Advocacy and Public Information  
Federation information delegates and the media department of the SLRCS continue to provide media coverage, 
photo exchange, stories and interviews to the local and international media.  

 
Ampara district: SLRCS volunteers distributing relief items. 
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A quick overview of Federation ERUs working in Sri Lanka 
District  
  

Lead 
Agency 

Type of ERU 
 

Partner 
National 
Society 

No of 
ERU 
delegates 

Exact 
Location 

No of Beneficiaries  

Colombo IFRC Logistics British  3 Colombo Distribution of non 
food items to 5,000 
beneficiaries. As of 7 

February 
Gampaha IFRC      Distribution of non 

food items to 9,225 
beneficiaries. As of 7 
February 

Kalutara IFRC     Distribution of non 
food items to 15,000 
beneficiaries. As of 7 
February 

IFRC Logistics British 1  Logistics Galle 
IFRC Relief/logistics American * Distribution of non 

food items to 73,610 
beneficiaries. As of 1 
February 

Matara IFRC Relief/logistics American   
Hambantota IFRC Relief/logistics American 

6 

  
IFRC Relief/logistics American 1 Pottuvil Distribution of non 

food items to 19,740 
beneficiaries. As of 6 

February 

ICRC BHCU/watsan/ 
mobile health 

French 10 Pottuvil No of patients: 1,200  
As of 3  February   

 BHCU Finnish 13 Komari  No of patients: 1,326  
As of 3  February   

 Water sanitation German 6 Komari Water purification cap: 
100,000 l/day 
20,500 beneficiaries 

Ampara 
(collaboration 
between German 
and Swedish) 

 Water sanitation Swedish 5  Water storage cap: 
9x11,000 litre 
Water transp cap: 
4 water trucks 
(20,500 same benef) 

Batticaloa ICRC      
Mullativu ICRC      
Trincomalee ICRC  BHCU/watsan Norwegian 7 Ichtilampatt

ai 
No of patients: 4,002  
As of 3  February   

Jaffna ICRC       
Puttalam ICRC      
Vavuniya ICRC       
Killinochchi ICRC      
* American RC will provide support in distributing relief items in the districts of Kalutara, Galle, Matara, Hambantota and Ampara 

 
India 
 
Overview 
The Indian government, neighbouring governments and relief agencies are still carrying out recovery and 
rehabilitation efforts. To help with the recovery and rehabilitation efforts, the state government of Rajasthan has 
adopted six villages in Tamil Nadu.  
      
According to ReliefWeb sources, 130 international organizations, including UN agencies and Red Cross units, are 
working in India in the tsunami-affected areas. The sectors that these agencies cover include agriculture, 



Asia: Earthquake and Tsunami; Appeal no. 28/2004; Operations Update no. 38 16 

coordination and support services, education, food, health, infrastructure and rehabilitation, protection/human 
rights/rule of law, refugees/IDPs, shelter/non-food items and water and sanitation. 
 
Indian Red Cross Action 
On Friday, 4 February, the Country Strategy and Operational Framework for India was completed, with the 
document forwarded to the South Asia Regional Delegation and the desk officer. The document consists of the 
narrative on core sectors (health, disaster management, organizational development and humanitarian values) for a 
period of five years (2005 to 2010). However, the budget section covers only the first period, which has been 
called the short-term recovery phase. The needs are divided into short-, and medium- to long-term recovery 
periods for which a long-term activity budget will be developed.  
      
In addition to funding, the Indian Red Cross Society (IRCS) has been progressing on the procurement front by 
calling for material specifications (such as boats, fishing nets and push carts) from the branches, which will be 
used in local procurement of livelihood equipment. The national headquarters has already circulated the 
procurement guidelines to the affected branches.  
      
The IRCS staff at national headquarters will follow-up with their respective counterparts at state level on how to 
handle the new situation which will affect them in terms of procurement procedures, and the financial and 
narrative reporting required.  
 
IRCS is also stressing the fact that the needs highlighted in the Country Strategy and Operational Framework for 
India have to be defined and stated very clearly, so that all the partners have the same goals and objectives. The 
Federation will play an overall coordinating role in the operation along with multilateral obligations.  
      
An IRCS technical assessment team will be formed and plans to go to the field in mid-March to assess the states 
on various parameters for carrying out the medium- to long-term programmes. The team will also help in 
identifying areas for state branch capacity building in the areas hit by the tsunami.  
      
As indicated in an earlier operations update report, an advisory group meeting was held on 3 February. The 
meeting resulted with IRCS putting together a funding plan based on the tentative pledges received by 3 February 
from various partners. This plan is currently in progress.  
      
Maldives 
 
Overview 
During the last week, the UN humanitarian coordinator alerted the international media to the plight of the 
Maldives and the fact that the needs of the country were being overlooked by the donors. The UN’s Flash Appeal 
for USD 65 million has still not been funded even 50 per cent; with no funds at all received for the shelter 
programme budgeted at USD 19 million. 
      
The French Red Cross committed to undertake a major project to build 500 houses and associated public buildings 
and infrastructure (see below for more details). 
      
Though all schools are open and operating at a certain level, major constraints include the replacement of furniture 
and reprinting of secondary school text books that need to be produced in Dhivehi. The latter will not be ready for 
distribution from Male until 15 February. Normally, the education sector has 1,200 expatriate teachers. However, 
200 teachers have left the country and have decided not to return. This is placing a stress on the teaching system, 
with some teachers having to teach two full half-day classes. 
      
Concerns in the health sector with doctor shortages seem largely to have been met by the intervention of the 
Commonwealth Secretariat which has managed to recruit up to 50 doctors. 
      
The degree of damage to the coral reef is currently being surveyed by the Australian team.  
      
Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints 
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Overall Goal: Tsunami affected families in Maldives receive immediate non-food relief, shelter, electricity, 
health, water and sanitation services; and a national society is established. 
 
Objective 1 (Shelter): Temporary shelter provided for 3,440 families and permanent shelter material 
provided for 5,500 families whose houses have been completely or badly damaged.  
 
Progress/Achievements: 
 
Some 2,986 sheets of corrugated iron roofing sheets have arrived in the country to assist in the construction of 
temporary housing. A further 18,000 sheets are on order from the regional delegation and some 7,000 are expected 
imminently. Approximately 108 sheets have been used in the construction of temporary shelter on an island close 
the capital's main international airport, housing some 70 displaced individuals. It is expected that a Memorandum 
of Understanding (MoU), outlining the responsibilities of the Federation and the Maldives government for both 
temporary housing and the repair of damaged housing, will be finalized soon.   
  
Following the visit from the India delegation’s construction delegate, the delegation has revised its plans in terms 
of building new homes in the various atolls. Rather than providing materials to assist in the government's 
reconstruction programme, the Federation is now proposing to take responsibility for fully constructing 500 new 
houses, with countrywide needs being assessed at over 2,000.   
  
The President and representatives of the French Red Cross visited the Maldives on 6-7 February and, after a field 
visit and discussions with the authorities, signed a tripartite letter of intent with the authorities and the Federation. 
The society has committed EUR 15 million towards the building of 500 new houses and associated public 
buildings on the Atoll of Laamu. A French Red Cross delegate remains in the Maldives to develop the project 
definition. 
      
Objective 2 (immediate livelihood restoration): electric power restored for 30,000 people and the minimum 
livelihood requirements supported for 2,000 families whose houses have been destroyed or badly damaged, 
and have lost their belongings. 
 
Progress/Achievements: 
 
Following the handing over to the Maldives government of 24 generators with a capacity of 1,490 KVA, an 
additional request for a further eight generators has been received.  Of the original 24, 20 are now operational, 
providing 1,350 KVA of power to 13,778 people. The need for the additional eight generators developed when it 
was discovered that some of those repaired following the disaster had been too badly affected by sea water to be 
run efficiently.   
 
In addition, a further 13,800 metres of cabling, and 203 distribution boxes and spare parts are now on order to 
address the needs of the communities receiving the additional generators.     
 
Following discussions on the ability of the islands’ communities to maintain the new generators, it became 
obvious that while local technicians were generally available to provide simple servicing, they had neither the 
tools nor adequate basic training. Thus, the Federation will sponsor training courses at the atoll level in which the 
state-run electrical supply company (Stelco) will provide basic technical training. At each training session, tools 
and equipment will be supplied to students who pass the course.    
      
The Maldives government has asked the Federation to supply 5,000 mattresses; work is in progress to fill this 
need.  
      
The delegation is currently negotiating with the Maldives government for the Federation to provide funding for 
hiring a boat to transport goods from the capital to the outlying islands.  Efforts will be made to ensure that any 
boats so chartered will prioritize the movement of Federation-supplied materials. 
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Consolidated list of relief supplies received: 
Item Number 
Blankets 5,540 
Kitchen sets 1,280 
Torches 1,053 
Batteries 2,395 
Garbage bags 5,625 
Mats 200 
Clothes 5,000 
Beans (tins) 20,000 
Fish (tins) 10,000 
Cooking stoves 1,000 
Hygiene kits 1,967 
Light bulbs 2,000 
School kits 20 
Footballs 500 
Rubb halls 3 
Tents 100 
Dressing Kits       400 
Medical Kits (Adults)       85 
Medical Kits (Children) 120 

 
Constraints 
Transportation of materials into the field remains the major constraint. 
   
Objective 3 (health): the physical and mental health of the affected population is ensured through the 
provision of needed basic medical supplies and psychosocial support.  
 
Progress/Achievements: 
 
The German Red Cross has signed a MoU with the Maldives government, committing EUR 5 million to provide 
assistance to reconstruct and provide medical equipment for 15 health posts, six health centres and two hospitals. 
The German Red Cross will also be assisting with first aid training. 
 
Objective 4 (water and sanitation): about 5,000 people have access to adequate water and sanitation 
facilities. 
 
Progress/Achievements: 
 
A water and sanitation delegate is in the field undertaking an assessment in Laamu atoll. 
 
Malaysia 
 
Malaysian Red Crescent Society Action 
On 5 February, the Penang branch of Malaysian Red Crescent Society (MRCS) handed out 3,465 cartons of fruits 
that arrived from South Africa via Port Klang, Malaysia. The Penang branch handed these cartons of fruits to 
tsunami beneficiaries in nine areas on the island, including: Kuala Muda, Pulau Betung, Kuala Sungai Pinang, 
Pantai Aceh, Tanjung Bunga, Jalan Bahru, Kampung Bangliao, Bagan Jerman and Tanjung Tokong. Each of these 
areas received grapes, nectarines, peaches, apricots and apples. 
 
MRCS Penang branch is expecting another two forty-foot refrigerated containers to arrive from South Africa after 
the Chinese New Year celebrations that will contain cartons of fruits for distribution to tsunami survivors in 
Kedah.  
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To date, in the north of Malaysia, the Penang branch of MRCS was asked to provide breakfast, lunch and dinner 
for four consecutive days to the victims at Kuala Muda shelter for approximately 1,000 people. The Penang branch 
has also given out a total of RM 283,000 (approx  CHF 94,334) to all tsunami beneficiaries on the island. 
 
Outstanding Needs 
 
Human Resources 
The recruitment of Federation delegates for Sri Lanka, Indonesia, and Maldives continues, and 16 posts remain to 
be filled, as detailed below.  
 

Place of assignment Positions to be filled 
Sri Lanka Head of delegation, organizational development delegate, recovery programme 

coordinator, water and sanitation delegate, water and sanitation coordinator,  
disaster management delegate, logistics delegate, construction delegate, 
transport/fleet delegate 

Indonesia – Jakarta Head of operations (in acceptance process), recovery programme coordinator 
Indonesia –  Banda Aceh 
operations centre 

Logistics coordinator, relief coordinator, water-sanitation coordinator, IT delegate,  

Indonesia –  
Medan sub-office 

Medical logistics delegate 

 
Relief Needs 
The following table summarizes the major outstanding material needs in the affected countries under this Revised 
Preliminary Appeal. Any national societies wishing to contribute to the relief pipeline are kindly requested to 
contact the logistics department at the Federation’s Secretariat in Geneva (contact details below). 
 

Country Major outstanding needs 
Indonesia 4 ambulances 

42,500 hurricane lamps 
77,334 lengths of rope 
179,840 bars of body soap 

250 moulds for latrines 
8 dispensary tents 
212,500 sleeping mats 
17,800 kerosene stoves 

250,000 hygiene parcels 
5,000 volunteer/evacuation kits 
4 Rubb hall warehouse tents 

Sri Lanka 22,221 Kitchen sets  200,000 pieces women’s underwear 
Maldives 10 motor pump kits 

10 submersible pump kits 
10 water testing kits 17 water tank pillow kits 

Myanmar 8,500 kitchen sets  
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For further information specifically related to this operation please contact:  
 
In Asia:  
• India, New Delhi: Alan Bradbury; Regional Programme Coordinator; phone: +91.98.1030.1984; email: 

ifrcin134@ifrc.org or India: Bob McKerrow, Head of Regional Delegation, phone: +91.98.1000.1534; Azmat Ulla, 
Head of Delegation, phone: +91.98.1039.9650. 

• Sri Lanka: Alisdair Gordon-Gibson; Head of Delegation; phone: +94.77.755.7001 
• Indonesia: Ole J Hauge, Head of Delegation; phone: +622.1791. 91 841; mobile: +628 11 824 859; fax: +622 1 

79180 905; email: ifrcid01@ifrc.org and Latifur Rahman, Disaster Management Delegate; phone: +62.811.82.6624; 
fax: +62.217.18.0905 email: ifrcid05@ifrc.org 

• Maldives: Jerry Talbot, Head of Delegation, phone: +960 791 435 email: ifrcmv02@ifrc.org 
• Myanmar: Joanna Maclean, Head of Delegation, phone:  +95.1.383686 email: ifrcmm01@redcross.org.mm 
• Malaysia: Dr Selva Johti, National Disaster Management Chairman, Malaysian Red Crescent Society; phone: 

+60.2.6138.2325, mobile: +60.1.2234.0310: fax: +60.3.6138.2325 
• Thailand: Lt. Gen. Amnat Barlee, Director of Relief and Community Health Bureau, Thai Red Cross; phone: 

+66.2.251.7853 ext. 2202/251.7442, fax: +66.2.252.7976; email: abarlee@webmail.redcross.or.th  
• Thailand, Bangkok: Dr. Ian Wilderspin, Head of Disaster Risk Management Unit, phone: +662.640.8211; fax: 

+662.661.8220; email: ifrcth22@ifrc.org and Bekele Geleta, Head of Regional Delegation; mobile: +66 18215495 ; 
email: ifrcth23@ifrc.org 

In Geneva: 
• Iain Logan, Head of Tsunami Operations Coordination, Geneva; +41.22.730.4258, email: iain.logan@ifrc.org  
• Indonesia: Charles Evans, Southeast Asia Desk, Geneva; phone: +41.22.730.4320; fax:+41.22.733.0395; email: 

charles.evans@ifrc.org  
• Sri Lanka: Suzana Harfield, Desk Officer, Geneva; phone: +41.22.730.4353 ; email: suzana.harfield@ifrc.org 
• Myanmar, Malaysia, Thailand, Maldives and Somalia: Wilson Wong, Desk Officer, Geneva; phone: +41.22.730.4302; 

email: wilson.wong@ifrc.org 
• India: Jagan Chapagain, Desk Officer, Geneva; phone: +41.22.730.4316; email: jagan.chapagain@ifrc.org 
• Media Department, Sian Bowen, phone: + 41.22.730.4428; email: sian.bowen@ifrc.org 
• Logistics Department for mobilization of relief items, Erling Brandtzaeg, logistics officer for Indonesia and Myanmar, 

Geneva; phone: +41.22.730.4269; email: erling.brandtzaeg@ifrc.org, Misha Chitashvili, logistics officer for Sri Lanka 
and Maldives, Geneva; phone: +41.22.730.4305; email: misha.chitashvili@ifrc.org and Isabelle Sechaud, general 
coordination of tsunami operations logistics cell, Geneva; phone: +41.22.730.4367; email: isabelle.sechaud@ifrc.org 

In Africa:  
• Nairobi Regional Delegation; Anitta Underlin, Federation Head of Eastern Africa Regional Delegation, Nairobi; email: 

ifrcke03@ifrc.org; Phone: +254.20.283.51.24; Fax +254.20.271.84.15; Steve Penny, Regional Disaster Management 
Coordinator; Phone: +254.20.283.5117; Fax: +254.20.271.8415; email: ifrcke78@ifrc.org 

• In Geneva: Josse Gillijns, Regional Officer for Eastern Africa, Africa Dept.; email: josse.gillijns@ifrc.org; Phone: 
+41.22.730.42.24; Fax: +41.22.733.03.95 

 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian Charter 
and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for further 
information concerning Federation programmes or operations in these or other countri es, or for a full description of the 
national society profiles, please access the Federation’s website at http://www.ifrc.org 
 
 
 

Contributions list below; click here to return to the title page. 
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DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 183,486,000 110.9%

AFRICAN UNION 100,000 USD 113,200 06.01.05 EAST AFRICA

ALBANIA - RC 14,960 USD 16,935 27.01.05

AMGEN CORPORATION 1,000,000 USD 1,132,000 02.02.05

ANDORRA, PRINCIP. - GOVT 60,000 EUR 92,580 21.01.05

ANDORRA, PRINCIP. - PRIVATE DONOR 3,086 12.01.05

AUSTRIA - GOVT/RC 450,000 EUR 694,350 10.01.05 MEDICAMENTS, HYGIENE GOODS
, PARCELS

AUSTRIA - RC 1,500,000 EUR 2,314,500 27.01.05

AUSTRIA - PRIVATE DONOR 2,080 EUR 3,221 01.02.05

AUSTRALIAN -  RC 2,400,000 AUD 2,119,200 30.12.04

AUSTRALIAN -  RC 7,300,000 AUD 6,445,900 31.12.04

AUSTRALIAN - GOVT 4,800,000 AUD 4,238,400 02.01.05

AUSTRALIAN -  RC 3,000,000 AUD 2,647,500 24.01.05

AUSTRALIAN -  RC 3,000,000 AUD 2,647,500 25.01.05

AZERBAIJAN - PRIVATE DONOR 102 18.01.05

BAHRAIN - PRIVATE DONOR 50,000 USD 56,600 06.01.05

BANGLADESH - RC 428,737 BDT 8,275 11.01.05

BELGIUM - RC/GOVT 7,186 EUR 11,088 31.12.04 PROGRAMME SUPPORT/KIND

BELGIUM - RC 500,000 EUR 771,500 01.01.05

BELGIUM - RC 600,000 EUR 925,800 20.01.05

BOLIVIA - RC 5,356 USD 6,063 24.01.05

BOSNIA & HERZEGOVINA - RC 42,948 EUR 66,269 21.01.05

BRAZIL - PRIVATE DONORS 2,997 18.01.05

BRAZIL - RC 200,000 USD 226,400 28.01.05

BRITISH PETROLEUM FOUNDATION 1,000,000 USD 1,145,000 29.12.04

BRUNEI - PRIVATE DONORS 30,285 USD 34,282 05.01.05 INDONESIA

BRUNEI - PRIVATE DONOR 3,600 USD 4,075 04.01.05

BULGARIA - PRIVATE DONOR 10,000 EUR 15,430 14.01.05

CAMBODIA  - GOVT/RC 10,000 USD 11,320 05.01.05

CANADIAN - GOVT 3,465,000 CAD 3,336,795 31.12.04

CANADIAN - GOVT/RC 990,000 CAD 953,370 26.12.04

CANADIAN - RC 200,000 CAD 192,600 27.12.04

CANADIAN - RC 5,000,000 CAD 4,815,000 29.12.04

CANADIAN - RC 8,000,000 CAD 7,520,000 20.01.05 CAD 500'000  EVALUATION OF 
ACTIVITIES

CANADIAN - PRIVATE DONOR 100,000 USD 113,200 06.01.05

CANADIAN - PRIVATE DONORS 570 17.01.05

CHINA - HONG KONG - RC BRANCH 3,713,771 04.01.05 FAMILIY KITS INDONESIA

CHINA - HONG KONG - RC BRANCH 3,238,470 29.12.04 TO PURCHASE RELIEF ITEMS

CHINA - HONG KONG - RC BRANCH 1,560,515 01.01.05

CHINA - HONG KONG - RC BRANCH 2,971,017 03.01.05 FAMILY KITS INDONESIA

CHINA - HONG KONG - RC BRANCH 441,177 07.01.05 PROCUREMENT OF IRON SHEETS
MALDIVES

CHINA - HONG KONG - RC BRANCH 593,246 13.01.05 PROCUREMENT FOR MYANMAR, 
OF RELIEF ITEMS

CHINA - HONG KONG - PRIVATE DONORS 3,373 04.01.05

CHINA - MACAU - RC BRANCH 500,000 26.12.04 WATER & SHELTER; MEDICAL & 
RELIEF SUPPLIES IN INDONESIA

CHINA - MACAU - RC BRANCH 280,000 30.12.04 SRI LANKA
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CHINA - MACAU - RC BRANCH 780,000 14.01.05 INDONESIA, MALDIVES, SRI 
LANKA, EAST AFRICA

CHINA - RC 50,000 USD 56,500 31.12.04 THAILAND RC DIRECT

CHINA - RC 100,000 USD 113,000 31.12.04 SRI LANKA RC DIRECT

CHINA - RC 100,000 USD 113,000 31.12.04 INDONESIA RC DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MYANMAR RC DIRECT

CHINA - RC 50,000 USD 56,500 31.12.04 INDIA RC DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MALDIVES DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MALAYSIA RC DIRECT

CHINA - RC 300,000 USD 343,500 28.12.04

CHINA - RC 3,000,000 USD 3,396,000 06.02.05

CHINA - PRIVATE DONOR 243 25.01.05

COOK ISLANDS - RC 39,380 EUR 60,764 13.01.05

COOK ISLANDS - PRIVATE DONORS 659 EUR 1,016 12.01.05

CROATIA - RC 1,500,000 30.12.04 INDIA, SRI LANKA, INDONESIA, 
THAILAND

CYPRUS - RC 26,540 11.01.05

CZECH REP. - PRIVATE DONORS 3,491 20.01.05

CZECH REP. - PRIVATE DONOR 54 28.01.05

DENMARK - PRIVATE DONORS 340 20.01.05

DENMARK - PRIVATE DONOR 10,000 USD 11,320 18.01.05

DJIBOUTI - PRIVATE DONOR 5,000 USD 5,660 14.01.05

ECHO 3,000,000 EUR 4,549,500 26.12.04

EGYPT - PRIVATE DONORS 660 14.01.05

ESTONIA - GOVT 500,000 EEK 48,100 28.12.04

ETHIOPIA  - RC 25,000 USD 28,300 04.01.05 SOMALIA, SEYCHELLES

FIDJI - RC 400,000 FJD 276,000 21.01.05
DIRECT CONTRIBUTION TO 
INDONESIA RC, SRI LANKA RC, 
INDIA RC, THAILAND RC

FIDJI - GOVT 250,000 FJD 177,400 03.02.05
DIRECT CONTRIBUTION TO 
INDONESIA RC, SRI LANKA RC, 
INDIA RC, THAILAND RC

FINLAND - RC 1,575,000 EUR 2,430,225 05.01.05

FIRST DATA WESTERN UNION FOUND. 1,000,000 USD 1,132,000 02.02.05

FRANCE - PRIVATE DONORS 2,710 EUR 4,182 04.01.05

FRANCE - PRIVATE DONOR 10,000 USD 11,320 11.01.05

FRANCE - PRIVATE DONORS 11,590 19.01.05

FRANCE - RC 1,000,000 EUR 1,543,000 26.01.05

OECD STAFF MEMBERS 10,000 EUR 15,430 05.01.05

GERMAN - RC 1,000,000 EUR 1,543,000 18.01.05

GERMANY - PRIVATE DONORS 21,658 30.12.04

GERMANY - PRIVATE DONOR 7,750 EUR 11,958 19.01.05

GREAT BRITAIN - GOVT/RC 400,000 GBP 865,600 30.12.04 INDONESIA

GREAT BRITAIN - DFID 1,177,150 GBP 2,567,364 05.01.05

GREAT BRITAIN - RC 100,000 GBP 216,400 28.12.04

GREAT BRITAIN RC 840,642 30.12.04 SRI LANKA TO PURCHASE 
CLOTHES, MATS, SOAPS

GREAT BRITAIN RC 1,000,000 GBP 2,181,000 25.01.05

GREAT BRITAIN - PRIVATE DONOR 20,000 EUR 30,860 30.12.04

GREAT BRITAIN - PRIVATE DONOR 75,000 USD 84,900 07.01.05

GREAT BRITAIN - PRIVATE DONOR 20,000 USD 22,640 04.01.05

GREAT BRITAIN - PRIVATE DONOR 2,181 20.01.05 INDONESIA

GREAT BRITAIN - PRIVATE DONORS 27,603 25.01.05
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GREAT BRITAIN - PRIVATE DONOR 10,000 GBP 21,810 24.01.05

GREAT BRITAIN - CHARITIES AID FOUND. 61,559 GBP 134,261 19.01.05

HELLENIC - RC 50,000 EUR 75,825 27.12.04

HELLENIC - RC 200,000 EUR 308,600 05.01.05

HELLENIC -  PRIVATE DONOR 100 EUR 154 03.01.05

HELLENIC -  PRIVATE DONOR 566 12.01.05

HELLENIC - PRIVATE DONOR 15,000 USD 16,980 19.01.05

HUNGARY - PRIVATE DONORS 1,054 24.01.05

ICELAND - GOVT 5,000,000 ISK 88,000 26.12.04

ICELAND - RC 12,000,000 ISK 211,200 26.12.04

IRELAND - GOVT 750,000 EUR 1,155,750 29.12.04

IRELAND - RC 3,000,000 EUR 4,629,000 31.12.04

IRELAND - PRIVATE DONOR 10,000 EUR 15,430 06.01.05

IRELAND - PRIVATE DONORS 455 19.01.05

IRELAND - PRIVATE DONOR 10,000 USD 11,320 21.01.05

ITALY - RC 288,615 EUR 444,756 29.12.04 INDIA (EUR 150'000)

ITALIAN - GOVT 103,291 EUR 159,378 20.01.05 SRI LANKA

ITALY - PRIVATE DONORS 1,193 10.01.05

ITALY - PRIVATE DONOR 10,000 USD 11,320 18.01.05

ITALY - PRIVATE DONOR 10,000 USD 11,320 19.01.05

ITALY -PRIVATE DONOR 10,000 USD 11,320 20.01.05

AUTON. PROVINCE OF BOZEN 25,000 EUR 38,575 20.01.05

JAPANESE - RC 100,000,000 JPY 1,109,500 28.12.04

JAPANESE - GOVT 15,000,000 USD 16,980,000 17.01.05

SRI LANKA, INDONESIA, 
MYANMAR, THAILAND, INDIA, 
SEYCHELLES, MALDIVES, 
SOMALIA

JORDAN - PRIVATE DONOR 16,929 04.01.05

KOREA, REPUBLIC  - RC 200,000 USD 226,400 07.01.04

KOREA, REPUBLIC - RC 500,000 USD 566,000 20.01.05

KOREA, REPUBLIC - PRIVATE DONOR 13,000 USD 14,716 20.01.05

KUWAIT - PRIVATE DONOR 1,683 USD 1,905 12.01.05

LATVIA - RC 28,400 EUR 43,821 13.01.05

LATVIA - PRIVATE DONOR 20,000 USD 22,640 03.01.05

LEBANON - PRIVATE DONORS 16,166 13.01.05

LEBANON - PRIVATE DONOR 10,000 USD 11,320 13.01.05

LIBYAN - RC 25,000 06.01.05

LIBYA - PRIVATE DONORS 566 13.01.05

LIECHTENSTEIN - RC 20,000 29.12.04

LITHUANIA - RC 21,460 10.01.05

LUXEMBOURG - GOVT/RC 250,000 EUR 385,750 05.01.05

MALAYSIA - RC 30,000 USD 34,200 30.12.04 BILATERAL FOR INDONESIA, SRI 
LANKA, INDIA

MALAYSIA - PRIVATE DONOR 200,000 MYR 60,500 03.01.05

MALAYSIA - PRIVATE DONOR USD 2,490 04.01.05

MALAYSIA - PRIVATE DONORS 2,457 19.01.05

MALTA - PRIVATE DONOR 5,000 EUR 5,660 12.01.05

MALTA - PRIVATE DONOR 14,455 USD 16,363 01.02.05

MAURITIUS - GOVT 50,000 USD 56,600 13.01.05

MAURITIUS - PRIVATE DONOR 15,000 USD 16,980 14.01.05

MEXICO - PRIVATE DONOR 10,000 USD 11,320 14.01.05
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MEXICO - PRIVATE DONOR 762 24.01.05

MIRCRONESIA - RC 8,286 FJD 5,717 10.01.05

MONACO - RC 100,000 EUR 151,650 28.12.04

MOROCCO - RC 250,000 MAD 36,330 29.12.04

MOROCCO - PRIVATE DONORS 77 27.01.05

MOTOROLA FOUNDATION 1,000,000 USD 1,132,000 02.02.05

MOZAMBIQUE - GOVT 100,000 USD 113,200 06.01.05

MYANMAR - PRIVATE DONOR 10,000 USD 11,320 26.01.05 MYANMAR

MYANMAR - PRIVATE DONOR 1,553 26.01.05 MYANMAR, INDONESIA, 
THAILAND, INDIA, SRI LANKA

MYANMAR - PRIVATE DONOR 800,850 MMK 143,432 26.01.05 MYANMAR

NETHERLANDS - RC 1,000,000 EUR 1,516,500 29.12.04

NETHERLANDS - PRIVATE DONORS 2,110 EUR 3,267 05.01.05

NETHERLANDS - PRIVATE DONOR 10,000 EUR 15,430 12.01.05

NETHERLANDS - PRIVATE DONOR 50,000 EUR 77,425 31.01.05

NEW ZEALAND - GOVT 500,000 NZD 406,500 30.12.04

NEW ZEALAND - GOVT 60,000 NZD 48,840 30.12.04

NEW ZEALAND - RC 1,900,000 NZD 1,546,600 31.01.05

NEW ZEALAND - GOVT 1,100,000 NZD 895,400 31.01.05

NIGERIA - PRIVATE DONOR 10,000 USD 11,320 18.01.05

NORWEGIAN - GOVT/RC 2,112,664 NOK 395,068 02.01.05 SRI LANKA

NORWAY - GOVT/RC 313,697 NOK 58,661 02.01.05 PROGRAMME SUPPORT/KIND

NORWEGIAN - RC 1,000,000 25.01.05

NORWEGIAN - PRIVATE DONORS 3,989 12.01.05

OMAN - PRIVATE DONOR 899 24.01.05

OPEC FUND 1,200,000 USD 1,374,000 29.12.04

USD 600,000 INDONESIA; USD 200
,000 SRI LANKA; USD 200,000 
INDIA; USD 100,000 THAILAND; 
USD 100,000 MALDIVES

PARAGUAY - RC 5,000 USD 5,660 11.01.05

PANAMA - PRIVATE DONORS 126 USD 143 30.12.04

PANAMA - PATTON 5,000 USD 5,660 04.01.05

PNG - SRI LANKAN COMMUNITY 40,683 PGK 15,460 20.01.05

PHILIPPINES - PRIVATE DONOR 9,985 USD 11,303 03.01.05 SRI LANKA

POLAND - PRIVATE DONOR 200 EUR 309 13.01.05

PORTUGAL - RC 150,000 EUR 231,450 04.01.05

PORTUGAL - RC 200,000 EUR 308,600 26.01.05

PORTUGAL - RC 350,000 EUR 540,050 24.01.05

PORTUGAL - RC 150,000 EUR 232,275 26.01.05

PORTUGAL - PRIVATE DONOR 1,000 EUR 1,543 25.01.05

PRIVATE ON LINE DONATIONS 9,014,000 24.01.05

QATAR - PRIVATE DONORS 455 13.01.05

ROMANIA - PRIVATE DONOR 10,000 USD 11,320 18.01.05

ROMANIA - RC 85,000 EUR 131,155 17.01.05

RUSSIA - PRIVATE DONOR 961 USD 1,087 28.01.05

SAMOA - RC 34,651 01.02.05

SAUDI ARABIA - GOVT 500,000 USD 572,500 30.12.04 INDONESIA 

SAUDI ARABIA - GOVT 300,000 USD 343,500 30.12.04 SRI LANKA 

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 THAILAND

SAUDI ARABIA - GOVT/RC 2,000,000 USD 2,290,000 30.12.04

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 MALDIVES
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SAUDI ARABIA - GOVT 100,000 USD 113,200 30.12.04 SOMALIA 

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 INDIA

SAUDI ARABIA - PRIVATE DONORS 2,995 13.01.05 INDONESIA

SAUDI ARABIA - PRIVATE DONORS 290 13.01.05 SRI LANKA

SAUDI ARABIA - PRIVATE DONOR 26,632 USD 30,147 14.01.05

SAMOA - RC/ATAFU VILLAGE 34,651 01.02.05

 SINGAPORE - JAPAN TOBACCO INTERN. 30,000 USD 34,350 28.12.04 SRI LANKA, MALDIVES, 
INDONESIA

SINGAPORE - RC/GOV. 2,000,000 SGD 1,396,600 03.01.05
INDONESIA, SRI LANKA, INDIA, 
THAILAND, MALDIVES, 
BANGLADESH, MYANMAR

SLOVAKIA - RC 50,000 SKK 1,925 27.12.04

SLOVENIA - RC 32,148 30.12.04

SLOVENIA - RC 257,723 06.01.05

SLOVENIA - GOVT 55,045 11.01.05

SOUTH AFRICA  - RC 2,500,000 ZAR 488,250 06.01.05

SOUTH AFRICA - RC 4,000,000 ZAR 785,200 11.01.05 EAST AFRICA, MOB. TABLE

SOUTH AFRICA - RC 3,500,000 ZAR 701,750 10.01.05 EAST AFRICA

SOUTH AFRICA - PRIVATE DONOR 15,126 USD 17,123 20.01.05

SOUTH AFRICA - PRIVATE DONOR 50,000 USD 56,600 31.01.05

SPAIN - RC 240,000 EUR 370,536 28.12.04 BILATERAL

SPAIN  - RC 100,000 EUR 154,100 29.12.04

SPAIN  - RC 100,000 EUR 154,100 31.12.04

SPAIN  - RC 1,000,000 EUR 1,548,500 28.01.05

SPAIN  - RC 1,000,000 EUR 1,548,500 31.01.05

SPAIN - PRIVATE DONORS 12,138 12.01.05

SPAIN - PRIVATE DONOR 18,900 EUR 29,163 17.01.05

SWEDEN - GOVT/RC 1,250,000 SEK 212,500 28.12.04

SWEDEN - GOVT/RC 17,000,000 SEK 2,890,000 29.12.04

SWEDEN - RC 120,000,000 SEK 20,520,000 11.01.05

SWEDEN - RC 2,000,000 SEK 342,000 11.01.05

SWEDEN - PRIVATE DONOR 150,000 EUR 231,450 05.01.05

SWITZERLAND- GOVT/RC 15,938 31.12.04 PROGRAMME SUPPORT/KIND

SWITZERLAND - GOVT/RC 300,000 29.12.04 INDONESIA

SWITZERLAND - PRIVATE DONORS 45,187 05.01.05

SWITZERLAND - WHO/VERF 5,839 USD 6,700 30.12.04

SWITZERLAND - PRIVATE DONORS 1,000 30.12.04 INDIA

SWITZERLAND - PRIVATE DONORS 2,000 30.12.04 SRI LANKA

SWITZERLAND - PRIVATE DONOR 10,000 26.01.05

SWITZERLAND - PRIVATE DONOR 100,000 USD 113,200 28.01.05

SYRIA  - PRIVATE DONOR 10,000 USD 11,320 13.01.05

THAILAND - PRIVATE DONOR 2,485 USD 2,813 05.01.05 INDONESIA, SRI LANKA

THAILAND - PRIVATE DONOR 1,000,000 THB 29,200 03.01.05 RECEIVED BY REG. DELEGATION

THAILAND - PRIVATE DONORS 691 25.01.05 INDONESIA, RECEIVED BY REG. 
DELEG.

TAIWAN RED CROSS ORGANISATION 3,000,000 USD 3,409,000 02.01.05 INDONESIA, SRI LANKA

TERRACOTTA CORPORATION 1,000,000 04.01.05

TRINIDAD - PRIVATE DONOR 13,185 USD 14,925 02.02.05

TUNISIA - PRIVATE DONORS 3,086 11.01.05
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TURKISH - RC 40,000 USD 45,280 04.01.05 INDIA, BANGLADESH, MYANMAR, 
MALAYSIA

UKRAINE - PRIVATE DONORS 1,000 05.01.05

UKRAINE - PRIVATE DONOR 15,000 USD 16,980 20.01.05

UNITED ARAB EMIRATES - PRIVATE DONORS 1,485 USD 1,682 30.12.04

UNITED ARAB EMIRATES - RC 500,000 USD 572,500 28.12.04 BILATERAL FOR SRI LANKA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 610,000 USD 698,500 28.12.04 BILATERAL FOR INDONESIA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 400,000 USD 458,000 28.12.04 BILATERAL FOR INDIA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 20,000 USD 22,900 27.12.04

UNITED ARAB EMIRATES - RC 150,000 USD 171,750 28.12.04 MALDIVES

UNITED ARAB EMIRATES - RC 120,000 USD 137,400 28.12.04 BILATERAL FOR THAILAND, 
PURCHASE OF RELIEF ITEMS

USA - PRIVATE DONORS 1,700 USD 1,924 29.12.04

USA - PRIVATE DONORS 13,955 USD 15,797 28.12.04 SRI LANKA

USA - PRIVATE DONORS 100,000 USD 113,200 29.12.04

USA - PRIVATE DONORS 5,000 USD 5,660 31.12.04

USA - PRIVATE DONOR 50,000 USD 56,600 28.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 28.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 29.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 05.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 06.01.05

USA - PRIVATE DONOR 25,000 USD 28,300 07.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 06.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 04.01.05

USA - PRIVATE DONORS 194,826 17.01.05

USA - PRIVATE DONOR 20,000 USD 22,640 18.01.05

USA - PRIVATE DONOR 20,000 USD 22,640 20.01.05

USA - PRIVATE DONOR 113 31.01.05 THAILAND

USA - PRIVATE DONOR 566 31.01.05 INDONESIA

USA - PRIVATE DONOR 100,000 USD 113,200 25.01.05

USA - PRIVATE DONOR 8,667 USD 9,811 31.01.05

USAID/OFDA 4,000,000 USD 4,560,000 28.12.04 PMN to be finalised

AMERICAN - RC 5,000,000 USD 5,660,000 13.01.05
INDONESIA: PROCUREMENT, 
TRANSPORT AND DISTRIBUTION 
OF EMERGENCY FOOD PARCELS

URUGUAY - PRIVATE DONOR 7,980 USD 9,033 14.01.05

VENEZUELA - PRIVATE DONOR 10,000 USD 11,320 25.01.05

VIRGIN ISLANDS - PRIVATE DONOR 6,000 07.01.05

VODAPHONE GROUP FOUNDATION 250,000 GBP 545,250 30.12.04

SUB/TOTAL RECEIVED IN CASH 182,178,765 CHF 99.3%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT
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AUSTRALIA RC FACT 3 12,000 36,000 27.12.04 PMN to be finalised

AUSTRIA RC ERU 750,000 EUR 1,161,375 17.01.05
DIRECT ASSISTANCE INDONESIA:
'WATER DISTRIBUTION & 
TRUCKING, SPECIALISED WATER

BELGIUM - RC/GOVT 218,560 EUR 337,238 31.12.04

500 FAMILY TENTS, 10'600 
JERRYCANS (10l), 10'200 
JERRYCANS (20l) - FOR SRI 
LANKA

BELGIUM - RC 297,917 EUR 459,686 12.01.05

JERRYCANS, BED SHEETS, 
SOCCER BALLS, PLASTIC BAGS, 
BULBS, TORCHES, BATTERIES, 
ELECTRIC EQUIPMENT, 
GENERATORS

CANADA RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

CHINA DELEGATE(S) 18,000

DENMARK RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

DENMARK RC ERU LOGISTICS 1 250,000 27.12.04 PMN to be finalised, value Danish 
RC

FINLAND RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value

FRANCE RC ERU HEALTH 1 465,000 27.12.04 PMN to be finalised, estimated value

FRANCE RC ERU WATSAN 1 465,000 30.12.04 PMN to be finalised, estimated value

FRANCE RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

GERMANY RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

GERMANY RC ERU WATSAN +
ERU HEALTH 1,475,000 EUR 2,275,925 30.12.04

2 ERU HEALTH & WATER 
EQUIPMENT + VEHICLES + TPT - 
DIRECT ASSISTANCE INDONESIA

GERMANY RC ERU WATSAN 646,000 EUR 996,778 30.12.04
ERU WATER/SANITATION 
EQUIPMENT + VEHICLES + TPT - 
DIRECT ASSISTANCE SRI LANKA

GERMANY RC HYGIENE +
BAGS 89,600 EUR 138,253 02.01.05 SRI LANKA - DIRECT ASSISTANCE

: HYGIENE PACKS, BODY BAGS

GERMANY - RC 170,540 EUR 263,143 03.01.05
SRI LANKA - DIRECT ASSISTANCE
: JERRYCANS, KITCHEN SETS, 
BEDSHEETS

GERMANY - RC 348,535 EUR 537,789 16.01.05
INDONESIA - DIRECT 
ASSISTANCE: BABYPACKS (PER 
MOB. TABLE), BLANKETS, STORM 
LANTERNS

GERMANY - RC 11,950 EUR 18,438 16.01.05 SRI LANKA - DIRECT ASSISTANCE
: 5000 JERRYCANS

GREAT BRITAIN RC FACT 2 15,756 34,364 10.01.05 FACT TEAM + EQUPMENT, 
MALDIVES DIRECT ASSISTANCE

GREAT BRITAIN RC 241,039 GBP 525,706 28.12.04 ERU TEAM & EQUIPMENT SRI 
LANKA - DIRECT ASSISTANCE

GREAT BRITAIN RC 14,100 GBP 30,752 29.12.04 REHABILITATION TEAM + 
EQUPMENT. DIRECT ASSISTANCE

GREAT BRITAIN RC 574,380 GBP 1,252,723 04.01.05
INDONESIA: VEHICLES, 
TARPAULINS, BLANKETS, 
RUBHALLS

GREAT BRITAIN RC 328,489 GBP 716,434 04.01.05
MALDIVES: GENERATORS, 
HYGIENE KITS, RUBHALLS, 
MEDICAL EQUIPMENT

GREAT BRITAIN RC DELEGATE(S) 12,400

ICELAND DELEGATE(S) 4,400

INDIA DELEGATE(S) 45,400

IRAN RC RELIEF ITEMS 672,000 USD 759,360 31.12.04 PMN to be finalised

JAPAN RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

JAPAN RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value



Asia - Earthquake and Tsunamis ANNEX 1

APPEAL No. 28/2004 PLEDGES  RECEIVED 08/02/2005
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KOREA REP. RC BLANKETS 90,000 USD 102,600 28.12.04 BILATERAL

KUWAIT - RC 28.12.04

BILATERAL FOR  SRI LANKA: 3500
PCES BLANKETS, 500 PCS 
KEROSENE LAMPS, 1000 PCES 
FOOD CANS, 1'095 CART. FOOD

NEW ZEALAND RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

NEW ZEALAND DELEGATE(S) 41,400

NORWAY DELEGATE(S) 18,200

NORWAY RC ERU HEALTH 1 515,000 27.12.04 PMN to be finalised, estimated value

NORWAY RC NOK 3,330,000 623,267 30.12.04
PMN to be finalised - JERRY CANS, 
TENTS, RUB HALLS, BLANKETS + 
TPT & INSURANCES

NORWAY - GOVT/RC 7,399,801 NOK 1,383,763 02.01.05
JERRY CANS, FAMILY TENTS,
RUBHALLS, BODYBAGS, TOYOTA,
WATER PURIFICATION

SAUDI ARABIA USD 2,000,000 2,264,000 30.12.04 INDONESIA VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 800,000 905,000 30.12.04 THAILAND VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 1,200,000 1,358,000 30.12.04 SRI LANKA VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 500,000 566,000 30.12.04 MALDIVES VARIOUS SUPPLIES 
DIRECT

SPAIN RC ERU TELECOM 1 155,000 27.12.04 PMN to be finalised, estimated value

SPAIN RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

SPAIN RC ERU WATSAN 440,000 30.12.04 PMN to be finalised, estimated value

SWEDEN RC ERU WATSAN 1,400,000 SEK 239,000 27.12.04 PMN to be finalised, value Swedish 
RC

SWEDEN DELEGATES 24,400

SWITZERLAND - RC/GOVT 305,200 31.12.04
SRI LANKA - KITCHEN SETS, 
SHEETING, TARPAULINS, 
LANTERNS

UNITED ARAB EMIRATES - RC 41,625 USD 47,661 28.12.04 BILATERAL FOR SRI LANKA: 
BLANKETS, CLOTHES

USA AMCROSS FACT 2 12,000 24,000 27.12.04 PMN to be finalised

USA AMCROSS RELIEF TEAM 1 114,000 30.12.04 INDONESIA

USA AMCROSS ERU RELIEF 1 171,000 30.12.04 SRI KANKA

SUB/TOTAL RECEIVED IN KIND/SERVICES 21,257,655 CHF 11.6%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRIA RC SUPPORT TEAMS 142,103 EUR 219,265 03.01.05

AUSTRIA RC 700,000 EUR 1,080,100 03.01.05 2 TRANSPORTS 60 MT.MEDICAL 
RELIEF GOODS & MEDICAMENTS

SUB/TOTAL RECEIVED 1,299,365 CHF


