
 

EAST AFRICA:  
EARTHQUAKE & TSUNAMIS 
THIRD/FOURTH QUARTERLY REPORT 

13 February 2006

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 183 countries.  

In Brief 
Emergency and Recovery Plan of Action (Appeal No. 28/2004); Operations Update no. 58; Period 
covered: 1 July to 31 December 2005; Appeal coverage: 39.2% The list of contributions can be 
accessed from the Federation’s website:  
http://www.ifrc.org/cgi/pdf_appeals.pl?04/1-2-3%20-%20ap2804.pdf 
 
Operational highlights: 
 

• Seychelles Red Cross Society representatives attended the floods and cyclones working group meeting 
held in Mauritius at the end of November. As part of the implementation of the lessons learned from 
the meeting, the national society will carry out a vulnerability and capacity assessment (VCA) at 
national level during the first quarter of 2006 with the aim of designing a floods and cyclones 
contingency plan. The exercise will be carried out in collaboration with the National Disaster 
Secretariat. 

• The Somali Red Crescent Society, with support of the International Federation’s country and 
regional delegations, conducted a participatory hygiene and sanitation transformation (PHAST) 
training for its 35 health officers and volunteers from three branches of Puntland. 

• 6,000 insecticide treated nets have been procured and distributed to help strengthen capacities of 
national societies in East Africa to assist in prevention and controlling the spread of vector-borne 
diseases. 

 
 
In response to the sheer volume of operations and project-related information available,this quarterly report is 
issued in three parts, by tsunami-affected region. The hyperlinks included replace inclusion of lengthy annexes such 
as the contributions list and updates on bilateral projects of partner national societies. Feedback and suggestions 
for further improvement are welcomed. 
 

• For detailed information on tsunami-related operations in Indonesia, Myanmar, Thailand and 
Malaysia please refer to the Southeast Asia section of this report. 

• For detailed information on tsunami-related operations in Sri Lanka, Maldives, India and 
Bangladesh, please refer to the South Asia section of this report. 

• A listing of progress by partner national Red Cross and Red Crescent societies working on tsunami-
related projects is attached here. 

 
•  

Click here for contact details related to this operation 

 

http://www.ifrc.org/cgi/pdf_appeals.pl?04/1-2-3%20-%20ap2804.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?04/280458a.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?04/280458b.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?04/280458-PNS.pdf
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Secretariat Overview 
 
The International Federation’s revised plan of action for the tsunami was issued in late December. The document 
reflects substantial changes to Federation and partner national society (PNS) projects outlined in the Tsunami 
Emergency and Recovery Plan of Action issued on 6 May. The revised plan includes comprehensive budgets for 
the Federation’s activities in 2006-2007 and also provides cumulative figures for 2005-2010 for the Federation 
and its members. 
 
The third and fourth quarters were marked by increased activity related to transitional and permanent shelter, 
especially in Indonesia, Sri Lanka and the Maldives. Though the intention by most relief agencies earlier this year 
was to concentrate on construction of permanent homes, in Indonesia hopes that this could occur quickly were 
dashed by the sheer scale of the devastation and the 
enormous challenges faced by authorities to establish land 
rights and allocate land. As displaced people’s living 
conditions deteriorated in the meantime and in order to 
provide for the needs of affected communities while these 
significant issues are resolved, the Federation and its 
members began a coordinated, two-pronged approach to 
deal with the challenge.  
 
Firstly, the Federation began importing and allocating 
27,000 hard-wearing, family-sized tents for distribution to 
the estimated 67,000 people still living in tents. Secondly, 
the Federation began importing sturdier temporary housing 
units, with the eventual aim of providing at least 20,000 
such units for approximately 80,000 people. Where land 
allocations have been given, construction of permanent 
homes is also underway.  
 
In Sri Lanka and in the Maldives, reconstruction of 
permanent homes by the Red Cross and Red Crescent has 
begun and this activity is expected to scale up dramatically 
in the coming quarter. In the three countries, the Red Cross 
and Red Crescent has already completed 897 houses and 
has 3,377 more in various stages of construction.  
 
In country coordination meetings were held in both Sri 
Lanka and in Indonesia with participation of host national society leadership, the International Federation, the 
International Committee of the Red Cross (ICRC) and partner national societies working in country. The main aim 
of the meetings was to evaluate progress to date. A number of constraints and difficulties were also discussed in 
detail. Some of these had already been identified by the actors and were consolidated at the forum. They included 
the fact that projects are being implemented and that the Red Cross and Red Crescent is respected for its work 
especially in the emergency phase. Key constraints included the need to obtain strategic alignment with policies 
and procedures as well as making sure that all PNS operated within the framework. Improved monitoring and 
evaluation were also seen as essential. Action points from the fora will be followed up on. 
 
The total expenditure of the Federation on tsunami operations for the period through December 2005 is CHF 186 
million. The plan of action budget for 2005-2010 is 39.2 per cent covered; to date, 100 national Red Cross and 
Red Crescent societies have contributed to the tsunami appeal. Together with reported expenditure by partner 
national societies, the collective amount spent by the Federation (Secretariat and its members) for the first 12 
months of the operation now exceeds CHF 750 million. 
 

Galvanized steel frames being erected on first batch of 
the 20,000 transitional shelter units being provided in 
Indonesia. 

http://www.ifrc.org/cgi/pdf_appeals.pl?04/2804PlanofAction2005-2010-revised.pdf
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Seychelles 
 
The Seychelles Red Cross Society Act does not make any provision for tax exemption, a very serious issue in a 
country where there is almost no local production. The national society began discussions with the government in 
the last quarter regarding this issue in order to have reached an agreement before beginning the construction 
process of the new headquarters and warehouse buildings to replace the old office facilities destroyed by the 
tsunami. 
 
Red Cross and Red Crescent action 
 
Overall operational overview  
 
Disaster management  
 

• The Seychelles Red Cross Society attended the floods and cyclones working group meeting held in 
Mauritius in November 2005 and began drafting community information leaflets regarding floods, 
cyclones and tsunamis as part of the community-based risk reduction (CBRR) programmes. 

• A fire broke out in one of the Seychelles Red Cross Society’s containers in late November destroying up 
to USD 20,000 worth of disaster preparedness stocks. Unfortunately, the materials were not insured. 

 
Organizational development 
 

• The newly recruited disaster management officer of the society has focused activities on strengthening 
capacity at all levels, particularly at that of the branches. This commitment has increased motivation of 
volunteers on both Praslin and La Digue islands. 

• The Federation contributed to the national society’s administrative and operational costs during the last 
quarter. 
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DISASTER MANAGEMENT 
 
Project PSC 503: Disaster preparedness, response and mitigation 

Location Expected results Progress / Achievement Remarks 
Seychelles 
 

A contingency plan for 
floods and cyclones and 
a national society 
disaster management 
plan have been 
developed 
 
 
 
Community-based risk 
reduction (CBRR) 
programmes have been 
established 

• Two representatives of the Seychelles Red Cross Society attended the 
floods and cyclones working group meeting held in Mauritius at the end 
of November. As part of the implementation of the lessons learned from 
the meeting, the national society has decided to carry out a vulnerability 
and capacity assessment (VCA) at national level during the first quarter 
of 2006. This will lead to the design of a floods and cyclones 
contingency plan. The exercise will be carried out in collaboration with 
the National Disaster Secretariat. 

 
• The national society began drafting community information leaflets 

regarding floods, cyclones and tsunamis. It is expected that these will be 
finalized in early 2006. 

 

Seychelles 
 

The logistics 
management capacity of 
the Seychelles Red Cross 
Society has been 
strengthened 

• Due to shortage of storage capacity on the main island, Mahé, the 
national society continued to rely on containers located outside its 
former headquarters building. A fire broke out in one of these containers 
in late November destroying up to USD 20,000 worth of disaster 
preparedness stocks. Unfortunately the materials were not insured. It has 
not been a national society policy to insure assets. Insurance of national 
society assets has now become a priority for the national committee. 
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ORGANIZATIONAL DEVELOPMENT 
Project PSC002:  Organizational capacity building at national and branch levels 

Location Expected results Progress / Achievement Remarks 
Seychelles The Seychelles Red Cross 

Society has a well 
structured organizational 
capacity, including 
skilled human resources 
at national and branch 
levels 
 

• The recruitment of the disaster management (DM) officer in late August 
has considerably reduced the workload of the programme coordinator. 
The DM officer has focused his activities on strengthening capacity at all 
levels, particularly at that of the branches. His commitment has increased 
motivation of volunteers on both Praslin and La Digue islands.  The 
programme coordinator was able to devote a considerably greater degree 
of his time to monitoring and evaluation of national society programmes 
and the negotiation of projects with other partners, particularly partner 
national societies, during the last quarter. The management structure of 
the national society has been transformed since the tsunami. This has 
required a review of the organogram. Salary structures and scales will 
need to be reviewed in early 2006.   

 

Seychelles 
 

General administrative 
and operational costs of 
the national society are 
supported 

• During the last quarter, Federation support contributed to the national 
society’s electricity, fax and telephone costs as well as the maintenance 
of the ambulance, which is essential for the transport of volunteers and 
casualties during regular first aid activities. 
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Somalia 
 
Red Cross and Red Crescent Movement Coordination 
The reinforced Movement coordination structures for Somalia ensured regular Movement meetings with 
Somali Red Crescent Society, the International Committee of the Red Cross (ICRC) and other partner 
national societies (PNS) with interest in Somalia.   
 
Working with Government, UN agencies and other actors 
The Federation continued to support the Somali Red Crescent in strengthening its cooperation with UN 
agencies, international organizations and donors, and both the Somali Red Crescent and the Federation 
continued to be active members in the Somalia Aid Coordination Body (SACB). Apart from the organized 
meetings, the Somali Red Crescent and the Federation continued to take part in field coordination meetings 
with other state and humanitarian actors, and also discussed support to the health programme in tsunami-
affected areas with the World Bank.   
 
Red Cross and Red Crescent action 
 
Overall operational overview  
 
Health and care 

 
• The Somali Red Crescent Society opened four more clinics in Bari region in response to community 

needs after the tsunami disaster. Capacity building of newly recruited staff and integrated 
management of childhood illness training was undertaken. 

• The Federation through its Somalia delegation continued to support the national society in providing 
essential health care to the vulnerable communities in the 12 mother-and-child health/out-patient 
department (MCH/OPD) clinics in Puntland. 

• The Somali Red Crescent’s staff and volunteers participated in the national immunization days and 
the recently concluded a measles campaign. 

• The national society headquarters and 19 SRCS branches celebrated the World Aids Day 
preparations with various events including rallies, gatherings, poems and dramas.  

• The Somali Red Crescent Society, with support of the country and regional delegations, conducted a 
participatory hygiene and sanitation transformation (PHAST) training for its 35 health officers and 
volunteers from three branches of Puntland.  

• An assessment was conducted to identify possible water and sanitation interventions in the districts 
of Garowe and Galkayo. Further assessments will be carried out in Bossaso branch in early 2006. 

• The Garowe hospital was also assessed and recommendations for improvement made in the areas of 
waste disposal systems and augmentation of the existing water supply storage facilities. 

 
Disaster management  
 

• Due to recurrent disasters in Somalia, the Somali Red Crescent Society, with the support of the 
Federation, has reviewed its disaster management and response including the health programme. Its 
medium- to long-term interventions in the affected areas and across the country are being defined.  

• The disaster management officer was recruited. 
• A vulnerability and capacity assessment (VCA) training was conducted with 25 participants in south 

and central zones. 
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HEALTH AND CARE 
 
Project PSO 411: Epidemics disaster preparedness, emergency response, mitigation and prevention 
Location Expected results Progress / Achievement Remarks 

Bari/Kar 
Kaar 
regions 
 

Health conditions among 
the most affected in tsunami-
hit areas are preserved and 
outbreak of epidemics and 
waterborne diseases is 
prevented. 

• The Somali Red Crescent Society opened four more clinics in Bari 
region in response to community needs after the tsunami disaster. 
Capacity building of newly recruited staff and integrated management 
of childhood illness training was undertaken. 

 

 Health services reach the 
most vulnerable 
populations and capacity 
of the community to 
prevent and respond to 
outbreaks of diseases in 
targeted areas, is increased 
 

• The Federation’s Somalia delegation continued to provide support and 
assistance to the national society which enabled them to provide 
essential health care to vulnerable communities in the 12 mother-and-
child health/out-patient department (MCH/OPD) clinics in Puntland. 

• Somali Red Crescent Society staff and volunteers participated in the 
national immunization days and the just concluded measles campaign. 

• Medical supplies were airlifted to the branches. 
• The national society and the delegation contributed to World Aids Day 

preparations by printing T-shirts and posters and distribution of these 
to branches for use during the event. All 19 branches prepared for 
rallies, gatherings, poems and dramas to celebrate the day. 

• The Somali Red Crescent with assistance from the country delegation 
and regional delegation’s water and sanitation unit, conducted a 
participatory hygiene and sanitation transformation (PHAST) training 
for its 35 health officers and volunteers drawn from three branches of 
Puntland.  

• The regional delegation’s water and sanitation team also conducted an 
assessment to identify possible water and sanitation interventions in 
the districts of Garowe and Galkayo. The visits were aimed at 
investigating existing water and sanitation facilities in the region in 
order to define the nature and scope of facilities required to be 
implemented by the national societies. The assessment included visits 
to maternal and child health clinics where water and sanitation issues 
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were discussed with the clinic staff and health committees. Further 
assessments will be carried out in Bossaso branch in early 2006. The 
Garowe hospital was also assessed and recommendations for 
improvement made, which include improvement of the clinics’ waste 
disposal systems (incinerators) and the augmentation of the existing 
water supply storage facilities. With regard to community water supply 
and sanitation, rehabilitation and protection of shallow wells, mini- 
water supply (piped) systems, construction and rehabilitation of 
berkards (traditional Somali water reservoirs), and latrine construction 
activities have been proposed. These proposed activities will be 
implemented by Somali Red Crescent Society in an integrated manner 
and through collaborative efforts which should involve community 
health committees, state authorities, and other water and sanitation 
actors like Adventist Development and Relief Agency (ADRA) and 
United Nations Development Programme. 

 

 
DISASTER MANAGEMENT 
 
Project PSO522: Disaster preparedness, response, prevention and mitigation 
Location Expected results Progress / Achievement Remarks 

Hargeisa 
 

Branch vulnerability and 
capacity assessments (VCA) 
and contingency plans are 
developed in all 19 branches 
and a national VCA and 
contingency plan is 
established 

• A vulnerability and capacity assessments training was conducted with 
25 participants in the south and central zones. 

 

 
 

Strengthened disaster 
management capacity of 
Somali Red Crescent and 
Federation capacity to 
support the programme 
 

• Due to recurrent disasters in Somalia, the SRCS with the support of 
the Federation has reviewed its disaster management and response 
including the health programme. It is in the process of defining its 
medium- to long-term interventions in the affected areas and for 
Somalia as a whole. 

• The disaster management officer was recruited. 
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East Africa regional programmes 
 
Red Cross and Red Crescent Movement Coordination 
A regional meeting of the floods and cyclones working group of the regional Red Cross and Red Crescent 
cooperation network (RC-NET) was held in Mauritius in late November 2005.   
 
Working with Government, UN agencies and other actors 
National societies continued to raise their profiles and increase their interaction with their respective 
governments.  In Mauritius the national Meteorological Services and the national Disaster Committee were 
involved in the first phases of the review of the Mauritius Red Cross Society’s disaster response strategy in 
October.     
 
Red Cross and Red Crescent action 
 
Overall operational overview  
 
Health and care 
 

• The regional delegation’s health and care unit organized a regional workshop where 14 participants 
drawn from national societies in eastern Africa were trained on participatory hygiene and sanitation 
transformation in emergencies (PHASTER) methodology in Mombasa, Kenya. The main issue 
raised during this workshop was the lack of volunteer motivation during the implementation of the 
tsunami-related activities. A key recommendation from the workshop is for each national society to 
have a strong organizational development (OD) department and to institute a volunteer policy for 
those who do not yet have one.  

• The water and sanitation team was in Puntland, Somalia, assisting the Somali delegation to integrate 
water and sanitation activities into the ongoing health programme of the Somali Red Crescent 
Society.  

 
Disaster management  
 

• Priority actions for 2006 were discussed with the Comoros Red Crescent Society during a mission 
including the integration of the national society disaster management plans into national plans. The 
DM delegate visited Mauritius to support the national society to elaborate a disaster preparedness 
strategy. 

• IT and telecommunications reviews were carried out for four national societies.   
• A regional disaster management workshop on floods and cyclones was held in November in 

Mauritius. This workshop, which focused on the Indian Ocean Island national societies, aimed at 
building capacity on vulnerability and capacity assessment (VCA) methodology, disaster 
preparedness planning and community-based risk reduction. The disaster management delegate and 
senior health officer undertook a mission to Comoros to review and provide technical support to the 
risk reduction project implementation. 

• The disaster management logistics unit prepared for pre-positioning of disaster preparedness stocks 
for the Indian Ocean islands, dispatched mosquito nets and first aid kits to Djibouti Red Crescent 
Society, assessed options to establish a regional warehouse for support to the Indian Ocean Islands 
and southern Africa, and facilitated a logistics training course for staff.  

• Regional disaster preparedness stocks were increased by 4,000 kitchen sets, 10,000 tarpaulins and 
10,000 plastic mats.   
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Organizational development 
 

• The lack of an organizational development delegate in the regional delegation continues to 
negatively impact the effective and efficient implementation of this programme. 

 
Humanitarian values 
 

• The tsunami component of the regional humanitarian values programme is still seriously disabled as 
it has not yet been possible to recruit a professional responsible for the promotion of humanitarian 
values. However, the Kenya Red Cross Society put its media and information officer at the regional 
delegation’s disposal for three months as short-term support from July to October. Procurement 
started in December to strengthen the technical media equipment planned for both the regional 
delegation as well as for the tsunami-affected national societies in and along the Indian Ocean.   
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HEALTH AND CARE 
Project P64412: Support to East African national societies during health emergencies, and prevention and control of water-borne and vector-borne 
diseases 

Location Expected results Progress / Achievement Remarks 
National 
societies in 
eastern Africa 
 
 

Strengthened capacity of 
national societies for 
prevention /control of water-
borne diseases 

• The regional delegation’s health and care support unit organized a 
workshop where 14 participants from national societies in eastern Africa 
were trained on participatory hygiene and sanitation transformation in 
emergencies (PHASTER) methodology in Mombasa, Kenya. The main 
issue raised during the workshop was the lack of volunteer motivation 
during implementation of tsunami-related activities. A key 
recommendation from the workshop is for each NS to have a strong 
organizational development department and for those who do not yet 
have a volunteer policy, this would need to be instituted. Progress of 
PHAST implementation in the respective national societies was 
reviewed. After the workshop it is expected that training of volunteers is 
undertaken in their respective national societies to be able to respond to 
hygiene-related issues during emergencies.  

• 35 Somali Red Crescent Society health staff and volunteers were trained 
on PHASTER. The trainees are expected to conduct similar training at 
the branch level and thereafter community level trainings will be 
organized. The volunteers were also trained on how to conduct a 
baseline survey focusing on the general knowledge, attitude and 
practices of the target communities regarding water and sanitation.  

• The regional delegation will 
also assist the national 
societies in development of 
the PHASTER toolkit which 
will be adapted further at 
national society level. A 
similar review workshop 
will be held later in 2006. 

 
 
 
 
• The baseline survey will be 

undertaken in mid-January 
and the results of the 
baseline will be used to 
guide the implementation of 
the water and sanitation 
activities. 

Project P64532/4/5: Horn of Africa sub-region – health emergencies, and prevention and control of water-borne and vector-borne diseases 
National 
societies in 
eastern Africa 

Increased capacity of 
national societies to respond 
to health emergencies 

• Health education sessions and clean up campaigns have been held. 
• Five training sessions on community-based first aid (CBFA) have been 

conducted with 100 participants. 

 

 Strengthened capacity of 
national societies for 
prevention/control of 
waterborne diseases 

• A water and sanitation coordinator has been recruited with the main task 
to map all projects and contribute to the development of new water and 
sanitation proposals. 

 

 Strengthened capacity of 
national societies for 
prevention and control of 
vector-borne diseases 

• 6,000 insecticide treated nets have been procured and distributed. 
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DISASTER MANAGEMENT 
Project P64530: Regional delegation - Formulation of disaster preparedness plans, vulnerability and capacity assessments, IT and 
telecommunications information systems installation and upgrading, community-based risk reduction programmes and logistics trainings within 
national societies 

Location Expected results Progress / Achievement Remarks 
National 
societies in 
eastern Africa 
 

 

National societies have 
developed disaster 
preparedness plans, 
completed VCAs in high-
risk locations and 
improved response 
mechanisms 
 

• The regional delegation’s disaster management department held the 
annual planning meeting for the RC-Net sub group for disaster 
management from 31 October to 2 November. This meeting drew 
together the national societies’ DM focal points. Presentations indicated 
that their disaster management programmes showed considerable 
development over 2004. Key subjects addressed were community-based 
disaster risk reduction, early warning, logistics standardization and 
disaster response coordination. Working groups for floods and cyclones, 
food security, regional disaster response team (RDRT), population 
movement and disaster preparedness policy/planning/VCA also met to 
redefine their work plans and membership.   

• Priority actions for 2006 were discussed with the Comoros Red Crescent 
Society including the integration of the national society DM plans into 
national plans. 

• The regional delegation’s DM delegate visited Mauritius to support the 
national society to elaborate a disaster preparedness strategy. Meetings 
were held with the National Disaster Management Committee, 
Meteorological Organization in Mauritius, NGOs, Red Cross volunteers, 
and communities at risk and local government in Rodrigues. This 
provided background information to: prepare for more vulnerability 
assessments, mainly of secondary hazards; identify tasks for 
vulnerability reduction; and, clear identification of roles.  

 

 Disaster management and 
IT/telecommunications 
information systems are 
developed to improve 
rapid transfer of DM 
information 
 

• IT and telecommunications reviews were carried out for national 
societies.  Some have only partially achieved their IT and telecom 
objectives for 2005.  For others the infrastructure is currently being 
upgraded and technical support and advice on implementation of 
projects proposed in mid-2005 is being given, including the upgrading of 
current infrastructure at headquarters as well as inter-branch connectivity 
and radio communication network in branches. Training in using the 
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new equipment has also been carried out for IT and telecommunications 
staff.      

 Community-based risk 
reduction (CBRR) 
programmes for recurrent 
disasters are established 
 

• The regional delegation’s disaster management delegate and senior 
health officer undertook a mission to Comoros to review and provide 
technical support to the risk reduction project implementation. During 
this mission contacts were established with national early warning 
system institutions and the Civil Protection Management Unit to 
establish institutionalized relations between these two important disaster 
management structures and the national society.   

• The regional disaster management delegate participated in the regional 
RC-Net communications forum, and made a presentation on disaster risk 
management, the role of the Federation, and promoted community-based 
risk reduction strategies.  

• A regional disaster management workshop on floods and cyclones was 
held in Mauritius in November, focusing on the Indian Ocean Islands 
national societies. The aim was to strengthen disaster preparedness 
capacities of the RC-Net floods and cyclones working group and the 
national societies involved in disaster preparedness planning and 
community-based risk reduction (CBRR). The workshop aimed at 
building capacity on VCA methodology, disaster preparedness planning 
and community-based risk reduction.   

• The regional disaster management delegate participated in a meeting 
organized by International Strategy for Disaster Reduction (ISDR) on 
early warning systems (EWS). The principle of collaboration between 
the national platform and national societies on one hand, and the regional 
delegation and ISDR Africa on the other, was agreed. 

 

 National societies and 
Federation possess 
sufficient logistics 
management capacity and 
disaster preparedness 
stocks to provide efficient 
and effective response to 
disasters 
 

• The regional delegation’s disaster management logistics unit prepared 
for pre-positioning of disaster preparedness stocks for the Indian Ocean 
Islands by sending a questionnaire to national societies’ logistics officers 
to establish the disaster preparedness items needed in those countries.  

• The senior logistics officer visited Mauritius from 16 to 20 November to 
assess options to establish a regional warehouse for support to the Indian 
Ocean Islands and southern Africa. 

• The logistics team also dispatched mosquito nets and first aid kits to 
Djibouti Red Crescent Society.   
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• In December the regional delegation and the Kenya Red Cross Society 
facilitated a logistics training course for staff as well as a national 
disaster response team (NDRT) training course.   

• Regional disaster preparedness stocks were increased by 4,000 kitchen 
sets, 10,000 tarpaulins and 10,000 plastic mats. 

Project P64532/4/5: Horn of Africa sub-region – Formulation of disaster preparedness plans, vulnerability and capacity assessments, IT and 
telecommunications information systems installation and upgrading, community-based risk reduction programmes and logistics trainings within 
national societies 

Location Expected results Progress / Achievement Remarks 
 
 
 

National societies in the 
region have developed 
disaster preparedness plans, 
completed VCAs in high-
risk locations and improved 
response mechanisms 
 

• Four branch disaster response teams (BDRT) have been established. 
• Two workshops have been held for BDRTs. Their main tasks include 

building a mechanism for cooperation with authorities, NGOs and 
communities; training the local communities in disaster-prone areas; 
drawing risk maps in cooperation with the local authorities and the 
societies, and providing emergency plans on state level. 

• A needs assessment team conducted a survey on the needs of the most 
vulnerable in 60 villages. 

 

 Disaster management and 
IT/telecommunications 
information systems are 
developed to improve rapid 
transfer of DM information 

• Disaster management, IT and telecommunications information systems 
have been developed to improve rapid passage of disaster management 
information flow. 

 

 Community-based risk 
reduction (CBRR) 
programmes for recurrent 
disasters are established 

• Two water storage tanks have been constructed in two villages as a 
water catchment mechanism. 

 

 National societies and the 
Federation possess 
sufficient logistics 
management capacity and 
disaster preparedness stocks 
to provide efficient and 
effective disaster response  

• Two warehouses have been built. 
• Non-food items have been procured for 3,000 families as disaster 

preparedness/response stock. 
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ORGANIZATIONAL DEVELOPMENT 
Project P64051: Regional Delegation – National societies’ organizational capacity building including branch management systems and skilled 
human resources at national and branch levels and volunteer management policies development and implementation. 

Location Expected results Progress / Achievement Remarks 
 National societies have well 

structured organizational 
capacity including branch 
management systems and 
skilled human resources at 
national and branch levels 
 

• No progress to date. • The lack of an organizational 
development delegate in the 
regional delegation due to the 
scarcity of trained and 
sufficiently experienced and 
mature human resources 
continues to negatively 
impact the effective and 
efficient implementation of 
this programme. However, 
the recruitment efforts have 
been intensified, and it is 
hoped that the position will be 
filled in early 2006. 

 

 
HUMANITARIAN VALUES 
Project P64303: Regional Delegation – Communications and advocacy activities and external relationship-building with key organizations in the 
region by national societies 

Location Expected results Progress / Achievement Remarks 
 NS in the region are 

effectively undertaking 
communications and 
advocacy activities that 
promote their NS and the 
Federation within their 
respective countries 

• Kenya Red Cross Society put its media and information officer at the 
regional delegation’s disposal for three months as a short-term support 
from July to October. 

• Procurement started in December to strengthen the technical media 
equipment both for the region’s purposes as well as directly for the 
tsunami-affected national societies in and along the Indian Ocean.   

• The tsunami component of 
the regional humanitarian 
values programme is still 
seriously disabled as it has 
not yet been possible to 
recruit a professional 
responsible for the promotion 
of humanitarian values in the 
eastern Africa region. 
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For further information specifically related to the Tsunami operations please contact: 
 
 
In Asia:  
• India, New Delhi: Bob McKerrow, Head of Regional Delegation, phone: +91.98.1000.1534, 2671 email: 

bob.mckerrow@ifrc.org; Jim Dawe, Acting Head of Delegation, phone: +91.98.1039.9650, email: 
jim.dawe@ifrc.org. 

• Sri Lanka: Tony Maryon ; Head of Delegation; phone: +94.(11)452.8698; fax:+94.(11)268.2671 email: 
tony.maryon@ifrc.org  

• Indonesia: Arnulv Torbjornsen, Head of Delegation; phone: +622.1791. 91 841; mobile: +628 11 824 859; fax: 
+622 1 79180 905; email: arnulv.torbjornsen@ifrc.org and Latifur Rahman, Disaster Management Delegate; 
phone: +62.811.82.6624; fax: +62.217.18.0905 email: latifur.rahman@ifrc.org 

• Maldives: Jerry Talbot, Head of Delegation, phone: +960 791 435 email: jerry.talbot@ifrc.org 
• Myanmar: Bridget Gardner, Head of Delegation, phone: +95.1.383686 email: ifrcmm01@redcross.org.mm 
• Malaysia: Dr Selva Johti, National Disaster Management Chairman, Malaysian Red Crescent Society; phone: 

+60.2.6138.2325, mobile: +60.1.2234.0310: fax: +60.3.6138.2325 
• Thailand: Lt. Gen. Amnat Barlee, Director of Relief and Community Health Bureau, Thai Red Cross; phone: 

+66.2.251.7853 ext. 2202/251.7442, fax: +66.2.252.7976; email: abarlee@webmail.redcross.or.th  
• Thailand, Bangkok: Bekele Geleta, Head of Regional Delegation; mobile: +66 18215495; email: 

bekele.geleta@ifrc.org  
• Bangladesh: Selvaratnam Sinnadurai, Head of Delegation, email: ifrcbd03@ifrc.org; phone: +88 02 831 5401-2, 

Mobile: + 88 0171 521 615,  fax: +88 02 934 1631 
 
 
In Africa:  
• Nairobi Regional Delegation; Anitta Underlin, Federation Head of Eastern Africa Regional Delegation, Nairobi; 

email: anitta.underlin@ifrc.org; Phone: +254.20.283.51.24; Fax +254.20.271.84.15; Steve Penny, Regional 
Disaster Management Coordinator; Phone: +254.20.283.5117; Fax: +254.20.271.8415; email: 
steve.penny@ifrc.org 

 
In Geneva: 
• Gert Venghaus, Tsunami Programme Coordinator., Geneva; +41.22.730.4258, email: gert.venghaus@ifrc.org 
• Josse Gillijns, Indonesia desk and tsunami programmes in Thailand, Malaysia and Myanmar; phone: 

+41.22.730.4224; email: josse.gillijns@ifrc.org;  
• Martin Fisher, South Asia tsunami programme officer(Sri Lanka and Maldives), Geneva; phone: 

+41.22.730.4440; email: martin.fisher@ifrc.org 
• Jagan Chapagain, South Asia Regional Officer (India, Bangladesh), Geneva; phone: +41.22.730.4316; email: 

jagan.chapagain@ifrc.org  
• Charles Evans, Southeast Asia desk, Geneva; phone: +41.22.730.4320; fax:+41.22.733.0395; email: : 

charles.evans@ifrc.org 
• Penny Elghady, Tsunami Grants Officer, Geneva; phone: +41.22.730.4864; mobile: +41.79.205.1959; email: 

penny.elgadhy@ifrc.org 
• Media Department, Sian Bowen, phone: + 41.22.730.4428; email: sian.bowen@ifrc.org 
• Logistics Department for mobilization of relief items and general Logistics support, Aysegul Bagci, logistics 

officer for Sri Lanka and Maldives, Geneva; phone: +41.22.730.45 50; email: aysegul.bagci@ifrc.org and 
Isabelle Sechaud, focal point for Indonesia and general coordination of tsunami operations logistics cell, Geneva; 
phone: +41.22.730.4367; email: isabelle.sechaud@ifrc.org; as January 15.2006, Alka Kappoorsharma, 
procurement officer, Geneva; email: alka.kappoorsharma@ifrc.org, 

 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable. For support to 
or for further information concerning Federation programmes or operations in these or other countries, or for a full 
description of the national society profiles, please access the Federation’s website at http://www.ifrc.org. 
 
 
 

 
 


