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PAKISTAN: EARTHQUAKE 22 November 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 183 countries.  

In Brief 
Appeal No. 05EA022; Operations Update no. 15; Period covered: 17-21 November 2005; Appeal coverage: 
55.3%; (click here to go directly to the attached Contributions List, also available on the website). 
 
Appeal history: 
• Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 million 

(USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 beneficiaries). 
• Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 73,262,000 

(USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 beneficiaries) for six 
months, as an increasingly serious situation has unfolded. 

• Operations Update, No. 5, revised down the number of targeted families to 70,000 (some 500,000 beneficiaries) 
based on the newly assessed delivery capacity and average family size of seven. 

• Revised Emergency Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or EUR 98 
million) to assist 81,000 families (some 570,000 beneficiaries) for six months. 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000. 
 

Outstanding needs: To date CHF 84 million has been received, of which CHF 42.5 is in cash and CHF 41.6 is 
in kind contributions. More pledges are in the pipeline and will be reflected in the next operations update. 
Additional pledges – especially in cash – are very urgently needed. 
 

Related Emergency or Annual Appeals: Pakistan Annual Appeal 05AA049, South Asia Regional Annual 
Appeal 05AA051 

Operational Summary:  
An aftershock measuring 5.5 on the Richter scale jolted northern Pakistan yesterday but with no immediate reports 
of casualties or damage. A total of 1,340 aftershocks have shaken the region since last month’s earthquake and 
people remain nervous as the ground continues to shift.  
 
The Federation/Pakistan Red Crescent Society (PRCS) have reached more than 128,000 beneficiaries with relief 
supplies so far and the main priority remains the provision of tents, blankets, sleeping bags, and plastic sheeting to 
affected families in the higher mountains and in remote areas. Shelter repair kits are also very much a priority. 
 
More than 41, 000 beneficiaries have had access to health services provided by Red Cross Red Crescent partners 
and the Federation/PRCS continue to expand operations further to the north and west of the country. Water and 
sanitation operations have by now reached some 30,000 beneficiaries and numbers are expected to increase as 
additional structures are installed. Again, the Federation’s support in water and sanitation is being extended to more 
isolated and remote regions in the north-west of Pakistan. 
 
The Federation and the International Committee of the Red Cross (ICRC) participated at the international donors’ 
conference on 19 November.  During the conference nearly USD 5.9 billion of aid and pledges were made towards 
the relief, rehabilitation and reconstruction of earthquake-hit areas.  
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For further information specifically related to this operation please contact:  
• In Islamabad: Pakistan Red Crescent, Khalid Kibriya (Secretary General), phone +92 51 9250 404; fax: +92 51 925 0408 
• In Islamabad: Irja Sandberg (Head of Delegation), email; ifrcpk08@ifrc.org; phone + 92 51 925 0416, fax +92 51 443 

0745; Azmat Ulla (Acting Head of Delegation), email  azmat.ulla@ifrc.org, phone +92 301 522 6903;  Flemming Nielsen 
(Head of Operations), email: flemming.nielsen@ifrc.org, mobile: +92 0300 555 4522 (Pakistan) + 41 79 217 3343 
(Geneva) 

• In Geneva: Jagan Chapagain (South Asia Regional Officer), jagan.chapagain@ifrc.org, phone +41 22 730 4316, fax +41 
22 733 0395; Christine South (Pakistan Desk Officer), christine.south@ifrc.org phone +41 22 730 4529; Penny Elghady 
(Asia Pacific Department), penny.elghady@ifrc.org, phone: +41 22 730 4864. 

• For logistics /mobilization and coordination of consignments, in-kind donations and shipping instructions please contact: 
Victoria Tattersfield (Logistics Department), victoria.tattersfield@ifrc.org, phone +4122 730 4852; mobile: +41 79 308 
9820; fax +41 22 730 4906. 

 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in this or other countries, or for a full description of 
the national society profile, please access the Federation’s website at http://www.ifrc.org 
 
Background 
 
An earthquake with a magnitude of 7.6 on the Richter scale, centered 95 kilometres north-east of Pakistan’s 
capital, Islamabad, struck at 0350 GMT (0850 local time) on 8 October 2005, with tremors felt across the region 
from Kabul to Delhi. The quake has decimated northern Pakistan and northern India. In Pakistan alone, an 
estimated 86,000 people have been killed and over 128,000 injured. More than 3.5 million people have been made 
homeless. The immensity of the disaster is one of deadliest in the region in living memory. 
  
Situation 
 
An aftershock from last month’s massive 
earthquake jolted northern Pakistan 
yesterday but with no immediate reports of 
casualties or damage. The tremor measuring 
5.5 on the Richter scale was the biggest to 
hit the country since an aftershock of 6.0 
magnitude hit on 6 November. A total of 
1,340 aftershocks have shaken the region 
since the 8 October disaster.  
 
At the 19 November donors’ conference in 
Islamabad, the international community 
made aid commitments and pledges for 
relief, rehabilitation and reconstruction of 
earthquake-hit areas of nearly US $5.9 
billion, which surpassed the target set by the 
Pakistan government and international lending agencies. Most of the money was in the form of soft loans, not 
grants - critics forecast this may contribute to the country’s debt burden in the long term.  The Pakistan 
government has provided donors with firm guarantees of transparency regarding the use of the funds.  
 
The United Nations has warned that waste and debris left in the wake of the earthquake could become toxic and 
seriously endanger survivors’ health, and has stressed that proper management of the unprecedented large 
quantities of debris and waste is essential. According to Pakistan government environmental officials, reforestation 
is also essential to prevent more deadly landslides. The International Labour Organisation (ILO) has reported that 
up to one million people in North West Frontier Province (NWFP) and Pakistan administered Kashmir (PAK) lost 

 
An estimated 1.1 million people have lost their livelihoods in earthquake 
affected areas of Pakistan 
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their jobs as a result of the earthquake.  The agency has stressed the need for projects that focus on labour-
intensive work with local hiring essential to bring income generation back into communities. 
 
On 20 November, for the first time in nearly 60 years, a group of Kashmir residents crossed the heavily militarized 
Line of Control (LoC) in the north-eastern Neelum Valley by foot, to learn the fate of relatives affected by last 
month’s earthquake. All five crossing points at the LoC have now been open for the exchange of relief goods.  
 
Operational Developments  
The Pakistan military has so far registered 100,000 people from the Kagan and Allai valleys who have been 
displaced from their original place of settlement. According to military officials, the current population movement 
is expected to last for another week to ten days after which it is expected that anyone who intends to move to the 
lowlands for the winter will have done so. Official figures being used to plan camps cover 120,000 people, 
however, only half of these people will be in official camps run by the military, UNHCR or NGOs  - there are 
currently ten such camps in Mansehra and Balakot districts. During the past week, the Pakistan military registered 
more than 13,000 people from the Kagan valley and 4,500 from the Allai valley in these camps.  
 
Estimates for the Allai and Kagan valleys (as well as the sub-valleys off them) suggest approximately the same 
number of people will remain in the highlands. Government policy is now not to encourage people to come down 
from their villages unless they want to and agencies are being encouraged to focus their efforts on the provision of 
shelter to those remaining behind. Information received by the Federation operations base in Mansehra from 
sources in Paras (Kagan valley) indicates that although people did move to Balakot town, it has been reported that 
some families have decided to return after the assistance they had been promised by the government did not 
materialize.  
 
The number of affected families assisted by the Federation/PRCS is quickly picked up again. The new office in 
Mansehra is now functional and the first residence is occupied. The Federation is looking for a second residence; 
however, with the influx of foreign organisations suitable residences are hard to find. Rents are rising rapidly. 
Finding a second residence is now urgent given the expected relocation of coordinators from Islamabad to the 
operations base in Mansehra.  
 
Health services provided by Red Cross Red Crescent partners have reached more than 41,000 beneficiaries and 
continue to expand further to the north and west of the country. Assessments have been carried out by Federation 
health and relief teams in the Allai valley and tomorrow a joint helicopter assessment is being conducted by the 
UN, International Organisation for Migration (IOM) and the Federation. To date, water sanitation operations have 
reached some 30,000 beneficiaries and numbers are expected to increase as additional structures are installed. 
Again, the Federation’s support has started to extend to regions further to the north-west (from Batagram to 
Besham and in the Allai and Kohistan valleys), which have less coverage because of their remoteness. 
  
Coordination 
 
Red Cross and Red Crescent Movement 
In order to sustain health activities in future, the Federation’s health plan of action has incorporated the crucial 
involvement of the PRCS, in particular at the provincial and district level. Discussions have been held with the 
Peshawar provincial branch over the past few weeks to ensure the branch is up to date on Federation health 
activities and to look into the capacity and support needs of the PRCS. Information from these meetings has been 
shared with the PRCS national headquarters. 
 
Prior to the earthquake the PRCS was in the process of developing branches in disaster prone areas of NWFP but 
implementation was set back because of the disaster. This plan has since been revisited, and at a recent planning 
and capacity building meeting with PRCS, the Federation agreed to facilitate the opening of a branch office in the 
Besham Civil Hospital. As further back-up, the Federation will support PRCS with the hire of one doctor and one 
paramedic for four months to work with the mobile health team. In the coming months, opportunities to support 
PRCS in volunteer recruitment to support health and other activities will be identified and followed up. 
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Cooperation with the ICRC and other Movement partners continues to go well.  Formal weekly meetings have 
been established in Islamabad between the Federation and the ICRC Heads of Delegation and cooperation / 
Movement coordination represents.  A second meeting with donor national society representatives has also taken 
place to discuss the draft recovery framework and the role of Movement partners in support of this plan. 
 
As the operation moves forward, there are an increasing number of request from donor national societies for 
support for field visits.  While the delegation is trying to accommodate these requests as best as possible, it is 
important that donors ensure that these visits are notified well in advance to the desk in Geneva or to the 
delegation and are limited to essential visits only.   Due to limited resources in Islamabad, it may not be possible to 
accommodate specific requests to support each individual visit and donors are requested to be flexible in relation 
to the resources available. 
 
External partners 
The Federation, together with international groups such as Caritas, World Vision, the Swiss Agency for 
Development and Cooperation/Swiss Humanitarian Aid (SDC/SHA), Save the Children, Norwegian Refugee 
Council, Catholic Relief Services, Mercy Corps, Oxfam and Concern continue to attend weekly shelter 
coordination meetings hosted by the IOM. The Federation/PRCS and SDC/SHA have agreed to work together on 
shelter issues.  SDC/SHA has already identified thousands of vulnerable families to whom the Federation/PRCS 
will provide stoves, shelter repair kits and other non-food items.  
 
Government requirements for the registration of foreign organizations in the field are gradually being tightened. 
The military now requires all agencies to notify them of the areas in which they operate. All expatriate NGO staff 
are now required to be registered with the police (in line with normal regulations in Pakistan) and all NGO 
facilities (offices and residences) have also to be notified to the police. The civil administration is also registering 
each agency. The government will provide a detachment of police to guard each facility. The military has made it 
very clear that the safety of the humanitarian community is one of its highest priorities. 
 
In recent UN Office for the Coordination of Humanitarian Affairs (OCHA) coordination meetings, both the 
Pakistan military and police have highlighted the aspects of behaviour of foreigners that are unacceptable in 
Pakistan. This has predominantly referred to dress code, particularly of women, and driving behaviour. The 
Federation strongly recommends that female staff should consider wearing a headscarf when making field visits. 
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
1. Emergency relief (food and non-food) 
 
Objective: the basic shelter and household needs of 81,000 earthquake-affected families (approximately 
570,000 people) in northern Pakistan are met over the next six months, enabling them to start rebuilding 
their future. 

 
Progress/Achievements 
The number of affected people assisted by the Federation/PRCS during the reporting period has been limited due 
to the number of winterized tents arriving in Mansehra – distributions are limited without this important relief item 
and a steady supply of stocks are due in over the coming weeks. Some 700 tents, 5,000 blankets, 700 sleeping bags 
and 700 plastic sheets were distributed to nearly 800 families in Balakot, Garhi Habibullah and Batagram, bringing 
the total number of families assisted so far to nearly 18,300. The Federation’s main priority remains the provision 
of tents, blankets, sleeping bags and plastic sheeting to affected families in the higher mountains and remote areas. 
Moreover, shelter repair kits, which are being locally purchased, are very much in demand. In order to speed up 
beneficiary selection process, partnerships with other organisations are being established.  
 
New geographical locations, where few or no other organisations are operating, have been explored by the 
Federation/PRCS in Kohistan and the Allai Valley. The M6 trucks, donated by Norwegian Red Cross, are 
potentially useful for the Allai valley and other isolated areas in Palas. Relief assessments and assistance by 
helicopter to cut off areas of the Kagan Valley continues as planned. 
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A rapid assessment mission in Allai Valley identified 10,000 affected families with the need for full or partial 
packages of relief items.  A further 15,000 families have been identified in Kohistan, some of whom will be 
assisted through the helicopter operations. A piece of land in Allai Valley has been identified for a Rubb Hall 
(temporary warehouse for the storage of relief goods) and to pitch winterized tents for the field teams. No basic 
facilities such as latrine/washroom are yet in place.  
 
The Federation conducted a one-day mapping exercise in Mansehra with all relief field teams to fully map out the 
areas field teams had covered so far and to select new locations. A plan for the forthcoming weeks and an over-all 
distribution plan have now been finalised. 
 
Over the last six weeks, 42 regional disaster response team (RDRT) members from Red Cross Red Crescent 
societies in eight countries (Afghanistan, Bangladesh, Lao PDR, Malaysia, Nepal, the Philippines, Singapore and 
Thailand) have worked on the operation. As of 21 November, the third wave of 13 RDRT members started 
working in the field. Additional female nurses have joined the mobile health teams and relief and logistics 
administrators have joined the relief team, replacing outgoing members. However, the need still exists for more 
RDRT members particularly in relief. The next rotation will take place early December.  It is hoped to stage a 
review of the valuable contribution made by the RDRT teams to date and to share lessons learned for future 
operations. 
  
Constraints 
The continued need for RDRT members is linked to the limited number of experienced PRCS volunteers in this 
area.   Support to PRCS capacity building in this region and in the area of disaster response and preparedness will 
be an important element of the longer-term recovery plan. 
 
2. Emergency health and care 
 
Objective: Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate 
quality health care, safe water and sanitation services in the next six months. 
 
Progress/Achievements 
 
Basic health care: 
Since operations began one month ago, the total 
number of patients seen by the Federation/Red 
Cross Red Crescent partners has topped 41,000. 
Health services continue to expand, particularly in 
the area to the north and west of the country. 
 
The Federation recently agreed to facilitate the 
opening of a PRCS branch office in the Besham 
Civil Hospital. A base is now being established 
there by the Federation health team that includes 
two RDRT nurses to support PRCS in the area of 
health activities. In the coming week the team will 
set up an office, receive stock, liaise with the PRCS 
representative who will establish a new base for the 
branch office, and assist with the recruitment of 
PRCS staff (one doctor and one paramedic/woman 
health volunteer to be funded by the Federation). In 
addition, one new emergency health kit and one surgical kit have been donated to the Besham Civil Hospital. 
 
The team will also work in coordination with the authorities to establish a schedule for daily mobile clinics, based 
on the outstanding primary health care needs in Besham, Shingle and Patton.  The team will work closely with 
women health workers (WHW) in the Besham area, who have received support from the Federation, and use this 
community network to support the delivery of preventative health care programmes. 
 

 
The mobile medical teams continue to expand beyond main 
towns to reach communities in isolated and remote areas 



Pakistan: Earthquake; Appeal no. 05EA022; Operations Update no. 15 
 

0068E/08.03.04 

6 

In the long-term, the Federation’s goal is to establish two teams at Besham comprised of Federation/PRCS staff to 
build the health capacity of the new branch, including community based first aid and hygiene promotion capacity, 
and incorporate a psychosocial (PSP) component into the overall programme.  
 
Following assessment visits, plans have also been made by the Federation to provide health care support in 
additional districts of Kohistan, Shingle and Mansehra to those already outlined in previous updates. These areas 
are not currently being assisted in primary health care by any other organisations. The purpose of this support is to 
contribute to the resumption of basic health services for the earthquake-affected population in and around the rural 
catchments areas of basic health units in Mansehra (Balakot and Garhi Habibullah), Shingle (Besham, Allure and 
Martin) and Kohistan, and to contribute to the resumption of support and referral mechanisms for WHW. 
 
The selection parameters for the provision of equipment and supplies to these basic health units (BHU) are that: 
 

• Health facilities have been completely damaged 
• Health staff assigned to these units are still in the community and can continue to provide basic health 

services if temporary facilities are provided 
• District office/Ministry of Health can assign a focal person for the health units to enable the 

Federation/PRCS to provide additional support (e.g. the provision of mobile teams are being organised to 
provide logistical support to these BHU and to deliver health services in communities which have 
difficulty in accessing the services of fixed health units) 

• No other organisation is operating in the community/catchment areas nor is planning to provide similar 
health services in the coming winter months 

 
Of the twenty BHUs assessed, all have been completely damaged by the earthquake.  Of these, the Federation will 
support ten in Mansehra district, five in Shingle district and five in Kohistan district.  The equipment and supplies 
provided to the BHUs include: 
 

• A new emergency health kit (a complete kit of 24 boxes of supplies for each BHU with a medical officer 
or a basic unit of ten boxes for each BHU without a medical officer) 

• A 24 square metre winterised tent  
• A kerosene heater 
• A generator  
• Folding beds and sleeping bags (two per facility) 
• Tarpaulins (to serve as tent partitions) 

 
Water and sanitation: 
The Federation water and sanitation ERU teams continue to deliver purified water to field hospitals and clinics, as 
well as to the population of some camps and villages. To date, operations have reached some 30,000 beneficiaries 
and numbers are expected to increase as additional structures are installed. Latrine construction is going well, with 
about 200 latrines due to be completed by the end of this week. The Federation’s support will be extended to 
regions further to the north-west (from Batagram to Besham and the Allai and Kohistan valleys), which so far 
have had less coverage due to inaccessibility. 
 
Hygiene promotion teams are active in and around Balakot and Batagram. Training of local staff and of PRCS 
volunteers is underway and covers sanitation topics, such as latrines, waste water, water supply and hygiene 
promotion. Related emergency health programmes in remote areas are under assessment and additional support 
will be provided as necessary. The table below reflects the Federation’s water sanitation activities to date. 
 

Location Water sanitation activities 
Balakot Purified water, latrine construction, hygiene promotion and technical support 
Batagram Purified water, latrine construction, hygiene promotion and technical support 
Garhi Habibullah  Latrines, hygiene promotion and small water supply 
Maira (tent camp) Assessment for sanitation structures (latrines) 
Shohal Nadjaf (Balakot area) Latrines, hygiene promotion and small water supply 
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Abbottabad (Federation 
multinational field hospital) 

20 toilets with showers will be completed by the end of next week. Eight are 
already functioning 

Bagh, PAK Purified water supply for Qatar Red Crescent field hospital 
Chakoti, PAK An assessment has been carried out and water supply for the PRCS field 

hospital and 2,000 persons will be provided. Latrines are under construction. 
 
Psychosocial programme: 
The psychosocial programme (PSP) focuses on support activities for children, implemented through teachers and 
the school system, and on group activities based on community expressed needs and resources. 
 
The Federation is in the process of recruiting one PSP programme manager and 16 field workers for the 
programme. Field workers will be split into four teams, to be based in Batagram, Balakot, Garhi Habibullah and 
Islamabad, with activities focused on camps, small community clusters, villages and shelters. The PRCS 
programme coordinator will supervise the work in the field in close collaboration with the Federation/Danish Red 
Cross PSP team and with staff from Rozan (a local NGO). Rozan has been charged with developing culturally 
sensitive training modules and specific guidelines for PSP activities.  
 
The Federation has discussed potential collaboration and coordination with the Turkish Red Crescent Society 
(TRCS), now running psychosocial activities in Camp H11 in Islamabad. TRCS has plans to support the entire 
camp of 9,500 inhabitants and the Federation has discussed the idea of splitting responsibilities between different 
groups. During the reporting period, TRCS has organized various outings for children living in the TRCS tents, to 
help them overcome the distress of the earthquake. Accompanied by local teachers the children have, among other 
activities, visited the local zoo and restaurants in the city.  
 
In Muzzafarabad, local psychologists hired to work as facilitators in programmes for earthquake survivors living 
in camps, have undergone basic training covering topics such as psychological first aid, community participation, 
trauma and psychosocial support for staff. The support provided by ten teachers for the children in Jalalabad camp 
has continued.  The TRCS plans to establish further psychosocial support programmes in Challabandi, Jalalabad, 
Mera, Tonalia and Tariq Abad camps. 
 
3. Logistics/IT/Telecommunications 
 
Objective: The ongoing PRCS and Federation relief operation have efficient logistical, IT and 
telecommunication infrastructure in the operational areas. 
 
Progress/Achievements 
 
Logistics: 
Air and sea freighted Federation relief goods and equipment continue to flow into Islamabad, Peshawar and 
Karachi, with more than 100 flights received and nearly 450 truck loads of goods dispatched so far. Together with 
PRCS, some 850 trucks loads of aid have been dispatched to date for distribution to earthquake survivors. 
 
The transport support unit has assisted the Swedish water and sanitation ERU in Balakot to transport more than 
120,000 litres of water to affected communities in the area. Another two M6-trucks have been dispatched to 
Batagram to provide similar support to the German water and sanitation ERU. 
 
Constraints 
With the increasing demand to procure goods in-country for the expanding operations, the logistics team urgently 
needs to recruit additional staff, including one procurement officer in Islamabad and logisticians to support the 
field and helicopter operations. 
 
4. Communications – Advocacy and Public Information 
 
Objective: The needs of the earthquake-affected population in Pakistan are advocated for and the Red 
Cross and Red Crescent’s interventions profiled through national and international media coverage 
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Progress/Achievements 
The information team prepared background information material and a press release to be issued after the 
international donors’ conference held by the Pakistan government on Saturday 19 November. The Federation 
director of operations, Susan Johnson, and the Pakistan delegation's acting head of delegation, plus the head of 
operations and the movement coordinator represented the PRCS and the Federation’s operation during this 
meeting. The conference generated a few media interviews, including on ABC (Australian television), Polish and 
Icelandic national radios.  A journalist from the Swedish news agency TT is currently visiting Red Cross Red 
Crescent programmes in Abbottabad, Mansehra and Balakot.  An Australian ministerial team accompanied by 
journalists visited the Red Cross Red Crescent office in Mansehra yesterday. 
 
No field trips were undertaken during the reporting period as was planned and as of 23 November the information 
team will be down to one delegate.  
 
Outstanding Needs 
• Response to the appeal has picked up in recent days however, donors are still urged to continue to contribute 

to the appeal. Cash contributions are still needed to allow the Red Cross and Red Crescent to fully mobilize its 
emergency operations and to remain flexible to changing needs as we move into winter. 

• The detailed mobilization table is available and updated on Disaster Management Information System 
(DMIS).  In-kind contributions to the Federation’s operation in Pakistan have slowed down a bit in recent days 
and we would encourage donors to contact our Logistics Department in Geneva, to ensure that the necessary 
relief items can be mobilized. Where possible, relief items will be procured locally. 

• The following longer-term positions need to be sought internationally and regionally: head of operations, head 
of support services, finance delegate, human resources delegate, legal delegate, information coordinator, 
IT/telecom coordinator, logistics delegate, procurement delegate, warehouse manager, security coordinator, 
shelter coordinator, recovery coordinator, health coordinator, health delegates, general surgeon, orthopaedic 
surgeon, operating theatre and surgical ward nurses, and water and sanitation delegates (to cover hygiene).  

Contributions list below; click here to return to the title page. 

The map of the operation is attached to this report as Annex 2 and will be updated on a weekly basis. 

 



Pakistan - earthquake ANNEX 1

APPEAL No. 05EA022 PLEDGES  RECEIVED 22/11/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 152,033,929 55.3%

ADC FOUNDATION 10,000 USD 12,805 31.10.05

AMERICAN - RC 850,000 USD 1,099,900 17.10.05

AMERICAN - RC 1,000,000 USD 1,280,500 01.11.05

AMERICAN - PRIVATE DONORS 53,473 25.10.05

AUSTRALIAN - GOVT 3,000,000 AUD 2,956,500 10.10.05 TENTS, BLANKETS, TARPAULINS, 
KITCHEN SETS, AIRFREIGHT

AUSTRALIAN - RC 500,000 AUD 480,500 19.10.05 MEDICAL SUPPLIES, VACCINES, 
CHOLERA KITS

AUSTRALIAN - RC 500,000 AUD 480,500 25.10.05 NEW EMERGENCY HEALTH KITS

AUSTRALIAN - RC 300,000 15.11.05 56 NEW EMERGENCY HEALTH 
KITS

BRITISH - RC 250,000 GBP 569,500 09.10.05

BRITISH - GOVT/DIFD 1,470,588 GBP 3,344,117 27.10.05

BRITISH - RC 250,000 GBP 568,500 17.11.05

BRITISH PETROLEUM 500,000 USD 647,000 11.10.05

CAMBODIAN - RC 15,000 USD 19,410 13.10.05

CANADIAN - GOVT/CIDA/HAPS 990,000 CAD 1,093,455 13.10.05

CANADIAN - GOVT/CIDA/HAPS 99,000 CAD 109,346 18.10.05

CANADIAN - RC 1,000,000 CAD 1,088,200 19.10.05 PROCUREMENT 1300 
WINTERISED TENTS

CANADIAN - RC 1,000,000 CAD 1,088,200 02.11.05

CANADIAN - GOVT CIDA/HAPS 990,000 CAD 1,077,318 09.11.05

CHINA - HONG KONG RC BRANCH 500,000 HKD 83,100 10.10.05 PROCUREMENT SHELTER KITS

CHINA  - MACAU - RC BRANCH 25,000 10.10.05 PURCHASE OF MEDICINES, 
BLANKETS & TENTS

CYPRUS - RC 13,354 12.10.05

CZECH - RC 10,000 USD 12,940 25.10.05

DANISH - RC 95,920 14.10.05

DANISH - RC 492,769 20.10.05

DANISH - GOVT 294,069 16.11.05

ECHO (05004) 810,747 EUR 1,262,333 13.10.05

FINNISH - PRIVATE DONORS 200 EUR 311 12.10.05

FRENCH - RC 400,000 EUR 618,200 07.11.05

FRENCH - PRIVATE DONORS 467 21.10.05

GERMAN - RC 500,000 EUR 778,500 27.10.05

GERMAN - PRIVATE DONORS 148 18.10.05

HELLENIC - RC 50,000 11.10.05 PURCHASE 10'000 BLANKETS

ICELANDIC - GOVT 75,000 USD 97,050 09.10.05

ICELANDIC - RC 17,000,000 ISK 357,000 14.11.05

INDONESIA - PRIVATE DONOR 128 28.10.05

IRISH - GOVT 300,000 EUR 467,100 13.10.05

IRISH - GOVT 350,000 EUR 540,925 28.10.05

ITALIAN - GOVT 200,000 EUR 311,400 17.10.05

ITALIAN - RC 150,000 EUR 231,825 10.10.05 + FOR INDIA, EUR 50'000 (DM , see
AA047), FOR RELIEF SUPPLIES
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JAPANESE - RC 262,513 USD 339,692 11.10.05

JAPANESE -RC 2,800,000 USD 3,585,400 25.10.05

PROCUREMENT OF 10000 FAMILY
TENTS, 10000 KEROSENE LAMPS,
10000 KEROSENE STOVE, 50000 
BLANKETS

JAPANESE - RC 150,000,000 JPY 1,662,000 09.11.05

KOREA, REPUBLIC - RC 50,000 USD 64,700 10.10.05

LATVIAN - GOVT 100,000 USD 129,400 13.10.05

LIBYAN - RC 10,000 10.10.05

LICHTENSTEIN - PRIVATE DONOR 300,000 28.10.05

LUXEMBOURG - GOVT 200,000 EUR 311,400 24.10.05

MACEDONIA, FYR - RC 3,000 EUR 4,671 28.10.05

MONACO - RC 30,000 EUR 46,710 17.10.05

NETHERLANDS - GOVT 160,428 EUR 247,941 13.10.05

NETHERLANDS - RC 213,904 EUR 330,588 03.11.05

NETHERLANDS - RC 534,759 EUR 826,471 10.11.05

NETHERLANDS - PRIVATE DONORS 825 28.10.05

NEW ZEALAND - RC 100,000 NZD 89,600 20.10.05

NEW ZEALAND - GOVT 400,000 NZD 358,400 25.10.05

NORWEGIAN - GOVT/RC 10,000,000 NOK 1,975,000 09.11.05
RELIEF ACTIVITIES INCL. 
CHILDREN & VULNERABLE 
GROUPS

OPEC FUND F.INTERNATIONAL DEV. 600,000 USD 768,300 13.10.05

+ INDIA (DM, 05AA047) AND 
AFGHANISTAN (DM, 05AA045), 
USD 200'000 EACH FOR RELIEF 
SUPPLIES

PHILIP MORRIS 30,000 USD 38,415 24.10.05

PHILIPPINES - RC 10,000 USD 12,805 03.11.05

POLAND - PRIVATE DONORS 3,235 17.10.05

PRIVATE DONORS ON LINE 784,000 17.11.05

SAUDI ARABIA - PRIVATE DONOR 10,344 USD 13,245 16.11.05

SINGAPORE - GOVT & RC 100,000 26.10.05 PROCUREMENT OF RELIEF 
ITEMS

SINGAPORE - GOVT & RC 100,000 09.11.05 PROCUREMENT EMERGENCY 
RELIEF & MEDICAL

SINGAPORE - PRIVATE DONOR 50,000 EUR 77,850 11.10.05

SLOVENIAN - GOVT 14,981 EUR 23,153 17.11.05

SOUTH AFRICA - PRIVATE DONOR 1,000 USD 1,280 27.10.05

SWEDISH - GOVT through RC 2,000,000 SEK 334,000 11.10.05

SWEDISH - GOVT through RC & RC 15,400,000 SEK 2,571,800 14.10.05

SWEDISH - RC 25,000,000 SEK 4,050,000 08.11.05

SWISS - PRIVATE DONORS 15,600 12.10.05

USA - COCA-COLA 1,000,000 USD 1,294,000 11.10.05

WHO STAFF- VERF 4,000 09.11.05
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SUB/TOTAL RECEIVED IN CASH 42,476,244 CHF 27.9%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

in kind list updated 18.11.05

AMERICAN - RC 3,682,200

28000 BUCKETS, 70000 BLANKETS
, 3000 TARPAULINS, 5000 FAMILY 
TENTS, 18000 KITCHEN SETS, 
1000 WINTERISED FAMILY TENTS,
18000 HYGIENIC PARCELS, 1600 
TENTS GAMMAX, 42900 
BLANKETS QUILTS

AUSTRIAN - RC 698,000
10500 HYGIENIC PARCELS, 7 
EMERGENCY HEALTH KITS, 300 
FAMILY TENTS, 76000 BLANKETS, 

AUSTRIAN - RC 463,650 ERU WATER TREATMENT & 
SUPPLY LINE, PERSONNEL

BELGIAN - RC/FL 470,816

11720 BLANKETS,  20000 
BLANKETS QUILT, 20060 
JERRYCANS, 275 WINTERISED 
FAMILY TENTS, 3500 KITCHEN 
SETS, 

BELGIAN - RC/FR 401,850
12500 BLANKETS, 1250 KITCHEN 
SETS, 1478 FAMILY TENTS, 1250 
TARPAULINS

BRITISH - RC 3,610,190

600 KITCHEN SETS, 6000 
WINTERISED FAMILY TENTS, 2000
JERRYCANS 10L., 20000 
JERRYCANS 20L., 500000 WATER 
PURIFICATION TABLETS,  25000 
HURRICANE LAMPS, 600 FAMILY 
TENTS, 41300 TARPAULINS 4X6M,
300 TARPAULINS 4X60M., 21700 
BLANKETS, 50 KITS TAPSTAND & 
PIPEWORK WAT/SAN

CANADIAN - RC 2,413,516

3000 WINTERISED FAMILY TENTS,
2000 GRAMMAX TENTS, 3300 
BLANKETS HIGH LOFT, 12000 
BLANKETS 80%, 5 EMERGENCY 
HEALTH KITS, 94 TARPAULINS

DANISH - RC 565,320
1, BASE CAMP, 30 EMERGENCY 
HEALTH KITS, 50 DELEGATE 
HEALTH KITS, 9000 TARPAULINS

DANISH - RC 563,850 ERU TELECOM & LOGISTICS 
UNITS

EGYPTIAN - RC 14,000 2000 BLANKETS, 20 FAMILY 
TENTS

FINNISH - RC 2,885,050

10'000 KEROSENE STOVES, 5500 
HURRICANE LAMPS, 59 DOUBLE 
FLY TENTS, 6357  WINTERISED 
FAMILY TENTS

FRENCH - RC 149,004
2856 KITCHEN SETS, 1440 
HURRICANE LAMPS, 13940 
JERRYCANS, 2300 TARPAULINS 

FRENCH - RC 415,580 ERU BASIC HEALTH CARE UNIT

GERMAN - RC 778,500 ERU SPECIALISED WATSAN 
MODULE

GERMAN - RC 2,500,000

10000 SLEEPING BAGS, 30000 
TARPAULINS, 10000 HURRICANE 
LAMPS, 10000 BLANKETS, 4000 
WINTERISED FAMILY TENTS,  200 
HOSPITAL BEDS,



Pakistan - earthquake ANNEX 1

APPEAL No. 05EA022 PLEDGES  RECEIVED 22/11/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

IRISH - RC 936,500 7300 BLANKETS, 2250 
WINTERISED FAMILY TENTS

LUXEMBURG - RC 116,000 6000 BLANKETS, 10 EMERGENCY 
HEALTH KITS

NEPAL - RC 5,000 1000 BLANKETS

NETHERLANDS - RC 3,695,840

573 FAMILY TENTS, 27 
EMERGENCY HEALTH KITS, 20000
TARPAULINS, 51490 BLANKETS 80
%, 30000 BLANKETS 50%, 7000 
KERSONE HEATERS, 153000 
BEDSHEETS, 46500 BLANKETS 
QUILTS, 20500 HYGIENIC 
PARCELS, 2427 WINTERISED 
TENTS, 16000 KITCHEN SETS.

NORWEGIAN - RC 2,195,973

11320 BLANKETS, 8 RUBHALL 
TENTS, 50 FAMILY TENTS, 3000 
SLEEPING BAGS, 1620 
TARPAULINS, 21 TENTS 90M2, 417
TENTS DELTA, 120 TENTS 
GAMMAX, 1 LABORATORY 
MODULE, 1 X-RAY MODULE, 95 
SURGICAL SUPPLY KITS, 45 
TENTS ALFA, 4 WATER 
PURIFICATION UNIT, 1 MOTHER &
CHILD CARE MODULE, 2 
WATERTANKS 5M3, 2 
WATERTANKS 10M3, 40 TRUCKS 
M6, 3 CHOLERA KITS

NORWEGIAN - RC 730,000 ERU REFERRAL HOSPITAL 

QATAR - RC 1,866,727

6299 FAMILY TENTS, 1170 BEDS 
RIGID FRAME, 48480 BLANKETS, 
92 VARIOUS MEDICINE, DATES, 
LENTILS, ASSORTED FOOD

SINGAPORE - RC 52,340 13900 FOOD RATION MRS, 

SPANISH - RC 96,625 8125 BLANKETS, 2400 
TARPAULINS, 100 FAMILY TENTS

SPANISH - RC 415,580 1 ERU BASIC HEALTH CARE UNIT

SWEDISH - RC 593,220 ERU WAT-SAN, MASS 
SANITATION MODULE UNIT

SWEDISH - RC 242,112 976 WINTERISED TENTS, 3000 
SLEEPING BAGS

SWISS - RC 1,380,630

4500 TARPAULINS, 1200 FAMILY 
TENTS, 2 EMERGENCY HEALTH 
KITS, 6140  BLANKETS, 80%, 
20000 BLANKETS 50%, 1562  
KEROSENE HEATERS, 2500 
KITCHEN SETS,  2000 
WINTERISED TENTS

VARIOUS DONORS DELEGATES 12 144,000 12.10.05

VARIOUS DONORS 9,555,421

ESTIMATED INTERNATIONAL 
TRANSPORT/INSURANCE COSTS 
(30% OF TOTAL VALUE OF RELIEF
ITEMS) 

SUB/TOTAL RECEIVED IN KIND/SERVICES 41,637,494 CHF 27.4%



Pakistan - earthquake ANNEX 1

APPEAL No. 05EA022 PLEDGES  RECEIVED 22/11/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF
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