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INDONESIA:YOGYAKARTA 
EARTHQUAKE  

Appeal No. MDRID001
28 November 2006

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 185 countries.  

In Brief 
Operations Update no. 15; Period covered: 13 October to 12 November 2006;  
Appeal target: CHF 38,045,439 (USD 31 million or EUR 24 million);  
Appeal coverage: 95%  
Outstanding needs: CHF 1.89 million (USD 1.55 million or EUR 1.19 million)  
 
(Click here to go directly to the attached Contributions List, also available on the website). 
 
Appeal history: 
• Preliminary appeal launched on 27 May 2006 for CHF 12.8 million (USD 10.4 million or EUR 8.2 million) 

for 8 months to assist 200,000 beneficiaries. 
• Revised appeal was launched on 6 June for CHF 38 million to assist 325,000 beneficiaries for 12 months.  
 
Operational Summary: Emergency relief phase has ended, with 124,778 families receiving relief items from the 
PMI and the Federation. More efforts have now been put on speedy construction of bamboo shelters so that 
families still living in tents or tarpaulins can move to a walled and roofed structure before heavy monsoon rains 
start. With more than 4,000 shelters already completed and more than 1,300 under construction, the construction 
work continues in four districts of Yogyakarta and Central Java provinces.  
 
Although the contributions list show 5 percent as uncovered, the Federation secretariat and PMI have stopped 
accepting funding for the moment as human resource constraints currently faced by the Federation/PMI are 
creating challenges in utilizing funds effectively within the given timeframe. However, the needs are there still and 
the Federation and PMI do not exclude that funding will be accepted at a later stage. 
 
For further information specifically related to this operation please contact: 
• Indonesian Red Cross (PMI): Mr. Arifin M. Hadi (acting head of disaster management division); mobile: 

+62.811.943.952; telephone: +62.21.799.2325 ext. 222; email: arifinmhd@telkom.net 
• Federation country delegation in Indonesia: Bob McKerrow (head of delegation); email: 

bob.mckerrow@ifrc.org; mobile: +62.811.824.859; fax: +62.21.7918.0905, Oeystein Larsen (head of sub-
delegation, Yogyakarta); email: oeystein.larsen@ifrc.org; mobile:+62 811  1490 707 

• Federation Southeast Asia regional delegation in Thailand: Bekele Geleta (head of regional delegation); email: 
bekele.geleta@ifrc.org; phone: +66.2.661.8201 ext 100; or Michael Annear (head of regional disaster 
management unit); email: michael.annear@ifrc.org; phone: +66.2.661.8201  

• Federation secretariat in Geneva (Asia Pacific department): Josse Gillijns (regional officer); email: 
josse.gillijns@ifrc.org ; phone: +44.22.730.4224, fax: +41.22 733.0395 or Priya Nair; email: 
priya.nair@ifrc.org  phone: + 44-22.730.4296. 
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Participants of early recovery training building a 
miniature shelter

Background 
An earthquake with a magnitude of 6.3 on the Richter scale struck near the city of Yogyakarta in central Java at 
05:54 hrs local time on 27 May 2006 causing extreme and widespread destruction. There has been considerable 
loss of lives and injuries with villages in remoter areas south of Yogyakarta, as well as in and around Bantul being 
the most affected.  The latest official figures remain at 5,749 people killed, over 38,000 injured and more than 
127,000 houses completely destroyed, with over 450,000 additional houses damaged by the earthquake. It is 
estimated that 1,173,742 people were made homeless. The earthquake epicentre was located some 20 km southeast 
of Yogyakarta at a depth of 10 km. Tremors were felt across the region, as far away as Semarang and Surabaya on 
the opposite coast of Java.  
 
Operational developments 
Five and a half months after the earthquake, many of the 
affected families still live in make-shift shelters of tents 
and tarpaulins. The Federation, working with the 
Indonesian Red Cross (PMI), continue to support the 
construction of bamboo shelters in four of the most 
affected districts of Yogyakarta and central Java 
provinces, with more than 4,000 shelters already 
completed and more than 1,300 under construction. 
 
The emergency relief distribution phase has ended, with 
more than 124,000 families receiving relief support from 
the PMI and the Federation.  
 
The monsoon preparedness activities have shown positive 
results. PMI Klaten branch responded immediately after a 
storm hit some areas of the district on 8 November and 
distributed monsoon preparedness relief goods. 
 
Some activities, such as health and sanitation slowed down during the reporting period because of the week-long 
Eid el Fitr holidays. These activities have now resumed and will move ahead with the PMI taking the lead role 
after the workshop scheduled for the third week of November.  
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
Emergency relief (food, non-food and emergency shelter) 
 
Overall Goal: Beneficiaries have the necessary immediate support to meet their basic needs for 
food, non-food items and shelter until their permanent needs are met for the long-term. 
 
Objectives: 
• Food: 65,000 families (approximately 325,000 beneficiaries) have supplementary food support until such time 

as they are able to resume their own income generating activities. 
• Non-food items: 65,000 families (approximately 325,000 beneficiaries) have the necessary household items 

and basic economic support to restore domestic stability and their own capacity to initiate their recovery is 
reinforced. 

• Emergency shelter: 65,000 families (approximately 325,000 beneficiaries) are provided with the appropriate 
type of emergency shelter, tools and materials to support their immediate recovery needs, with consideration of 
temporary, intermediate requirements for coping with the pending monsoon rain season that normally starts in 
September/October. 

 
The PMI and the Federation have completed emergency relief distribution, having distributed relief items to 
124,778 families in earthquake affected areas of Yogyakarta and central Java. Out of this number, more than 
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65,000 families were provided with a relief package consisting of family kits, food and hygiene parcels, baby kits 
(to families having children below five years of age), sleeping mats and tents or tarpaulins. The rest of the families 
received relief items based on their needs.  
 
Almost 100,000 families received relief support of food and hygiene parcels and more than 123,000 received tents 
or tarpaulins.  
 
The most affected districts of Bantul and Klaten have the highest number of families receiving relief support. A 
total of 47,243 families in Bantul and 38,181 families in Klaten received support. Recovery tool kits (9,610) were 
distributed to 48,050 families in Bantul, Klaten, Kulon Progo and Gunung Kidul districts (please refer to 
distribution table below). 

 
Table: Food and non-food distribution by PMI/Federation and remaining stock. 

 

Districts No of 
Families 

 
Tents 

 
Tarpaulins 

 
Baby 
kits 

 
Sleeping 

mats 

 
Tool 
kits 

 
Hygiene  

kits 

 
Sarongs 

 
Food 

parcels 
Klaten 38,181 3,640 20,943 4,174 34,329 2,613 22,392 23,866 23,406 
Bantul 47,243 5,898 48,231 6,470 56,188 5,117 41,016 54,596 35,666 
Kulon 
Progo 6,986 1,268 9,172 1,175 12,444 801 6,843 9,243 5053 
Gunung 
Kidul 11,851 318 11,100 1,787 21,664 1079 11,766 16,916 9697 
Sleman 13,950 576 20,718 2,002 21,027 - 14,360 14,916 18,764 
Boyolali 2,156 142 317 421 569 - 2,520 - 825 
Kota Jogja 4,411 301 1464 11 1544 - 3,419 - 3317 
Total 124,778 12,143 111,945 16,039 147,765 9,610 102,316 119,528 96,728 

 
 
In addition to these relief items, the PMI also distributed household items like bed sheets, jerry-cans and stoves 
from stock received from Medan.  
 
At the end of distribution, PMI branches in Bantul, Klaten, Gunung Kidul and Sleman organized lessons learnt 
exercises to review emergency relief distribution and develop a better response mechanism for the future. The 
branches identified the support from neighbouring district branches, PMI headquarters, the Federation, and the trust 
of the community and adequate communication systems as their strengths. A lack of knowledge and experience in 
relief work and an inadequate number of volunteers were identified as their weaknesses. Their recommendations 
include the need for disaster response training; the need to disseminate Red Cross and Red Crescent messages 
among beneficiary communities, and the need to enhance coordination between PMI branches and volunteers.  
 
In preparation of the monsoon, some emergency relief stock (3,400 tarpaulins, 3,000 hygiene parcels, 3,000 food 
parcels, 1,400 baby kits and 4,400 sleeping mats) were dispatched to PMI branches. These items were part of the 
stock remaining at the Federation warehouse where items like sandbags and blankets still remain in the pipeline.  
 
In the meantime, the first showers of the monsoon rain hit the earthquake-affected area of Klaten district on 8 
November. Strong gusts of wind preceding the rain affected more than 30 families in Polanharjo sub-district, 
sweeping away the roofs of some temporary shelters. The PMI Klaten branch immediately reached the affected 
area and distributed food parcels, hygiene kits and sleeping mats to 28 families within 24 hours.  
 
Early recovery/ shelter  
The construction of emergency shelters continues, with more than 4,000 bamboo shelters already completed and 
1,300 under construction. Most of these shelters have been constructed in Gantiwarno and Dlingo sub-districts of 
Klaten and Bantul.  
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Throughout the two sub-districts, shelters are being completed every day and families are moving their possessions 
into their new homes. Communities are committed to construct houses fast in order to move in before the start of 
heavy rains. Shelter construction has also started in two sub-districts in two new districts; Kulon Progo and Sleman 
and two new sub-districts in Bantul and Klaten.  
 
The communities divide their time between income generating activities and shelter construction through gotong 
royong (a local Javanese community cooperative practice). In many communities, people engage in income 
generating activities during the day and gotong royong at night. Although the construction of shelters through these 
community-built programmes is behind schedule, these programmes have witnessed a higher degree of success 
because of the strong community involvement.  
 
PMI volunteers continue to work with target communities to assist the most vulnerable families. To fulfil the 
increasing demand of volunteers for shelter construction support, PMI Klaten branch has requested 130 more 
volunteers from unaffected branches in central Java.  
 
The PMI and the Federation continue to organize training for new volunteers joining the early recovery team. The 
volunteers undergo an intensive three-day residential basic recovery training, which includes field work 
simulations, and are immediately assigned to field work after the training. In the last week of October and the first 
week of November, three trainings were organized for about 120 volunteers.    
 
The trainings and field work have increased the capacity of PMI volunteers. Volunteers are now facilitating more 
than 75 percent of early recovery trainings.  
  
In addition to financial assistance for shelter construction, the Federation and PMI are working with local 
organizations to share information on safe construction. As part of recovery assistance, a series of 12 “safe house 
principles” were published in a local newspaper to help communities make informed decisions about 
reconstruction. Based on the positive response to this series, a newspaper has offered three days of free space for a 
question and answer (Q&A) segment on technical aspects of shelter construction. The PMI/ Federation are working 
with a local university to answer such questions though the newspaper.  
 
The 12 principles of safe construction are also being developed into a 2007 calendar, for distribution in Yogyakarta 
and central Java.   
 
In the meantime, the PMI and the Federation are supporting a faculty of a local university (Gaja Madah University) 
to train a team of 30 community facilitators to conduct evening sessions on “safe construction in earthquake areas” 
in and around areas where Federation and PMI have supported with shelter construction. These sessions will 
include dissemination of information on earthquakes, bad and good building techniques being used in the areas and 
possible solutions to poor construction aspects.  
 
A team of lecturers from a local university (Atma Jaya University), with which the Federation and the PMI have 
been working together for shelter construction support, is undertaking an assessment of the shelters built in Dlingo. 
The team will inspect houses for earthquake resistance and houses which are found to be having a high risk of not 
withstanding even a minor earthquake will be advised to make adjustments so that they can resist future 
earthquakes.  
 
The Federation and PMI branches are discussing how additional support could be delivered to communities 
through volunteers helping with early recovery work. A PMI training system, along with other community-based 
approaches often undertaken by PMI throughout Indonesia, is being studied for possibilities to develop early 
recovery intervention as an integrated and community driven recovery process.   
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Health and Care 
 
Overall goal: The mortality and morbidity amongst the affected population is reduced to pre-
disaster levels by addressing immediate basic health care needs and future health risks through 
preventative and basic health care interventions. 
 
The health situation in the earthquake affected areas is stable during the reporting period.   
 
Objective 1: To provide psycho-social support programmes (PSP) to affected communities in districts 
severely affected by the earthquake and to PMI volunteers supporting the response. 
 
PMI continues to provide psycho-social support in Bantul and Klaten districts. Working bilaterally with the 
Netherlands Red Cross, the PMI conducted school- and community-based psycho-social programmes in ten schools 
and nine villages in each district. A total of 215 school teachers and 826 community people participated in these 
programmes.  
 
PMI central Java chapter organized training on PSP on 6 to 11 November. About 43 participants, including 18 
volunteers from central Java and Yogyakarta took part in the training. The Federation and the PMI also sent PSP 
volunteers to attend a workshop on ‘the psychology of disaster’ which was organized by a local university in the 
third week of November.   
 
Objective 2: Reduce the impact of the most common diseases and ailments seen in post disaster situations, 
including epidemics. 
 
PMI branches are preparing for possible health emergencies during the monsoon season. Emergency first aid kits, 
sufficient for 50 patients, have been distributed to eight branches as part of contingency plans.  
 
The joint health and sanitation promotion campaign using a weekly radio programme continues.  
 
Objective 3: To provide 325,000 beneficiaries with access to preventive, basic clinical and physical health 
and rehabilitation services. 
 
Rehabilitation and home based care: The PMI home care team in Bantul continues to provide outreach services 
especially to families with disabled or severely injured members requiring long term care. The PMI home care team 
treats about 30 patients a week, visiting most of patients daily or every alternate day. A majority of patients receive 
dressings for their sores while severe cases are referred to a local hospital.  
 
The Bantul physiotherapy team saw approximately 200 patients in October. The team made 140 home visits and 60 
patients visited the clinic. The three most common cases afflicting patients are fractured humerus, fractured tibias/ 
fibulas and fractured femurs. In the meantime, Klaten branch has started preparation to provide home care and 
rehabilitation services.  
 
Objective 4: To support and coordinate efforts with Movement partners and international partners in 
support to the PMI and its government (MOH). 
 
Objective 5: To ensure the target population has access to adequate and safe water supply, sanitation and 
hygiene promotion, materials and facilities to prevent significant outbreaks of water supply, sanitation and 
hygiene related disease. 
 
As a result of the comparatively long dry season, wells in some villages became dry during the reporting period. 
However, the start of the monsoon rain is expected to fill them up very soon.  
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The PMI, with support from the Federation, continues to help communities clean wells. An additional 428 wells 
were cleaned during this period, bringing the total number of cleaned wells to 1,378. The Federation and the PMI 
plan to clean 2,000 wells by the end of November.  
 
The trucking of water to the population affected by Mt. Merapi will continue until there is adequate water supply, 
presumably December.  
 
 

Contributions list below; click here to return to the title page. 
 

 
 
The International Federation undertakes activities that are aligned with its Global Agenda, which sets out four 
broad goals to achieve the Federation's mission to "improve the lives of vulnerable people by mobilizing the 
power of humanity". 
 
Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most urgent 

situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and human 

dignity. 
 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed 
to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 
the most vulnerable. 
 
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual 
Appeal. For support to or for further information concerning Federation programmes or operations in this or 
other countries, or for national society profiles, please also access the Federation’s website at 
http://www.ifrc.org. 
 
 
 

http://www.ifrc.org/publicat/conduct/index.asp
http://www.sphereproject.org/
www.ifrc.org


Indonesia - earthquake ANNEX 1

APPEAL No. MDRID001 PLEDGES  RECEIVED 24/11/2006

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 38,045,439 95.0%

ALBANIAN - RC 10,000 USD 12,113 01.06.06

AMERICAN - RC 219,000 USD 265,275 30.05.06

AMERICAN - GOVT/USAID-OFDA 925,000 IDR 121,175 09.06.06

AMERICAN - RC 179,250 USD 221,015 25.07.06 PROCUREMENT OF 80000 SLEEPING 
MATS

AMERICAN - RC 1,000,000 USD 1,228,200 13.09.06
STOCK REPLENISHMENT TARPAULINS, 
PSYCHO-SOCIAL PROGRAM, DISASTER
PREPAREDNESS

ANDORRA - GOVT 20,000 EUR 31,400 11.07.06

ANDORRA - GOVT 30,000 EUR 47,267 12.09.06

AUSTRALIAN - GOVT 850,000 AUD 786,250  14.06.06 EMERGENCY RELIEF

AUSTRALIAN - RC 200,000 AUD 185,000 30.06.06 FOOD, NON-FOOD, SHELTER

BELGIUM - GOVT 276,427 EUR 439,519 14.07.06 PROCUREMENT OF HYGIENE PARCELS

BOSNIA & HERZEGOVINA - RC 25,565 EUR 40,137 28.06.06

BRITISH - RC 150,000 GBP 340,650 28.05.06

BRITISH - RC 200,000 GBP 456,000 07.06.06

BRITISH - GOVT/DIFD 980,392 GBP 2,235,294 07.06.06 OPERATIONAL COSTS, OVERHEADS

BRITISH - PRIVATE DONOR 1,130 29.06.06

CAMBODIA - PRIVATE DONOR 200 USD 249 31.05.06

CANADIAN - RC 100,000 CAD 112,100 27.05.06

CANADIAN - GOVT 500,000 CAD 560,500 28.05.06

CANADIAN - GOVT/CIDA/HAPS 643,500 CAD 714,285 09.06.06

CANADIAN - GOVT/CIDA/HAPS 495,000 CAD 545,490 23.06.06

CANADIAN - RC 700,000 CAD 770,000 10.11.06

CHINA - HONG KONG RC BRANCH 200,000 HKD 32,500 28.05.06 RELIEF ITEMS

CHINA - HONG KONG RC BRANCH 2,000,000 HKD 311,800 07.06.06 EMERGENCY SHELTER

CHINA - MACAU RC BRANCH 30,000 09.06.06 SHELTER, MEDICINES

CROATIA - GOVT/RC 220,000 30.05.06

CYPRUS- RC 10,834 15.06.06

CZECH - RC 4,494 USD 5,444 31.05.06

DANISH - RC 38,670 27.05.06

DANISH - GOVT 795,395 27.06.06

DANISH - RC 100,000 30.10.06 DISTRIBUTION PROGRAMME

EGYPTIAN - RC 50,000 USD 60,565 07.06.06

ECHO (03002) 2,165,397 EUR 3,375,854 02.06.06

ESTONIA - RC 32,000 EUR 49,888 05.06.06

FINNISH - RC 80,000 EUR 124,720 31.05.06

FINNISH - GOVT 200,000 EUR 311,800 31.05.06

HELLENIC - RC 20,000 EUR 31,180 14.06.06

IRISH - RC 50,000 EUR 77,950 31.05.06 SHELTERS

IRISH - GOVT 500,000 EUR 779,500 30.05.06

IRISH - RC 106,000 EUR 166,420 10.07.06 EMERGENCY RELIEF ITEMS

IRISH - RC 118,000 EUR 185,915 04.09.06 SHELTER PROGRAMME

ISLAMIC MEDICAL ASSOCIATION 10,000 USD 12,113 08.06.06

ITALIAN - GOVT 500,000 EUR 779,500 16.06.06

JAPANESE - GOVT 1,000,000 USD 1,211,300 02.06.06 HEALTH & WATER SANITATION 
ACTIVITIES

JAPANESE - RC 100,000,000 JPY 1,081,000 04.06.06

JAPANESE - RC 200,000,000 JPY 2,162,000 09.06.06 CHF 60'000 PROCUREMENT OF 15000 
TETANUS VACCINE
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DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

JAPANESE - RC 244,400,000 JPY 2,637,076 21.08.06 TOOLKITS DISTRIBUTION

JAPANESE - RC 1,000,000 USD 1,250,000 20.11.06 TEMPORARY SHELTERS

KOREAN - RC 270,529,000 KRW 348,982 22.08.06

LATVIA - RC 25,000 EUR 39,250 04.07.06

LIBYAN - RC 10,000 30.05.06

LIECHTENSTEIN - RC 30,000 13.07.06

LUXEMBOURG - GOVT 100,000 EUR 155,900 13.06.06

LUXEMBOURG - RC 30,000 EUR 46,770 06.06.06

MONACO - RC 31,135 EUR 48,881 06.06.06

NETHERLANDS - GOVT 1,000,000 EUR 1,579,000 30.05.06

NETHERLANDS - RC 400,000 EUR 628,000 07.07.06 RELIEF SUPPLIES

NETHERLANDS -  NATURAL DISASTER FUND 10,000 EUR 15,700 13.07.06

NEW ZEALAND - GOVT 500,000 NZD 399,500 29.05.06

NEW ZEALAND - RC 250,000 NZD 194,500 20.06.06

NORWEGIAN - GOVT/RC 3,500,000 NOK 697,550 28.06.06

OPEC FUND 600,000 USD 726,780 09.06.06

PRIVATE DONORS ON LINE 97,800 26.06.06

QATAR - RC 115,718 13.07.06

PROCUREMENT OF 1700 BODY BAGS, 
250 TARPAULINS, 3 EMERGENCY 
HEALTH KITS, 100 DRESSING 
MODULES, 25000 SURGICAL GLOVES

SENEGAL - PRIVATE DONOR 100 EUR 157 01.06.06

SINGAPORE - GOVT/RC 150,000 SGD 115,335 05.06.06 RELIEF ITEMS

SINGAPORE - PRIVATE DONOR 50,000 EUR 77,950 01.06.06

SLOVENIA - GOVT 41,606 EUR 65,322 05.07.06

SWEDISH - GOVT 3,000,000 SEK 509,460 30.05.06

SWEDISH - GOVT 3,800,000 SEK 639,996 27.06.06

SWEDISH - GOVT 2,000,000 SEK 342,200 27.09.06 EARLY RECOVERY

SWISS - RC 100,000 29.05.06

SWISS - PRIVATE DONORS 17,013 31.05.06

USA - PRIVATE DONORS 486 01.06.06

USA - NY / PRIVATE DONORS 446 USD 549 13.07.06

USA - NY / KRAFT FOODS INC. 25,000 USD 30,750 13.07.06

USA - NY/FIRST DATA WESTERN FOUND. 150,000 USD 184,500 13.07.06

WHO/VERF - STAFF MEMBERS 4,000 29.05.06

SUB/TOTAL RECEIVED IN CASH 32,176,522 CHF 84.6%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT
13.09.06
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AMERICAN - RC 444,000 80000 SLEEPING MATS, 1 ERU RELIEF 
COMPLETE, TRANSPORT

AMERICAN - GOVT/USAID 361,500 USD 443,994
DIRECT ASSISTANCE: 150 TARPAULINS
, 10200 JERRYCANS, 5004 HYGIENE 
KITS, TRANSPORT

BELGIUM - RC 784,426
19000 TARPAULINS, 3 EMERGENCY 
HEALTH KITS, 22600 HYGIENE 
PARCELS,TRANSPORT/INSUR.

BRITISH - RC 45,418 ERU LOGISTICS MK1 MODULE

CANADIAN - RC 191,164 10000 TARPAULINS

DANISH - RC 163,733 DKK 34,629 ERU TELECOMMUNICATION

GERMAN - RC 160,528

440 ANTITETANUS IMMUNOGLOBULINS,
15000 TETANUS VACCINE, 1837 MINOR 
SURGERY SETS, 200 MONO PP, 1000 
AXILLARY CRUTCH, 30 AMOXYCILLIN, 
100'000 PROTECTION MASKS, 
TRANSPORT

JAPANESE - RC 1,851,618

15000 TETANUS VACCINES, 3 
EMERGENCY HEALTH KITS,  10000 
INFUSION SETS,  10000 IV CANNULA, 
6235  AXILLARY CRUTCH , 9600 
AMOXYCILLIN, 24000 TARPAULINS, 
TRANSPORT/INSUR.

SPANISH - RC 22,578 10 KITS  WATERTANKS, ERU RELIEF 
COMPLET

SUB/TOTAL RECEIVED IN KIND/SERVICES 3,978,355 CHF 10.5%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CHINESE - RC 50,000 USD 60,565 29.05.06 DIRECT ASSISTANCE

IRANIAN - RC 254,720 USD 308,542 07.06.06
DIRECT ASSISTANCE: 1500 PCES 
TENTS, 1500 SETS GROUND SHEETS, 
5000 PCS SOAP

JAPANESE - RC 26,800 05.09.06 4 DISPENSARY TENTS, 1 EMERGENCY 
HEALTH KIT

QATAR - RC 200,000 USD 246,000 06.07.06
DIRECT ASSISTANCE: 200 HOSPITAL 
BEDS, ORTHOPEDIC EQUIPMENT, 
RELIEF DELEGATE

UNITED ARAB EMIRATES 1,073,370 USD 1,300,173 04.06.06 DIRECT ASSISTANCE: 35 MT DRUGS, 
TENTS, BLANKETS

SUB/TOTAL RECEIVED 1,942,080 CHF


