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Period covered by this Final Report: 30 July 2007 to 30 July 2008. 
 Appeal target: CHF 9,462,000 (USD 7,692,683 or EUR 5,710,320)  
<click here to view the attached final financial report>  
 Appeal coverage: 25%  
<click here to go directly to the donor response list, or here to link to contact details>  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Appeal history: 

• Launched on 30 July 2007 for CHF 9,462,000 for 12 months to assist 400,000 beneficiaries. 
• Disaster Relief Emergency Funds (DREF): CHF 240,000 (USD 199,465 or EUR 146,468) was initially 

allocated from the Federation’s DREF to support the national society to respond.  
 
Summary: In late May 2007, torrential rains and swelling rivers devastated more than 980 countries in 24 
provinces, autonomous regions and municipalities of China, affecting an estimated 200 million people and 
resulting in more than 1,000 deaths. In the areas where the International Federation supported the flood 
operations, at least 243,000 houses were reported totally collapsed in five provinces: Henan, Hubei, Anhui, 
Sichuan and Chongqing municipality. It was reported to be the worst flooding seen in more than 50-80 years for 
some hard hit areas of the country. The Red Cross Society of China (RCSC) was able to respond rapidly and 
effectively to the needs of thousands of people affected by the floods. While DREF funds were initially released 
to allocate immediate relief supplies, an international appeal was launched on 30 July 2007, to help the RCSC 

 
Flood waters rise well above roofs of buildings in Huainan, Anhui province, which was one of 
the worst hit areas of the country in the 2007 floods. International Federation 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=17626&record=1&last=1
http://www.ifrc.org/docs/appeals/Active/MDRCN002.pdf
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meet the needs of 400,000 beneficiaries over the following 12 months. The RCSC provided critical support, as 
an auxiliary to the Chinese government, and through this support, was able to build capacities within its 
branches and at headquarters. 
 
All Red Cross relief activities have been completed, while long-term recovery efforts will continue even after the 
period covered within the reporting of this appeal. Rice and quilt distribution took place in the key areas affected 
by the floods. With the generous support of donors, the needs for quilts were met early on, and all quilts were 
distributed by Red Cross branches. While the International Federation’s goal to support 2,000 families in the 
reconstruction of their homes was not met, funding provided through this appeal did enable the RCSC to 
reconstruct 330 family homes in Hubei and Henan provinces.  
 
The community-based disaster preparedness activities have been carried out in affected communities and 
mitigation measures have been made in Xinfeng village and Huangshan village in Henan province, Huangjin 
village in Chongqing municipality, and Mehekou village and Xianyuan village in Anhui province. These 
communities were chosen and prioritized for funding support by the RCSC headquarters and the International 
Federation based on local Red Cross branch proposals and assessment visits to these places. 
 
The remaining funds totaling CHF 100,358, with donors’ approval, will be used to continue support for the on-
going community-based disaster preparedness activities in Chongqing, Anhui and Henan provinces and to 
support the provinces organizing vulnerability and capacity assessment trainings 

 
The situation  
 
The massive flooding throughout China from 
June to September in 2007 displaced hundreds 
of thousands of families, claiming the lives of 
more than 1000, and destroying hundreds of 
thousands of homes. 
 
In areas such as Anhui, Hubei and Hunan, farm 
lands were flooded as rivers were diverted to 
avoid catastrophes in the cities further 
downstream. The government worked swiftly to 
remove the people and some of their livestock 
and belongings ahead of time. But, many of 
these rural farmers lost everything they owned, 
including their homes and livelihoods, due to the 
unfortunate events. In the mountainous regions 
of Sichuan and Chongqing, flash floods claimed 
lives and structures without warning, and some 
of these areas claimed that this was the worst 
flooding they had seen in 80 years.  
 
During the winter months as families were 
reconstructing their homes, China was hit by another serious disaster as snow blanketed much of the central and 
southern regions of the country. This rare disaster halted transportation across the nation and caused the failure 
of other infrastructure, such as communications and power supplies. Many of the families who had been affected 
by the floods were further affected now by this unusual cold weather and sudden icy conditions.  
 
Then, on 12 May, Sichuan and its neighboring provinces were struck by a devastating 8.0 magnitude earthquake 
that killed more than 70,000 and left five million displaced. Ensuing rains in that area again threatened the 
displaced populations with landslides and breached river dams.  
 
The government, relief organizations, and the people of China themselves, were overwhelmed with this series of 
natural disasters. All the while, the country had its eyes on the preparations for the 2008 Beijing Olympic Games, 
held in August. Thus, 2008 was a very busy year for the government, the people of China, and the RCSC, which 
was heavily involved in all these disasters as well as providing first aid training and stations during the Olympics.  
 

 
A common scene across many areas of China, heavy rain collapsed 
a mud brick house in Xincai County in Henan province. International 
Federation.  
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Coordination and partnerships 
 
In China, relief work is mainly done by the government and the RCSC acts as an important auxiliary to the 
government, with a mandate to provide relief and recovery to victims of natural disasters.  
 
The East Asia regional office supports the RCSC in emergency operations. Coordination of appeal related 
activities are done jointly between the RCSC headquarters’ relief department and the regional office’s disaster 
management team. The East Asia regional disaster management team of the International Federation is currently 
composed of the regional disaster management delegate and a disaster management officer. The relief 
coordinator for this floods operation was seconded by the Japanese Red Cross for the duration of the most critical 
activities. All three worked closely with the relief department of the RCSC headquarters and have travelled to the 
five provinces with both headquarters and local branches to monitor the situation and assess the selection of 
beneficiaries. The regional finance manager provided support as needed to RCSC headquarters and branches in 
meeting the expectations of financial reporting. The regional planning, monitoring, evaluation and reporting 
(PMER) manager provided assistance in reporting and a communications consultant was hired to work with the 
RCSC in conveying the achievements of their efforts to the public and media.  
 
Further support from the Asia Pacific zone office and the secretariat in Geneva were ongoing throughout the 
operation, through communications with the East Asia regional office.  

 
Generous support for the emergency appeal was given by partner national societies and their governments. The 
International Federation coordinated between the RCSC headquarters, branches and these donor societies to 
monitor the funds and related activities. 
 
In addition, the International Federation maintains close communications with many international agencies to 
better coordinate the efforts of the RCSC with those of other key players. There are few NGOs that are actively 
involved in providing relief and recovery. The China Foundation for Poverty Alleviation plays an important 
supporting role to the government in relief and reconstruction. The United Nations agencies all have a strong 
presence in China and work closely with their government counterparts to provide needed assistance to key 
populations. International NGOs such as Oxfam Hong Kong, Save the Children China, Medicins sans Frontiers 
and Habitat for Humanity do some relief and recovery work based on the scale of disaster and their response 
capacity.  

 
The Red Cross Society of China has an extensive network of branches throughout the nation that are able to 
respond to the needs of the affected populations with both preparatory measures and relief efforts, as well as 
recovery activities, such as provided in this emergency operation.   

 
National Society Capacity Building:  
The capacity at both headquarters and local branch levels is high for these projects, with adequate support and 
funding. The national society raised a good portion of funds for the floods outside of the international appeal and 
the local branches are able to respond rapidly to the needs of the communities, when properly supplied.  
 
Opportunities to introduce standard tools of the International Federation, such as vulnerability and capacity 
assessments, at branch levels is an important role of the International Federation during emergency operations. 
With support from the East Asia regional office team, RCSC branch staff were able to conduct activities in the 
affected areas that increased the participation and decision making of the vulnerable populations themselves. 
Through support for community based disaster preparedness activities, communities were introduced to methods 
of assessing their own needs and making plans of action that fit their unique context. The RCSC has just recently 
consolidated this approach into a nationwide model for community based disaster preparedness activities. This 
emergency operation was able to put this new consolidated model into action, which further strengthened the 
capacities at both headquarters and at the branch level.  

 

Red Cross and Red Crescent action 
 
Overview  
The International Federation allocated Disaster Relief Emergency Funds (DREF) for the RCSC on 16 July and 
distributed relief goods, such as rice, quilts, water purification tablets and environment disinfectants immediately 
to affected populations.  
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On 30 July, the International Federation launched an international appeal seeking CHF 9,462 to meet the needs 
of more than 400,000 beneficiaries over the course of the following 12 months. These funds were used for 
procuring and distributing relief items, including rice and quilts, and to rebuild up to 2000 family homes in the 
affected areas.  
 
The distribution of rice and quilts was promptly and efficiently carried 
out by the RCSC headquarters and provincial branches in the five 
provinces targeted by the appeal. However a shortage of funding 
received on this appeal made some Red Cross branches to decide 
to distribute a reduced amount of rice per person to those affected. 
This was explained that in order to fairly share relief items across an 
entire village of affected persons, it was important that the limited 
amount of rice was equally distributed.  
 
Generous donations towards quilt procurement by a number of 
donors allowed for the rapid distribution of warm quilts to affected 
families. Quilts distribution met its target through the support of the 
Danish Red Cross, German Government and German Red Cross, 
and Swiss Red Cross. The quilts were well received by beneficiaries 
before the cool months of winter set in throughout the region.  

 
Funds that were received were also used to procure reconstruction 
materials. A total of 330 families in Henan and Hubei provinces had 
Red Cross assistance in rebuilding their homes. The Red Cross 
assistance consists of a grant for building materials, such as bricks, 
steel bars and cement, which is supplemented by a smaller local 
government grant. Each beneficiary family received reconstruction 
materials valued at CNY 12,000 (CHF 2,000).  
 
The reconstructed homes, in many cases replacing houses built out 
of mud and timber, were sited in safe locations with solid structure of 
brick, cement and steel bars. In Henan, the oil price in world market 
sharply rose right after the tender opening; the winning supplier 
withdrew and construction was delayed for two weeks. Moreover the 
snow disaster in January and February hampered their construction 
work. Despite of all these difficulties, the beneficiaries in Hubei completed their homes before the Chinese New 
Year at the beginning of February in 2008. The beneficiaries in Henan completed rebuilding their houses by the 
end of March 2008. 

 
The third objective to be met by this appeal was for selected communities to go through facilitated community- 
based disaster preparedness activities. This important component empowers the local communities to identify 
their risks and undertake certain mitigation activities that reduce that community’s risk in future disasters. Many of 
the areas affected by this year’s floods have been hit repeatedly and face similar losses again in the near future. 
Many local people attribute the rising risks of repeated damage to the effects of global climate changes they 
witness each year.  
 
The distribution of rice and quilts was completed by mid-November and construction material distribution also 
finished by the end of November.   
 
RCSC headquarters and the International Federation visited provinces for monitoring both the distribution of relief 
items and reconstruction materials. Beneficiaries reported satisfaction with the supplies provided by the Red 
Cross, and the needs of vulnerable populations, such as women, children and elderly were met through the 
support of this appeal.  
 
Capacity building was facilitated through the support of the International Federation in conducting a workshop on 
vulnerability and capacity assessment between 4 and 9 of December. This helped provincial Red Cross branches 
to improve their understanding and skill of facilitate community based disaster preparedness projects, including 
together with villages to identify hazard, resources and capacities and based on these, work out mitigation 
measure and improve awareness of risk reduction.  

 
Lei Xuyu from Hubei Province received rice 
from the RCSC, through support of the appeal. 
Beneficiaries reported that they were very 
satisfied with the quality of the rice. Mr. Lei was 
so pleased that he tried to keep some of the 
supply until the Chinese New Year to make his 
family’s celebration even more special. 
International Federation.  
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A brief summary of the operation of relief and recovery efforts in the five provinces covered in the appeal is as 
follows: 
 

• DREF funded supplies of water purify tablets and environmental disinfectant, rice and blankets were 
distributed by August 2007.  

• Emergency appeal funded supplies of rice and quilts were distributed in five provinces by mid-November. 
• Reconstruction work involving 150 houses in Hubei province was completed by the end of January 2008. 
• Reconstruction work involving 180 houses in Henan province was also completed by the end of March 

2008. 
• Community-based disaster preparedness activities were carried out in communities in Anhui and Henan 

provinces and Chongqing municipality. 
 
 
Relief distributions (food and basic non-food items)  
Objective: 100,000 of the most affected families (400,000 people) in Anhui, Henan, Hubei, Sichuan, and 
Chongqing have received 6,000 MT rice (15kg per person/one time distribution), 45,000 quilts, and 3000 
boxes of water purification tablets. 
Expected results Activities planned
Reduce affected people’s 
expenditure by providing basic 
necessities’. 

Distribute 15kg of rice per person and one quilt for two people to those  
suffered from loss of house or crops or both. 

 
RICE 
The distribution of 942.54 MT of rice was completed by 22 September. The Swiss Red Cross additionally 
contributed 36 MT of rice (Plan of Action 7) to Henan Province. This rice was distributed by mid November. The 
relief coordinator conducted monitoring for rice distribution (Plan of Action 1 &2) at Chongqing municipal, Henan 
Province and Hubei province.  

 
Impact: 84,567 out of targeted number of 400,000 people in five provinces have benefited from this rice 
distribution.   

 
Challenges: In some areas, there was a discrepancy in the number of rice bags being distributed per person 
compared to the agreed standard for the operation. This was the result of a limited amount of rice that could be 
allocated per affected area due to a shortage of funding received on this appeal. While the RCSC originally 
planned to distribute 6,000 tonnes of rice to five provinces, the total amount that had been procured and 
distributed was limited to 1,180 tonnes. This shortage of rice caused some provincial Red Cross branches to 
decide to distribute a smaller amount of rice among the same number affected people in order to make it fair 
among villagers. Due to a shortage of funding received on this appeal, only 1,180 out of planned 6,000 tons of 
rice was procured and distributed. 

 
 
 
 
 
 

  Rice (Mt) W.P.T Disinfectants 

Province DREF PoA 1&2 PoA7 Swiss Red Cross Total DREF (box) DREF (box) 

Anhui 68.67 194.82  263.49 100 200 

Henan  181.26 36.03 217.29   

Hubei 65.22 187.32  252.54 100 200 

Sichuan 66.795 187.32  254.115 100 200 

Chongqing   191.82   191.82     

Total 200.685 942.54 36.03 1,179.255 300 600 
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QUILTS 
A total of 46,000 quilts were distributed in 
five provinces. The 5,000 quilts contributed 
by the Swiss Red Cross for Anhui province 
were completely distributed by 24 
September. The 26,000 quilts from the 
German Government and the German Red 
Cross have been distributed in Hubei as of 
12 October. The 15,000 pieces donated by 
the Danish Red Cross were distributed by 
the end of November.  

 
 
Impact: In November, the temperature can 
go below 5 degrees Celsius in these 
provinces. Those families who lost everything 
in the floods need to have quilts to survive the 
coming winter. Considering a total of 46,000 
quilts were delivered to beneficiaries by mid- 
November, the appeal goals were met in this 
area. 
 
Challenges: In special circumstances, relief distribution efforts must be planned according to local situations. In 
one case, the quilt distribution had to wait until after a big event in the county. Because the beneficiaries were 
also proudly part of this event, they reported back to the Red Cross that they understood the delay. 
 

 
 
Emergency rehabilitation: reconstruction of homes 
Objective: 2,000 most vulnerable displaced and poor families living in severely flood-affected villages 
are assisted in the rebuilding of their homes through co-funding with the local government. 
Expected results Activities planned
2,000 beneficiaries have new 
homes without the burden of 
unmanageable debt. 

CNY12,000 worth materials are given to a family who lost their house to 
reduce their financial burden. 

 
 
 
 

 
 
 
 
 

Funding for the reconstruction of 330 family homes was supplied to two provinces through this emergency appeal.  
Yunxi County in Hubei Province and Linying County in Henan Province were selected for re-construction of family 
homes. All the materials, worth CNY 12,000 per family, were delivered to the beneficiaries by mid November in 
Yun Xi county in Hubei Province. All houses were completed and they originally planned to have the ceremony of 
completion at the end of January, but the snow disaster in January and February delayed the event. The 
ceremony was held only on 9 April 2008 in Hubei province. 
 
The purchase contract for cement was delayed in Henan due to the rising price of transportation fees since oil 
prices were on the rise around the world. Some families could not move into their new homes before the Chinese 
New Year, because the snow disaster further delayed construction work. All the houses were completed by the 
beginning of April. The completion ceremony was held on 7 May 2008. 

Families in Suzhou county of Anhui province received their quilts 
on 24 September, 2007, before the onset of the cold weather. 
RCSC.

  Quilt (Pcs) 

Province DREF 
PoA 3 German Red 

Cross 

PoA 4 Swiss Red 

Cross 

PoA 6 Danish Red 

Cross 
Total 

Anhui 5,000  5,000  10,000 

Henan    5,000 5,000 

Hubei 5,000 26,000   31,000 

Sichuan 5,000   5,000 10,000 

Chongqing    5,000 5,000 

Total 15,000 26,000 5,000 15,000 61,000 
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Impact: 330 families were able to move into 
their newly constructed homes by the 
Spring of 2008. 
 
Challenges: The reconstruction of housing 
in various areas has been taken on by 
various entities, including the individual 
families and communities themselves. 
Floods hit different areas at different times 
throughout the season. Some areas were hit 
in early June and some were hit at the end 
of August. The launch of the appeal, based 
on the assessment of need by the RCSC 
headquarters, was at the end of July. Yet, 
the areas hit earlier by flooding started 
reconstruction earlier. After the launch of the 
appeal and the receipt of funding for 
reconstruction, the International Federation 
and RCSC worked quickly to select sites 
and commence procurement processes for 
the reconstruction phase. Thus, materials for 
reconstruction were only available at the end 
of October. Some villagers had already 
begun reconstruction, thus were not in need 
of materials.  
 
This demonstrates a challenge the International Federation face if material distribution is selected instead of cash 
contribution. Yet, it is clear that cash distribution would pose other challenges, nonetheless 
 
The RCSC and the International Federation conducted tenders for all the materials. However, opening to tenders 
does not always attract the cheapest suppliers in China. In this case, all companies attending the tender in one of 
the provinces submitted much higher prices than the market price.     
 
Rising oil price delayed signing the purchase orders. It also caused delays in delivery of materials.   
 
The RCSC and the International Federation asked the local government to provide matching funds to each 
beneficiary and the local government agreed to do so. However it was not fully carried out as RCSC intended.  

 
The RCSC headquarters and the International Federation supported community-based disaster preparedness 
activities in five communities that submitted proposals. They were Xinfeng Village and Huanshan Village in 
Zhengyang County of Henan Province, Xiaoqiao  Village of Wuhe County and Xianyuan Village in huangshan 
district of Anhui Province, Huangjin Village in Longsha County of Chongqing Municipal City.  
 
Villagers identified hazards and their resources in the village and they put forth ideas for mitigation. Each village 
decided to build something to reduce the impacts of floods. The villagers in Henan decided to repair the bridges of 
canals and dig some irrigation wells to increase crop production to cover the loss from floods. The villages in 
Anhui built an over-flow dike and some flow diversion barriers. The villages in Chongqing decided to build a pump 
system to pump up water to the pools on the hill for irrigation to increase the crop production during autumn and 
winter to recover the losses from the floods. 
 

Fourteen houses were built on the newly levelled land in Sunjiawan 
Village, Hubei Province. Their old houses were swept away by 
landslides. The residents celebrated the completion of their houses on 
9 April 2008. International Federation. 
 

Community disaster risk reduction and flood mitigation needs
Objective: The vulnerability of communities affected by this year’s flood disaster is reduced through 
community-based disaster preparedness activities
Expected results Activities planned
Reduce risks by the floods in four 
communities. 

Through the community-based disaster preparedness activities the 
communities decide flood mitigation measures and carry out constructions 
with the involving of local governments. 
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On 6-9 May, 2008, a water and sanitation delegate 
from the delegation serving in the Democratic 
People’s Republic of Korea conducted an 
assessment trip to Chongqing and Henan to test the 
technical feasibility of the mitigation measures. He 
gave positive feedback on the mitigation measures 
of both provinces and raised constructive 
suggestions for improvement.    
 
The vulnerability capacity assessment workshop 
conducted by the International Federation for a 
targeted group of provincial Red Cross staff in 
December 2007 provided a deeper understanding of 
community-based projects to these provincial Red 
Cross project managers. They used the knowledge 
they learned from the VCA to carry out the activities 
under this objective.  
 
By October of 2008, all five projects areas have conducted education, training and promotion activities. In Henan, 
the village disaster committees in two villages have been set up and conducted first aids training. This is the first 
time for the Anhui Provincial Red Cross to conduct a community-based disaster preparedness project. In order to 
provide project staff practical knowledge of project management, the International Federation East Asia office 
invited the Anhui Red Cross staff from provincial, county and village levels to participate in a vulnerability capacity 
assessment training in Hunan province in October, 2008. The Anhui Provincial Red Cross staff also visited the 
International Federation’s community-based disaster preparedness projects in Hunan and saw how they work in 
reality.  In the coming winter season, during which villagers usually have more free time from their agriculture 
work and also dedicated time to conduct mitigation construction work, all five projects will speed up both the 
software and hardware activities. The remaining balance on this appeal will be used towards these activities in 
Anhui, Henan and Chongqing. It is expected that by May 2009 all five projects will be fully finished.  

 
Impact: The estimated long-term impact of this component is very positive. The communities have established a 
committee to work out disaster preparedness plans and mitigation activities, as well as build on health education 
and first aid skills within the community. 
 
Challenges: One of the key factors of community-
based projects is for the Red Cross staff to lead the 
community to be active in implementing the project 
themselves.  People in China are used to the top-down 
approach, as are the Red Cross staff. This type of 
community lead project is a big challenge for both Red 
Cross staff and villagers, but many successes with 
community-based disaster preparedness projects in 
China over the past years have proven these 
challenges can be overcome. We have seen a 
successful village expand their activities into other 
areas to empower their community’s capacity. 
 
The two massive disasters in 2008, the snow disaster 
around the Chinese New Year and the Sichuan 
earthquake in May, have totally disrupted the original 
working plans and schedules of both the RCSC 
headquarters and the East Asia regional office. The 
RCSC mobilized its staff and resources from unaffected 
provinces to effected provinces to support relief work in 
these two big operations. Thus community based 
disaster preparedness projects in Henan, Anhui and Chongqing provinces were halted due to lack of staff after 
these two big disasters until they could be resumed again in August 2008.    

Villagers in Zhengyang County in Henan are brainstorming 
on how to reduce impacts of floods in cold outside. 

 
For their disaster mitigation activity, supported by the 
International Federation’s appeal, the village of 
Zhengyang County, Henan province, decided to rebuild 
the collapsed bridge that leads in and out of the village. 
International Federation 
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Conclusion 
 
The relief and recovery operations of the RCSC enabled through the support of this emergency appeal were very 
appreciated by beneficiaries and Red Cross branches. Challenges, as mentioned above, were identified and will 
be reviewed with the RCSC headquarters in consideration of future disasters.  
 
It became very clear during this operation that the International Federation’s ongoing support to strengthen the 
capacity of the RCSC is critical. The focus this year has greatly turned towards a focus on community based 
disaster preparedness projects, and emergency assessment. The earthquake in May 2008 shows how critical the 
preparedness and emergency response capacity is for life saving. It also illustrated that once a disaster strikes, 
capacities are stretched so much that ongoing projects must wait until activities return to somewhat normal levels. 
The International Federation will continue to strengthen the RCSC’s capacity in emergency response to help 
increase their capacities. This will be generally helpful for all disasters in China such as floods and earthquakes.  

 
 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals:
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact: (note: one 
contact per level advised)  
• Red Cross Society of China: Mr. Wang Xiaohua, director of external relations department; email: 

rcsc@chineseredcross.org; phone: +86.10.6404.8366, fax +86.10.6402.9928. 
• East Asia regional Office in China: Mr. Carl Naucler, (head of regional office), email; 

carl.naucler@ifrc.org; Mr. Qinghui Gu (regional disaster management coordinator), email; 
qinghui.gu@ifrc.org; phone +86 1391 0959 834, fax+86-10-6532-7166. 

• Asia Pacific Zone in Kuala Lumpur: Ms  Amy Gaver, phone: + 60 3 2161 0892, fax: +60 3 2161 
1210, mobile +60 12 220 1174, email: amy.gaver@ifrc.org 

 
 
<Final financial report attached below; click here to return to the title page> 



Selected Parameters
Reporting Timeframe 2007/1-2009/5
Budget Timeframe 2007/1-2008/12
Appeal MDRCN002
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDRCN002 - China - Floods 2007

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 9,462,000 9,462,000

B. Opening Balance 0 0

Income
Cash contributions
British Red Cross 355,050 355,050
Canadian Red Cross 56,500 56,500
China - Private Donors 185 185
Danish Red Cross 68,744 68,744
France - Private Donors 1,022 1,022
German Red Cross 9,600 9,600
German Red Cross (from German Government) 237,807 237,807
Irish Government 328,800 328,800
Japanese Red Cross 313,732 313,732
Korea Republic Red Cross 100,000 100,000
Monaco Red Cross 25,095 25,095
Netherlands Red Cross 66,000 66,000
Swedish Red Cross (from Swedish Government) 540,000 540,000
Swiss Red Cross 23,250 23,250
United Arab Emirates Red Crescent 12,022 12,022
C1. Cash contributions 2,137,808 2,137,808

Inkind Personnel
Japanese Red Cross 47,080 47,080
C4. Inkind Personnel 47,080 47,080

C. Total  Income  = SUM(C1..C5) 2,357,164 2,357,164

D. Total  Funding = B +C 2,357,164 2,357,164

Appeal Coverage 25% 25%

Inkind Goods & Transport
Danish Red Cross 121,277 121,277
Swiss Red Cross 51,000 51,000
C3. Inkind Goods & Transport 172,277 172,277

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 2,357,164 2,357,164
E. Expenditure -2,357,164 -2,357,164
F. Closing Balance = (B + C + E) 0 0

Prepared on 20/May/2009 Appeal report with project details.rep Page 1 of 2



Selected Parameters
Reporting Timeframe 2007/1-2009/5
Budget Timeframe 2007/1-2008/12
Appeal MDRCN002
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDRCN002 - China - Floods 2007

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 9,462,000 9,462,000

Supplies
Construction Materials 4,000,000 4,000,000
Clothing & textiles 450,000 364,152 364,152 85,848
Food 2,808,000 2,808,000
Water & Sanitation 180,000 180,000
Other Supplies & Services 500,000 500,000
Total Supplies 7,938,000 364,152 364,152 7,573,848

Land, vehicles & equipment
Vehicles 135,000 135,000
Computers & Telecom 25,000 25,000
Office/Household Furniture & Equipm. 250 250 -250
Total Land, vehicles & equipment 160,000 250 250 159,750

Transport & Storage
Distribution & Monitoring 50,000 2,574 2,574 47,426
Transport & Vehicle Costs 50,000 50,000
Total Transport & Storage 100,000 2,574 2,574 97,426

Personnel
International Staff 164,900 151,725 151,725 13,175
National Staff 15,500 10,514 10,514 4,986
National Society Staff 35,000 35,000
Consultants 25,000 5,110 5,110 19,890
Total Personnel 240,400 167,349 167,349 73,051

Workshops & Training
Workshops & Training 50,000 4,792 4,792 45,208
Total Workshops & Training 50,000 4,792 4,792 45,208

General Expenditure
Travel 81,800 13,438 13,438 68,362
Information & Public Relation 30,000 213 213 29,787
Office Costs 14,400 739 739 13,661
Communications 42,000 1,173 1,173 40,827
Professional Fees 164,660 84,978 84,978 79,682
Financial Charges 1,000 1,000
Other General Expenses 24,710 24,710
Total General Expenditure 358,570 100,541 100,541 258,029

Contributions & Transfers
Cash Transfers National Societies 1,567,095 1,567,095 -1,567,095
Total Contributions & Transfers 1,567,095 1,567,095 -1,567,095

Programme Support
Program Support 615,030 150,412 150,412 464,618
Total Programme Support 615,030 150,412 150,412 464,618

TOTAL EXPENDITURE (D) 9,462,000 2,357,164 2,357,164 7,104,836

VARIANCE (C - D) 7,104,836 7,104,836
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