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The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in 185 countries.  

In Brief 
THIS REVISED EMERGENCY APPEAL SEEKS CHF 1,691,977
(USD 1,405,645 OR EUR 1,035,011) IN CASH, KIND, OR 
SERVICES TO ASSIST 9,000 BENEFICIARIES FOR NINE
MONTHS.   

<click here to go directly to the revised Appeal budget and list of contributions> 
Appeal history: 
• Preliminary Emergency Appeal launched on 3 April 2007 for CHF 1,118,250 (USD 819,673 or EUR 

615,385) for four months to assist 5,000 beneficiaries.  
• Disaster Relief Emergency Funds (DREF) allocated: CHF 65,000. 
 

Operational Summary: With the emergency 
phase declared over by the government of 
Solomon Islands, operations are shifting from one 
of immediate response to recovery and 
rehabilitation. While there is some encouraging 
news of people moving home, a large portion of 
the displaced population, scattered across an 
estimated 400 communities, is still living in the 
hills in fear of future tsunamis, making access to 
and communication with them difficult. The 
health and food security situation is reportedly 
stable, though news of diaarhoea, malaria and 
pertussis has been reported. Shelter and water and 
sanitation are two key priority areas with 
substantial damage caused by the earthquake. The 
livelihoods of surviving families however have 
been severely affected through destroyed fishing 
boats and some damaged vegetable gardens.  
 
The Solomon Islands Red Cross (SIRC) is taking the lead in the operation, in assessments as well as distribution of 
non- food relief items, reaching out to remote communities spread out across the affected islands. The Federation’s 
team of seven in the field has completed their task in assisting SIRC to formulate recovery action plans based on the 
assessment.  In coordination with local authorities and other humanitarian agencies, it was decided that Red Cross 
will undertake recovery programmes on the islands of Vella Lavella, Kolombangara and Choiseul with a targeted 
population of 9,000 (1,500 families) in the area of shelter, water and sanitation and health.  
 
The Federation encourages cash contributions to allow maximum flexibility in assisting the Solomon Red Cross 

 
SIRC volunteers recording information from affected 
communities. 
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(SIRC) to deliver planned assistance to the targeted affected population in areas mandated by the Solomon Islands 
government. 

 
The Situation 
 
On 2 April at about 07:40 hours local time, an earthquake measuring 8.1 on the Richter scale struck the western 
provinces of the Solomon Islands, just off the coast of the mainland of Gizo province, 350 km northwest of the 
capital Honiara1, causing a localized tsunami while heavy rainfall attributed to several landslides. The combined 
effect of these disasters has resulted in significant damage and loss of life. According to the national disaster 
council (NDC), affected areas include Gizo, Simbo, Ranogga, Shortlands, Munda, Noro, Vella la Vella, 
Kolombangarra and parts of the southern coast of Choiseu. Unconfirmed reports have raised the death toll to 53 
with the number of displaced people remaining at 9,000.  
 
According to the national disaster management office (NDMO), aerial surveys have identified the southern coast 
of Gizo, Simbo island, western coast of Ranogga and the central southern coast of Choiseul as the worst hit. 
Several villages in the low-lying areas have suffered from the impact of the tsunami, while villages on more 
mountainous islands have sustained damages from some landslides. 
 
Shelter and return of the displaced are still the main challenge. Despite encouragement from the government, 
communities affected by the tsunami continue to camp out in the hillside, afraid to return to their homes in the 
coastal areas. Their fears were further increased when several aftershocks affected the western part of the island on 
the 11 and 12 April, prompting rumours of another tsunami among the local population. However, seismology 
expert teams have declared the likelihood of another major earthquake as unlikely. Response and communication 
is further hampered by a lack of access to this population, with some areas yet to be reached by relief teams. 
 
An outbreak of measles is now threatening villages in the western part of the island (source: UNOCHA situation 
report no.11). As large groups of displaced people continue to live in close proximity in makeshift camps 
(unconfirmed reports indicate 59 camps alone in Gizo), thereby increasing the risk of contamination, UNICEF and 
WHO are supporting the MOH in distributing vitamin A supplements and carrying out an immunization campaign 
to vaccinate children between six months and 14 years. New cases of diarrhea, pertussis and possibly malaria have 
been reported, though the scale is not critical enough to raise concerns of mass disease outbreaks. Government 
surveillance teams continue to actively monitor the health situation in camps. The provision of medical services is 
currently manageable, although an influx of patients may arise when the displace return from the hills. Based on 
new assessments as reported by the UNOCHA, it is revealed that Gizo hospital is not as badly damaged as initially 
expected and may reopen soon. The MOH has yet to receive news on 25 of its 62 health clinics in the disaster 
areas, mostly located in Choiseul. 
 
Scarcity of water is still a significant problem in areas affected by landslides or uplifted by the earthquake. In some 
areas, the reef was lifted by 3-4 metres therefore affecting reef ecosystems and fisheries. In Gizo, tanks and water 
pipes have suffered considerable damage and require urgent repair. The earthquake and landslides also damaged 
many water sources. Water and purification tablets are available but water distribution is a challenge as a result of 
the considerable distances between water sources and the camps.  
 
There are no food shortages at present except for Vona Vona lagoon where additional food is required. With 50 
percent of vegetable gardens intact, local markets have re-opened, supplying fresh vegetables and fruits.  
Sufficient rice is also in store in Gizo but there are some concerns over the lack of protein in the nutritional intake 
of affected communities. 
 
However, livelihoods of many have been affected. Significant loss of boats, mostly in the form of dugout canoes, 
means fishing opportunities are severely reduced, leading to a loss of income for families. In a country that 
traditionally relies on the export of fish and fish products, other than agriculture and copra/cocoa exports, this has 
a negative impact on the affected populace.  

                                                 
1 Click here for a map on the disaster from the United Nations Office for the Coordination of Humanitarian Affairs. 

http://www.reliefweb.int/rw/RWB.NSF/db900SID/JOPA-6ZVDTN?OpenDocument&rc=5&emid=TS-2007-000042-SLB
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Red Cross Red Crescent Action so far 
 
The Solomon Islands Red Cross (SIRC), with support from the Federation and other partners of the Movement 
(especially Australian Red Cross, French Red Cross, Japanese Red Cross and New Zealand Red Cross), is taking 
the lead in the assessment, as well as distribution of humanitarian assistance since the emergency relief operation 
began. SIRC is reaching out to communities spread across the targeted affected islands and its quick mobilization 
of its volunteer groups along with the availability of pre-positioned emergency stock items in Honiara enabled the 
national society to immediately initiate emergency response.  
  
The Federation, in support of SIRC, launched a preliminary appeal to deliver assistance to 5,000 people; in relief, 
health, water and sanitation, and emergency shelter services and national society capacity building. Prior to the 
appeal, the Federation also released CHF 65,000 to expedite SIRC’s response operation, including its detailed 
assessment.  
 
Timely and generous donor response to the preliminary appeal (79 percent) has enabled an effective response 
operation. From the regional logistics unit’s (RLU) pre-positioned stock in Kuala Lumpur and utilizing the RLU’s 
procurement and logistics team, relief items, i.e. tarpaulins, kitchen sets, and tents were mobilized by air charter 
flight. Thanks to the Federation/PMI assistance in Indonesia it was also possible to load hygiene kits from disaster 
preparedness stock in Surabaya onto the charter flight. Other relief items such as bush knives, tools and other relief 
items were mobilized from the Federation/national society’s stock in Papua New Guinea.  First aid kits were air 
transported by the Australian Red Cross and hurricane lamps and kitchen sets were also air lifted by the New 
Zealand Red Cross. 
  
The national society has successfully distributed 13,500 non-food relief items to recipient communities, providing 
them with basic supplies needed for survival. Most of these items came from SIRC disaster preparedness 
containers or were procured locally from Honiara. It highlights the value of the disaster preparedness container 
project supported by the Pacific Appeal 2006-2007 (the latest revised version is available here), which aims to 
maintain a level of pre-positioned stock across the region for fast emergency response. It has also conducted 
tracing activities and managed to link some people in Gizo to family members in New Zealand.  
 
To transport and distribute items from Gizo to the remote communities in the outer islands, the SIRC had 
chartered a large boat . In support of the SIRC operation, two logisticians seconded from the Australian Red Cross 
have set up a logistics hub. The detailed mobilization table (based on the field request) is available on DMIS2. It 
will be regularly updated based on the assessment results and needs of the operation.  
  
The SIRC had distributed food to camps in Gizo to meet the needs, and have handed over this component to the 
government, which has put in place sufficient structures in the affected locations. The Red Cross will now focus 
on ensuring the most vulnerable communities receive basic non-food items. Distribution of non-food items will be 
coordinated with other agencies.  
 
Although the official emergency phase is over, SIRC will continue to distribute relief items. SIRC and the 
Federation are currently targeting 1,500 families on the islands of Vella Lavella, Kolombangara and Choiseul and 
is presently sourcing further relief items (500) to make up the shortfall from the numbers mentioned above.  
 
Total non- food items (NFIs) which have arrived via sea  and air last week include: 
• 600 brush knives 
• 792 bush knives 
• 61 garden hoes 
• 120 brush knives 
• 216 bush knives 
• 16 boxes nails 
• 120 hammers 
• 161 spades 

• 225 crowbars 
• 30 mattresses 
• 8 bales of clothing 
• 1000 tarpaulins 
• 1000 hygiene Kits 
• 1000 kitchen sets 
• 20 family tents 
 

Total  non-food items  scheduled to  arrive  within  this week  are as follows: 
• 500 bush knives • 150 crow bars 

                                                 
2 Disaster Management Information System is an extranet which can be assessed by Movement partners only. 

http://www.ifrc.org/cgi/pdf_appeals.pl?annual06/MAA5500102.pdf
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• 500 hammers 
• 500 axes 
• 20 kg nails (4 and 6 inch) 
• 200 x 20 litre water containers 
• 250 shovels 
• 25 chain saws (36 inch bar) 

• 500 tarpaulins  
• 750 x 10 litre water containers 
• 500 cooking pots 
• 250 hurricane lamps 
• 30 family tents.  
• Contents of 500 hygiene kits 

 
The needs 
 
This revised appeal takes into account ongoing assessments and data by the Federation team working with the 
Solomon Islands Red Cross to produce a plan of action that considers both emergency and recovery needs. In 
particular, the recovery and rehabilitation phase will cover the sectors of shelter, health, water and sanitation, and 
capacity building for the national society.  
 
Following joint Red Cross, Solomon Islands government and UNDAC assessments, the needs of the affected 
population are becoming clearer now. Shelter and water and sanitation are two key priority areas with substantial 
damage caused by the earthquake. The reconstruction of health structures and the restoration of primary health 
care facilities are urgently needed as well. Food shortages have stabilized except for a few pockets of areas 
needing longer-term food supplies. Those affected by the disaster has also expressed a need for clothing, hygiene 
kits, water containers, mosquito nets, tarpaulin, kitchen sets, and shelter materials and building tools. Additionally, 
the assessment teams strongly stress, as perceived by the affected communities, to consider including livelihoods 
as a key priority area. The assessment team also recommended further replenishment of SIRC’s pre-positioned 
disaster preparedness stock, a formulation of contingency planning to include hazard mapping, and the 
enhancement of  Red Cross branches and volunteers capacity to respond to future disaster situations. 
 
The proposed operations 
 
While SIRC responded in all areas affected by the earthquake and tsunami during the onset of the disaster, in order 
to avoid overlapping with other active agencies, the government of the Solomon Islands has requested the Red 
Cross concentrate its relief and recovery programme in the following islands in the western province. While a 
formal agreement has yet to be given by the government, the Red Cross is working towards this plan.  
 

Island Estimated 
Population 

Communities 
Affected 

No. of Houses 
Destroyed 

Choiseul (excluding the 
northern tip which will be 
covered by another 
agency) 

17,500 62 563 

Targeted Households 
– 1,500 

Vella la Vella 12,652 61 653 
Kolumbangara 6,500 61 251 

No. of  beneficiaries – 
9,000 

 
Based on available information and the capacity of the Solomon Islands Red Cross, Federation support will be in 
two phases: 

• Phase one: Immediate emergency response to cover relief needs of the above targeted 1,500 households in 
Choiseul, Vella la Vella and Kolumbangara Islands in the form of tarpaulins, hygiene kits, kitchen sets, 
water containers, mosquito nets, family kits, and cleaning tools. 

• Phase two: Recovery support of the above targeted 1,500 households in Choiseul, Vella la Vella and 
Kolumbangara Islands. Support will concentrate on providing locally available shelter building materials 
and tools, along with reinforcing disaster- resilient building technology; promotion of community-based 
health programme; restoring water systems, safe hygiene promotion; and capacity building of  SIRCS 
including its branches and volunteers to further enhance the national society’s capacity to respond to 
future disasters. 



Solomon Islands: Earthquake and Tsunami, Appeal no. MDRSB001; Revised Emergency Appeal 

 
Objectives and activities planned 
 
Overall objective: Targeted beneficiaries have the necessary immediate support to meet their basic needs of non-
food items; and recovery support through the provision of shelter, community-based health promotion, restoration 
of water facilities and safe hygiene promotion. 
 
Non-food relief items  
 
Objective: Basic household kits composed of  tarpaulin, hygiene kit, kitchen set, family kit, water 
containers, and mosquito nets for targeted 1,500 households, is provided.  
 
Activities to reach the objective: 
• Finalize the identification of beneficiaries through criteria agreed upon between SIRCS and Federation with 

the input of the local communities.  
• Procure and mobilize items for the basic household kits following Federation logistics/procurement standards.  
• Organize the transport and distribution system for basic household kits at each targeted island.  
• Distribute and record basic household kits.  
• Monitor and evaluate.  
 
Shelter  
 
Objective: Selected local construction materials and tools with safer/ disaster resilient building knowledge 
to build 1,500 houses are provided.  
 
Activities to reach the objective: 
• Select and register targeted households. 
• Identify and select construction materials and tools with the participation of the community and consideration 

of possible ecological/environmental effect and to respect local government laws.  
• Procure and distribute locally sourced logs with the direct participation of targeted communities. 
• Procure and distribute other necessary house building materials and tools. 
• Ensure the provision of safer housing/ disaster- resilient building techniques. 
• Monitor and evaluate. 
 
Health  
 
Objective: Improve the community-based health system of the villages in three islands of Kolumbangara, 
Choisel and Velalavela. 
 
Activities to reach the objective: 
• Organize and train health volunteers in the affected community. 
• Organize training on health education activities on the prevention and treatment especially on diarrhoea, 

scabies, helminths, conjunctivitis in children and the importance of hygiene.  
• Organize basic medicines to treat diseases caused by poor hygiene. 
• Promote community- based first aid and the mother and child health (MCH) programme. 
• Provide mass community awareness on community-based primary health care issues through posters, 

literature, information activities (in churches, schools, play groups, drama groups, and radio where accessible). 
• Monitor and evaluate.  
 
Water and Sanitation  
 
Objective: Restoration of damaged water system facilities for the targeted affected population, provide 
clean water and increase knowledge on safe hygiene and sanitation.  
 
Activities to reach the objective: 
• Organize and train health volunteers in the affected community. 
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• Carry out detailed assessments with the participation of community volunteers and identify projects. 
• Organize procurement. 
• Restore damaged water systems with the active participation of targeted communities. 
• Ensure community participation in appropriate maintenance. 
• Organize mass community awareness on safe hygiene and sanitation issues through the provision of posters, 

literature, and information activities (in churches, schools, play groups, drama groups, and radio where 
accessible). 

• Monitor and evaluate.  
 
Capacity building of SIRCS 
 
Objective: Capacity building of SIRCS including its branches and volunteers to further enhance the 
national society’s capacity to respond to future disasters. 
 
Activities to reach the objective: 
• Assessment and SWOT analysis. 
• Develop human resource including volunteer management. 
• Supply office equipment to re-strengthen functional and well prepared initiatives. 
• Replenish pre-positioned stock. 
• Prepare contingency planning, including risk mapping. 
• Organize workshops and training courses. 
• Evaluate and document lessons and recommendations of this earthquake and tsunami response operation  
• Incorporate lessons learnt into SIRCS policy, procedures and programme management. 
 
Communications-Advocacy and Public information 
Maintaining a steady flow of timely and accurate information between the field and other major stakeholders is 
vital for fundraising, advocacy and maintaining the profile of emergency operations. Communications between 
affected populations and the Red Cross and Red Crescent, as well as with the media and donors, is an essential 
mechanism for effective disaster response and the cornerstone to promote greater quality, accountability, and 
transparency. Communication activities undertaken in this appeal are aimed at supporting the SIRC to improve 
their communications capacities and develop appropriate communications tools and products to support effective 
operations. These activities are closely coordinated with the communications department of the Federation 
secretariat in Geneva.  
 
Capacity of the national society 
The SIRC has some of the best disaster management staff in the Pacific, with one United Nations Disaster 
Assessment and Coordination (UNDAC) trained staff, one RDRT trained staff, and an excellent disaster 
management officer. In addition they have a strong core of first aid trainers and volunteers who have received 
branch level emergency assessment/response training. The SIRC has also benefited from the presence of three 
technical advisors from the Australian Red Cross in the past five years. In addition, the SIRC has strong senior 
leadership and a supportive Board of Directors. It is a well- respected organization within the Solomon Islands.  
Whilst this disaster has stretched their resources to the limit, they have responded quickly and efficiently. With 
additional external support, it is expected that the SIRC will have the capacity to expand and improve on their 
current support and services to the affected population. 
 
Capacity of the Federation 
Federation’s field team, with support of partner national societies, was established immediately after the disaster to 
support the SIRC in assessment and emergency relief distribution. The team, under the direct supervision of and 
support from the Federation’s Pacific regional delegation in Suva, has completed its task of assisting SIRC to 
formulate recovery plans. It is being replaced with longer- term delegates, covering the sectors of shelter, water 
and sanitation and health. While the Asia Pacific disaster management unit (DMU) based in Malaysia and Geneva 
secretariat provide technical support to maintain programme standards, the technical units of the Asia Pacific 
Service Center, including the Regional Logistics Unit, the Regional Reporting Unit and Regional Finance Unit  
provides back up support in logistics, reporting and finance.  
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Planning, monitoring and reporting 
Monitoring will be accomplished through regular reporting and daily work o the delegates and their counterparts. 
The operation will be regularly monitored by the national societies and the Federation delegation’s in the field. 
Operational activities will be reflected in the standard Federation operation updates and a final report, including a 
financial chart, will be produced by the Federation within 90 days of the appeal’s conclusion. No separate 
evaluation is planned at this time. 
 
Budget summary 
See Annex 1 for details. 
 
 
 
 Susan Johnson       Markku Niskala 
 Director       Secretary General 
 National Society and Field Support Division 
 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed 
to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 
the most vulnerable. 
The Federation’s Global Agenda  
The International Federation’s 
activities are aligned with under a 
Global Agenda, which sets out four 
broad goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and 

public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent 

capacity to address the most urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote 

respect for diversity and human dignity. 

  
Contact information  
For further information specifically related to this operation please contact: 
• Solomon Islands Red Cross: Charles Kelly (secretary general), satellite phone: 8816 3185 0301, email: 

ckelly_sirc@solomon.com.sb 
• Pacific regional delegation in Fiji: Adrienne Gravatt (acting head of delegation), phone: Martin Blackgrove 

(regional disaster management coordinator), phone (mobile): +679 999 2487; email: 
Martin.Blackgrove@ifrc.org 

• Asia Pacific Service Centre in Malaysia: Naoki Kokawa (head of the disaster management unit); phone 
(mobile):+60 123 751 635, email: Naoki.Kokawa@ifrc.org; Igor Dmitryuk (head of the regional logistics 
unit); phone (mobile): +60 122 122 407, email: Igor.Dmitryuk@ifrc.org.  

• Federation Secretariat in Geneva (Asia Pacific department): Jae Ryul Kim (Pacific regional officer), phone: 
+4122 730 4260; email: JR.Kim@ifrc.org. 

 
Revised Emergency Appeal budget and list of contributions below; click here to return 

to the title page. 
 

http://www.ifrc.org/publicat/conduct/index.asp
http://www.sphereproject.org/
ckelly_sirc@solomon.com.sb
mailto:ckelly_sirc@solomon.com.sb
mailto:naoki.kokawa@ifrc.org
mailto:igor.dmitryuk@ifrc.org
mailto:JR.Kim@ifrc.org


REVISED BUDGET SUMMARY Annex 1
Solomon Islands: Earthquake and Tsunami  MDRSB001

ORIGINAL REVISED VARIANCE
RELIEF NEEDS VALUE IN CHF VALUE IN CHF VALUE IN CHF
Shelter & Construction Materials 350,000 657,900 307,900
Clothing & Textiles 1,537 1,537
Food 100,000 93,050  (6,950)
Water Sanitation 100,000  (100,000)
Medical & First Aid 50,000  (50,000)
Utensil & Tools (Kitchen Sets) 17,000 17,000
Other Supplies & Services 210,000 149,000  (61,000)
Total Relief Needs 810,000 918,487 108,487

CAPITAL EQUIPMENT
Vehicle Costs                     6,000 6,000

 Computer and Telecom Equipment 20,000                                           19,000  (1,000)

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse                      1,300 1,300
Distribution & Monitoring                          40,000                  299,290 259,290
Transport & Vehicle Costs                          80,000                      8,700  (71,300)

PERSONNEL
International Staff                          40,000                  216,000 176,000
National Staff 20,000                                           15,000  (5,000)
National Society Staff                    63,500 63,500

GENERAL EXPENSES
Travel                         10,000                     8,740  (1,260)
Information and Publications                          10,000  (10,000)
Administration & General Expenses                          20,000                    25,981 5,981

PROGRAMME SUPPORT
Programme Support - PSR 68,250                         109,978                 41,728

Total Operational Needs 308,250 773,489 465,239

Total Appeal Budget (Cash & Kind) 1,118,250 1,691,977 573,727

Less Available Resources 879,156

Net Request 1,118,250 812,821 573,727
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APPEAL No. MDRSB001 PLEDGES  RECEIVED 20/04/2007

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 1,691,977 52.0%

AMERICAN - RC 50,000 USD 60,800 04.04.07

AUSTRALIAN - RC 193,000 AUD 189,140 05.04.07

CANADIAN - RC 100,000 CAD 105,000 03.04.07

CANADIAN - GOVT 100,000 CAD 105,000 05.04.07

FINLAND - RC 50,000 EUR 81,000 10.04.07

JAPANESE - RC 41,000 USD 49,856 05.04.07

JAPANESE GOVERNMENT 200,000 USD 243,200 10.04.07

MONACO - RC 15,000 EUR 24,300 12.04.07

NEW ZEALAND - RC 10,000 NZD 8,700 01.04.07

UNITED ARAB EMIRATES - RC 10,000 USD 12,160 04.04.07

SUB/TOTAL RECEIVED IN CASH 879,156 CHF 52.0%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED IN KIND/SERVICES 0 CHF 0.0%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT
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APPEAL No. MDRSB001 PLEDGES  RECEIVED 20/04/2007

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF


