
 

One of the houses destroyed during cyclone 
Jokwe.  The affected households were 

provided with material and technical support 
to reconstruct their houses. 
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The International Federation’s Disaster Relief Emergency Fund (DREF) is a source of un-earmarked 
money created by the Federation in 1985 to ensure that immediate financial support is available for Red 
Cross Red Crescent response to emergencies. The DREF is a vital part of the International Federation’s 
disaster response system and increases the ability of national societies to respond to disasters. 

Summary: CHF 222,354 (USD 225,622 or 
EUR143,322) was allocated from the 
International Federation of Red Cross and 
Red Crescent Societies (IFRC)’s Disaster 
Relief Emergency Fund (DREF) on 14 March 
2008,  to support the Mozambique Red Cross 
Society (CVM)1 in delivering assistance to 
approximately 2,000 beneficiaries affected by 
Cyclone Jokwe.  
 
The cyclone led to localised flooding which 
displaced thousands of people, washed away 
hectares of field crops as well as some fishing 
boats. Through support from the IFRC and 
Partner National Societies (PNS), CVM was 
able to carry out a rapid needs assessment, 
which became the basis for the relief 
operation activities. The National Society 
managed to assist all the targeted 
beneficiaries by meeting their immediate 
needs on shelter, emergency health and care. 
As a long-term food security initiative, CVM 
has planned to distribute seed Cashew trees, 
before the 2008/2009 rain season. 
 
<click here for the final financial report, 
or here to view contact details> 
 
 

 

                                                 
1 Portuguese Cruz Vermelha de Moçambique 
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The situation 
On 9 March 2008, tropical cyclone `Jokwe` hit the Northern and Central parts of Mozambique, 
causing heavy rainfall that caused extensive damage to homes, schools and roads infrastructure. 
The worst affected areas were Angoche and Moma districts in the Northern Province of Nampula, 
as well as Nacala Porto, Monapo and Mogovolas districts. It was estimated that 200,000 people 
were directly and indirectly affected by the cyclone, and a total of 13 deaths were recorded. The 
local government in Nampula Province estimates that a total of 100,000 hectares of crops were 
washed way. The cyclone destroyed the main economic activities in the province, which is cashew 
beans farming and fishing as it destroyed the trees and fishing boats. Mozambique is regularly 
affected by cyclones in the Southern Indian Ocean early in the year, and there are fears that global 
warming may increase the incidences of cyclone in the country. 
 
Through its well coordinated community-based early warning system, the Mozambique 
government declared a Red Alert, which was well communicated particularly in areas prone to 
cyclone and flooding.  CVM through its provincial branches carried out a rapid needs assessment, 
in the affected provinces so after the cyclone hit Nampula province. Immediate response operation 
was launched by mobilising volunteers to distribute relief items for shelter as well as conducting 
health eduation and hygiene promotion.   
 

Red Cross and Red Crescent action 
In order to assist the displaced population, CVM requested for financial assistance from the IFRC, 
DREF (CHF 222,354) to support relief activities. The German Red Cross provided additional 
funding support (Euro 53,584, 27) donated through the German Embassy. The funds were utilised 
construction of cyclone resistant housing and distribution of non-food items (NFIs) in Mogincual 
and Angoche.  
 
In order to facilitate an effective and efficient response, CVM pre-positioned the following relief 
items in Nampula and Cabo Delgado Provinces: 
 
Table 1; Relief Items in Pre-Positioned Stock in Nampula and Cabo Delgado Provinces 

PROVINCE RELIEF ITEMS IN PRE-
POSITIONED STOCK NAMPULA CABO DELGADO 

 
TOTAL 

Tents 90 90 180
Tarpaulins 100 - 100
Kitchen Sets 145 22 167
Jerry Cans 114 196 310
Buckets 165 200 365
Chlorine (Sachets) 145 - 145
Mosquito Nets - 102 102
Blankets - 220 220
Sleeping Mats - 159 159
 
Through support from the IFRC Zone office in Southern Africa and Partner National Societies 
(PNS), CVM managed to provide relief assistance to the targeted 2,000 households in the worst 
affected districts namely, Angoche and Mogincual. The operation prioritised meeting the immediate 
and long-term needs of the most vulnerable groups; female-headed households, children, people 
with physical disabilities, and people living with HIV (PLHIV). 
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Progress towards objectives 
Red Cross volunteers remained active throughout the operation. The main relief activities 
conducted included the distribution of relief items, provision of treatment and care through First 
Aid, health education and hygiene promotion activities. CVM volunteers were also actively involved 
in the rehabilitation of shelter, water and sanitation facilities. CVM’s Nampula provincial branch was 
managing the volunteers with technical support of six staff members from the headquarters, and 
the Maputo provincial branch office. 
 
The Provincial Directorate of Public Works and Housing from Nampula Province (DPOPH) 
provided technical support on shelter rehabilitation and construction, through an Architect 
seconded to the operation. This involved dissemination of the training manual on “Construir com os 
Ventos” – Building with Winds - which covers techniques on the construction of cyclone and 
windstorm resistant houses.  
 
Relief distributions (Food and basic non-food items)  

 
The DREF funds plus the donation from German Red Cross was used to cover costs on the needs 
and damage assessment, procurement and distribution of shelter kits, soap bars, cashew trees, 
protection and identification materials such as gum boots, bibs and caps for volunteers, and to 
cover all logistical costs related to the distribution of the relief items. 
 
Table 2: Distribution of Non-Food Items (NFIs) in Angoche and Mogincual Districts 

Relief items distributed 
District Sites (Administative Post) 

Beneficiaries 
(households) Shelter Kit Kangas Soap Seeds

Aube  325 175 1,050 1,050 150
Namitoria/Namizope  300 150 900 900 100
Angoche Sede/Sangage  650 300 1,800 1,800 150

Angoche 

Namaponda/Gelo  275 125 750 750 150
Mogincual Quinga  450 250 1,500 1,500 200
Total   2,000 1,000 6,000 6,000 750
 
A total of 4,500 cashew trees have been procured and will be distributed in the last quarter of 
2008, in order to secure seeds for planting in the next rain season. CVM is going by the 
recommendations of the National Cashew Institute (INCAJU). Table 3 illustrates the distribution 
plan for the cashew trees. CVM also procured vegetable seeds (cabbage, beans, pumpkins and 
cow peas), which have already been distributed to the affected households.  
 
Table 3:  Distribution plan for Cashew trees in Angoche and Mogincual Districts 

District Site (Administrative Post) 
Beneficiaries 
(households) 

Cashew trees for 
distribution 

Aube  250 750
Namitoria/Namizope  200 600
Angoche Sede/Sangage  400 1,000

Angoche 

Namaponda/Gelo  200 600
Mogincual Quinga  450 1.350
Total   1,500 4,500

 
In order to increase Red Cross visibility during the response operation, information, education and 
communication (IEC) material in the form of stickers, bibs and t-shirts, was printed and distributed. 
The NS also received wide coverage in local and international media, which boosted the NS image 
and credibility during the relief operations.  
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Conclusion 
CVM carried out relief distributions as planned. Collaboration with other non-governmental 
organisations (NGOs), United Nations agencies and government departments particularly 
the National Disaster Management Institute, National Emergency Operation Centre and 
the National Meteorological Centre was effective. As a result, relief assistance was prompt 
and relevant to the immediate needs of the affected households. Local communities 
received immediate assistance particularly in the construction of temporary shelter and 
providing emergency health and care.  
 
The Red Cross volunteers were very helpful throughout the operation and with their 
experience in relief work particularly after flooding; the volunteers adequately provided the 
needed services.  CVM will continue focusing on enhancing capacity in relief work as well 
as rolling out community-based disaster preparedness and mitigation initiatives. 
 

How we work 

All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 

The International Federation’s activities are 
aligned with its Global Agenda, which sets 
out four broad goals to meet the Federation's 
mission to "improve the lives of vulnerable 
people by mobilizing the power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact 

from disasters. 
• Reduce the number of deaths, illnesses and impact 

from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross 

Red Crescent capacity to address the most urgent 
situations of vulnerability. 

• Reduce intolerance, discrimination and social 
exclusion and promote respect for diversity and human 
dignity. 

Contact information  

For further information specifically related to this operation please contact:   
• In Mozambique: Fernanda Teixeira Secretary General, Maputo, Email 

fernanda.teixerira@redcross.org.mz; Phone; +258.21.49.7721 and Fax. +258. 21.490.943. 
• In Mozambique Country Representation: Martin Acosta; Email: martin.acosta@ifrc.org:  
       Phone: +258.21.497.721. ext 117; Fax:+258.1.497.725 
• In Southern Africa Zone: Françoise le Goff, Head of Southern Africa Zone françoise.legoff@ifrc.org 

Phone +27.11.303.9700, +27.11.303.9711: Fax +27.11.884.3809; +27.11.884.0230 
• In Geneva: John Roche, Operations Coordinator, Email: john.roche@ifrc.org;  
      Phone: +41.22.730.4400, Fax: +41.22.733.03.95 

 
<final financial report below; click here to return to the title page> 
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Selected Parameters
Reporting Timeframe 2008/1-2008/09
Budget Timeframe 2008/1-2008/09
Appeal MDRMZ003
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report
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International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 232,845 232,845

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C5) 232,844 232,844

D. Total  Funding = B +C 232,844 232,844

Appeal Coverage 100% 100%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 232,844 232,844
E. Expenditure -232,844 -232,844
F. Closing Balance = (B + C + E) -0 -0

Other Income
Voluntary Income 232,844 232,844
C5. Other Income 232,844 232,844

Extracted from the IFRC financial statements 2008 Prepared on 21/Oct/2008 Page 1 of 2
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 232,845 232,845

Supplies
Shelter - Relief 100,200 100,200
Clothing & textiles 21,600 21,600
Water & Sanitation 2,500 2,500
Medical & First Aid 38,120 38,120
Total Supplies 162,420 162,420

Transport & Storage
Storage 14,400 14,400
Transport & Vehicle Costs 11,990 11,990
Total Transport & Storage 26,390 26,390

Personnel
Regionally Deployed Staff 20,400 20,400
Total Personnel 20,400 20,400

General Expenditure
Travel 7,500 7,500
Communications 1,000 1,000
Total General Expenditure 8,500 8,500

Contributions & Transfers
Cash Transfers National Societies 217,709 217,709 -217,709
Total Contributions & Transfers 217,709 217,709 -217,709

Programme Support
Program Support 15,135 15,135 15,135 0
Total Programme Support 15,135 15,135 15,135 0

TOTAL EXPENDITURE (D) 232,845 232,844 232,844 1

VARIANCE (C - D) 1 1

Extracted from the IFRC financial statements 2008 Prepared on 21/Oct/2008 Page 2 of 2
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