
 

West Africa:  
Population 
movement  

 
Emergency appeal n° MDR61007 

GLIDE n° OT-2010-000255-CIV 
Operations update n° 3 

21 April, 2011 

 
Period covered by this Ops Update: 
20 January to 18 April, 2011.  
 
Appeal target (current): CHF 
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Appeal history: 

• An information bulletin was 
issued on 22 December, 2010.  

• This Emergency Appeal was 
initially launched on a 
preliminary basis on 23 
December, 2010 for CHF 
1,350,184 for 6 months to 
assist some 45,000 
beneficiaries. 

The Liberian Red Cross volunteers distributing urgently needed 
materials to refugees. IFRC/LBRS • The International Federation of 

Red Cross and Red Crescent 
Societies (IFRC) allocated CHF 200,000 from the Disaster Relief Emergency Fund (DREF) to support 
this operation.  

• Operations Update no. 1 covering the period 24 December 2010 to 03 January 2011 was issued and 
communicated about the regional coordination mechanism. 

• Operations Update no. 2 covering the period 04 to 12 January 2011 highlighted the relief activities 
carried out in Liberia. 

• The Emergency Appeal was revised to address the drastic increase in numbers of refugees and 
internally displaced and budget increased to the current value of CHF 3,977,698. 

 
Summary: The Côte d’Ivoire political crisis, which started after the announcement of the results of the 
November 2010 presidential elections, reached its climax on 11 April 2011 with the arrest of Laurent Gbagbo 
after fierce and violent clashes in the commercial capital, Abidjan. The new president has urged for calm and 
promised to reunite the country as he pledged to set up a truth and reconciliation commission. The crisis has led 
to serious humanitarian needs in the country as well as in neighbouring countries, especially in Liberia. 
Hundreds of thousands of persons are internally displaced and others are seeking refuge in neighbouring 
countries while many lives have been lost.  
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The Red Cross has joined other humanitarian organisations in providing assistance to those affected by the 
crisis both in Côte d’Ivoire and outside. The IFRC has been supporting the National Societies of the affected 
countries in providing relief assistance to the most affected population as well as host communities. The Red 
Cross is assisting in the areas of water and sanitation, health and care, shelter, livelihoods, first aid, non-food 
relief items as well as psycho-social support. Red Cross activities in Côte d’Ivoire are now scaling up as the 
security situation in the country is slowly improving, while activities in the neighbouring countries are also 
ongoing as the number refugees continues to increase, especially in Liberia. With availability of funding, the 
IFRC hopes to further support the National Societies concerned in scaling up their assistance to the refugees 
and their hosts. The IFRC continues to support the National Societies in coordination within the Movement and 
with other organisations outside the Movement.   

 
The situation 
The crisis in Côte d'Ivoire has been creating humanitarian concerns in the country and in the entire sub-region in 
the five (5) neighbouring countries of Burkina Faso, Ghana, Guinea, Mali and especially in Liberia despite the 
collapse of Laurent Gbagbo’s government in April 2011. As in previous crises, civilians are the main victims and 
have begun to flee to neighbouring countries while many others have been internally displaced. The Red Cross 
has witnessed a persistent movement of population across the border. Armed clashes near the town of 
Toulepleu in western Côte d'Ivoire in late February resulted in a further exodus of well over 65,000 Ivoirians, 
crossing into Liberia, followed by an additional wave of 20,000 coming in to the south of Liberia in the final days 
of Gbagbo’s stand down in April. According to UNHCR’s latest figures, over 150,000 refugees have already 
been registered in Liberia as of 15 April 2011, while over 9,716 individual Ivorian refugees have been registered 
in Ghana on 12 April and 1,662 in Guinea. Almost 1,300 refugees have also been registered elsewhere on 30 
March 2011 including 404 in Mali and 70 in Burkina Faso along with 2,300 in Togo and a number of others in 
Benin, Niger, Nigeria, Senegal, Guinea Bissau and Gambia. Early March estimates highlighted that 60% of 
refugees were children under the age of 18. 

 
In Côte d’Ivoire itself, UNHCR reported a mass population movement on 22 March, resulting in an estimated 
1,000,000 internally displaced persons (IDPs) in and around Abidjan, and many reportedly scrambling for scarce 
transport in order to return to rural places of origin. Incessant violence in the western part of the country has 
resulted in over 45,000 IDPs as reported by OCHA on 25 March while more than 800 dead bodies found in the 
streets of Douékué were attributed to inter-ethnic clashes. Added to this are outbreaks of Yellow Fever and 
Cholera in the country with confirmed deaths and referral of cases to health facilities, according to Côte d’Ivoire 
health authorities. The health situation may worsen with the increased number of corpses that littered the streets 
of Abidjan as a result of heavy fighting between the opposing forces prior to the capture of Laurent Gbagbo. 
Medical supplies are becoming scarce as replenishment becomes a challenge. Access to First Aid provided by 
the Red Cross to the injured in some parts of Abidjan is sometimes a challenge while IDPs are reluctant to stay 
in temporary camps for fear of attack. The political stalemate has also led to an increased cost of living as prices 
of foodstuffs and other essential items have soared due to scarcity. These compounded factors have created 
security concerns and serious humanitarian needs in the country and in neighbouring countries, especially in 
Liberia.  
 
 Although, fragile calm seems to be returning into the country after the capture of Laurent Gbagbo, tension and 
apprehension prevails across the country as a result of arms proliferation and fear of reprisal attacks by different 
factions. This is especially the case in the west, where people continued to cross into Liberia for fear of renewed 
ethnic cleansing. The new government has called for calm and public cooperation while ensuring the population 
of their security as government forces embarked on flushing out militiamen from their hideouts especially in 
Abidjan. The leadership of the former president has also called on its supporters to join in reuniting the country 
as some military high chiefs pledged their allegiance to the new president. The government has also called on 
security agencies to allow the Red Cross to carry out its humanitarian activities in country. Some international 
organisations and donor agencies have also pledged their support to assist the new government in revamping 
the economy as well as to rehabilitate damaged infrastructure while economic activities are slowly resuming, 
with banks and other business entities reopening, especially in Abidjan.     
 
In Nimba County in Liberia where most of the refugees are currently staying with relatives, the added population 
has put tremendous pressure on already weak health services, water supply systems and sanitation conditions, 
with reported cases of diarrhoea in host communities. Elsewhere, an increased influx of refugees is also being 
reported in Grand Gedeh and Maryland with emergency needs in food, shelter, water and sanitation. 
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Because the school system in Liberia is so different from that in Côte d’Ivoire, the refugee children—who 
constitute the larger percentage of the refugee population—cannot be expected to easily integrate into the 
school system in their host communities. As the most vital support system for refugees, host families 
themselves are clearly in need of support.  
 
Coordination and partnerships 
The activities in each country are coordinated by the respective National Red Cross Societies, which link to the 
IFRC Regional Offices and Country Delegations. The overall coordination of this operation is carried out by the 
IFRC’s Regional Representation in Dakar, Senegal, with support from the Regional Representation in Abuja, 
Nigeria and the Africa Zone office in Johannesburg.  
 
With the Liberia National Red Cross Society (LNRCS) taking the lead, the IFRC and the ICRC have been 
collaborating effectively in ensuring the National Society’s regular and effective participation in national and 
sectoral coordination meetings with other humanitarian actors including UN agencies in Liberia. A weekly 
Movement coordination meeting is held at the headquarters of the LNRCS to update PNSs and discuss issues 
related to the operation; progress, challenges and possible solutions. 
 
RDRT members have intensified their technical support to the team in the field and participate in coordination 
meetings with stakeholders in the field. The Operations Coordinator continues to participate effectively in 
coordination meetings with other humanitarian agencies, with the aim of enhancing Red Cross visibility and 
donor response to the emergency appeal. The Head of Operations, Africa Zone Office of the IFRC along with a 
representative from the Swedish Red Cross carried out a field mission to Nimba County, Liberia to assess 
progress made and challenges, as well as to encourage volunteers and beneficiary communities involved in the 
operation.     
 
In Côte d’Ivoire, the IFRC is also in consultation with the ICRC delegation and with the Red Cross Society of 
Côte d’Ivoire (RCSCI) on coordination of activities to assist people affected by the crisis. The IFRC has carried 
out a joint assessment with the National Society and the ICRC to determine the basic needs of the IDPs and 
following a mission by the Director, Africa Zone office and the Acting Regional Representative of the West 
Coast office, a plan of action to support the RCSCI was developed. Implementation can commence now with 
the end of the violent clashes in Abidjan, which had previously prevented the Red Cross from carrying out 
significant activities. Regular discussions are held between the IFRC and the RCSCI on strengthening 
capacities, preparedness and humanitarian assistance. 
 
In the other neighbouring countries, the IFRC is in regular contact with national Red Cross societies on updates 
of the Ivorian crisis as it affects humanitarian situation in these countries. The IFRC is regularly meeting with 
regional humanitarian actors involved in working groups such as CI+5 CP working group focused on inter-
agency contingency plan, as well as sectoral clusters and working groups, on logistics, health and protection. 
Regular discussions (via e-mail, teleconference) take place between IFRC Dakar and Abuja Regional 
Representations, the IFRC team in Liberia, IFRC Zone office in Johannesburg, Geneva Secretariat and 
National Societies to promote a common understanding of situations in order to better coordinate Red Cross 
response.  
 
The Liberian National Society is collaborating with ICRC in restoring family links by phone and through 
transmission of “safe and well” messages back to Côte d’Ivoire as well as working to identify non-accompanied 
children, separated children and others with tracing needs. ICRC is supporting the LNRCS in water and 
sanitation activities as well. The Danish Red Cross delegation in Liberia is supporting the National Society to 
assist the affected population in the provision of water and sanitation facilities, while other partner NSs working 
in country are providing support.  

 
 
National Society Capacity Building: 
A thorough logistics assessment was carried out in Liberia, looking at the logistics capacity of the LNRCS in 
their headquarters and in eight chapters in the east of the country. Recommendations following the assessment 
are being implemented in the field of equipment upgrading, repairs, supply chain management and inventory 
management. National staff and volunteers receive continuous on the job training and coaching while inclusion 
of the LNRCS in coordination forums provides added visibility for the National Society. RDRTs are able to 
share their experiences with the LNRCS team, while the RDRTs are themselves being exposed to a wide 
range of international actors, within and outside the Movement. 
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Red Cross and Red Crescent action 
 
Overview 
 
Côte d’Ivoire  
Prior to the post-electoral crisis, the IFRC through its Abuja Regional Representation had supported the Red 
Cross of Côte d’Ivoire in activating and eventual rolling out of its election contingency plan. The IFRC also 
prepositioned emergency stock for 300 families in Côte d’Ivoire with essential materials (mat, blanket, jerry 
cans, buckets, mosquito nets and bar soaps). A joint Movement press statement was issued. The IFRC 
Watsan Delegate in Côte d’Ivoire continues to give technical support to the National Society in this specific 
technical area. He participated in a joint Movement assessment of the situation in the country from 12 to 17 
March 2011 to determine the basic needs of the affected population and revise the National Society’s plan of 
action. As there are serious shortages of cash and banks are only now reopening, the IFRC is working on 
alternatives to ensure that further support to the National Society is unhampered by lingering financial 
constraints. With the support of the Watsan Delegate, a sanitation campaign has taken place in Abidjan in 
some transitional IDPs sites and other quarters where cholera cases have been reported. A total of 19,096 
households have been reached, as well as 85 schools, 34 places of prayer and 25 health centres, by 
mobilizing more than 80 volunteers for distribution of sensitization messages and some cleaning materials 
(soaps, detergents, Aquatab and brooms) in the affected areas.  
 
Liberia and other locations 
After initially pre-positioning non-food items in Ghana, Liberia, Guinea, Burkina Faso and Mali for 4,500 families 
(including blankets, mosquito nets, shelter kits, jerry cans, bars of soap, kitchen sets, hygiene kits, water and 
sanitation kits along with 125 family and dispensary tents) the IFRC has gone on to provide and plan for further 
support to the surrounding countries with a particular focus on Liberia. A further 1,000 shelter kits and 2,000 
tarpaulins were dispatched to Liberia and Ghana.  
 
In Liberia, the IFRC deployed two delegates in December 2010 to support the LNRCS to carry out assessment 
in the affected communities. Since then, the National Society has carried out water and sanitation activities, 
rehabilitated 13 hand pumps or water points, and constructed over 70 latrines in the communities assigned to 
the Red Cross in Nimba County. Trained Red Cross volunteers are carrying out good hygiene and sanitation 
sensitization activities in these communities and distribution of non-food items to refugees and members of 
their host communities is ongoing. In all border communities, the IFRC supports the National Society with the 
provision of First Aid to new arrivals.  
 
The IFRC’s support to the LNRCS is coordinated by an Operations Coordinator, provided by the Netherlands 
RC, and provided by two water and sanitation RDRTs from the region, who support the National Society in the 
implementation of activities. With support from the Australian Red Cross, the IFRC deployed a logistics 
delegate to Liberia in February to support the National Society in its contingency planning and provide logistic 
support and training to enhance the operation as well as strengthen the capacity of the LNRCS. The delegate 
developed a logistics plan of action. 
 
Progress towards outcomes  
The Liberian strategy of the Red Cross is to support the refugees in border villages, where host families are 
providing shelter and sharing with them their meagre resources. For the communities that have been living on the 
poverty line for decades, this has been a tremendous challenge, and is a great sign of solidarity as many of the 
border communities themselves were refugees in Cote d’Ivoire during the Liberian civil war. In spite of the plans 
to relocate 70 % of the refugees away from the border, only 5% of the refugees in Liberia have agreed. 
Simultaneously, the Government of Liberia (GoL) does not allow for emergency infrastructure (especially in the 
field of sanitation) to be erected in border villages. 

 
Relief distributions (food and basic non-food items)  
Outcome 1: up to 7,500 of the most vulnerable refugee families and 4,000 host families (11,500 
families/57,500 beneficiaries) in Liberia and neighbouring countries benefit from the distribution of 
non-food items as required. 

Outputs (expected results) Activities planned 
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At least 11,500 refugee and 
host families have received 
appropriate non-food items 
sets. 
 
 
 

• Support the National Societies to conduct rapid emergency needs 
and capacity assessments. 

• Acquire and transport 11,500 sets of non-food items (NFI); with 
each set comprised of 2 blankets and 2 sleeping mats, 3 soap, 
Jerry can, Buckets and kitchen utensils. 

• Distribute relief supplies as required and control supply 
movements from point of dispatching to end user.  

• Monitor relief activities and report.  
• Develop an exit strategy. 

Outcome 2: At least 2,000 Internally Displaced Families in Côte d’Ivoire (10,000 beneficiaries) benefit 
from the distribution of non-food items as required. 

Outputs (expected results) Activities planned 
 
 
The 2,000 identified and 
registered Internally Displaced 
Families have received basic 
non-food items. 

• Retrain 100 Red Cross Society of Côte d’Ivoire volunteers and 
staff on assessment of Internally Displaced Persons and relief 
distributions based on Sphere standards.  

• Distribute items in conformity with IFRC standards. 
• Monitor and report on relief activities. 

 
Progress: In Liberia, the IFRC has prepositioned and distributed NFIs for 1,500 families. These families had 
been provided with kits containing buckets, jerry cans, water guards and soap. An additional 3,000 kits have 
been purchased. In addition to assessment carried out at the onset of the operation, the LNRCS with support 
from the RDRT continued to conduct needs assessment in other counties like Grand Gedeh as the number of 
refugees in the county increased. 
  
In Côte d’Ivoire, the Red Cross of Côte d’Ivoire with support of the IFRC, carried out a needs assessment in 
March, which led to the development of a plan of action and procurement of prepositioned relief items. As the 
security situation improves, the Red Cross of Côte d’Ivoire is expected to scale up relief assistance to the 
population affected by the crisis. 
 
In Ghana, the Ghana Red Cross Society (GRCS) has distributed NFIs including blankets, buckets and kitchen 
sets to 200 refugee families in the camp at Ampain. The items distributed were sourced from the IFRC 
prepositioned stock in Accra. 
 
Challenges: In Liberia, One of the biggest challenges is the coordination process, where UNHCR has the lead. 
The UN strategy has consistently relied on their assumption that refugees would be relocated from border 
villages to camps and villages at safe distances from the border. This has resulted in a virtual ban on 
distribution of NFIs in border villages. With the rainy season approaching, the distribution of NFIs is expected to 
start, while a strong lobby within the UN presses forward with a ‘plan B’ to include refugees and host families in 
the border villages. 

 
 

Emergency shelter 
Outcome 1:  5,000 of the most vulnerable refugee families in Liberia and neighbouring countries 
(25,000 beneficiaries in total) have safe and adequate shelter and settlement solutions through the 
provision of appropriate emergency shelters, shelter toolkits and guidance on improved building 
techniques. 
Outputs (expected results) Activities planned 

 
 
 
 
 
 
 
5,000 of the most vulnerable 
refugee families are provided 

• Ongoing assessment of the shelter needs and appropriate shelter 
solutions. 

• Train national shelter teams on shelter construction techniques. 
• Procure, transport and store 500 family tents and distribute to most 

vulnerable refugee families. 
• Enable the provision of safe and adequate locally appropriate shelter 

solutions through appropriate programming methodologies, as and 
when required and in partnership with other agencies already active in 
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and utilize appropriate 
emergency shelter. 
 

this field.  
• Promote safe and durable shelter where possible through the provision 

of technical assistance and guidance to all involved in the shelter 
activities. 

• Promote increased awareness and understanding of safe and 
adequate shelter response programming with the National Societies 
and affected communities. 

• Coordinate with Movement partners and UNHCR in country as well as 
NGO partners involved in shelter programmes. 

• Monitor and report on shelter activities. 
• Develop and implement an exit strategy. 

Outcome 2: To ensure that 2,000 Internally Displaced Families in Côte d’Ivoire (10,000 beneficiaries) 
have safe and adequate shelter. 
Outputs (expected results) Activities planned 

 
 
 
 
2,000 Internally Displaced 
Families are provided and 
utilize appropriate emergency 
shelter.  

• Identify the most vulnerable Internally Displaced Families without 
shelter. 

• Distribute appropriate emergency shelters to the targeted most 
vulnerable IDPs without shelter. 

• Coordinate with Movement partners and UNHCR in country as well as 
NGO partners involved in shelter programmes. 

• Monitor and report on shelter activities. 
• Develop and implement an exit strategy. 

 
Progress: In Liberia, the IFRC has prepositioned 35 family tents and 1,000 tarpaulins. From the assessments 
carried out, the operation team in the field have identified shelter needs in Maryland, Grand Gedeh and Nimba 
Counties. 
 
Challenges: As mentioned, under Relief distributions above, the UN strategy has assumed that refugees will 
be relocated from border villages to camps, resulting in a ban on distribution of shelter items in border villages. 
All look forward to a change in this policy.   

 
 

Emergency health and care 
Outcome 1: The health risks to 7,500 refugee families and 4,000 host community families (11,500 
families/57,500 beneficiaries) are reduced through the provision of preventive, community-based 
health services for one year. 

Outputs (expected results) Activities planned 
The adverse effects of the 
disaster on the health of 57,500 
refugees and hosts are reduced 
through epidemic control and 
community-based health and 
first-aid services 

• Carry out a baseline study in the population as a result of the 
population movement. 

• Assess the health risks of the affected population in terms of health 
services, health needs and risk of communicable diseases. 

• Training of 30 supervisors on Epidemic Control for Volunteers (EVC) 
from the affected districts and other epidemic prone districts. 

• Provide First Aid and referral services for affected communities 
through 250 volunteers in the coming year. 

• Acquire and distribute 200 first aid kits + replenishments  
• Distribute 23,000 mosquito nets to 11,500 families within 6 months 

accompanied by key health messages and follow up activities 
through trained volunteers. 

• Purchase, transport, store and distribute Oral Rehydration Salt 
(ORS) for 5,000 families for 3 months. 

• Monitor and supervise activities from headquarters and at district 
level. 
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Psycho-social support is 
provided to up to 10,000 
refugees and staff / volunteers 
of National Red Cross 
Societies. 

• Psychological support and accommodation for refugee children and 
their parents at the first encounter. 

• Provide psychological and other support to single female-headed 
households. 

• Providing the means enabling children to participate in social 
activities.  

• Referral to specialised services. 
• Organise child support activities and set up child friendly spaces. 
• Organise counselling for staff. 
• Create women groups and peer support. 

Outcome 2: Increase the resilience to health risks of at least 2,000 Internally Displaced Families in 
Côte d’Ivoire (10,000 beneficiaries). 

Outputs (expected results) Activities planned 

Community’s resilience to 
current as well as future 
outbreaks of communicable 
diseases is increased. 

• Training of 18 supervisors on Epidemic Control for Volunteers from 
the affected districts and other epidemic prone districts. 

• ECV workshops to train 320 volunteers on yellow fever and cholera 
from the affected communities. 

• Develop and test contingency plan for the 4 affected branches to 
ensure effective preparedness at branch level. 

• Distribute 4,000 mosquito nets to 2,000 families accompanied by 
health messages and follow up by trained volunteers. 

• Monitoring and supervision of activities from headquarters and at 
district level. 

 
Progress: Red Cross volunteers have been constantly active at border crossings, assisting refugees coming 
across the border. The presence of the volunteers is widely acknowledged, and apart from providing First Aid, 
they have played a vital role in comforting distressed refugees, in spite of the language differences. Fortunately, 
there have been a number of volunteers of the Côte d’Ivoire Red Cross among the refugees themselves. They 
have assisted the Liberian Red Cross volunteers in carrying out their duties. The provision of services such as 
restoring family links (RFL) has greatly contributed to an improved mental health of many refugee families. The 
volunteers continued to sensitize the target communities on good health and hygiene practices. 
 
The Ghana Red Cross Society (GRCS) has trained 40 volunteers who have been deployed to border 
communities. Similarly, they have been providing first aid and other support to the refugees as well as 
returnees. The GRCS is also providing first aid services in the refugees’ camp at Ampain.  
 
Challenges: Due to the sometimes chaotic circumstances at the border and the fluidity of the border, First Aid 
assistance has been administered without adequate registration of the number of beneficiaries. As mentioned 
above, under Relief distributions the UN strategy assuming relocation of refugees from camps has made it  
difficult to support border villages beyond providing life saving and basic services, without further distribution of 
materials. 

 
 

Water, sanitation, and hygiene promotion 
Outcome 1 : The risk of waterborne and water related diseases has been reduced through the 
provision of safe water and adequate sanitation as well as hygiene promotion to 5,000 refugee 
families and 5,000 host community families  (50,000 beneficiaries in total) in neighbouring countries 
with a focus on Liberia for 12 months. 

Outputs (expected results) Activities planned 
 
Safe water is provided to 
10,000 refugees and host 
families as damaged systems 
are restored and new ones 
constructed. 

• Provide for 96 water points in refugee-affected areas. 
• Distributing 10,000 Jerry Cans, 10,000 buckets, 10,000 water guards 

and 30,000 bars of soap to 10,000 families. . 
• Preposition & installation of three (3) water and sanitation Kit 2 or 

equivalent for the provision of clean water to affected population. 
• Provide 40 new hand dug wells with hand pumps to affected 

population 
Improved sanitation for 10,000 
families. 

• Construction of 250 pit latrines for refugees and host population. 
• Construction of 120 emergency pit latrines for refugees and host 
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population 
 
 
 
Affected population receives 
coherent messaging on good 
hygiene practices to enable 
safe behaviour. 

• Support the National Societies develop/use the relevant tools to 
assess beneficiary locations and other information relating to the 
needs of 10,000 families  

• Train 50 community-based volunteers on Participatory Hygiene and 
Sanitation Transformation (PHAST) and the IFRC WatSan Software 
in Liberia. 

• Initiate a hygiene promotion campaign within the affected population 
focusing on behavioural change and targeting affected communities, 
including host and refugees’ population through the use of posters, 
flyers, manuals, educational materials, etc. 

• Coordinate with the Movement partners and UNICEF in country as 
well as NGO actors/partners involved in water, sanitation and 
hygiene promotion.  

• Monitor and report on water, sanitation and hygiene promotion 
activities.  

The scope and quality of the 
National Red Cross Societies’ 
water, sanitation and hygiene 
promotion and first aid services 
are improved. 

• Conduct 8 trainings on PHAST, water supply, sanitation and CBHFA 
for 150 volunteers, coaches and staff in the affected branches within 
the next 6 months. 

Outcome 2 : The risk of waterborne and water related diseases has been reduced through the 
provision of safe water, adequate sanitation as well as hygiene promotion to 2,000 Internally 
Displaced Families in Côte d’Ivoire for one year (10,000 beneficiaries). 

Outputs (expected results) Activities planned 
 
2,000 Internally Displaced 
Families have been provided 
with hygiene kits and have 
received buckets, jerry cans 
and soap. 
 

• Support the National Society to develop/use the relevant tools to 
assess beneficiary locations and other information relating to the 
hygiene needs of 2,000 internally displaced persons. 

• Acquire and distribute hygiene kits. 
• Acquire and transport 2,000 buckets, 2,000 jerry cans, and 6,000 

pieces of soap for 2,000 Internally Displaced Families.  
• Monitor and report on the distribution. 

Improved sanitation for 2,000 
Internally Displaced families 

• Construct 60 emergency pit latrines for IDPs. 

The scope and quality of the 
National Societies water, 
sanitation and hygiene 
promotion services are 
improved. 

• Conduct training on PHAST, water supply, sanitation for 60 
volunteers, coaches, and staff in the affected branches within the next 
6 months.  

 
 
The health status of 2,000 
Internally Displaced Families is 
improved through behaviour 
change and hygiene promotion 
activities. 
 

• Support the National Society to identify the trainees for refresher 
course and to use the relevant training modules  

• Train 150 volunteers and 20 trained NDRT team leaders and 
supervisors in Participatory Hygiene and Sanitation. 

• Support the volunteers to distribute water purification tablets and 
sensitize the communities on their use. 

• Support the volunteers to organize at least 100 community 
awareness-raising sessions on health, water treatment, and good 
hygiene. 

 
Progress: In Liberia, the Red Cross has to date constructed over 70 latrines in border communities, and 
repaired 13 hand pumps. It has also installed a water treatment kit, providing safe drinking water to around 
20,000 refugees and 3,000 Liberians in the village of Buutuo, on the border with Côte d’Ivoire during this 
reporting period. In addition, hygiene promotion and family tracing activities are being carried out. However, 
there is a need to scale up the response activities in Liberia as the number of refugees in the country continues 
to rise. Taking into account the situation in Côte d’Ivoire and clashes on the country’s western border, the Red 
Cross is preparing for a further influx along the Liberian border, and pre-positioning emergency relief materials 
in the southeastern counties of Liberia to be able to respond immediately to arising needs in these border areas. 
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In Côte d’Ivoire, the Red Cross supported 15,000 persons in the town of Jacqueville to have access to potable 
water through chlorination of wells during March 2011. The community was also sensitized on good hygiene 
practices during this period. Rehabilitation work on institutional latrines and hygiene awareness are ongoing in 
Dabou, targeting more than 1,200 IDPs in the town. With the technical support of the Watsan Delegate, 25 Red 
Cross volunteers have been trained on PHAST emergency methods and assessment procedures in March. The 
beneficiaries in conjunction with the watsan technical assistants have been active in conducting assessment in 
various sites. There are high needs in watsan especially after the violent clashes in Abidjan and some other 
parts of the country. The Red Cross volunteers are working in collaboration with other agencies in Abidjan to 
evacuate corpses from the streets. 
 
In Ghana, the GRCS has reached an agreement with UNICEF on the promotion of maternal and child health as 
well as hygiene promotion in refugees’ camps and in the host communities. The Red Cross is expected to train 
selected members of the host communities and refugees on good hygiene and sanitation sensitization.    

 
Challenges: Government agents in the border villages have not allowed the construction of emergency 
latrines, forcing the Red Cross to construct only long term latrines, that take longer time to construct and the 
cost is about 20 times higher than that of an emergency latrines. Lobbying is underway to the Government of 
Liberia (GoL) and UN to change their strategy and agree with emergency support to refugees while at the same 
time providing long term infrastructure improvements that will benefit host families in the border villages. 
 
In Côte d’Ivoire, the security situation is hampering the smooth implementation of planned watsan activities. 
However, the government has given a directive to security operatives as well as the general public to allow the 
Red Cross to offer humanitarian assistance to the vulnerable population affected by the crisis. 

 
Livelihoods 
Outcome1: The food availability of most vulnerable families in Côte d’Ivoire, Liberia and Guinea is 
improved through the support of household coping mechanisms. 

Outputs (expected results) Activities planned 
4,000 vulnerable (displaced and 
host) families have self-
sustainable food growing 
opportunities 

Purchase and distribute seeds and tools to 4,000 vulnerable families in 
villages where displaced are hosted and access to farmland is secured. 

 
Progress:  In Liberia, the operation has identified communities where seeds and farming tools could be 
distributed in order to maintain and improve the livelihoods of beneficiaries. The process of procuring the seeds 
and tools is ongoing, as the planting season has commenced. 
 
Challenges: This activity was added with the revision of the appeal and the observed change in terms of the 
needs of the refugees and host families, following the inability to distribute food items to border villages. With 
limited time to the end of the planting season and the start of the rainy season, the final selection of 
beneficiaries has become a priority.  

 
 

Logistics 
 
Outcome: The local logistics and transport capacities of the Red Cross Societies to respond with 
relief items are strengthened through pre-positioning of standard items together with technical 
assistance to effectively manage the supply chain from arrival of relief items, through to clearance, 
storage, forwarding and distribution. 

Outputs (expected 
results) 

Activities planned 

• Coordinated 
mobilization of    relief 
goods. 

• Coordinated reception 
of all incoming goods. 

• Coordinated 
warehousing 
centralized provision 

• Conduct rapid emergency needs and capacity assessments. 
• Acquire and transport 11,500 sets of non-food items (NFI); with each 

set comprising 2 blankets and 2 sleeping mats, 3 soap bars, a jerry can, 
buckets and kitchen utensils. 

• Procure, transport and store 500 family tents and distribute to most 
vulnerable refugee families. 

• Purchase, transport, store and distribute Oral Rehydration Salt (ORS) 
for 5,000 families for 3 months. 
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of standard vehicles 
as required; and 
coordinated an 
efficient dispatching 
of goods to the final 
distribution points. 

• Procure water purification tablets and support communities sensitization 
on their use 

• Procure 200 first aid kits + replenishments 
• Distribute relief supplies and control supply movements from point of 

dispatching to end user. 
• Carry out reception of relief goods and arrange warehousing and 

transportation to distribution points following the IFRC logistics 
procedures. 

• Store non-food items and pre-position NFI sets in warehouses for 
maximum efficiency, in compliance with Red Cross policies and  
procedures. 

• Liaise and coordinate with other key actors to ensure repair of damaged 
bridges and roads. 

• Construct temporary warehouse to position relief items. 
• Support the review and improvement of National Societies’ capacities 

including systems and local procurement procedures. 
• Coordinate with the Movement partners and WFP in country as well as 

other actors/partners (International and National NGOs). 
• Provide reporting on logistic and transport activities. 

 
Progress: In Liberia, a logistics assessment facilitated by the Australian Red Cross-supported logistics 
delegate has been completed and recommendations resulting from it are being implemented. Radio
communication in HQ of Liberian Red Cross and its chapters is being restored, vehicle use is being maximized 
and supply chain management is being improved. 
 
In Côte d’Ivoire, the IFRC continued to provide logistics support in terms of vehicles to the National Society to
ease transport of items and volunteers for the operation.  
 
Challenges: Together with a lack of funding and the workload of the logistics department of the LNRCS, there 
has been inadequate capacity to ensure full implementation of the recommendations. Deployment of a
delegate logistician has now been assured in order to facilitate efficient implementation. 
 
Human resources 
Outcome: Sufficient Human Resources in place to support National Societies to respond to the 
crisis and emergencies now and in future 

Outputs (expected 
results) 

Activities planned 

Hire the required Human 
Resources to ensure 
quality staff to support the 
response.  

• Recruit an Operations coordinator to be based in Liberia for nine months 
support. 

• Recruit a Watsan delegate with developmental programming and 
engineering knowledge for 6 Months. 

• Recruit a logistics coordinator in Liberia for three months. 
• Engage three Resource persons for 12 weeks to support the Red Cross 

Society of Côte d’Ivoire (RCSCI) as well as Guinea (CRG) and to 
promote coordination with ICRC.  

• Agree with the National Societies to identify consultants to provide surge 
capacity to ensure that other non-emergency programmes do not suffer.  

• Recruit regionally Emergency Coordinator, Finance Officer and 
Emergency Assistant for six months support to ensure that other non-
emergency programmes do not suffer. 

• Recruit National Coordinators, Finance Assistants, Emergency Assistants 
and IT assistants to support National Societies headquarters and branches 
with specialised and on the job training. 

• Recruit Communication Assistants to support efforts and to increase 
National Societies’ capacities in communications. 

• Engage a regional reporting officer to support the National Societies’ 
reporting requirements. 

Ensure Administration, 
Finance, Human 

• RDRT Relief, watsan and health deployments. 
• Administration and Human Resources support to deployments: briefing, 
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Resources and other 
procedures are in place 
when deploying RDRT, 
staff and delegates. 

procedures, briefing, debriefing. 

 
Progress: In Liberia, an Operation Coordinator supported by the Netherlands Red Cross has been deployed 
for three months. Recruitment of a successor for six months is in the pipeline, as the Coordinator is ending his 
mission by end of April. The process for the recruitment of Watsan and logistics delegates is ongoing. A 
logistics delegate from the Southern African Regional Office of the IFRC is being deployed to support the 
National Society in logistics, pending the finalization of the recruitment of the logistics delegate. The 
identification and deployment of RDRT members are ongoing, as national coordinators, finance and 
administration as well as disaster management and health focal persons have been identified for the operation 
in Liberia. A regional reporting officer is being deployed in Liberia to support the operation team and the 
National Society of Liberia in producing the updates and strengthening the capacity of the LNRCS reporting 
focal person.  
 
The Communication team of the Africa Zone Office continues to support the West Africa team for the operation. 
 
In Côte d’Ivoire, the in-country Watsan Delegate continues to ensure communication and management of the 
operation in Côte d’Ivoire. Meanwhile, the process of engaging a consultant is ongoing. 
 
Challenges: RDRT roster deployment requires agreement from National Societies loaning staff. Hence, it is not 
always possible to have same RDRT return and maintain continuity.  

 
 

Information systems and services (ISD) 

 Outcome: National Societies’ capacities in information systems and services are adequate to 
ensure effective response to the current crisis and for the future. 

Outputs (expected results) Activities planned 
• National Societies and the 

emergency operations room 
are properly equipped to 
ensure regular monitoring 
of population movements 
and National Societies’ 
response. 

• National Societies’ chapters 
and branches offices in 
operation areas are 
adequately equipped to 
ensure regular monitoring 
of population movement 
and response. 

• Support the National Societies headquarters with selected branches 
with computers, radios, printers, internet and other software to bridge 
the digital divide in emergencies and disasters. 

• Emergency room: equip with radios, computer, hardware, GPS, maps. 
• National Societies’ chapters and branches offices: Equip with 

communication and transport means. 

 
Progress: The operation has procured four computers with additional office equipment to be purchased before 
end April. The IFRC also supported the LNRCS in enhancing its internet connection at headquarters. The 
support covers the first half of 2011. This has relatively improved communication between the headquarters and 
the operation team in Nimba County. With support from the ICRC, the radio system at the headquarters has 
also been reactivated which hopefully will improve communication between the field and the coordination team 
at the headquarters.   
 
Challenges: Logistic challenges in purchasing and preparation of the revised appeal have delayed purchase of 
equipment. 

 
Communications – Advocacy and Public information 
The NS and regional communications offices will conduct awareness and publicity activities including field 
trips to sensitize the public and media on the situation on the ground and the humanitarian response. They will 
also work with programme teams to develop beneficiary communications that support programme objectives 
in decreasing the vulnerability of the affected populations. 
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 Outcome: NS and IFRC visibility are improved 
Outputs (expected results) Activities planned 

• A steady flow of timely and 
accurate information between 
the field and other major 
stakeholders is maintained.  

• The communications 
capacities of the National 
Societies are improved. 

• Appropriate communications 
tools are  developed  

 

• Support the National Societies to develop communications tools 
in hygiene promotion, video footage, articles, and photos, and to 
produce materials to communicate to refugees and IDPs about 
hygiene, sanitation and other practices, including gender based 
violence to ensure their wellbeing.  

• Develop the National Society communication assistants’ 
capacities to support the emergency appeal operations and 
profile the work of the National Societies. 

• Support the National Societies in its media relations in positioning 
the Red Cross and Red Crescent Movement and profiling its life 
saving activities. 

• Produce and upload information bulletins on the IFRC and make 
available for NS websites. 

• Share regular updates and learning studies with other 
stakeholders. 

• Organize media field trips to the key areas. 
• Produce communications materials for the media including 

stories, photos, and video footage. 
• IFRC delegate in Abidjan to act as spokesperson for international 

media and gather communications materials to support the 
profiling of the appeal. 

• Interviewees, spokespersons, hard data/numbers/facts, opinion 
pieces and podcasts from the field with a focus on Cote d’Ivoire 
and Liberia. 

• Monitor media coverage and monitoring of activities. 
• Produce and air radio/TV spots, print adverts/supplements. 
• Organise regular press briefings in capital cities and Dakar. 
• Support the volunteers involved with visibility materials (T-shirts/ 

tabards).   
• Discuss and agree with ICRC on “working together in Côte 

d’Ivoire + 5”. 
• Organise a regional and 2 in-country donor meetings to support 

the appeal. 
 
Progress: The operation team has ensured that the communication team of the LNRCS is involved in all activities 
planned in the operation. Regular information is shared with the team, which is used to produce joint Movement 
press releases. Field monitoring missions were carried out with the communication team in February, the 
outcome of which produced news stories on the plight of the refugees and response activities including 
rehabilitation of water pumps.  
 
The deployment of a regional communications officer from the West Coast Office of the IFRC during the first 
quarter of the year enhanced the capacity of the newly recruited communication coordinator of the National 
Society through in-house on the job training on the IFRC communication strategy. The Africa Zone 
Communication Manager also used the opportunity provided by her mission to complement efforts made in 
strengthening the capacity of the National Society’s communication team. 
 
Apart from the joint Movement press release, news stories and photos on the activities of the Red Cross are 
being posted on the IFRC website while regular interviews are organized with interested international media, in 
order to enhance Red Cross visibility and increase the appeal response. At the early stage of the operation, the 
LNRCS produced video footage of what was being done in the field, especially in the area of hygiene promotion. 
The production was shared with national television houses to showcase Red Cross activities. 
 
 
Challenges: The crises in North Africa and in some part of the Arab World where Red Cross/Red Crescent is 
fully involved, as well as the disaster in Japan overshadowed the humanitarian concerns caused by the crisis in 
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Côte d’Ivoire in terms of communication. However, with the situation in Côte d’Ivoire escalating towards the end 
of March/beginning of April, attention has shifted to the region with the communication package produced from 
the operation being posted on the website.  
 
The security concerns in Côte d’Ivoire especially in Abidjan made it difficult for the Red Cross of Côte d’Ivoire to 
carry out any IFRC supported planned activities, including the communication plan. With improved security in 
Côte d’Ivoire and roll out of IFRC supported activities, communication to enhance Red Cross visibility will be 
scaled up in the country. There is also the need to further reinforce the collaboration among Movement 
components especially in Liberia where the LNRCS is taking the lead role in the joint Movement releases so as 
to maintain balance in information shared with the public.    
 
Reporting, Monitoring and evaluation 
 

Outputs (expected results) Activities planned 
Outcome: The activities are properly implemented, monitored and reported on to ensure effective 
management of the operation and accountability to the vulnerable populations and donors. 
Monitoring visits conducted, and 
information utilized in 
management of the operation.   
 
Reports produced to share 
information with stakeholders on 
operation status, opportunities 
and challenges.  

• Conduct monitoring visits to 6 National Societies. 
• Prepare regular and final situation reports, updates and reports.  
• Evaluate the relief operations with a view to improving current and 

future response. 

 
Progress: In addition to providing technical assistance, RDRT members deployed for the operations have been 
monitoring activities to ensure that implementation conforms to plans. A monitoring mission carried out by the 
Head of Operation, Africa Zone during the month of February provided encouragement to volunteers involved in 
the operation as well as assistance in identifying challenges such as the psychosocial aspect, which was taken 
into consideration during the revision of the appeal in collaboration with the LNRCS. The team in the field 
continued to ensure that regular updates are shared with the headquarters of the LNRCS and the operation 
coordination.   
   
A monitoring mission by a team from Africa Zone to Côte d’Ivoire in March 2011 contributed to identifying 
challenges and the finalization of a plan of action to support the Red Cross of Côte d’Ivoire.    

 
Challenges: The operation update was delayed by the necessity of producing the revised appeal. The 
operation reporting team has developed a working strategy to ensure timely release of operation updates. 

 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 
 
The IFRC’s vision is to inspire, encourage, facilitate 
and promote at all times all forms of humanitarian 
activities by National Societies, with a view to 
preventing and alleviating human suffering, and 
thereby contributing to the maintenance and promotion 
of human dignity and peace in the world.  

The IFRC’s work is guided by Strategy 2020 which puts 
forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery 

from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence 

and peace.  

http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.sphereproject.org/
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Contact information  

 
For further information specifically related to this operation please contact: 

• In IFRC Sahel Regional Representation: Momodou Lamin Fye, Regional Representative phone:(Office) 
+221.33.869.36.41; (Mobile) +211.77.332.56.72 ; email: momodoulamin.fye@ifrc.org  

• IFRC West Coast Regional Representation: Jerry Niati Regional Representative a.i; phone: 
+234.70.34.142.708; email: niati.jerry@ifrc.org ; 

• In Africa Zone: Dr Asha Mohammed, Head of Operations, Johannesburg, Email: asha.mohammed@ifrc.org : 
Phone: +27.11.303.97.00, Fax: + 27.11.884.38.09; +27.11.884.02..30 

• In Geneva: Christine South, Operations Support, Phone: +41.22.730.4529, email: christine.south@ifrc.org  
• In Dubai, for mobilization of relief items logistics enquiries: Kai Kettunen, Regional Logistics 

Delegate Dubai, phone +971.4.883.38.87 Mobile +971.50.458.48.72, Fax +971.4.883.22.12, email: 
kai.kettunen@ifrc.org 

 
For Resource Mobilization and Pledges 
• In IFRC Africa Zone: Ed Cooper; Resource Mobilization and Performance and Accountability Coordinator; 

Johannesburg; Email ed.cooper@ifrc.org; Phone: Tel: +27.11.303.9700; Fax: +27.11.884.3809; +27.11.884.0230 
 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 
• In IFRC Africa Zone: Robert Ondrusek; Planning, Monitoring, Evaluation and Reporting Delegate, Johannesburg; 

email: robert.ondrusek@ifrc.org; Phone: Tel: +27.11.303.9744; Fax: +27.11.884.3809; +27.11.884.0230 
 

 
<Financial statement attached below; click here to return to the title page> 

 
 
 

mailto:momodoulamin.fye@ifrc.org
mailto:niati.jerry@ifrc.org
mailto:asha.mohammed@ifrc.org
mailto:christine.south@ifrc.org
mailto:kai.kettunen@ifrc.org
mailto:ed.cooper@ifrc.org
mailto:robert.ondrusek@ifrc.org


Selected Parameters
Reporting Timeframe 2010/12-2011/3
Budget Timeframe 2010/12-2011/12
Appeal MDR61007
Budget APPEAL

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 22 dec 10 to 31 dec 11

Appeal Launch Date: 22 dec 10

MDR61007 - West Africa - Population Movement
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 3,977,700 3,977,700

B. Opening Balance 0 0

Income

Cash contributions
# American Red Cross 137,766 137,766

British Red Cross 219,067 219,067
Canadian Red Cross 66,440 66,440
Japanese Red Cross 44,600 44,600
Norwegian Red Cross 82,223 82,223
Swedish Red Cross 4,582 4,582
Swedish Red Cross (from Swedish Government) 216,760 216,760
United Arab Emirates Red Crescent 9,737 9,737

# C1. Cash contributions 781,175 781,175

Inkind Personnel
Other 9,706 9,706
C3. Inkind Personnel 9,706 9,706

C. Total  Income  = SUM(C1..C4) 990,881 990,881

D. Total  Funding = B +C 990,881 990,881

Appeal Coverage 25% 25%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 990,881 990,881

E. Expenditure -485,783 -485,783

F. Closing Balance = (B + C + E) 505,098 505,098

Other Income
DREF Allocations 200,000 200,000
C4. Other Income 200,000 200,000
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Budget Timeframe 2010/12-2011/12
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All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 22 dec 10 to 31 dec 11

Appeal Launch Date: 22 dec 10

MDR61007 - West Africa - Population Movement
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 3,977,700 3,977,700

Relief items, Construction, Supplies
Shelter - Relief 363,695 363,695
Clothing & textiles 153,633 14,910 14,910 138,723
Food 283 283 -283
Seeds & Plants 59,407 59,407
Water, Sanitation & Hygiene 962,537 17,364 17,364 945,173
Medical & First Aid 150,326 150,326
Teaching Materials 60,834 60,834
Utensils & Tools 630,015 630,015
Other Supplies & Services 891 891 -891
Total Relief items, Construction, Supplies 2,380,447 33,447 33,447 2,347,000

Land, vehicles & equipment
Vehicles 11,884 11,884
Computers & Telecom 16,186 3,281 3,281 12,905
Office & Household Equipment 10,000 10,000
Total Land, vehicles & equipment 38,070 3,281 3,281 34,789

Logistics, Transport & Storage
Storage 7,427 7,427
Distribution & Monitoring 48,119 37,596 37,596 10,523
Transport & Vehicle Costs 266,701 14,132 14,132 252,569
Total Logistics, Transport & Storage 322,247 51,729 51,729 270,518

Personnel
International Staff 411,416 15,140 15,140 396,276
National Staff 72,915 8,408 8,408 64,507
National Society Staff 262,749 29,136 29,136 233,613
Volunteers 1,167 1,167 -1,167
Total Personnel 747,080 53,851 53,851 693,229

Consultants & Professional Fees
Consultants 26,467 6,013 6,013 20,454
Total Consultants & Professional Fees 26,467 6,013 6,013 20,454

Workshops & Training
Workshops & Training 53,761 7,725 7,725 46,036
Total Workshops & Training 53,761 7,725 7,725 46,036

General Expenditure
Travel 85,865 25,717 25,717 60,149
Information & Public Relation 19,802 1,145 1,145 18,657
Office Costs 31,099 20,916 20,916 10,183
Communications 10,692 12,082 12,082 -1,390
Financial Charges 9,502 5,244 5,244 4,258
Other General Expenses 9,897 -3,498 -3,498 13,395
Total General Expenditure 166,857 61,606 61,606 105,251

Operational Provisions
Operational Provisions 238,444 238,444 -238,444
Total Operational Provisions 238,444 238,444 -238,444

Indirect Costs
Programme & Service Support 242,770 29,015 29,015 213,755
Total Indirect Costs 242,770 29,015 29,015 213,755

Pledge Specific Costs
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Selected Parameters
Reporting Timeframe 2010/12-2011/3
Budget Timeframe 2010/12-2011/12
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Budget APPEAL

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 22 dec 10 to 31 dec 11

Appeal Launch Date: 22 dec 10

MDR61007 - West Africa - Population Movement
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 3,977,700 3,977,700

Earmarking Fee 671 671 -671
Total Pledge Specific Costs 671 671 -671

TOTAL EXPENDITURE (D) 3,977,700 485,783 485,783 3,491,917

VARIANCE (C - D) 3,491,917 3,491,917

Prepared on 21/Apr/2011 Page 3 of 3


	MDR61007eu3accepted.pdf
	MDR61007 eu3 f
	Response to Appeal


