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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: CHF 90,882 was allocated on 10 July, 
2009 from the Federation’s Disaster Relief 
Emergency Fund (DREF) to support the Red Cross 
of Benin in delivering immediate assistance to 
some 5,285 beneficiaries. Unearmarked funds to 
repay DREF are encouraged. On 6 August 2009, 
CHF 574,355 was allocated to support the Red 
Cross of Benin to extend the assistance to some 
22,035 beneficiaries for three months. 
 
The torrential rainfalls in Benin during the second 
half of 2009 caused a lot of human and material 
damages in the country which prompted the 
Government of Benin to declare it a national 
disaster and called for international humanitarian 
assistance. According to the Red Cross of Benin, 
about 87,500 persons including 21,130 children 
were affected by the floods. The National Society (NS) with support from the International 
Federation’s DREF assisted in alleviating the suffering of the people most affected by the floods. It 
has mobilized, trained and deployed its volunteers and staff in the affected communities to assist 
in the distribution of basic relief non-food items procured from the national and regional 
emergency stocks after conducting an assessment of the situation in collaboration with local 
authorities. The National Society also carried out sensitization sessions on good hygiene and 
sanitation practices and assisted in the treatment of wells in the affected communities.  
 
The Red Cross of Benin as a member of the crisis committee set up by the government worked in 
close collaboration with other actors during this period. The collaboration led to the success 
recorded during the operation. The intervention of the Red Cross contributed to alleviating the 
suffering of the most affected persons as the Red Cross provided them with their immediate basic 
needs which also contributed to their starting the process of rebuilding their lives. The 
intervention of the Red Cross also contributed to the reduction in cases of water related diseases 
and the knowledge of beneficiaries in good hygiene and sanitation practices was also enhanced.  
 
A total of 29,822 persons benefited from the non-food items procured and distributed by the Red 
Cross while 10,030 persons were sensitized on good hygiene habits and 575 wells treated. The 
activities of the Red Cross also enhanced its image among the affected population, the 
government and other actors. The operation assisted the NS in strengthening the capacity of its 
local branches involved in the operation through training and procurement of emergency 
intervention tools. However, the poor condition of roads worsened by the flood water initially 
affected the Red Cross activities. The National Society was also faced with the request of the 
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affected communities for food assistance. The operation was extended at no costs to 
accommodate other communities affected by floods in other parts of the country during this 
period. With the completion of the national and regional stocks replenishment, unspent amount of 
CHF 262,549 has been returned to the International Federation’s DREF pool as there was over- 
budgeting during the application for the extension. The major donors to the DREF are the Irish, 
Italian, Netherlands and Norwegian governments and ECHO. Details of all donors can be found on:  
 
http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp 
 
<click here for the final financial report, or here to view contact details> 

 
The situation 
The heavy rainfalls which commenced in June 2009 and the blockage of drainage system led to heavy 
flooding in Cotonou and Abomey-Calavi and affected about 18 communities in these localities. A preliminary 
assessment carried out by the Red Cross of Benin and the local authorities showed that an estimated 13,464 
persons of 2,064 households were affected among whom were 5,749 children under 5 years old. A second 
assessment carried out by the Red Cross after the government declared the situation a national disaster and 
called for national and international humanitarian assistance showed that the actual number of people 
affected was 60,238 persons in these communities. 
  
Many buildings including schools, health centres and other infrastructures were submerged by the flood 
water. Water points, latrines, culverts and many personal belongings such as clothes, school materials and 
domestic animals were also affected. With their houses flooded by water, the affected people sought shelter 
in unorthodox ways, including on table tops or other surface, as there was no other alternative.  
 
The Red Cross of Benin was one of the first humanitarian agencies to intervene in assisting the affected 
people. As such it was able to scale up assistance through International Federation’s DREF. However, as 
the operation was ongoing, another heavy rainfall in the north of the country during the month of August led 
to the overflow of the Mono River and caused heavy flooding in 58 villages in Athiémé, Lokossa and Grand-
Popo with more villages at risk of the disaster. The Red Cross volunteers carried out a rapid assessment and 
the result showed that a total of 59,419 persons of 9,746 households were affected with three deaths and 
many houses including farmlands, crops and livestock washed away. Many of the affected populations were 
temporarily sheltered in public buildings like schools. The floods affected wells and damaged many latrines 
in the communities. This impact coupled with the poor sanitation habits of the communities raised health and 
hygiene risks in these vulnerable communities. The affected communities were also at risk of food and 
economic insecurity as 17,851 hectares of their farmlands were affected (Source: Centre de Promotion 
Agricole). The floods in these areas prompted the Red Cross to revise its operation and sought for an 
extension to the initial DREF to be able to support the recently affected population with immediate relief 
assistance.  
 
The Red Cross of Benin worked in collaboration with the national emergency response committee put in 
place by the government. The Red Cross of Benin in line with the Movement’s approach to assist the most 
vulnerable people revised and adapted its relief distribution plan to the beneficiaries’ real needs. The 
National Society has been playing an integral role of leadership in the committee and has collaborated with 
local authorities and community leaders to ensure efficiency in the provision of humanitarian assistance, 
minimizing/eliminating waste of resources and avoiding overlapping of tasks. The comprehensive 
assessment carried out by the National Society on the risks and damages was well coordinated with the 
technical services department of the municipalities and local authorities. The lists of the targeted 
beneficiaries were validated by the local authorities and all distribution activities were undertaken in close 
collaboration with these authorities.  
 

Red Cross and Red Crescent action 
The Red Cross volunteers including NDRT and RDRT members mobilized and deployed in the affected 
areas assisted the affected population covered by the DREF extension. The Red Cross volunteers sensitized 
the population on good hygiene practices, distributed NFIs and disinfected wells in the target communities.  
 

http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp
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Achievements against outcomes 
Relief distributions (food and basic non-food items)  
Outcome: About 4,407 most vulnerable households affected by the floods in Cotonou, Porto Novo, 
Dangbo and Abomey-Calavi benefit from the distribution of non-food items (blankets, mosquito 
nets, and clothing for children). 
Outputs 

• Distribute non-food items at target distribution points; 
• Monitor the emergency situation;  
• Procure, airlift, transport and distribute 4,407 mosquito nets; 8,814 blankets; 6,840 pieces of 

children clothing; 
• Replenish the stock used from DISAO+ project and the Federation regional stock; 
• Monitor and assess the emergency activities and submit reports on the distribution of relief items. 

 
Impact: The Red Cross of Benin in conformity with its distribution plan initially sourced NFIs from its national 
emergency stock put in place with the support of the Spanish Red Cross (DISAO+ project) and the 
Federation regional stock to carry out the first phase of distribution. The National Society also procured some 
items locally to complete the distribution. The distribution strategy was based on the immediate and basic 
needs, number of persons in each family and the extent of vulnerability of the target beneficiaries. According 
to some of the beneficiaries, the Red Cross intervention was just when needed especially in protecting them 
against malaria, cold and some water borne diseases. The Red Cross assistance afforded them the 
opportunity to start thinking of restarting their lives with the immediate basic needs it has provided.  
 

Table 1: Statistics on NFIs distributed 
 

Localities 
Beneficiaries Distributed items 

N° of 
households 

reached 

N° of 
persons 
reached Blankets 

Mosquito 
nets 

Plastic 
buckets 

Water 
treatment 

tablets Soap 

Fairly-
used 

cloth kits 

Cotonou 1,570 7,850 2,915 1,570 1,570 13,410 683 149 

Abomey- Calavi 655 3,275 1,465 655 655 26,650 800 655 

Dangbo 192 1,642 349 176 192 3,519 823 175 

Athieme (IDPs camps) 342 1,601 653 342 342 30,780 1,617 300 

Athieme (villages) 1,094 8,924 2,144 1,094 1,094 98,480 5,786 1,094 

Lokossa 900 6,530 1,785 900 900 80,960 4,455 810 

Total 4,753 29,822 9,311 4,737 4,753 253,799 14,164 3,183 
 
The National Society replenished its DISAO+ funded national stock initially used during the intervention. 
Some 400 blankets, 400 ITNs and 400 plastic buckets were procured for the replenishment by the Red 
Cross of Benin. The National Society also replenished the regional stock of the International Federation 
located in Benin at the completion of the distribution phase of the operation. Items replenished include 
blankets, ITNs, buckets among others. 
  
Challenges: The delay in the procurement of some relief items delayed the distribution phase of the 
operation. The Red Cross was also faced with the request by the affected communities for assistance in the 
provision of tents, the reconstruction/rehabilitation of their latrines, houses and the provision of food items as 
their farmlands and crops have been washed away by the floods thereby exposing them to food insecurity.  
 
Water, sanitation, and hygiene promotion 
Outcome: To reduce the risk for waterborne diseases through provision of drinking water and 
sensitization on good hygiene practices to 1,057 most vulnerable households in Cotonou and 
Calavi. 
Outputs (expected results) and activities planned 

• Procure, airlift, transport and distribute 22,035 pieces of soap (250g each); 
• Procure 396,630 water purification tablets and 4,407 jerry cans; 
• Promote health and hygiene within the affected areas;  
• Edit health and hygiene promotion kits;  
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• Treat 575 water points;  
• Refresh training for 267 volunteers on hygiene and health promotion. 

 
Impact: Cases of outbreak of water related epidemics have reduced and the beneficiaries of the Red Cross 
intervention have enhanced their knowledge in good hygiene and sanitation practices. The National Society 
procured and distributed hygiene kits (water treatment tablets, plastic buckets and soap) to the target flood 
affected populations. The National Society’s 267 trained volunteers sensitized, through demonstration, a 
total of 2,444 persons on the use of the water treatment tablets. They also sensitized a total of 18,030 
persons on good hygiene and sanitation practices in Cotonou, Abomey-Calavi, Porto-Novo, Lokossa, 
Athiémé and Grand-Popo. The Red Cross volunteers, equipped with PHAST kits, disinfected 575 wells in 
these communities.  
 
Challenges: The deplorable condition of the roads worsened by the flood water made access to target 
houses for disinfection difficult at the beginning. However, with the flood water receding, the Red Cross 
volunteers were able to carry out planned activities.    

Logistics 

The International Federation offices in Dakar and Abuja provided logistic support to the National Society 
during the operation. The support cut across procurement and provision of operational vehicle.       
 
Communications – Advocacy and Public information 
The flood response activities of the Red Cross of Benin provided an excellent opportunity for the National 
Society to demonstrate the added value of the intervention of the Red Cross and Red Crescent Movement to 
the public. The Red Cross assistance was given a national coverage by the two local television stations 
(Canal TV and ORTB TV), two radio stations (Wèkè and Capp FM) and other national dailies like Challenge, 
le Matinal, le Matin, la Nation, and Fraternité. The OCHA SITREP was also disseminated to humanitarian 
agencies at national and regional levels.  
 
The Federation’s Zone information team assisted the National Society in the formulation of strategies to 
address the public and the media, to document the distribution process, to witness the interaction between 
Red Cross staff, volunteers and beneficiaries and to produce relevant articles and photographs that 
enhanced the visibility of the Red Cross in and outside Benin. 
 
Lessons learnt 

• Collaboration with other agencies through the crisis committee set up by the government prevented 
the duplication of tasks among stakeholders especially in the area of distribution of NFI. 

• The CDRT and NDRT experience as well as training during the Spanish Red Cross DISAO+ project 
contributed greatly in the management of the Red Cross intervention; hence, the need to replicate 
the project in other branches. 

• The operation contributed a lot to enhancing the capacity of branches that were directly involved in 
the flood operation especially in emergency tools and human resources. 

• The Red Cross activities during the operation has enhanced the image of the Red Cross of Benin 
and opened an avenue for further collaboration with the government. 
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How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, 
facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with 
a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The IFRC’s work is guided by Strategy 2020 which puts 
forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  
For further information specifically related to this operation please contact:  

• In Benin: Fabien Sounkoto, Executive Secretary, Red Cross of Benin; phone: +229 95.35.65.03;            
email: sounkofabien@yahoo.fr 

• In Nigeria: Thierry Coppens, Regional Representative, West Coast Regional Office, Abuja;              
phone:+234 (0).9.870.39.24; email: thierry.coppens@ifrc.org; Jerry Niati, DM Manager, West Coast             
Regional Representation, Abuja; phone: +234 7034142708; email: niati.jerry@ifrc.org 

• Dr Asha Mohammed, Head of Operations, email: asha.mohammed@ifrc.org, phone: +27 11 303 
9700, fax: + 27 11 884 3809; +27 11 884 0230 

• In Geneva: Christine South, Operations Coordinator for West Africa, phone: +41.22.730.45.29,              
email: christine.south@ifrc.org 

• In Dubai: Peter Glenister, Regional Logistics Coordinator, Phone: +971.4.88.33 887 ext 14,              
Mobile: +97.150.600.91.66 email: peter.glenister@ifrc.org 

 

 
<final financial report below; click here to return to the title page> 
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Selected Parameters
Reporting Timeframe 2009/7-2010/8
Budget Timeframe 2009/7-2009/11
Appeal MDRBJ006
Budget APPEAL

All figures are in Swiss Francs (CHF)FINAL Financial Report

MDRBJ006 - Benin - Floods

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 574,355 574,355

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C6) 574,355 574,355

D. Total  Funding = B +C 574,355 574,355

Appeal Coverage 100% 100%

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0
C. Income 574,355 574,355
E. Expenditure -311,806 -311,806
F. Closing Balance = (B + C + E) 262,549 262,549

Other Income
Voluntary Income 574,355 574,355
C6. Other Income 574,355 574,355

Prepared on 20/Sep/2010 Page 1 of 2
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 574,355 574,355

Supplies
Shelter - Relief 174,700 174,700
Clothing & textiles 99,497 99,497 -99,497
Water & Sanitation 186,677 15,590 15,590 171,087
Utensils & Tools 18,040 18,040 -18,040
Other Supplies & Services 9,513 9,513 -9,513
Total Supplies 361,377 142,640 142,640 218,737

Land, vehicles & equipment
Computers & Telecom 12,000 8,701 8,701 3,299
Total Land, vehicles & equipment 12,000 8,701 8,701 3,299

Transport & Storage
Storage 23,161 23,161 -23,161
Distribution & Monitoring 19,700 13,924 13,924 5,776
Transport & Vehicle Costs 50,685 7,235 7,235 43,450
Total Transport & Storage 70,385 44,320 44,320 26,065

Personnel
Regionally Deployed Staff 12,600 12,600
National Staff 235 235 -235
National Society Staff 34,305 35,820 35,820 -1,515
Total Personnel 46,905 36,056 36,056 10,849

Workshops & Training
Workshops & Training 12,855 19,771 19,771 -6,916
Total Workshops & Training 12,855 19,771 19,771 -6,916

General Expenditure
Travel 10,800 7,634 7,634 3,166
Information & Public Relation 10,000 7,907 7,907 2,093
Office Costs 2,800 381 381 2,419
Communications 6,400 4,246 4,246 2,154
Financial Charges 3,500 15,917 15,917 -12,417
Other General Expenses 7 7 -7
Total General Expenditure 33,500 36,090 36,090 -2,590

Programme Support
Program Support 37,333 19,476 19,476 17,857
Total Programme Support 37,333 19,476 19,476 17,857

Services
Services & Recoveries 4,752 4,752 -4,752
Total Services 4,752 4,752 -4,752

TOTAL EXPENDITURE (D) 574,355 311,806 311,806 262,549

VARIANCE (C - D) 262,549 262,549
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