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Floods

The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital
part of the International Federation’s disaster response system and increases the ability of National
Societies to respond to disasters.

CHF 378,714 (USD 368,005 or EUR 291,265) has been allocated from the IFRC’s Disaster Relief
Emergency Fund (DREF) to support the Democratic People’s Republic of Korea (DPRK) Red
Cross in delivering immediate assistance to some 16,000 beneficiaries.

Summary: DPRK Red Cross, with
support from IFRC, continues to
support flood-affected communities
in the inundated city of Sinuiju. As of
6 September, up to 1.28 million litres
of drinking water were distributed to
the flood-affected communities,
health institutions and public service
facilities in the area. Over 350 Red
Cross volunteers were mobilized for
evacuation, rescue, first aid and
distribution of emergency relief items
to the affected communities, in close
cooperation with the local authorities
and other public organizations.
Taking into account the bad hygiene
conditions in the flood affected area, As of 6 September, up to 1.28 million litres of drinking water were
DPRK Red Cross also distributed distributed in Sinuiju city. UN missions in DPRK visited the Red Cross
1,500 family hygiene kits and an mobile water treatment units that are currently producing safe water for
additional 500,000 water purification the flood-affected communities. Photo: DPRK RCS

tablets to affected families in Sinuiju.

This operation is expected to be implemented over the next 6 months, and will therefore be completed
by 28 February, 2011; a Final Report will be made available three months after the end of the operation
(by 31 May 2011).

<click here for the DREF budget; here for map; or here for contact details>

The current situation

Rivers in northeast China were inundated by downpours on 19 — 20 August, causing severe flooding and
damage to the northwestern area of the Democratic People’s Republic of Korea (DPRK). From the Aihe river
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in China, up to 5,300 cubic metres of water per second flooded into the Amnok river and water levels began
to rise suddenly from midnight onwards on 21 August. The Amnok river reached its highest water level since
1995, when the country was affected by its worst flooding in decades. The river water swelled by the minute
and gushed over the dyke towards Sinuiju.

Road traffic came to a standstill in some areas, including Tongha-dong the Amnokgang Pleasure Park,
Sinuiju Port and the the fishery station. The flash floods submerged Sangdan, Hadan and Taji-ris in and
around Sinuiju City. In Uiju county, Soho and Ojok ris as well as the Maksa islands were the worst affected
areas. Many public buildings suffered extensive damage.

The Korean People’s Army units were also mobilized in rescue operation. By mobilizing dozens of Korean
People’s Army’s (KPA) Air Force helicopters and naval vessels, many soldiers successfully evacuated over
5,150 people to safer areas, in coordination with local authority and people’s security organization.

The provincial authority of North Pyongan advised that more than 7,100 dwellings were totally or partially
destroyed or submerged, affecting approximately 7,750 families, together with 7,200 hectares of farmland
that have been submerged, buried or washed away.

An estimated 300 public buildings, 440 metres of bridges, 7,700 metres of railroad, many other structures,
vehicles, water pumps and electro-motors are damaged, crippling the City's water supply.

The pumping station and treatment plant to supply drinkable water to Sinuiju city, which has a population od
350,000, was completely inundated and approximately 300 metres of 900mm pipe was washed away.

Coordination and partnerships

The DPRK Red Cross national disaster response team (NDRT) continues to coordinates its actions with the
national flood damage response committee, an ad hoc government coordination body. The National Society
also shares and advises the national disaster coordination committee (NDCC) on all programme and
emergency response activities undertaken with IFRC’s DPRK country office.

On 23 August, all in-country non-governmental organizations, through the Inter-Agency Contingency
Planning Working Group (IACPWG), met to discuss and propose a plan of action to address the flooding in
northwest DPRK, for sharing with the DPRK government. The government agreed that a combined
assessment team from all non-governmental organizations be allowed to travel by train to Sinuiju, where an
assessment was undertaken, covering the affected population. Coordination continues between all
international and government organizations.

Red Cross Red Crescent action

In view of the flooding season, all
provincial Red Cross branches were
alerted from early July to prepare for
probable floods in the rainy season,
preparing the emergency liaison volunteer
network for early warnings, evacuation
routes’ and areas’ safety as well as
evacuation simulations in flood-prone
areas.

The national headquarters of the DPRK
Red Cross, in close coordination with the
national flood damage response
committee, an ad hoc government
coordination body, activated the National |
Society emergency preparedness and ;
response task force where ‘f"" Témporary shelters including pre-positioned Red Cross emergency
departmental staff have daily  stocks that were distributed set up along the embankment of the Amrok

communication and contact with provincial river by flood-affected families on 22 August, 2010, a day after flood
branches. When the seasonal rains occurred in Sinuiju city. Photo: DPRK Red Cross.

started, the pre-warning systems were
operational and trained Red Cross staff and volunteers including first aiders located in flood-prone areas
were on alert to be ready for the possible flooding and landslides.
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In Sinuiju city and Uiju county over 350 Red Cross volunteers were mobilized for evacuation, rescue, first aid
and distribution of emergency relief items to the affected communities in close cooperation with the local
authorities and other public organizations.

After receiving an emergency request for assistance from Sinuiju branch on 21 August, a rapid field
assessment team led by the executive vice-president of the DPRK Red Cross departed for the affected
areas on the same day and immediately released non-food items for 2,500 households from the Sinuiju
disaster preparedness regional warehouse to assist the displaced who are temporarily living in 11 schools
and public buildings and support evacuations.

As the main potable water source and treatment areas were fully inundated, the National Society, together
with the IFRC office in-country, rapidly transported twvo EMWAT mobile water treatment units to the area and
started to produce drinkable potable water from the morning of 23 August.

As of 6 September, around 1,285,000 litres of drinking water were distributed to the flood-affected
communities, health institutions and public service facilities. The fire department of the Provincial People’s
Security provided fire brigade trucks to deliver water to the affected population.

DPRK Red Cross, with support from IFRC, has distributed an additional 3,161 emergency kits to families
(approximately 14,782 people) whose houses were totally destroyed or seriously damaged.

Progress towards outcomes

The continuing needs for supporting the flood-affected people in Sinuiju were verified through field
assessments conducted by DPRK staff, and confirmed through coordination meetings with the government.

Relief distributions (Non-food items)

Outcome: To provide 2,500 most affected and displaced families (approximately 10,000 people) in
Sinuiju city, with essential non-food items to meet their immediate needs.

Expected results

2,500 most affected and displaced families (10,000 people) affected by the flooding receive non-food
assistance.

Activities planned

« Identify and register most affected and displaced families based on agreed criteria;

« Distribute non-food items from existing stocks to identified beneficiaries;

« Continuously monitor relief activities and provide reporting on relief distributions;

« Conduct an ongoing assessment of the impact of the flood and review support strategies;
« Conduct an impact evaluation.

* Replenishment of stocks based on approved budgets and IFRC procurement requirement

Progress: A total of 11,750 displaced people received assistance from the DPRK Red Cross. Detailed
breakdown of the distribution of relief items are as follows:

Distributed pre-positioned emergency relief items for Sinuiju flooding

. : Quilts Cooking Plastic Wat_e r V_V_ater_ Family
Province | City/County . . container Purification : .
with cover Set Sheeting : Hygiene Kit
(jerrycan) Tablet
North Sinuiju 7,050 1,500 1,500 1,500 923,000 1,500
Pyongan Uiju 4,700 1,000 1,000 1,000 282,000
Total 11,750 2,500 2,500 2,500 1,205,000 1,500

Taking into account the bad hygiene conditions in the flood affected area, DPRK Red Cross distributed 1,500
family hygiene kits and an additional 500,000 water purification tablets from Pyongyang municipal
warehouse to affected families in Sinuiju.

As the operational objectives have been met, the focus will turn to replenishment of stock.



Challenges: Further weather forecasts indicating heavy flooding throughout the Korean Peninsula will
impact on the current recovery process and stretch resources. Replenishment of all pre-positioned stocks
used in response to the floods over the past two months needs to be addressed for future emergencies,
incorporating a critical stock level that will trigger immediate emergency action from the IFRC country office
and DPRK Red Cross Society.

Water, sanitation, and hygiene promotion

Outcome: Provide safe water to up to 16,000 people short of clean and safe water for one month
Expected results
Provide safe water to up to 16,000 affected people for one month

Activities planned:

» Assess the existing coverage with a view of ensuring availability of an adequate water supply;
« Provide safe drinking water through the operation, and to render hygiene promotion;

« Conduct an ongoing assessment of the impact of the watsan operation;

* Conduct an impact evaluation.

Progress: Two EMWAT mobile water purification units are operational and providing safe drinking water for
up to 16,000 affected people. Approximately 1,285,000 litres of clean potable drinking water has been
distributed. The two water and sanitation National Society operational teams are currently rotating on weekly
shifts to provide assistance to the target population.

Challenges: Further weather forecasts indicating heavy flooding throughout the Korean Peninsula will
impact on the current recovery process and stretch resources. While repair work on Sinuiju City’s damaged
water supply to ensure the entire 350,000 population have clean potable drinking water remains a concern,
and although Hygiene Promotional Training Workshops are planned, additional emergency health training,
medicines and medical kit replacements may be required to avoid further deterioration of living conditions.



How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the
Humanitarian Charter _and Minimum_Standards in_Disaster Response (Sphere) in delivering
assistance to the most vulnerable.

The IFRC's vision is to inspire, encourage, The IFRC’s work is guided by Strategy 2020 which puts
facilitate and promote at all times all forms of forward three strategic aims:

humanitarian activities by National Societies, with 1. Save lives, protect livelihoods, and strengthen
a view to preventing and alleviating human recovery from disaster and crises.

suffering, and thereby contributing to the 2. Enable healthy and safe living.

maintenance and promotion of human dignity and 3. Promote social inclusion and a culture of non-
peace in the world. violence and peace.

Contact information

For further information specifically related to this report, please contact:

DPRK Red Cross Society:
« Mr Ri Ho Rim, Secretary General; email: dprk-rc@co.chesin.com, phone: +85.02.381.4350,
fax:+85.02.381.3490

IFRC DPRK country office:

« Mr Philip Deigh, acting head of country office; email: philip.deigh@ifrc.org, phone: +85.02.3814350,
fax: +85.02.3813490

« Mr Allan McDonald, disaster management / logistics delegate; email: allan.mcdonald@ifrc.orq,
phone: +85.02.3814350, fax: +85.02.3813490

IFRC East Asia regional office in Beijing: phone: +86 10 65327162, fax: +86 10 65327166

« Ms Nicolle LaFleur, acting head of office, email: nicolle.lafleur@ifrc.org

« Mr Qinghui Gu, regional disaster management coordinator; email: ginghui.gu@ifrc.org;

mobile:  +86.13.9109.59834

« Mr Francis Markus, communications delegate; email : francis.markus@ifrc.org; mobile: +86.13.9100.96892

IFRC Asia Pacific zone office in Kuala Lumpur: phone: + 60 3 92-7 5700, fax: +60 3 2161 0670

* Mr Jagan Chapagain, head of operations, email: jagan.chapagain@ifrc.org, phone: +603 9207 5700,

fax: +603 2161 0670

* Mr Enkas Chau, zone operations coordinator, email: enkas.chau@ifrc.org ; mobile: +60 12 305 8332

« Mr Patrick Fuller, acting zone communications manager; email: patrick.fuller@ifrc.org;

mobile: +6012 230 8451

« Mr Alan Bradbury, head of resource mobilization and planning, monitoring, evaluations and reporting
(PMER) unit, email: alan.bradbury@ifrc.org, phone: +603 9207 5775

<DREF budget and map below; click here to return to the title page>



International Federation of Red Cross and Red Crescent Societies

DPR KOREA: FLOODS 26 August 2010
DREF BUDGET SUMMARY
Budget Group TOTAL BUDGET CHF

Shelter - Relief 32,400
Clothing & Textiles 132,000
Water & Sanitation 42,300
Ustensils & Tools 45,300
Other Supplies & Services & Cash Disbursments 4,000
Total Supplies 256,000
Distribution & Monitoring 50,000
Transport & Vehicle Costs 11,000
Total Transport & Storage 61,000
National Staff 3,000
National Society Staff 9,000
Total Personnel 12,000
Workshops & Training 10,000
Total Workshops & Training 10,000
Program Support 23,114
Total Programme Support 23,114
Services & Recoveries 16,600
Total Services 16,600
TOTAL BUDGET 378,714




Fédération internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federacién Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja 27 August 2010
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The maps used do not imply the expression of any opinion on the part of the International Federation of the Red Cross and Red Crescent Societies or National Societies concerning the legal status of a territory or of its authorities.
Map data sources: ESRI, DEVINFO, GIST, International Federation - MDRPK002






