
 
 
In December 2009, the Moroccan Red Crescent Society 
distributed urgently needed materials after the flash floods in 
Morocco. Photo: Moroccan Red Crescent Society. 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: CHF 200,000 (USD 188,555 or EUR 
137,415) was allocated from the IFRC’s Disaster 
Relief Emergency Fund (DREF) on 18 March, 2010 
to support the National Society deliver assistance 
to some 2,000 families (10,000 beneficiaries). 
 
The first flash floods came in December 2009 in 
the region of Sousse Massa-Draa and the Gharb 
(Kenitra). Despite large assistance from the 
authorities in the provinces affected by continuous 
and heavy rain, the populations continued to live in 
a precarious environment. Hundreds of families 
were transported and moved into temporary 
shelters in the forest of Maamoura between 
Kenitra, Sidi Yahya and Sidi Allal Tazi Sidi 
Slimane. The operation of the Moroccan Red 
Crescent with funds from DREF has helped 
alleviate this hardship. 
 
The European Union Humanitarian Office (ECHO) 
has financially supported this operation through a contribution to the Federation’s DREF of EUR 30,000. 
 
The remaining balance of CHF 21,541 will be returned to DREF 
 
The Netherlands Red Cross EUR 35,000 (CHF 50,136) and Canadian CIDA (CAD 35,000, CHF 36,557) 

T he s ituation 
 
Statistics provided by the provincial authorities soon after the flooding and consequent overflowing 
of the rivers indicated that more than 6,000 mud houses had been affected. Over 6,000 families 
and their livestock were forced into displacement, with significant resources having to be mobilized 
by the civil protection, security national gendarmerie royal and the royal armed forces. 
 
The most affected region was the Gharb plain. The Moroccan government prioritized the setting up 
of shelters, distributing food and non-food items as well as health services, and giving support to 
the agricultural sector, a major source of employment in this region of the country.  
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Al Hoceima also suffered from heavy snow and heavy rainfall, causing damage in several 
municipalities. The Middle Atlas region was also hit by torrential rains affecting towns of El Ksiba 
(250 Km south of Rabat), Taza, Midelt and Tetouan. Substantial material damage was recorded in 
Khenifra in particular which had already been hit hard by earlier heavy precipitations. More than 
400 homes were flooded by the waters which also washed away a bridge and forced the closure of 
several roads. 
 
In the province of Azilal in the Middle Atlas, snow caused the collapse of many roofs and the small 
town of Ait Abdi was seriously affected, several persons losing their lives. The Sousse region 
(Agadir, Taroudant and its surrounding) saw road and power cut, and leading to difficulties in 
providing relief assistance to remote communities. 
 
Another consequence of the floods was the collapse of the minaret at the mosque of Meknes. At 
least 40 people were killed and more than 70 people were injured in this accident. The Moroccan 
Red Crescent volunteers were present with the local authorities to provide basic first aid, psycho-
social support and transportation for the wounded. 
 
Coordination and partnerships 
 
The Moroccan government provided assistance to the affected populations and led the repair work 
to roads, bridges, electricity and water pipes. Task forces were established at national and local 
levels, closely coordinating the emergency and rehabilitation operation with the different 
stakeholders (inter ministerial coordination as well with the coordination of non-governmental 
organisations and the civil society).  
 

R ed C ros s  and R ed C res c ent action 
 
The Moroccan Red Crescent Society is part of the national disaster plan and collaborates well in 
its auxiliary role with the local authorities, the health services, civil defence and armed forces in the 
field of assessment, relief, delivery of food and non-food items, provision of first aid, transport and 
psycho-social support. 
 
Through its regional and local committees, the National Society was present immediately at the 
sites, mobilizing and organizing the intervention teams and establishing close contact with its 
central headquarters to report on the needs assessment. First aid posts were established in close 
coordination with health authorities in the different provinces. Thanks to the disaster preparedness 
programme (IDWARC) and the policy of Red Crescent to keep its basic preparedness stocks 
ready, it had a relief stock available for 2,000 families. This stock was used during the first three 
months of the operation, with part being re-plenished as planned through this DREF allocation.  
 
In the initial phase of the operation, in December 2009, the primary focus was on the Sousse-
Massa-Draa region of Agadir and Taroudant, to assess the needs and collaborate with the 
authorities on distributing food and non-food items such as blankets and mattresses, as well as 
providing first aid, psycho-social support and transport facilities to the affected people. In January 
and February, the region of the Gharb was severely affected and the situation deteriorated at the 
end of February/beginning of March in the northern and central provinces. The Red Crescent 
managed temporary shelters in four camps in the cities of Kenitra and surroundings, as well as 
shelters when needed using the facilities of the municipalities including gymnasiums and schools. 
In the field of health, volunteers were involved together with the health services in a significant 
number of medical campaigns. Mobile medical teams have been operating in 11 districts most 
threatened by the cold wave, providing not only basic medicines but also organizing health 
awareness campaigns in the context of influenza prevention. 11,748 persons were vaccinated 
since December 2009. 
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Based on the request of local authorities in the Gharb region, the Moroccan Red Crescent 
provincial committee manned several posts ensuring 24 hour duty in the four temporary camps to 
provide or organise: 
 

• psycho-social support (animation for children under five years old - school/kinder garden 
programmes targeting 300 beneficiaries and animation for children over five years old – 
school programmes including games and animation competitions) 

• hygiene awareness through leaflets and trash bags to promote healthy lifestyles and 
environmental health, involving beneficiaries in maintaining the cleanliness of camps 

• flour, oil, sugar, butter, rice, tea, blankets, mattresses and basic medicines for the health 
posts, hygiene kits of soap powder, soap, diapers and warm clothing for 1,000 families 

 
Areas of responsibilities during the emergency phase: 
 
Activities  Person  Beneficiaries  Coordination  
  
Camp management  
 

300 volunteers  
18 employees 
Administrative  
3 doctors  
6 nurses  
1 pharmacist  
6 drivers 

10,000 people  
 

Authorities  
Provincial  
local authorities,  
Civil Defence  
gendarmerie  
Royal forces  
Royal Armed and  
Auxiliary Forces 

Facilities  
5 ambulances  
All 3 cars  
field several  
Private cars  
(Volunteers)  
4 Truck  
2 caravans  
2 vans 

Distribution of relief items 
Equipments 
Distributions of  
Food 
Water & Sanitation  
Health  
Psychological support 
Departure of the emergency teams, closing the camp, transfer / handover to the authorities: in May 2010 
 
Ac hievements  agains t outc omes  
 
The Moroccan Red Crescent requested CHF 200,000 from the International Federation’s DREF, which was 
allocated in mid-March to continue and reach further with its emergency operation, and to replenish the 
stocks it had used.  
 
Relief distributions (food and basic non-food items)  
Outcome: Food and non-food relief items are procured, stored and distributed to cover the needs 
of 2,000 families. 
Outputs: 

• Continue to assess the needs and monitor the emergency situation 
• Procure relief items (1,000 food parcels, 4,000 blankets, and 1,500 mattresses) 
• Distribute relief items to affected communities (for 1,500 families) in temporary shelters in the most 

 affected regions (Souse-Massa-Draa,Gharb region) as well as in the newly affected regions upon 
 request of Moroccan Red Crescent branches 

• Reconstitute Moroccan Red Crescent stocks with the remaining items procured (for 500 families) 
• Monitor and evaluate the relief activities and provide reporting on relief distributions 

 
Impact:  

The Moroccan Red Crescent decided not to 
store food but rather to buy its supplies from 
the affected areas. As a majority of the 
businesses were closed due to the flooding, 
this led sometimes to shortages in food 
supplies. Thus, the budget allocated from 
DREF was below the assessed needs. 
Compounding this, the number of people 
affected increased with time as the adverse 
weather conditions and damage inflicted did 
not abate quickly. However, in spite of these 

Volunteers from the Red Crescent conduct activities in one 
of the camps. Photo: Moroccan Red Crescent Society. 
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challenges, affected communities did receive relief items during their stay in the temporary 
shelters. Moreover, the goods that the society had used were replenished, as planned, and will be 
made ready should further needs arise in future 
 
Donations of food, water, sanitation equipment, medication and toys were ordered, in coordination 
with the local authorities after collecting the numbers of beneficiaries in each family.  
 
The Moroccan Red Crescent organized food distributions and provided logistics training for their 
volunteers to improve the effectiveness of the operation. In addition to meeting this urgent 
requirement, the skills and experience they gain will stand the society in good stead for the future. 
The distribution report was finalized and the emergency relief distributions were completed. 
Warehouses were expanded to meet the needs, notably the one in Agadir region, which was at the 
centre of the logistics and relief operation.. 
 
The Moroccan Red Crescent continued regular distributions of food, primarily for women and 
children, until the needs abated.  

 
Emergency health  

Outcome: The risk of waterborne and water related diseases has been reduced through the 
provision of hygiene promotion to 1,500 families in three regions affected by the floods (Souse- 
Madraa-Draa, Gharb, northern region). 

Outputs:  
• Procure 2,150 hygiene kits (1,150 kits to be pre-positioned in the Gharb region for distribution to families 

hosted in the temporary shelters and 1,000 kits will be stored in emergency stocks) 
• Provide psycho-social support to affected communities with a special focus on children, women and 

elderly (procure children toys  to be used by the volunteers for PSP activities in the camps) 
• Procure basic medicines to be used and distributed and organise first aid activities in the Moroccan RC 

health posts established in the temporary camps 
• Organise awareness campaigns on hygiene promotion, water borne diseases, and disaster risk 

reduction (DRR) through the health posts. 

Impact:  
The health situation was not as severe or alarming as had been anticipated, with no outbreaks of 
illness linked to the disaster was reported. According to a survey which covered most areas of 
health facilities, 50 percent of patients had symptoms mainly of stress and other psychological 
trauma; others suffered tract infections, respiratory illnesses and cold snaps. 
 
The water networks were not damaged, as had been feared at the time of requesting DREF, and 
the water supply was not interrupted. Water quality controls were carried out, revealing no threat of 
outbreaks of waterborne diseases. Forty latrines were installed in camps for affected people, 
thereby contributing to the welfare of residents.  
 
Four camps were set up by the civil protection and managed by the Moroccan Red Crescent, the 
local authority and the Royal Guards (Gendarmerie Royale) in the province of Kenitra. In the 
province of Sidi Kacem affected people were housed in schools, colleges and communal 
structures and the entire management was provided by Red Crescent volunteers, assisted by the 
civil defence. In the region of Sous Massa Draa, the camps were not managed by the Moroccan 
Red Crescent, but the local authorities did request that the Red Crescent provide aid to the 
affected people. During the emergency phase assessments had highlighted the need for shelter, 
and these needs were met by local authorities and civil protection. 
 
After the emergency phase in late May, which was the date of closure of the school year, after 
which local authorities helped the affected people to return home. The Moroccan Red Crescent 
contributed to the efforts of the local authorities to return people gradually to their normal living 
conditions in the affected communities. In the region of Gharb, volunteers maintained contact with 
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the beneficiaries educating them about health risks that may be associated with swamps and the 
interests of environmental health. 
 
Improved sanitation of the four camps following the minimum standards of response to disasters 
standards; distribution of hygiene kits. A lot of hygiene kits were purchased from Spain by the 
International Federation’s regional representation for North Africa and sent to the Moroccan Red 
Crescent national warehouse in Skhirat and then distributed in the affected areas. 
 
Lessons learned:  
The role of the Moroccan Red Crescent in these disasters can be said to meet its mission and 
mandate. The distribution of food, mattresses, blankets and Medical partly covered the basic 
needs in the areas most affected. The people reached have greatly benefited from these well 
organized distributions, coordinated with local officials.  
 
Counselling activities in the field were organized by the Moroccan Red Crescent and they were 
especially appreciated by women and children resident in the camps. 
 
It would be desirable in the context of the preparations and management of the response to 
disasters at national, regional and local level to continue working on harmonizing national plans 
and regional disasters by focusing primarily on improving the coordination system between the 
Moroccan Red Crescent and the authorities.  
 
The Moroccan national emergency response plan has not been revised for many years and the 
operation of the emergency phase has highlighted the need to establish a dialogue between 
national partners, to better define the roles and responsibilities of each body and improve 
coordination mechanisms within the framework of an emergency plan unit. 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere)

 

 in delivering 
assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, 
facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with 
a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The IFRC’s work is guided by Strategy 2020

1. Save lives, protect livelihoods, and strengthen 
recovery from disaster and crises. 

 which puts 
forward three strategic aims: 

2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

C ontac t information  
For further information specifically related to this operation please contact:  

• In Morocco : Mr Assouali Mohamed, National Projects and Programmes Coordinator, Moroccan Red 
Crescent Society, Rabat; phone: +212 661 36 08 60; email: assouali.m@gmail.com 

• In Tunisia: Mahfoud Bessah, Regional Representative, North Africa Regional Representation, Tunis; 
phone: +216 71 86 24 85; fax: +216 71 86 29 71; email: Mahfoud.Bessah@ifrc.org  

• In Jordan: Tenna Mengistu, Head of Operations, Middle East and North Africa Zone Office, Amman; 
phone: +962 6 5694911; fax: + 962 6 5694556; email: Tenna.Mengistu@ifrc.org  

• In Geneva: Pablo Medina, Operations Coordinator, Operations Support Department; phone: +41 
22730 4381; fax: +41 22 730 0395; email: pablo.medina@ifrc.org  
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Selected Parameters
Reporting Timeframe 2010/3-2010/9
Budget Timeframe 2010/3-2010/12
Appeal mdrma003
Budget APPEAL

All figures are in Swiss Francs (CHF)

Final Financial Report

Appeal Timeframe: 16 mar 10 to 30 jun 10

Appeal Launch Date: 16 mar 10

MDRMA003 - Morocco - Floods

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 200,000 200,000

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C6) 200,000 200,000

D. Total  Funding = B +C 200,000 200,000

Appeal Coverage 100% 100%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0
C. Income 200,000 200,000
E. Expenditure -178,459 -178,459
F. Closing Balance = (B + C + E) 21,541 21,541

Other Income
Voluntary Income 200,000 200,000
C6. Other Income 200,000 200,000
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III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 200,000 200,000

Supplies
Clothing & textiles 79,000 72,005 72,005 6,995
Food 25,000 22,162 22,162 2,838
Medical & First Aid 5,000 4,154 4,154 846
Utensils & Tools 5,000 4,230 4,230 770
Other Supplies & Services 47,300 46,097 46,097 1,203
Total Supplies 161,300 148,647 148,647 12,653

Land, vehicles & equipment
Office/Household Furniture & Equipm. 6,568 6,568 -6,568
Total Land, vehicles & equipment 6,568 6,568 -6,568

Transport & Storage
Storage 8,000 8,000
Distribution & Monitoring 2,000 615 615 1,385
Transport & Vehicle Costs 3,500 3,500
Total Transport & Storage 13,500 615 615 12,885

Personnel
National Staff 883 883 -883
National Society Staff 5,000 2,997 2,997 2,003
Total Personnel 5,000 3,880 3,880 1,120

General Expenditure
Travel 2,656 2,656 -2,656
Information & Public Relation 3,000 2,528 2,528 472
Office Costs 3,000 4 4 2,996
Communications 1,500 650 650 850
Financial Charges 493 2,020 2,020 -1,527
Total General Expenditure 7,993 7,857 7,857 136

Programme Support
Program Support 12,207 10,892 10,892 1,315
Total Programme Support 12,207 10,892 10,892 1,315

TOTAL EXPENDITURE (D) 200,000 178,459 178,459 21,541

VARIANCE (C - D) 21,541 21,541

Prepared on 20/Oct/2010 Page 2 of 2


	The situation
	Red Cross and Red Crescent action
	Achievements against outcomes
	MDRMA003 Final 201010.pdf
	Response to Appeal


