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The International Federation’s Disaster Relief Emergency Fund (DREF) is a source of un-earmarked 
money created by the Federation in 1985 to ensure that immediate financial support is available for Red 
Cross and Red Crescent response to emergencies. The DREF is a vital part of the International 
Federation’s disaster response system and increases the ability of national societies to respond to 
disasters. 

Period cov ered b y this update: 10 April to 31 May 
2010. 
 
Summary: CHF 95,705 was allocated from the 
International Federation’s Disaster Relief Emergency 
Fund (DREF) on 6 January, 2010 to support the National 
Society in delivering assistance to some 640 
beneficiaries, and to replenish disaster preparedness 
stocks.  
 
An additional DREF contribution of CHF 36,317 was 
allocated on 15 January to cover the revised plan of 
action, which was a result of the psychological effects of 
the disaster and its aftershocks, the increase of the 
number of fully destroyed houses from 98 to 162 (1,134 
residents), and the total number of affected households 

to 958 (6,706 residents).  
 
An earthquake on 2 January hit 23 villages and affected 
958 households. At the early stage of the disaster 
people were evacuated to local mosques, schools or to 
neighbours and relatives.  
 
The Red Crescent Society of Tajikistan with support of the International Federation of Red Cross and 
Red Crescent Societies (IFRC) provided the 98 most affected households with non-food items as 
planned. Also winterized tents were distributed to the 50 most affected households in Vanj district centre 
and Gishkhun village. Construction materials were procured and sent to Vanj district for further 
distribution to 10 households. A psychosocial support workshop was also conducted for the Red 
Crescent staff and volunteers with the aim of establishing a team that can provide assistance to the 
affected families. In total, 140 most affected and vulnerable households (980 people) received 
psychosocial support by the members of the psychosocial support team. 
 
This operation was implemented over four months as initially planned, and completed by 5 May, 2010. A 
Final Report will be made available three months after the end of the operation (by 5 August, 2010). 
 
The Netherlands Red Cross contributed CHF 44,630 and the Canadian government CHF 25,268 to the 
DREF in replenishment of the allocation made for this operation. The DREF allocation is already 
replenished by 75 per cent. The Turkish Red Crescent contributed EUR 5,000 directly to the Red 
Crescent Society of Tajikistan. Details of all donors can be found on 



http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp
 

<click here to view contact details> 

 

The situation 
An earthquake measuring 5.0 on the Richter scale hit 23 villages in Yazgulyam and Vanj jamoats of Vanj 
district at 7:15 AM on 2 January 2010. According to the Committee of Emergency Situations and Civil 
Defense (CoES) and the Red Crescent Society of Tajikistan more than 417 aftershocks were registered. As 
a result of tremors/aftershocks the total number of affected households reached 958 (with 6,706 residents) 
out of which 162 houses were uninhabitable, 106 houses under threat of collapse, 130 houses partially 
damaged and some 560 houses were slightly affected with small cracks on the walls.  
 
Poor construction techniques have undoubtedly played a significant role in the damage induced by the 
earthquake on buildings. Some of the damaged blocks in 5 schools were closed for a while and the classes 
were hold in shifts, and UNICEF provided 22 school tents to substitute them. People, who were previously 
accommodated in school buildings moved from schools to tents and 158 households were living in 
winterized tents.  
 
Due to the heavy snowfall on 6 February, some 31 winterized tents in 5 villages collapsed. Later, 25 tents 
were reinstalled by the Red Crescent national disaster response team members; the remaining 6 tents were 
seriously damaged and could not be restored. Some 61 per cent of the households reported that their 
members became ill after the earthquake. The common illness was flu, associated with living in tents or in 
one room where the infection could spread quickly.  
 
A joint assessment carried out by rapid emergency assessment and coordination team (REACT) partners 
and the governmental disaster response commission identified 264 houses in Vanj district in need of 
reconstruction or major rehabilitation works.  
 
A vulnerability capacity and livelihood assessment was conducted by a team of 16 members representing 
CoES, UNDP, Focus Humanitarian Assistance, Mountain Societies Development Support Programme, the 
Red Crescent Society of Tajikistan and independent specialists. The assessment showed that 71 per cent of 
the households are highly vulnerable and may lack the resources to reconstruct their houses.  
 
Immediate humanitarian needs were largely met; although considerably more work needs to be done on 
recovery and rehabilitation. The government requested support with construction materials to allow families 
to begin rebuilding as soon as possible, and is developing plans for the relocation of households from areas 
designated as unsafe.  
 

Coordination and partnerships 
The Red Crescent Society of Tajikistan continues working with the government and other stakeholders in 
disaster response activities and assessments. The Red Crescent Society of Tajikistan with support of the 
Federation country representation convenes coordination meetings of the emergency shelter cluster and 
distributes non-food relief items during disasters in Tajikistan. The National Society has been working as an 
auxiliary to the government and coordinated its response activities with all disaster response stakeholders, 
particularly as a member of REACT, headed by the Committee of Emergency Situations and Civil Defence 
(CoES).  
 
The following response activities were carried out by the different stakeholders: 

 The Red Crescent Society of Tajikistan had supported the most vulnerable families by providing 
construction materials for 10 houses.  

 Global Partners is constructing 20 new houses for the people affected. 
 The construction of a school by Directorate on Construction of State Infrastructure is underway for 

380 children and a health centre in the new settlement.  
 20 tonnes of wheat seeds, 150 tonnes of potato seeds and 50 tonnes of fertilizers were provided by 

FAO and distributed to the families whose livelihoods were affected.  
 Caritas Switzerland allocated its private funds for house construction in Vanj district. At the same 

time, the organization mobilized additional donor funding to increase the project size and therefore 
the number of families who would receive a new house. 

 The construction of 120 houses some 17 kms from Vanj district is going on.  

 

http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp


 Psychosocial support was provided to the affected population by CoES, WHO and the Red Crescent 
Society of Tajikistan. 
(For more information on coordination and situation developments please visit: www.untj.org) 

 

Red Cross and Red Crescent action 
 
The Red Crescent Society of Tajikistan immediately mobilized resources to respond to the needs of the 
families whose houses had been destroyed or their property damaged. In total, 21 Red Crescent Society of 
Tajikistan staff and volunteers were deployed in response to the disaster. National disaster response team 
members conducted rapid assessment, rendered first aid and participated in evacuation activities.  
 
The National Society’s trained staff and volunteers also actively participated in the implementation of the joint 
REACT vulnerability assessment. 
The weekly monitoring of the situation was conducted by national disaster response team members and 
local disaster committee members as the aftershocks continued and the reports received were shared with 
REACT partners.   
 

Progress towards objectives 
Relief distributions (food and basic non-food items)  
Objective: 98 most affec ted households (640 peo ple) in Vanj district are provided with basic no n- 
food items. 
Activities planned:  

 Conduct detailed emergency needs and capacity assessments. 
 Develop beneficiary targeting strategy and registration system to deliver assistance. 
 Prepare lists of beneficiaries together with the local authorities and in accordance with the Red 

Crescent’s assessment procedures and format. 
 Distribute relief supplies and control supply movements from the point of dispatch to the end 

users. 
 Monitor and evaluate the relief activities and report on the relief distributions. 
 As part of the monitoring and evaluation activities, conduct a survey among the people reached to 

find out what they felt about the goods and services received. 
 
Progress:  
 
In total, 98 most affected households were provided with basic family sets including winterized tents, bedding 
sets, blankets, hygiene kits, water cans, kitchen sets, hoes and shovels. The people received non-food items 
according to criteria agreed with local authorities, beneficiary representatives, CoES and REACT partners. 
The delivery of the stocks was implemented by the Red Crescent Society’s logistics department and 
controlled by disaster management officers. 
The disaster preparedness stock replenishment in Vanj district and Dushanbe warehouse has been also 
completed.                                                                                              
                                                                                                                                          Table 1: Non‐food items distributed 
The monitoring of the activities was done by the Federation/ 
Red Crescent Society of Tajikistan headquarters disaster 
management staff and concluded that all items were 
distributed according to the prepared list. In order to involve 
people reached in the monitoring of the operation, the people 
assisted were asked by team members on the activities 
implemented by the Red Crescent Society and the 
appropriateness of the distributed items. 
 
Challenges: The spring of 2010 characterized by unusual 
heavy precipitation, triggering avalanches, floods, mudslides, 
rock flows and landslides all over the country slowed down the 
operation. 

Item Number

Blankets 640

Bedding sets 98

Hygiene kits 98

Water cans 98

Kitchen sets 98

Hoes  98

Shovels  98

http://www.untj.org


 
 
 
 

 
Progress:  
The Red Crescent Society of Tajikistan strengthened its capacity on rendering psychosocial support through 
conducting a workshop for its 22 staff and volunteers. The gained knowledge was put into practice in the 
most affected villages of Vanj district. In total, 140 most affected and vulnerable households (980 people) 
received psychosocial support by trained psychosocial support team members. 
 

Emergency Shelter  
Objective 1: 50 most a ffected households out o f 98 preliminary targeted households are provided 
with family winterized tents. 
Objective 2: 10 househ olds out of 98 hous eholds are prov ided with co nstruction materials an d 
tools to hel p them co pe with the consequences of the earthquake, a nd pres erve their huma n 
dignity. 
Activities planned:  

 Complete the detailed emergency shelter needs. 
 Prepare lists of beneficiaries together with the local authorities and in accordance with the 

assessment procedures and format. 
 Procure and transport items to affected areas. 
 Distribute supplies and control supply movements from the point of dispatch to the end users. 
 Monitor and evaluate the relief and psycho-social support activities and report on the relief 

distributions. 
 Conduct beneficiary satisfaction survey in all targeted villages. 

 
Progress:  
In coordination with REACT partners the National Society provided 50 most affected households with 50 
winterized tents. All 98 households were provided with construction tools to rebuild their houses and to repair 
damages. Furthermore 10 households were also provided with construction materials including nails 100 
mm, nails 150 mm, roofing nails, roof iron, cement, framing timber, door, door hinge, window, and window 
hinge to help them in the recovery process.  
 
The Red Crescent Society of Tajikistan will conduct a survey in June among the people reached to find out 
what they felt about the goods and services received. The results of the survey will be summarized in the 
final report. 
 
 
 
 
 
 
 
 
 

Emergency health  
Objective: 140 households (980 people) have benefited from psychosocial support to recover from 
the effects of the earthquake aftershocks.  
Activities planned:  

 Complete the detailed psychosocial support needs assessment. 
 Develop community and beneficiary targeting strategy in coordination with local and health 

authorities. 
 Prioritize beneficiaries (children, women and older people). 
 Establish a psychosocial support team with support from an internationally deployed consultant 

who will provide training to 16 Red Crescent staff and volunteers. 
 Deliver psychosocial support to prioritized beneficiaries. 
 Conduct beneficiary satisfaction survey in all targeted villages. 



How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Mov ement and Non-Gov ernmental Or ganizations (NGO 's) in Disaster Relief  and th e 
Humanitarian Char ter and Minimum Standard s in Disaster Resp onse (Sphere ) in deli vering 
assistance to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, 
facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with 
a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The IFRC’s work is guided by Strategy 2020 which puts 
forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  
For further information specifically related to this operation please contact:  
 In the Red Crescent Society of Tajikistan : Zafar Muhabbatov, Secretary General, Dushanbe, email: 

zmuhabbatov@redcrescent.tj, phone: + 992372 24 03 74, fax: + 992 372 24 53 78 
 In the Coun try Represe ntation for Tajikistan: Eric Michel-Sellier, Country Representative,  email: 

eric.michelsellier@ifrc.org, phone: + 992 372 244296 or 245981,  fax: +992 372 248520 
 In the  Euro pe Zon e O ffice: Slobodanka Curic, Disaster Management Coordinator, Budapest, email: 

slobodanka.curic@ifrc.org, phone: +36 1  8884 510, fax: +36 1 336 1516 
 In Geneva: Pablo Medina, Operations Coordinator, email: pablo.medina@ifrc.org, phone: +41 22 730 

4381, fax: +41 22 733 0395 
 

<click here to return to the title page> 

mailto:zmuhabbatov@redcrescent.tj
mailto:eric.michelsellier@ifrc.org
mailto:slobodanka.curic@ifrc.org
mailto:pablo.medina@ifrc.org

