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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that 
immediate financial support is available for Red Cross and Red Crescent emergency response. The 
DREF is a vital part of the International Federation’s disaster response system and increases the ability 
of National Societies to respond to disasters. 

Period covered by this update: 22 
September to 1 October 2011. 
 
CHF 97,137 has been allocated from the 
IFRC’s Disaster Relief Emergency Fund 
(DREF) to support the National Society in 
delivering immediate assistance to some 
5,000 beneficiaries. Unearmarked funds to 
repay DREF are encouraged. 
 
Summary: To date, the 6.8 magnitude 
earthquake which struck Sikkim on 18 
September has claimed 112 lives in the 
state. Many areas in the north district are still 
inaccessible by road, posing a challenge to 
extending relief assistance to the people in 
need. The Government of India has put 36 
helicopters in action as part of the relief 
efforts. However, heavy rains and dense fog 
have hampered the entire operation. 
 
An Indian Red Cross Society (IRCS) relief 
team reached Gangtok on 21 September and since then has been trying to proceed to the most severely 
affected areas for assessment and relief work. The continuing landslides, heavy rains and dense fog 
prevented the team from reaching Chungthang. The team was able to airlift a water purification unit to 
Chungthang on 27 September 2011 by helicopter and the unit was installed the following day. This unit is 
now providing water to around 1,500 people. Many workers from other parts of the country who were 
working on the various development projects have been stranded in Chungthang. The deployed team is 
closely working with the Sikkim state branch volunteers under the leadership of the state secretary and 
has started distributing non-food items. The restoring family links (RFL) services are also being delivered 
in Chungthang and Mangan. 
 
This operation is expected to be implemented over three months, and will be completed by 
22 December 2011. The Canadian Red Cross/government has replenished the DREF for this allocation. 
Details of all donors can be found on: 
http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp. 

 
I In September 2011, the Indian Red Cross Society supplied  

purified water to the affected people after the earthquakes in 
Sikkim. Photo: Indian Red Cross Society. 
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The situation 
An earthquake with a 6.8 magnitude occurred on 18 
September 2011 at 18:11 IST in the border region 
between India and Nepal, causing widespread 
damage to the infrastructure in Sikkim. 
 
The main shock was followed by several aftershocks 
of low intensity which have triggered landslides in the 
backdrop of persistent heavy rains. 
 
Various assessment missions of humanitarian 
organizations, including Sphere, have collected 
significant information to give clarity on damage. The 
worst affected northern district of Sikkim remains 
inaccessible due to landslides. Reports indicate that 
damage to infrastructure is wide-spread, and the 
number of lives lost has exceeded 110 in Sikkim 
alone. Lack of access due to damaged roads, 
collapsed communication networks as well as poor 
weather conditions are hindering efforts to reach the 
affected population. 
 

To meet the emergency needs of the affected people, IRCS has started relief operation in Sikkim. IRCS 
intends initially to support 5,000 affected people with shelter materials, non-food items as well as clean 
water.  

 
IRCS has airlifted non-food relief items along with a water treatment unit from Delhi to Bagdogra airport. 
From Bagdogra airport to Gangtok, relief items were transported by truck. Additional relief supplies were sent 
from the Kolkata regional warehouse by truck to Gangtok. A team of five national disaster response team 
(NDRT) and national disaster water and sanitation response team (NDWRT) members was deployed to 
reinforce capacities of the Sikkim state branches. A water treatment unit was further airlifted from Gangtok to 
Chungthang which is inaccessible by road and is the worst affected, and has since been installed and is 
distributing water to 1,500 people in Chungthang. This team is now active in the distribution of non-food 
items. 
 
Coordination and partnerships 
A meeting among humanitarian agencies was held at the Sphere India office on 19 September 2011. The 
meeting touched on the challenges facing the relief operation due to poor access to the affected areas. IRCS 
is working in close coordination with the Ministry of Health and Family Welfare which is its nodal ministry. 
 
The International Federation of Red Cross and Red Crescent Societies (IFRC) India office is coordinating 
with in-country partner national societies, keeping them updated on the situation in Sikkim and the action of 
IRCS. 
 
A meeting was held with the relief commissioner of Sikkim on 24 September 2011 where coordination and 
resource sharing was discussed with a focus on finding solutions in order to reach areas which at present 
remain inaccessible. As a result of this meeting, a helicopter was arranged by the relief commissioner to 
airlift the IRCS team and water treatment unit to Chungthang. 
 

 
On 29 September 2011, the NDRT/NDWRT team 
travelled for 7km through a tunnel which is under 
construction on their way from Chungthang to Gangtok.
Photo: NDRT member / Indian Red Cross Society. 
 



Red Cross and Red Crescent action 
 
Progress towards outcomes 
In response to a request from the Sikkim state branch, IRCS headquarters has deployed a team of NDRT 
and NDWRT members to reinforce the capacities of the state branch. These teams are helping the state 
branch in assessing the needs of the affected people and in shaping up the relief operation. Two NDRT 
members who are trained in RFL have also been deployed. As the assessment team started working in 
Sikkim, needs of the affected people from the field are being communicated on regular basis. 
 
Relief distributions (food and basic non-food items)  
Outcome:  The immediate needs of 1,000 earthquake affected families (5,000 beneficiaries) have 
been met through relief distributions in Sikkim. 
Outputs and activities planned:  

• Detailed need assessment by IRCS and mobilisation of national disaster response team (NDRT) 
and national disaster water and sanitation response team (NDWRT) members and volunteers. 

• Procurement of non-food item stocks. 
• Dispatch and transportation by IRCS to the distribution sites.  
• Distribution of relief items (woollen blankets) by trained IRCS volunteers and staff. 
• Re-stock relief items distributed. Regular detailed monitoring and reporting of distributions. 

 
Progress: NDRT/NDWRT members have been 
deployed to Gangtok since 21 September 2011. The 
team has been liaising with the state branch as well as 
the various government departments engaged in relief 
operation. The team has also visited some of the most 
severely affected areas and have analysed the needs. 
 
The following non-food items which were airlifted on 22 
September 2011 at 5:00 from Delhi are being 
distributed by the volunteers of state branch and the 
NDRT/NDWRT team members in the affected areas. 
 

 
In addition to the above relief items, 500 kitchen sets 
were sent to Gangtok from the Kolkata warehouses by 
truck. Distribution of these kitchen sets is also in progress. 
 
Replenishment of the relief items which have been sent to Gangtok is being carried out. 
 
Challenges: 
Transport and communications are both badly affected due to earthquake, landslides and the continuing 
rain. The road between Siliguri and Gangtok, as well as most of the other main routes that are now 
reopened are frequently blocked by recurrent landslides and the falling of loose rocks and boulders. 
Communication links (telephone and any other communication) with many villages in upper north Sikkim are 
still disrupted. This is a major concern, as it prevents smooth and regular communication with some of the 
worst affected villages. 
 
Due to inaccessibility by road and scarcity of helicopter services, the team had to walk 10 km and had to 
travel through a tunnel which is under construction for 7 km to reach their destination. 
 
Emergency health  
Outcome: First aid and referral services for the injured and sick people in severely-hit areas are 
available. 
Outputs and activities planned:  

• Procurement of first aid kits. 

 
Distribution of relief supplies in Sikkim by Red Cross 
volunteers in September 2011. Photo: Indian Red 
Cross Society 
 

Sr. no Items  Quantity 
1 Stoves  200 
2 Tarpaulin 500 
3 Woollen blanket 2,000 



• Provision of first aid to earthquake affected people in Sikkim 
 
Progress: As the government has deployed many health teams in the field, the proposed activity under this 
objective will not be carried out in order to avoid duplication of work. The services of the NDRT team member 
who is also a doctor were sought by the local administration for handling some of the donated medicines.  
 
Water, sanitation, and hygiene promotion 
Outcome: Water and sanitation related diseases are reduced for 1,000 families through access to 
safe drinking water. 
Outputs and activities planned:  

• Assess the damage to existing water supply systems and requirement for emergency water 
supply. 

• Selection of most vulnerable people as beneficiaries. 
• Deployment of water treatment unit(s). 
• Treatment and distribution of safe drinking water for up to 5,000 people (1,000 families). 
• Monitoring and evaluation. 

 
Progress: A water treatment unit has been installed 
in Chungthang near  Gurudwara and is providing safe 
drinking water to the affected people who are taking 
shelter in the relief camp, as well as those staying in 
temporary shelters. This unit is currently distributing 
safe water to approximately 1,500 people. District 
officials visited the location where the unit has been 
installed and appreciated the work done by IRCS. 
Before leaving Chungthang, the team trained local 
volunteers to operate the WatSan unit.  
 
Challenges: Heavy rain fall, dense fog and 
landslides delayed the installation of water treatment 
unit by three days.  
 
 
 
 
 
 
Emergency shelter 
Outcome: 1,000 families have received tools to repair their damaged houses and to 
salvagematerial of the damaged houses
Outputs and activities planned:  

• Identification of beneficiaries. 
• Procurement of shelter kit and tarpaulin. 
• Distribution of the shelter kits along with tarpaulin by trained staff and volunteers. 
• Monitoring the use of shelter kit. 
• Regular detailed monitoring and reporting of distributions. 

 
Progress: According to the team, the shelter tool kits is still a high priority for those people whose houses 
are damaged. The team has collected the statistics from local administration on the damaged houses which 
will facilitate the distribution of shelter tool kits. FedEx has kindly agreed to transport these kits free of charge 
from the Regional warehouse in Malaysia to India which will speed up the process. 
 
Challenges: As we do not have shelter tool kits available from  the IRCS regional warehouse, they will be 
sent from the IFRC regional warehouse in Kuala Lumpur, which is taking some time but the process is now 
facilitated by free air-frieght service offered. 
 
 
 
 

 
27 September 2011: Airlifting of water purification unit to 
Chngthang. Photo: Indian Red Cross Society  
 

 



 
 
Contact information 
For further information specifically related to this operation please contact:  

• Indian Red Cross Society: 
o Dr. SP Agarwal, Secretary General 

E-mail: spagarwalsg@indianredcross.org; Tel: +91 11 2371 6441;  
 

• IFRC India country office: 
o Mr. John Roche, head of office 

E-mail: john.roche@ifrc.org, tel: +91 11 2332 4203 
 

• IFRC South Asia regional office, in India:  
o Mr. Azmat Ulla, head of regional office 

E-mail: azmat.ulla@ifrc.org, tel: +91 11 2411 1122, fax: +91 11 2411 1128. 
o Ms Maija-Liisa Fors, regional programme coordinator 

E-mail: maijaliisa.fors@ifrc.org; tel: +91.11.2411.1125;  
 

• IFRC Asia Pacific Zone office, in Malaysia:  
o Mr Enkas Chau, operations coordinator; phone: +603 9207 5798; mobile: +6012 305 8332; 

email: enkas.chau@ifrc.org. 
o Mr Al Panico, head of operations; phone: + 603 9207 5700, email: al.panico@ifrc.org. 
o Mr Alan Bradbury, head of resource mobilization and planning, monitoring, evaluation and 

reporting (PMER), e-mail: alan.bradbury@ifrc.org. tel: +603 9207 5775. 
o Mr Jeremy Francis, acting head of regional logistics unit; mobile: +6012 298 9752; e-mail: 

jeremy.francis@ifrc.org.  
 
DREF history: 
• This DREF was allocated on 22 September 2011 for CHF 97,137 for three months to assist 75,000 

beneficiaries. 
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1. Click here to return to the title page 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 


