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Appeal history: 

• This Emergency Appeal was initially 
launched on a preliminary basis on 1 July 
2011 for CHF 3,758,917 for 8 months to 
assist 173,000 beneficiaries in South 
Kordofan, Blue Nile and Abyei. 

SRCS staff providing water and ready to eat food to people 
fleeing Damazin following the breaking out of fighting on 1 
September 2011.  PHOTO: SRCS 

• Disaster Relief Emergency Fund 
(DREF): CHF 200,000 was initially 
allocated from the Federation’s DREF to 
support the National Society to respond as a start up to the appeal. 

• Operation Update 1 adjusted the budget from CHF 3,758,917 to CHF 3,930,089 based on the 
proposed changes in the activities.  

• This Operation update highlights the status of operations and includes emerging information on the 
situation in Blue Nile State and South Kordofan. The changing needs on the ground may require 
adjustments to the appeal and therefore possible revision in the next update, which shall be due in 
February 2012.  

• The Sudanese Red Crescent Society (SRCS) has issued seven information bulletins since the start 
of the emergency providing crucial updates. IFRC has shared these with humanitarian actors in 
country and its partners worldwide. 

• The appeal has so far received multilateral and bilateral contributions and pledges from British, 
Canadian Japanese, Norwegian and Swedish Red Cross societies as well as USAID. Meanwhile, 
SRCS has continued to receive bilateral in kind and financial support from several other partners 
(Movement and external) to respond in the South Kordofan crisis. 

 
Summary: Following the outbreak of armed hostilities between the Government of Sudan and opposition group 
Sudan People’s Liberation Movement (SPLM) North in South Kordofan (June 2011) and in Blue Nile State 
(September 2011), fighting still continues in several parts of both states. The Government has given humanitarian 
access to Sudanese Red Crescent Society (SRCS) and national NGOs. This access, however, is intermittent and 
therefore not fully available at all times. However, International NGOs and UN agencies are currently able to send 
national staff to affected areas. Access to SPLM controlled areas is out of reach for SRCS and other actors due to 
fighting and security concerns. Internally Displaced Persons (IDPs) continue to be affected by the fighting though 
a good number of them have gone back to their homes especially in Kadugli and Damazin areas in respective 
states. However, there is a large population of IDPs from other areas in both Damazin and Kadugli, who are 
currently being assisted by the SRCS. The National Society has carried out joint assessments with Humanitarian 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19491
http://www.ifrc.org/docs/appeals/Active/MDRSD011.pdf
http://www.ifrc.org/docs/appeals/Active/MDRSD011.pdf
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Aid Commission (HAC) and other agencies in South Kordofan following heavy rains in Muglad and Abyei areas. 
This flooding has further increased the vulnerability of the local populations already affected by conflict. 
 
The Abyei situation requires the development of a contingency plan to address humanitarian needs once the full 
deployment of The UN Interim Force for Abyei (UNISFA) has taken place. Such a plan would have to take into 
account the special arrangements and involve cooperation and coordination between SRCS/SSRC.  
 
The worsening food security situation in Sudan requires comprehensive assessments jointly with SRCS in 
different parts of the country including those affected by the current crisis under this appeal. The assessments 
might form part of the evaluation process planned in the second quarter of 2012 under this appeal. 
 
SRCS has rolled out relief operations in Blue Nile and South Kordofan states and assisted affected communities 
in terms of relief, water and sanitation, health, restoring family links and child protection. This assistance was 
made possible due to contributions from Movement and non Movement partners both in cash and in kind. In 
addition, SRCS has also received assistance from the Humanitarian Affairs Commission (HAC) in terms of food in 
South Kordofan which was distributed to IDPs within Kadugli locality. With support from the British Red Cross, 
SRCS was able to distribute NFIs to 1,055 families in Blue Nile State during the reporting period.  
 
SRCS has joint operations ongoing with ICRC in Blue Nile State, which will be duly reported jointly by SRCS-
ICRC. Discussions are currently underway on how the various Movement components can contribute to the 
operation in Blue Nile in a coordinated manner.  
 

The situation 
Following the conflict that broke out in South Kordofan 
(June 2011), Kadugli and surrounding localities are now 
stable though fighting is still reported to be ongoing 
sporadically in Al Rashad, Talodi and other localities. 
Humanitarian access is still confined to Sudan Armed 
Forces (SAF) controlled areas while access to SPLM 
controlled areas continue to be out of reach for 
humanitarian actors. Major transport corridors have been 
affected by the ongoing fighting. Rains continue to affect 
access in all parts of South Kordofan, with the exception 
of the tarmac road between El Obeid and Kadugli, the 
road from Kadugli to Rashad and the murram road to 
Abu Jibeiha. While some people have crossed the border 
to South Sudan, most of the IDPs are currently located in 
major towns such as Kadugli, Dilling, Rashad, Abu 
jibeiha and Talodi. Most of the IDPs are accommodated 
with relatives, however some of IDPs in the Rashad area 
are living in small villages under makeshift shelters. 

South Kordofan and Blue Nile Map: Souce OCHA 

 
In Blue Nile State, hostilities are reportedly ongoing in the Tadamon, Al Kormuk and Bao areas of Southern parts 
of Blue Nile State. Meanwhile, Ed Damazin and surrounding areas are currently stable as the fighting has moved 
towards the south and south east. While IDPs from Damazin have gone back to their homes, fresh displacement 
from Bao areas to Roro, Gulyi and Bout areas have been reported. In south eastern parts of Blue Nile State, 
IDPs are still housed by relatives and in schools and makeshift settlements in Deiran, Bao, Dindiro and Humara 
localities. In the areas where active fighting is going on, landmines and unexploded ordnances (UXOs) continue 
to be a major risk hampering movement.  
 
An estimated 27,000 refugees have crossed into Ethiopia and are now currently largely being assisted by the 
United Nations High Commission for Refugees (UNHCR) as well as other agencies in Ethiopia. The Ethiopian 
Red Cross Society with support from IFRC has started providing humanitarian assistance through the use of 
DREF funds and has launched a preliminary Emergency appeal. For more information about the appeal, kindly 
refer to IFRC.org 
 
In Abyei, UNISFA has not yet deployed fully to the area, though an advance party is on the ground. The presence 
of both the SAF and the Sudan People’s Liberation Army (SPLA) in Abyei area continues despite the 20 June 

http://www.ifrc.org/docs/appeals/11/MDRET011ea.pdf
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Population movement out of Blue Nile State 
PHOTO: SRCS.

agreement between the Government of Sudan and SPLM on 
temporary arrangements for the administration and security of the 
Abyei area. Click here for more information. 
 
Coordination and partnerships 
The IFRC Secretariat in Sudan continues to deliver its 
representation, coordination and facilitation role in support of the 
activities of IFRC members with an interest in supporting the 
humanitarian efforts of the SRCS through three levels of 
coordination meetings. These are: 
� Level 1. Movement Platform at strategic level with SRCS, 

IFRC and ICRC participation; 
� Level 2. Movement Partnerships Task Force at operational 

level with SRCS, IFRC, ICRC and Partner National 
Societies (PNSs) in country participation; 

� Level 3. Technical Ad-Hoc Committees at technical level with SRCS, IFRC, ICRC and PNSs in-country 
participation based on subject under discussion. 

 
The tri-weekly RC/RC Movement based coordination meetings led by SRCS continue to be held at the SRCS 
Emergency Operation Room to discuss the various crisis and response being undertaken by SRCS. In addition, 
SRCS holds regular bilateral meetings to discuss the situation and ongoing response with IFRC, ICRC and PNSs 
as well as with other key non-Movement partners supporting the response efforts.  
 
Both SRCS and IFRC Secretariat in Sudan are attending regular information sharing UN led meetings. This 
includes participation in the sectoral meetings on Security, health, Humanitarian Country Team (HCT) and 
logistics. They also participate in bilateral and/or joint discussions with the United Nations High Commission for 
Refugees (UNHCR), the UN Children’s Fund (UNICEF), the UN Population Fund (UNFPA), the World Health 
Organization (WHO), the World Food Programme (WFP), and the UN Organization for Coordination of 
Humanitarian Affairs (OCHA) among other key agencies with a presence on the ground. 
 
The IFRC Country Office in Sudan has organized and/or held discussions with Partner National Societies (PNSs) 
and Aid agencies of several foreign missions based in Khartoum to give an update of the RC/RC response in 
South Kordofan and Blue Nile and status of plans for Abyei. SRCS coordinates and participates in similar 
meetings with authorities and partners at National and the relevant state levels.  
. 
 

Red Cross and Red Crescent action 
Overview 
During the reporting period, SRCS, through IFRC and bilateral support, was able to reach 32,527 people in South 
Kordofan and 35,604 people in Blue Nile State affected by the ongoing crisis. Cumulatively, SRCS has reached 
68,131 people directly with various relief services including food and non-food items. In addition, SRCS has been 
able to provide basic health care to 70,836 people in South Kordofan and 4,800 people in Blue Nile during the 
reporting period. Through their restoring family links (RFL) activities, SRCS has been able to identify and 
document unaccompanied children, 3 of whom have been restored to their families since the beginning of the 
operation with 1 during this reporting period. Access restrictions coupled by poor road conditions due to rainy 
season continues to be the main challenge in delivering assistance to affected populations.  
 
Progress towards outcomes  
 
Relief distributions (food and basic non-food items)  
Outcome 1: Vulnerability is reduced through provision of relief assistance (non-food items) to 9,300 
affected households (46,500 beneficiaries) in Kadugli, Keilak, Albardab, Abu Jaibiha, Kauda, Talodi, 
Dilling, Aldibibat, Kurtala and Al Rashad as well as 12,000 households (60,000 beneficiaries) in Abyei 
and Blue Nile.  
Outputs Activities planned 

http://www.unsudanig.org/new_gateway/
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• At least 9,300 households in South 
Kordofan receive essential relief items. 

• 12,000 households in Abyei receive 
essential relief items.  

• Coordinated mobilization and distribution 
of relief goods 

• Identify most vulnerable beneficiaries and distribute relief 
cards to them. 

• Procure and transport relief items to identified 
beneficiaries.  

• Mobilize 600 SRCS volunteers to carry out relief operation 
(assessment, distribution etc). 

• Monitor and evaluate the relief activities and provide 
reporting on relief distributions. 

• Develop an exit strategy. 
 
Progress 
South Kordofan: During the reporting period, 833 households (4,481 individuals) in South Kordofan, Kadugli 
locality received food rations consisting of 40 metric tonnes of sorghum, 2.2 metric tonnes of lentils, 1 metric 
tonne of oil, 2 metric tonnes of sugar and 1.4 metric tonnes of salt provided by the government through HAC. A 
total of 32 SRCS volunteers did the distribution from South Kordofan branch. 
 
In the same period 1,800 IDPs in South Kordofan, Kadugli locality, received Non Food Items (NFIs) totalling 1,082 
tarpaulins, 1,735 blankets, 1,107 clothes, 1,024 cooking sets, 213 jerry cans, 2,145 mosquito nets and 3,026 bar 
soaps. A total of 77 SRCS volunteers from South Kordofan Branch participated in the distribution. 
 
The South Kordofan branch also carried out assessments of new IDPs in Rashad, Talodi and Abu Jibeiha 
localities and 2,482 households have been identified and registered during the same period. The branch 
distributed NFIs for 993 households ( 5,891 people) including 993 tarpaulins,1,986 sleeping mats,1,986 mosquito 
nets,1,986 jerry cans, 1,986 blankets to the IDPs. Nine SRCS volunteers participated in the distribution operation.  
 
The branch also carried out joint floods impact assessment in Muglad area together with Ministries of Agriculture, 
Welfare, Water Resources, Humanitarian Aid Commission (HAC), Save the Children Sweden and Concern 
Worldwide from 29 September to 3 October 2011. This assessment followed heavy rains which in turn led to flash 
floods in the greater Muglad area which was inaccessible for three weeks. The results of the assessment 
indicated that 3,495 households are affected by the floods in Muglad, Abyei and Babnoosa towns. The result of 
the assessment is as follows: 

• 1,859 houses completely damaged and 1,320 partially destroyed all requiring shelter and NFIs. 
• 2,890 households had their crops washed away by the floods 
• Urgent need for food assistance as all food stocks in the area were destroyed just before harvest. 
• High malnutrition cases reported in Abu Khaboub, Al Mugadama, Al angaryb and Al Tihya villages. 

 
The assessment recommended a total of 3,495 households require urgent food assistance of which 1,859 
requires shelter and other NFI support. Moreover, the need to set up urgent interventions in health and water and 
environmental sanitation is necessary to avert outbreak of diseases. SRCS is in discussions with other 
stakeholders present on the ground to plan for provision of support based on available resources. SRCS has 
received bilateral support from Qatar Red Crescent to procure NFIs in support of South Kordofan with 
distributions planned for November to meet part of the identified needs in the previously mentioned assessment. 
 
Blue Nile: 

Within days of the conflict outbreak, the 
SRCS Blue Nile Branch distributed 
prepositioned NFIs stock donated by UNJLC 
and UNICEF (500 blankets, 500 sleeping 
mats, 500 jerry cans and 500 tarpaulins) and 
IFRC appeal (750 blankets and 750 jerry 
cans) to 500 families in Damazin. 

NFI distributions in Damazin locality Photo: SRCS 

 
SRCS has established joint operations that 
are ongoing with ICRC in Blue Nile, which will 
be duly reported jointly by SRCS-ICRC. 
Discussions are currently underway on how 
the various Movement components can 
contribute to the operation in Blue Nile in a 
coordinated manner.  
On October 23 2011, the SRCS Blue Nile 
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State Branch verified IDPs figures of 3,000 households (18,000 people) in Damazin, Bao, Kurmuk and Altdamon 
localities. With support from the British Red Cross through the IFRC Appeal, SRCS was able to procure NFIs for 
the 3,000 anticipated families and distributed NFIs to 1,055 families in Jarwa, Ahmar Gurow, Kambow, Aljamam, 
Ghabat Jandel in Damazin localities. Each family received 2 blankets, 2 sleeping mats, 2 mosquito nets, 1 
jerrican and 1 tarpaulin. All items were procured locally in Sudan following local standard procurement 
procedures. A total of 22 volunteers took part in this distribution. Two trucks and four land cruisers were used to 
facilitate the transportation of the items. Plans for next distribution are in place and will cover Kurmuk and Bau 
localities as well as remaining areas of Damazin Locality.  
 
Challenges 

• Restrictions on access and heavy rains continue to be an impediment to smooth operations 
• Constantly changing patterns of displacement has made planning difficult. 
• Insecurity remains a constant danger in areas close to the fighting  

 

 

Health 
Outcome 2: Contribution to improved health situation in conflict affected areas in South Kordofan state 
and preparedness for response to any future health needs that might occur within the transitional and 
3 protocol areas (targeting at least 20,000 beneficiaries).  
Outputs Activities planned 
• Improved access to PHC services in 

conflict affected areas.  
• Controlled morbidity rates of 

epidemics and communicable 
diseases in the affected communities 
(minimized risks and threats of 
outbreak of epidemic and 
communicable diseases). Timely 
basic first aid and pre-hospital health 
care to communities affected by the 
ongoing crisis are provided. 

• Enhanced capacity for response in 
case of emergency along the 
targeted locations. 
 

 

• Establish and support 3 mobile health clinics in South Kordofan 
conflict affected areas. 

• Support 9 PHC clinics in 7 affected areas in South Kordofan 
State. 

• Procurement of 1,000 First Aid kits to support ongoing 
operation and preposition in remote areas across proposed 
operational sites. 

• Mobilize 80 volunteers/locality in each of the targeted states to 
provide first aid and conduct  public health promotion sessions 
on prevention and control of common communicable diseases 
e.g. Malaria, AWD, ARIs, bloody diarrhoea, dermatitis and 
other outbreaks during emergency phase. 

• Procure and provide information, education and 
communication materials to enable SRCS volunteers to 
conduct effective health education and promotion.  

• Procure and distribute 8 Interagency Emergency Health Kits 
(IEHK) for support to 13 PHC and mobile clinics in South 
Kordofan State and provision of emergency health care in 
other operational sites. 

• Provide logistics support and essential equipments for the PHC 
and mobile clinics. 

• Mobilize and second 50 medical personnel to support provision 
of basic health care during emergencies.  

• Continue provision of post traumatic counselling services to the 
affected people and relatives still at the site of ongoing 
conflict.   

• Provision of psychosocial debriefing sessions for staff and 
volunteers of the South Kordofan Branch. 

• Procure personal protective equipment for staff and volunteers 
for use during response. 

• Prepare (put on call) 50 volunteers/locality to provide first aid 
and conduct health promotion sessions on prevention and 
control of common diseases of epidemic potential in Blue Nile 
State. 

Progress 
South Kordofan: From 9 September to 9 October 2011, the health team in South Kordofan provided health 
services to 70,836 individuals in terms of treatments, referral, safe motherhood and childhood programme (ante-
natal care-ANC), deliveries, family planning, dressings and vaccinations as well as health education. The services 
were provided in 12 clinics run by SRCS health teams in Kadugli, Talodi, Rashad and Dilling in collaboration with 
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the South Kordofan State Ministry of Health and with financial support through this emergency appeal as well as 
bilateral partnership with UNICEF. The breakdown of the treatments and health services provided are tabulated 
below. 
 
Table 1: Health services provided by SRCS health teams 

No. Locality PHC Center Total Target 
1  

Kadugli 
Alsyda Khadija 8,574 

2 West Alsama  12,031 
3 Alban Gaded 4,207 
4 Hagar Almuk 3,500 
5 Murta 3,000 
6 Rashad Rashad PHC center (SRCS) 10,207 
7 Algebelat 2,500 
8 Tarawa 1,265 
9 Talodi Taludi (SRCS) 15,699 
10 Algouz 1,464 
11 Um Duwal 3,431 
12 Dilling Kortala 4,958 

 TOTAL 70,836 
 
 
The following observations can be deduced from health data in South Kordofan; 

• Acute respiratory infections 1,683 cases, malaria 979, acute watery diarrhoea 601 and wound/trauma 
cases 244. 

• A total of 3,400 mosquito nets and 1,000 clean delivery kits were distributed. 
• Total number of patients increased due to the availability of drugs since the operation started. 
• The general health situation in Kadugli Locality is stable. Health teams are considering to reduce the 

number of centers and focus on two areas where IDPs are concentrated (ALmasanii and West 
Alsamma). 

 
Blue Nile: 
Within the first days of the conflict in Blue Nile, SRCS Sennar Branch set up a mobile clinic in Singa Town in 
Sennar State to provide health services to IDPs coming in from Blue Nile State. With drugs from State MoH and 
WHO as well as UNICEF, SRCS has established six mobile clinics which are deployed from Damazin to different 
localities on a weekly basis. During the reporting period these clinics have managed to provide basic health 
services to 4,800 people. Continuous health education session for IDPs is ongoing with particular emphasis on 
diarrhoeal disease prevention. 
 

Challenges 
• Logistical issues have delayed transport of medical equipment for the various clinics. 
• Fighting in Talodi and other localities continue to hamper access. 
• Flood in Muglad and road conditions in several other areas continue to hamper access. 

 

Water, sanitation, and hygiene promotion  
Outcome 3:  Reduced risk of waterborne and sanitation related disease outbreaks during emergency 
situation. 
Outputs Revised activities  
• Improved access to safe drinking 

water, sanitation facilities and their 
use during emergency situations 
targeting 9,300 HH (46,500 
beneficiaries).  

 

• Distribute 10,000kg of soap to the most affected households. 
• Conduct 432 health awareness sessions. 
• Water trucking to 5 targeted locations within South Kordofan. 
• Provision and distribution of 9,300 hygiene kits. 
• Provision and distribution of 9,300 cleaning tools. 
• Provide information, education and communication (IEC) 

materials for education sessions 
• Conduct 7 PHAST training for 105 volunteers 
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Progress 
South Kordofan: In Rashad Locality, the following WatSan activities have been undertaken during the reporting 
period: 

• Construction of 31 family pit latrines in Tajmala and Tandig (25 in Tajamala and 6 in Tandig). SRCS 
provided the slabs and plastic sheets while the families dug the holes and built the super structure.  

• Construction of two communal latrines in Tandig. 
• Four awareness session in schools. 684 pupils benefited in Tandig School for boys and girls as well as 

schools for boys and girls in Tajmala. 
• Implementation of one clean-up campaign and vector control and mosquito in Rashad Town in 

collaboration with the Ministry of Health and schools pupils. 
• Spray campaigns in Tajmala to get rid of mosquitoes.  
• Daily water chlorination in Tarawa Village, Rashad, Tandig and Tajmala. 
• A total of 1,046 home visits in Rashad, Tandig, Tajamala and Tarawa.  

 
Blue Nile: 

• Vector control campaign was conducted in Wad Alnayil. 
• Hygiene awareness campaigns as well as 

water chlorination and setting up of 
temporary latrines is ongoing in Azaza, 
Agadi, Rigeiba and Gezira. Detailed report 
will be provided in subsequent updates 

 
Transport challenges due to heavy rains in Blue Nile state Photo 
SRCS

 
Challenges: 

• Restrictions of access and heavy rains 
continue to be an impediment to smooth 
operations. 

• Constantly changing patterns of 
displacement has made planning difficult. 

• Insecurity remains a constant danger in 
areas close to the fighting.  

 
Restoring family links (RFL) and protection 
Outcome 4:  Enhanced protection for minors, women and the elderly and reunification of families 
Outputs Activities planned 
• Tracing services are provided for 

missing persons and families are 
supported in re-unification with 
their loved ones. 

• Procurement of tracing support materials including GSM mobile 
phones and airtime. 

• Follow up of tracing requests 
• In coordination with key stakeholders support evacuation of 

minors, women and the elderly to safer locations from conflict 
areas. 

• Creating of child friendly spaces in collaboration with UNICEF 
• Establishment of interim care for unaccompanied minors.  

 
Progress: 
SRCS has started the process to produce serialized jackets with SRCS protective emblem through IFRC logistic 
centre in Nairobi. The jackets design was finalized, approved by SRCS and the fabric material was selected. This 
activity aims at providing protective emblem to SRCS staff and volunteers for ease of their identification by those 
they serve and further enhance accountability of SRCS work to their beneficiaries as well as providing a secured 
environment for the staff and volunteers to do their work. 
 
South Kordofan: In collaboration with UNICEF, SRCS implemented child protection activities including 
establishing 11 child friendly spaces in 5 localities in South Kordofan. SRCS undertook child protection activities 
in South Kordofan State with the aim of providing child friendly spaces in 11 areas ( 3 in Kadugli, 2 in Dilling, 2 in 
Algoz, 2 in Rashad and 2 in Talodi). The following activities were conducted during the reporting period; 
 

• Trained 30 volunteers in El Obeid in revised curriculum for psycho-social support. 
• Conducted assessment in the 11 target areas where there are IDPs. 
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• Activities in the child friendly spaces include sports activities, imaginative activities (drama, dance, 
singing; creative/manipulative activities (drawing and painting, mud artworks, traditional toys, education); 
learning letters and numbers, emergency educational activities (Math, Arabic, English, physical activities 
movement games, traditional games) as well as WASH and hygiene awareness. 

• 11 mine risk education awareness campaign sessions for the communities and children took place in 
Kadugli targeting 11 schools. Various activities carried out during the campaigns included role plays, 
direct presentations and dissemination of safe roads. Psycho-social support to those affected by 
mine/UXO explosions was also provided during these campaigns.  

 
Blue Nile: SRCS conducted a workshop for 20 participants (10 volunteers from Damazin and 10 from Sennar 
states) on restoration of family links (RFL). One unaccompanied minor has since been reunited with family.  
 
Challenges 
The influxes of the IDPs in Kadugli, Rashad and Abujbiha increased the numbers of children in child friendly 
spaces. Constraints have also been experienced in establishing new child friendly spaces in accessible localities. 
 

 
Progress:  
• Undertook 11 rounds of transport (7 in South Kordofan and 4 in Blue Nile using both hired and own trucks. 

This facilitated transportation of relief items to targeted populations. 
• 300 metric tonnes of relief items were moved from Khartoum to Blue Nile and South Kordofan states during 

the reporting period.  
• Initiated procurement of a 30 tonne truck through IFRC fleet base Dubai. 

 
Table 2: Mobilization table of procurement done and planned 
S/No Items Description IFRC Bilateral Remarks / Revisions 

1 
Procure 3 trucks from Dubai 
Fleet base  0 0 Initiated procurement of one 30 

tonne truck 

2 
Procure 6 Land cruisers from 
Dubai Fleet bas  0 0 

Procurement for balances will be 
initiated subject to appeal response 
and emerging needs 

3 
Procure 1,000 First Aid kits for 
response and prepositioning 0 0 

4 
Procure 8 IEHK (Interagency 
Emergency Health Kits) 0 0 

5 Procure 21,300 tarpaulins 9,109 1,543 

6 Procure 42,600 blankets 11,196 3,086 

7 42,600 mosquito nets 11,196 6,000 

8 Procure 42,600 sleeping mats 6,000 3,086 

9 Procure 21,300 kitchen sets  2,601 1,043 

10 63,900 empty jerry cans 8,196 1,498 

Logistics 
Outcome 5: Well supported relief operations, ensuring delivery of a range of relief items in line with the 
operational priorities. 
Outputs Activities planned 
• Coordinated mobilization of relief goods; 

coordinated reception of all incoming 
goods; coordinated warehousing, 
centralized provision of standard vehicles 
as required; and coordinated and efficient 
dispatch of goods to the final distribution 
points.  

 

• Provide logistical support in transportation of supplies, staff 
and volunteers in the response sites of the current ongoing 
conflict. 

• Procure 3 trucks and 6 land cruisers to enhance capacity 
of SRCS to respond in a timely manner in future sudden 
onset disaster.  

• Provide additional warehousing capacity through rub halls. 
• Procure and mobilize relief stocks and control supply 

movements to distribution points. 
• Support the SRCS branch to further improve its logistic 

capacity, procurement practices and management of relief 
items. 
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11 Procure Clothes 0 1,043 
12 Procure 9,300 Hygiene Kits 0  
13 Procure 10,000Kg of soap 0 7,301 
14 Procure Buckets 0 1,043 
15 Procure 2 Rub halls  0 1 

16 
Procure 3,000 SRCS serialized 
jackets 0 0 Procurement in final stages through 

IFRC Nairobi office 

17 
Others  

1x plastic water 
tank (2,000L) and 

fittings.  
 
Challenges 

• Restrictions on access and heavy rains continue to be an impediment to smooth operations 
• Constantly changing pattern of displacement has made planning difficult. 
• Insecurity remains a constant danger in areas close to the fighting.  

 

 

Capacity of the National Society  
Outcome 6. Enhanced operational capacity of SRCS to respond to potential future disasters 
throughout Sudan 
Outputs Activities planned 
• Increased capacity of SRCS staff and 

volunteers to respond to disaster.  
• Timely information to all stakeholders 
• Daily updates on unfolding information  

 

• Emergency Rapid Assessment Training provided to SRCS 
disaster response teams located at the 3 targeted 
branches. 

• Enhance branch capacity to report on the unfolding 
situation through training and regular communication and 
monitoring. 

• Coordination and debriefing meetings with key 
stakeholders. 

• Engagement with key stakeholders on Humanitarian 
Values and Principles 

• Evaluation of the whole operation to document best 
practice and identify weakness to better inform future 
operations. 

Progress 
SRCS has coordinated and continues to coordinate activities through the Emergency Operations Room with, 
initially, daily briefing, but in the month of September changed to tri-weekly and currently bi-weekly briefings on 
progress and updates on the situation. The following is the progress of enhancing operation capacities: 

• IFRC and SRCS continue to mobilize resources to meet the gaps in the pipeline and ensure that the 
operation is well resourced.  

• Detailed plan of action done that outlines primary and secondary responsibilities constantly updated with 
the changing scenarios. 

• Continuous participation in both UN-led and RC/RC Movement-led or bi-lateral meetings with key 
stakeholders and partners at national and state level including UN specialized agencies, INGOs and 
representatives of foreign missions. 

• Meetings with Sudan Humanitarian Donor Working Group to discuss and brief the participants on the 
ongoing operation. 

• Recruitment of operations manager, doctor, 2 WatSan officers and relief officer, accountant and 
storekeeper for South Kordofan State 

• Recruitment of operation manager, doctor, WatSan officers and relief officer, accountant and storekeeper 
for Blue Nile State. 

 
 
Challenges:  
Understanding of Movement’s auxiliary role to Government not understood by other humanitarian organizations 
and needs a lot of dissemination.  
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Communications -- Advocacy & Public Information  
Outcome 7. The profile and position of the host National Society and the IFRC are enhanced, leading 
to increased availability of funds and other resources to support this and future emergency 
operations. 
Outputs Activities Planned  
• Smooth flow of information on the 

operation is ensured for all concerned 
stakeholders, including beneficiaries 
and partners supporting the operation. 

• News releases, fact sheets, video, photographs and 
qualified spokespeople are immediately developed and 
made available to media and key stakeholders. 

• Coordinate direct outreach with the host National Society 
and the national and international media.  

• Support the launch of this appeal and other major 
milestones throughout the operation using people-centred, 
community level diverse content, including web-stories, 
blog entries, video footage and photos with extended 
captions posted to ifrc.org and shared with other global 
humanitarian web portals and international media. 

• Launch a media campaign on disaster awareness and 
promotion of peace and risk reduction.  

• General population and key stakeholders 
well informed about the RC/RC 
movement humanitarian work in Sudan 

• Recall and destroy all current aprons and protective 
materials that are likely to fall prey to misuse 

• Refresher training on Emblem protection for SRCS 
National Disaster Response Team 

• Engagement with key stakeholders on Humanitarian 
Values and Principles around the emblem and the 7 
Principles of the Red Cross and Red Crescent Movement 

• News releases, fact sheets, video, photographs, 
campaigns around the Emblem and its value as a symbol 
of protection for both SRCS staff and volunteers as well as 
those they serve 

• Multi Media news updates on the SRCS operations under 
this appeal. 

• Design and production information materials (5,000 
posters, 100 flags, 1,000 badges) 
 

 
Progress:  
• Local and international media were provided with relevant updates and information on SRCS activities in 

South Kordofan and Blue Nile states.  
• Three additional press releases were produced. 
• Seven news bulletins on the activities in South Kordofan and Blue Nile were issued.  
• The Secretary General provided update of the SRCS response to the crisis under this appeal to the 

Sudanese public through interviews by four local newspapers (Alwan, Akhar Lahzah, Al Tayar and 
Alakhpar) and Sudan Broadcasting as well as Radio Dabanga.  

• News about SRCS activities in South Kordofan and Blue Nile states were reflected on local newspapers, 
Blue Nile channel, Al Jazeera channel, Khartoum State TV, Alrabia channel, Sudan News Agency (SUNA), 
Sudanese Media Centre (SMC) and Associated Press Agency. 

• Social media websites such as sudaneseonline.com, sudanile.com, Global Media Sudan (gmsudan.com) 
reflected some of SRCS activities in South Kordofan and Blue Nile. 

• Response related news was uploaded on the SRCS website. 
• 15 banners were produced. 
• Documentation for the Secretary General’s visit to Blue Nile and Sinnar states (Video and Photograph). 
 
 

Contact information 
For further information specifically related to this operation please contact:  

• In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; Phone: 
+249.8.378.48.89 email: srcs_sg@yahoo.com   

http://www.ifrc.org/
http://www.sudaneseonline.com/arabic/
http://www.sudanile.com/
http://gmsudan.com/
http://srcs.sd/ar/arabic/index.php
mailto:srcs_sg@yahoo.com
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• In Sudan: IFRC Country Representation Office; Aisha Maulana, Country Representative; 
Khartoum; Phone: +249.9.123.04.023; Email: aisha.maulana@ifrc.org   

• IFRC Zone: Daniel Bolanos, Disaster Management Coordinator, Africa; phone: +27 (0)11 
303 9735,  mobile: +27 (0)835566911; email: daniel.bolanos@ifrc.org  

• Geneva: Pablo Medina, Senior Officer, Operations Quality Assurance; phone: +41 22 
730 4381; email: pablo.medina@ifrc.org   

• Regional Logistics Unit (RLU): Kai Kettunen, Regional Logistics Delegate, phone +971 
4457 2993, email: kai.kettunen@ifrc.org 

For Resource Mobilization and Pledges: 

• IFRC Zone: Pierre Kremer, Acting Head of Resource Mobilization; phone: +41 
792264832; email: pierre.kremer@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

• IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Johannesburg; phone: 
+27.11.303.9744;  email: robert.ondrusek@ifrc.org 

 
 

Ì 
Click here 
1. Here to view Ops Update No 1 that revises Emergency Appeal Budget 

2. Interim financial report below 
3. Click here to return to the title page 
 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 
in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and 
peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 

mailto:aisha.maulana@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:pablo.medina@ifrc.org
mailto:kai.kettunen@ifrc.org
mailto:pierre.kremer@ifrc.org
mailto:robert.ondrusek@ifrc.org
http://www.ifrc.org/docs/appeals/11/MDRSD01101.pdf


Selected Parameters
Reporting Timeframe 2011/7-2011/10
Budget Timeframe 2011/7-2012/2
Appeal MDRSD011
Budget APPEAL

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 01 jul 11 to 29 feb 12

Appeal Launch Date: 01 jul 11

MDRSD011 - Sudan - Complex Emergency
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Pledge Disaster
Management

Health and
Social

Services

National
Society

Development
Principles and

Values Coordination TOTAL

A. Budget 3,930,089 3,930,089

B. Opening Balance 0 0

Income

Cash contributions
# British Red Cross M1108057 245,016 245,016

Japanese Red Cross Society M1108052 124,000 124,000
Norwegian Red Cross M1108107 77,330 77,330
Swedish Red Cross M1107059 7,229 7,229
Swedish Red Cross (from Swedish Government) M1107059 354,205 354,205
The Canadian Red Cross Society M1107058 87,138 87,138
The Canadian Red Cross Society M1108053 27,521 27,521
United States  Government - USAID M1109078 1,036,538 1,036,538

# C1. Cash contributions 1,958,977 1,958,977

C. Total  Income  = SUM(C1..C4) 1,958,977 1,958,977

D. Total  Funding = B +C 1,958,977 1,958,977

Appeal Coverage 50% 50%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 1,958,977 1,958,977

E. Expenditure -851,722 -851,722

F. Closing Balance = (B + C + E) 1,107,255 1,107,255

Extracted  from  the  IFRC  audited  financial statements Prepared on 16/Nov/2011 Page 1 of 2



Selected Parameters
Reporting Timeframe 2011/7-2011/10
Budget Timeframe 2011/7-2012/2
Appeal MDRSD011
Budget APPEAL

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 01 jul 11 to 29 feb 12

Appeal Launch Date: 01 jul 11

MDRSD011 - Sudan - Complex Emergency
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 3,930,089 3,930,089

Relief items, Construction, Supplies
Shelter - Relief 301,750 166,302 166,302 135,448
Clothing & Textiles 837,000 135,032 135,032 701,968
Water, Sanitation & Hygiene 94,500 94,500
Medical & First Aid 196,267 26,643 26,643 169,624
Teaching Materials 3,000 3,000
Utensils & Tools 635,040 75,926 75,926 559,114
Other Supplies & Services 94,367 94,367
Total Relief items, Construction, Supplies 2,161,924 403,902 403,902 1,758,022

Logistics, Transport & Storage
Storage 78,333 78,333
Distribution & Monitoring 5,667 5,667
Transport & Vehicles Costs 464,000 41,765 41,765 422,235
Total Logistics, Transport & Storage 548,000 41,765 41,765 506,235

Personnel
International Staff 206,183 59 59 206,125
National Staff 60,000 60,000
National Society Staff 400,417 29,451 29,451 370,966
Total Personnel 666,600 29,510 29,510 637,090

Consultants & Professional Fees
Consultants 52,200 52,200
Total Consultants & Professional Fees 52,200 52,200

Workshops & Training
Workshops & Training 51,600 51,600
Total Workshops & Training 51,600 51,600

General Expenditure
Travel 10,000 1,901 1,901 8,099
Information & Public Relations 65,000 1,032 1,032 63,968
Office Costs 60,500 60,500
Communications 20,000 10,428 10,428 9,572
Financial Charges 54,400 54,400
Total General Expenditure 209,900 13,362 13,362 196,538

Operational Provisions
Operational Provisions 305,751 305,751 -305,751
Total Operational Provisions 305,751 305,751 -305,751

Indirect Costs
Programme & Services Support Recover 239,865 51,629 51,629 188,236
Total Indirect Costs 239,865 51,629 51,629 188,236

Pledge Specific Costs
Pledge Earmarking Fee 5,104 5,104 -5,104
Pledge Reporting Fees 700 700 -700
Total Pledge Specific Costs 5,804 5,804 -5,804

TOTAL EXPENDITURE (D) 3,930,089 851,722 851,722 3,078,366

VARIANCE (C - D) 3,078,366 3,078,366

Extracted  from  the  IFRC  audited  financial statements Prepared on 16/Nov/2011 Page 2 of 2
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