
 
 
Argentine Red Cross volunteers conducted a distribution of food items in 
Concordia in the province of Entre Rios. Source: Argentine Red Cross. 
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The International Federation’s Disaster Relief Emergency Fund (DREF) is a source of un-earmarked 
money created by the Federation in 1985 to ensure that immediate financial support is available for Red 
Cross Red Crescent response to emergencies. The DREF is a vital part of the International Federation’s 
disaster response system and increases the ability of National Societies to respond to disasters. 

Summary: 230,629 Swiss francs (229,848 US dollars/152,957 euro) were allocated from the Federation’s 
Disaster Relief Emergency Fund 
(DREF) on 3 December 2009 to 
support the Argentine Red Cross 
(ARC) in delivering assistance to 
some 944 families. 
                                                                     
On 23 November 2009, heavy rains 
affected the north-eastern provinces 
of Chaco, Corrientes, Misiones, 
Entre Rios, Santa Fe, north-eastern 
Salta and Formosa with floods. The 
Argentine Red Cross branches in 
the affected areas reached 30,618 
people (4,374 families) with 
essential relief items including 
dengue prevention kits, hygiene kits, 
cleaning kits, kitchen sets, water and 
sanitation kits and bedding kits. The 
assistance also included hygiene 
promotion campaigns and 
psychosocial support.  
 
The major donors to the DREF are the Irish, Italian, Netherlands and Norwegian governments and ECHO. 
Details of all donors can be found on:  
 http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp 
 
<Click here for the final financial report, or here to view contact details> 

 
The situation 
On 23 November, strong thunderstorms severely affected the provinces located in the north-eastern region 
of Argentina and the coastal Argentine provinces of Chaco, Corrientes, Misiones, Buenos Aires, Santa Fe, 
north-eastern Salta and Formosa causing floods in various communities. 
  
Rains were on-going as of late November; intermittent rainfall in central Misiones, northern Corrientes, 
eastern Formosa, northern Salta and north-eastern Santa Fe, where the storms had previously strongly 
affected the area, aggravated the situation. 
  
The severe rains caused an overflow of the Salto Grande dam –located in the province of Entre Ríos– 
resulting in flooding of the Uruguay River and affecting nearby towns. 

http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp
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Argentine Red Cross volunteers distributed food items to the affected 
families in Concordia, in the province of Entre Rios. Source: Argentine 
Red Cross 

 
The Argentine city most affected was Concordia, where more than 11,000 people left the area and/or were 
evacuated. Residents living in areas close to 15 metres of the Salto Grande dam were also evacuated. The 
Civil Defence had 21 schools available to shelter affected families since school activities were suspended 
due to the emergency.  
 
Additional towns which were directly affected include Federal, Concepción del Uruguay, Bovril, La Paz, 
Colón, Gualeguaychú and Chajarí in the Ibicuy Islands. Those affected took refuge in the upper floors of 
their own homes. On 25 and 26 November in Villa Paranacito, the Civil Defence Committee declared a state 
of red alert for the region.   
  
On 20 November 2009, 160 millimetres of precipitation aggravated the situation in the region of Chaco, 
intense rains generated in the first three hours (100 millimetres of rain) flooded the lower areas of the city 
and many nearby neighbourhoods. Many families living in high risk neighbourhoods (37 per cent of the 
population of the capital) moved to safer grounds. 

 
Chaco province  
The rain caused flooding in several  
neighbourhoods and interrupted the 
electricity service. More than 6,000 people 
were immediately evacuated to schools 
serving as collective centres. Classes 
were suspended and urban transport was 
interrupted during this time. The storm hit 
with great intensity; in just four hours 98 
mm of rain fell in the city of Resistencia, 
while in the neighbouring towns of Puerto 
Tyrol and Margaret Bethlehem between 
200 and 135 mm of rain fell respectively.   
  
The northern and southern areas of the 
provincial capital neighbourhoods were 
the most affected. In light of the situation, 
the governor met with the emergency 
Water Commission and implemented an 
urgent contingency plan, opening 
evacuation centres to move and assist 

those affected by the storm. Assistance was coordinated among the Ministries of Social Development, 
Education, Provincial Water Management, the Municipalities of Barranqueras, Resistencia, Puerto Tyrol and 
Fontana, the Argentine army and Chaco Solidarity Foundation work. In addition, the Argentine army provided 
logistical assistance with seven trucks to transport social workers from the Ministry of Social Development 
which were responsible for carrying out the assessments and transportation to the evacuation centres for 
displaced families. 
  
Entre Ríos province: 
Hundreds of people were evacuated from their homes in the cities of Concordia, Colón and Concepción del 
Uruguay due to the severe floods caused by the overflowing of the Uruguay River.  
  
The director of the Civil Defence of Entre Ríos reported: 

• The Parana Office provided assistance to 35 families affected by the flood streams in the vicinity of 
the air base 

• Fourteen families were evacuated in Colon 
• In Concepción del Uruguay 343 people were evacuated 
• In Federal 80 families living in 5 districts were affected  
• In El Cimarron and Aldea San Isidro 13 people were affected 

  
Concordia (Entre Rios province): 
The city of Concordia located on the border with Uruguay was one of the most affected cities, since the flow 
of the Uruguay River increased considerably. There were more than 11,000 evacuees and self-evacuees in 
the province of Entre Rios. The evacuees’ centres included a total of 28 schools in Concordia. 
  
 
Concepción del Uruguay (Entre Rios province): 
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Argentine Red Cross volunteers carried out recreational activities with 
children in Concepción del Uruguay, province of Entre Rios. Source: 
Argentine Red Cross 

Municipal authorities and the Civil Defence along with the rest of the institutions that make up the Emergency 
Committee were working since the onset of the emergency. Seven hundred evacuated and self-evacuated 
people were reported in Concepcion del Uruguay due to the floods. These families were housed in collective 
centres.  
  
Municipal officials and the Civil Defence assisted people throughout the evacuation from their homes in the 
neighbourhoods of Cantera 25, San Isidro and Puente de Hierro. Community health directorate staff 
provided medical and vaccination control in collective and health centres. Families were provided with the 
delivery of essential assistance from the municipality and donated items from the community. 
  
Corrientes Province: 
  
Goya was the most affected by the voluminous amount of rain that fell in just a few hours and many 
communities suffered due to the floods. Paso de los Libres was also affected by the intense rain, causing 
floods in the neighbourhoods of Catamarca, Nueva Esperanza, Federal and Cuarteo Santa Ana. Some 
families were temporarily evacuated from their homes. After being assisted, they immediately returned to 
their homes, while in Chavarría about ten people remained in shelters for several days and were assisted by 
the municipality. In addition to the rain, during the month of November, intense storms that produced strong 
winds led to the flooding of streets, houses and overflowing streams within a few hours. 
  
In the city of Mercedes, more than 100 people were evacuated due to the overflowing of two streams. In 
addition, ten people were provided with shelter by the community authorities. Several families with flooded 
homes in Curuzú and Caseros refused to leave as a result of the fear of theft. Several affected families were 
attended to at the Mercedes Hospital, others were assisted by fire fighters, the municipal authorities, the 
ARC branch in Mercedes, business people and residents. 
 
Many families who were affected by the phenomenon were hosted in the fire department centre where the 
municipality through its Health and Social action Secretariat volunteers, assisted children, providing them 
with meals.   
 
The city of Mercedes provided assistance to those affected by floods with an emergency coordination team. 
The Office of Public Services had responsibility for transportation and distributing food items, while the Office 
of Culture entertained children with movies and recreational activities. 1.2.1 Situation today in the affected 
region 
Government actions 
The Salto Grande Dam Fund Administrative Committee gave subsidies to the affected people to repair their 

homes (4,000 US dollars).  
  
Municipalities in the most affected 
areas carried out distributions of 
groceries and mattresses with the 
assistance of NGOs in the area 
which had held campaigns to 
encourage donations. The ongoing 
Crisis Committee continued to 
provide assistance.  
 
The main areas affected were: 

• Resistencia (Chaco 
province) 

• Concordia (Entre Rios 
province) 

• Mercedes (Corrientes 
province) 

• Concepcion del Uruguay 
(Entre Ríos province) 

Based on direct assessments 
carried out by the Argentine Red 
Cross (local branches of Concordia, 

Mercedes and Concepcion del Uruguay) along with other governmental and non-governmental 
organizations, the following issues were identified as in need of attention:   
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• In the north-eastern region of Argentina several areas were affected due to precipitation and flooding 
of both the Paraná and Uruguay rivers. These areas already suffered health problems related to 
respiratory conditions such as dengue fever, diarrhoea, etc. This situation was aggravated by the 
floods, which caused negative effects on families who lost their personal belongings (such as 
bedding, kitchen appliances and school items). 

• Sanitary conditions including community health and personal hygiene 
• Stress and psychosocial health 
• The affected structures of houses and schools (damage and/or destruction) 
• The deterioration or loss of basic domestic items (kitchen, bedding, etc.) 
• Damages to the farming sector (crops, animals, etc.) 

 
Red Cross and Red Crescent action 
Coordination between the ARC and different institutions was essential to improve the impact of the actions 
and in many cases, to ensure the safety of the operation. 
The objectives of this coordination were (depending on the case): 

1. Ensure that real needs were identified and duplication avoided. 
2. Ensure the identification of vulnerable communities.  
3. To involve these communities in the response actions.  
4. To secure the personnel and goods related to the operation 

  
There were several joint meetings for information-sharing and decision-making based on assessments from 
the government, the ARC and NGOs. In the affected areas the ARC participated actively and regularly in the 
local Emergency Operations Centre. In addition, many of the resources (logistic and administrative) required 
to conduct assessments and draft the plan of action (mobilization to the areas affected, contact with 
authorities, local organizations) were facilitated by different state agencies, NGOs including Caritas and the 
media. 
 
The ARC also engaged in coordination and communication with the following:  

• Argentine army  
• Governor of the province of Entre Ríos 
• Ministry of Social Development of the Provinces of Entre Ríos and Chaco 
• Municipal administration of Concordia, Concepción del Uruguay and Mercedes 
• The Ministry of Social Assistance of the Municipalities 
• Technical Commission of the Salto Grande dam in Concordia 
• The provincial and municipal Civil Defence 
• Fire department volunteers 
• Civil society organizations involved in the emergency response (Caritas, Argentine Scouts, etc.). 

 
The ARC is part of the inter institutional risk management network (Argentine Emergency Network) along 
with the Save the Children Alliance, the Cascos Blancos, the Caritas Commission in Argentina and Argentine 
Scouts. Since the beginning of the emergency, the ARC shared situation reports and assessments with the 
relevant partners in the field.  
 
Capacity of the Argentine Red Cross  
The ARC has a vast history of disaster response, the latest operations in which the ARC responded are: 
floods in 2006 Tartagal, floods on the coast in 2007, floods in Salta in 2008, landslides in Tartagal in 2009, 
dengue operation in 2009, A(H1N1) influenza outbreak and a tornado in San Pedro Misiones in 2009. These 
disaster response emergencies and this DREF operation have increased the National Society’s capacity in 
managing emergencies and ensuring accountability. 
 
The feasibility of this plan was based on a series of institutional resources and capabilities: 

• Joint coordination with the Provincial State and provincial organizations of Chaco, Entre Ríos and 
Corrientes.  

• Approximately 60 volunteers from four ARC branches. 
• Skills and experiences in areas such as community health, life-saving, psychosocial support, working 

with children, etc.  
• The involved branches have a minimum administrative structure; therefore other branches from the 

region provided additional human resources for mobilization. 
• Two RIT trained technical ARC workers were mobilized to the affected areas. 
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At a national level, the ARC headquarters management structure facilitated support of the local branches 
including programme management, logistics and general services, communication and resource 
mobilization, finance and human resource development. This enabled the four affected branches to carry out 
the actions in all the sectors.  
 
The ARC operational structure implemented for this operation involved volunteers, human resources working 
for the ARC and additional human resources hired on a temporary basis. The table below shows the number 
of volunteers from each branch: 
 

Branch Number of 
volunteers 

Resistencia 8 
Concordia 25 
Concepcion 15 
Mercedes 12 
Total 60 

 
Communication 
 
Internal: Every month each branch sent a report to the regional technical representative in the ARC 
headquarters. The updates and operation progress reports were shared with the 63 branches of the national 
network of the ARC electronically. Additionally, status and progress reports were sent to the IFRC’s Regional 
Representation for the Southern Cone and Brazil based in Buenos Aires and PADRU, as well as to PNS 
including the Finnish Red Cross and the Spanish Red Cross. 
 
External: The updates and operation progress reports were published on the website of ARC 
(www.cruzroja.org.ar). On 26 November, a special press newsletter was distributed and shared with other 
NGOs, specific government agencies (National Office of Civil Protection, Ministry of Environment and 
Sustainable Development, and the Ministry of Social Development), UN agencies present in Argentina 
(UNDP, PAHO and UNICEF) and international press agencies (Agency RENA - Reporter Emergency News 
Agency). The press published articles on the activities carried out in the provinces. Several radio and 
television interviews were granted to local and provincial media. Additionally, local media reported the ARC 
activities on their web page. 
 
Achievements against objectives 
Agreements were made with the provincial authorities to decide on, complement and enhance the response 
actions for the recovery of families sheltered in collective centres as well as those that were in the process of 
returning home and populations situated in isolated areas. 
The plan was divided into three stages: 
(1) Rapid response (families in collective centres and affected by the floods who refused to be evacuated)  
(2) Rehabilitation (return to homes) 
(3) Recovery 
 
According to the initial plan, 7,400 people (approximately 950 families) were to benefit. Since there were 
savings to the budget, the ARC was able to reach 30,618 people (4,374 families) in Resistencia, Concordia, 
Concepcion del Uruguay and Mercedes.  
 Recipients - beneficiary 
Relief distributions (basic non-food items)  
Objective: 944 families will receive hygiene kits, cleaning kits and kitchen kits in the provinces of 
Chaco, Entre Rios and Corrientes.  
Activities planned:  
• Develop beneficiary targeting strategy and registration system to deliver intended assistance. 
• Procurement of items for the kits. 
• Preparation of kits to be distributed. 
• Distribute relief supplies and control supply movements from point of dispatch to end user. 
• Monitor and evaluate the relief activities and provide reporting on relief distributions. 
• Develop an exit strategy. 

 
 
 

http://www.cruzroja.org.ar
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Impact:  
Due to savings incurred on pricings of relief items, 4,374 families received essential relief items instead of 
the 950 initially planned. The relief items were distributed in the following affected cities: 
 

Province City 
Chaco Resistencia 

Entre Rios Concordia 
Concepción del Uruguay 

Corrientes Mercedes 
 
1,094 adult hygiene kits and 1,050 children’s hygiene kits were distributed among all the provinces 
as follows: 
 

Resistencia 
 

Community Children 
hygiene kit 

Adult hygiene 
kit 

El Nautico 35 45 
Chilliyi 24 31 
Mapic 22 24 

3 Bocas 119 137 
COP 26 32 

Molino 5 16 
Capellini 19 34 
Subtotal 250 319 

Concordia 
 

Community Children 
hygiene kit 

Adult hygiene 
kit 

Busti 16 6 
Camba Paso 30 10 
Tiro Federal 57 57 

9 de Julio 51 86 
La Madrid 8 8 

Maria Goretti 56 36 
Carreta a la Cruz 8 12 

Pompeya Sur 19 28 
Lezca 16 6 

Mendieta 40 44 
Nebel 47 16 
Puerto 28 93 

Lourdes 8 20 
Chanca Las Heras 7 7 

Velez Sarfiel 44 65 
25 de Mayo 8 8 

Belgrano 57 71 
Parque la Ferrere 0 12 

Regatas 0 12 
Las Tablitas 0 1 
Las Heras 0 2 
Subtotal 500 600 

Concepción del Uruguay 
 

Community Children 
hygiene kit 

Adult hygiene 
kit 

Cantera 25 60 42 
Lanus 33 13 

San Isidro 27 10 
Villa Itape 20 10 

Islas 60 50 
Subtotal 200 125 
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Mercedes 
 

Community Children 
hygiene kit 

Adult hygiene 
kit 

Las Garzas 28 14 
Noroeste 72 36 
Subtotal 100 50 

 
Total Number of Kits Distributed 

City Children 
hygiene kit 

Adult hygiene 
kit 

Resistencia 250 319 
Concordia 500 600 

Concepción de 
Uruguay 200 125 

Mercedes 100 50 
TOTAL 1,050 1,094 

 
594 cleaning kits were distributed in all affected areas as follows: 
 

Resistencia 
Community Cleaning kit 
El Nautico 65 

Chilliyi 51 
Mapic 24 

3 Bocas 156 
COP 51 

Molino 38 
Capellini 34 
Subtotal 419 
Concepción del Uruguay 

Community Cleaning kit 
Cantera 25 15 

Lanus 15 
San Isidro 15 
Villa Itape 15 
San Jose 15 

Islas 50 
Subtotal 125 

Mercedes 
Community Cleaning kit 
Las Garzas 14 
Noroeste 36 
Subtotal 50 

 
Total Number of Kits Distributed 

Province Cleaning kits 
Resistencia 419 

Concepción de Uruguay 125 
Mercedes 50 

TOTAL 594 
 
994 kitchen kits were distributed as follows: 

Resistencia 
Community Kitchen kit 
El Nautico 45 

Chilliyi 31 
Mapic 24 
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3 Bocas 137 
COP 32 

Molino 16 
Capellini 34 
Subtotal 319 
Concepción del Uruguay 

Community Kitchen kit 
Cantera 25 15 

Lanus 15 
San Isidro 15 
Villa Itape 15 
San Jose 15 

Islas 50 
Subtotal 125 

Mercedes 
Community Kitchen kit 
Las Garzas 14 
Noroeste 36 
Subtotal 50 

Concordia 
Community Kitchen kit 

Busti 16 
Camba Paso 10 
Tiro Federal 57 
9 de Julio 80 
La Madrid 8 

Maria Goretti 36 
Carreta a la Cruz 12 

Nebel 16 
Puerto 66 

Lourdes 20 
Chanca Las Heras 7 

Velez Sarfiel 35 
25 de Mayo 8 
Pompeya 28 

Sto. Cabrera 3 
Lezca 6 

Las heras 2 
Las tablitas 1 
Mendieta 24 
Regatas 12 

Parque Ferrere 12 
Belgrano 41 
Subtotal 500 

 
Total Number of Kits Distributed 

City Kitchen kits 
Resistencia 319 
Concordia 500 

Concepción de Uruguay 125 
Mercedes 50 

TOTAL 994 
 
As mentioned earlier, due to savings obtained, the ARC was able to procure and distribute ten bed sets for 
the branch in Concepción del Uruguay and these were distributed in the community of Lanus. The set 
included items such as bed sheets, blankets and pillows. The benefited families who lived from fishing were 
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experiencing difficult economic conditions, as a result of which they were selected to receive the kits by the 
ARC. 
 
Emergency health  
Objective: The well-being of the affected families is improved through the provision of psychosocial 
support to the affected people and recreational activities for children in collective centres in the 
provinces of Chaco, Entre Rios and Corrientes. 
Activities planned:  
• Carry out recreational activities with children in collective centres or that have been evacuated. 
• Carry out psychosocial support workshops for men and women in collective centres. 
• Distribution of informational material on stress management. 
• Establish contact and agreements with Mental Health Centres and hospitals. 

 
Impact:  
The Argentine Red Cross psychosocial support intervention in the four cities reached 3,033 children and 
9,201 adults in 46 collective centres and in 9 communities. The following table details the recreational 
activities carried out with children under this objective:  
 

Municipality Community Age Children 

Concordia Almafuerte School, 29 
collective centres 3 to 12 772 

Resistencia 
(Barranqueras, Puerto 

Videlas, Colonia Benitez) 

Resistencia (12 schools) 
Nautico, Tres Bocas, COP, 

Puerto Antequera 
3 to 11 1,675 

Concepción del Uruguay 

Escuela Santiago del Estero, 
Integral Community Centre, 
Lanus, Physical Education 

Centre No.12 

5 to 12 270 

Mercedes Las Garzas and Noreste 5 to 12 316 
Total children 3,033 

 
Psychosocial support was received by 9,201 adults that were mainly in collective centres, schools, 
community centres and neighbourhoods, as follows: 
 

Municipality Community Adults 

Concordia Almafuerte School, in 29 
collective centres 2,892 

Mercedes Las Garzas, Noreste 272 
Resistencia 

(Barranqueras, Puerto 
Videlas, Colonia Benitez) 

Mapic health centre, schools, 
fire department, Barranqueras 5,102 

Concepción del Uruguay 

Santiago del Estero, Integral 
Community Centre, Lanus, 
Physical Education Centre 

No.12, local branch and 
Cantera 25 

935 

Total 9,201 
 
Water sanitation and hygiene promotion 
Objective: 944 families will receive vector control kits and 444 families will receive water and 
sanitation kits to reduce the spread of water-borne diseases in the affected provinces of Chaco, 
Entre Rios and Corrientes. 
Activities planned:  
• Identification and census list of beneficiaries. 
• Procurement of items for the kits. 
• Preparation of kits to be distributed. 
• Distribution of 944 vector control kits and 444 water and sanitation kits  
• Monitor and evaluate the activities and provide reporting on distributions. 
• Conduct two workshops on prevention of disease (focusing in respiratory infections, diarrhoea, 
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venomous animals, yellow fever, dengue fever and HIV) 
• Distribution of material with information on disease prevention in schools, health centres, hospitals and 

community centres. 
• Dissemination of key messages through radio spots (already designed). 
• Conduct community talks on waste management and safe water handling. 
• Mobilization of people to assist in community cleaning activities. 

 
Impact:  
In the following affected communities, 594 water and sanitation kits were distributed areas as follows:  
 

Distributions in the city of Resistencia 

Community Water and sanitation 
kits 

El Nautico 60 
Chilliyi 45 
Mapic 30 

3 Bocas 156 
COP 32 

Molino 56 
Capellini 40 
Subtotal 419 

Distributions in the city of Concepción del 
Uruguay 

Community Water and sanitation 
kits 

Cantera 25 15 
Lanus 15 

San Isidro 15 
Villa Itape 15 
San Jose 15 

Islas 15 
Subtotal 125 

Distributions in the city of Mercedes 

Community Water and sanitation 
kits 

Las Garzas 14 
Noroeste 36 
Subtotal 50 

 
Total Number of Kits Distributed 

Province Water and sanitation 
kits 

Resistencia 419 
Concepción de 

Uruguay 125 

Mercedes 50 
Total 594 

 
Vector control kits were distributed in collective centres and are being used in affected homes. The 1,094 kits 
were distributed as follows:  
 

City of Resistencia 
Community Vector control kits 
El Nautico 45 

Chilliyi 31 
Mapic 24 

3 Bocas 137 
COP 32 
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Molino 16 
Capellini 34 
Subtotal 319 

City of Concordia 
Community Vector  control kits 

Busti 6 
Camba Paso 10 
Tiro Federal 57 
9 de Julio 89 
La Madrid 8 

Maria Goretti 36 
Carreta a la Cruz 12 

Nebel 16 
Puerto 87 

Lourdes 20 
Chanca Las Heras 7 

Velez Sarfiel 65 
25 de Mayo 8 
Pompeya 28 

Sto. Cabrera 3 
Lezca 6 

Las heras 2 
Las tablitas 1 
Mendieta 44 
Regatas 12 

Parque Ferrere 12 
Belgrano 71 
Subtotal 600 

City of Concepción del Uruguay 
Community Vector Control Kit 
Cantera 25 15 

Lanus 15 
San Isidro 15 
Villa Itape 15 
San Jose 15 

Islas 50 
Subtotal 125 

City of Mercedes 
Community Vector control kit 
Las Garzas 14 
Noroeste 36 
Subtotal 50 

 
Total Number of Kits Distributed 

City Vector control kit 
Resistencia 319 
Concordia 600 

Concepción de 
Uruguay 125 

Mercedes 50 
Total 1,094 

 
In addition, the ARC distributed 50 volunteer protection kits in the branches of Concordia (10 kits), 
Resistencia (10 kits), Concepción del Uruguay (20 kits) and Mercedes (10 kits).  
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In order to disseminate information at the community level on health and hygiene promotion to reduce the 
risk of water-borne and other diseases, the following ARC branches received community health material: 
 

Local branch Poster Flyers Triptych Condoms 
Resistencia 1,400 13,600 700 1,440 
Mercedes - Corrientes 1,400 13,600 700 1,440 
Concepción del 
Uruguay 

1,400 13,600 700 1,440 

Concordia 1,400 13,600 700 2,880 
TOTAL  5,600 54,400 2,800 7,200 

 
The communication materials include information on dengue, chagas, leishmaniasis, leptospirosis, HIV and 
AIDS, diarrhoea, safe water handling, acute respiratory infections, breastfeeding, yellow fever and waste 
management. 
 
In addition, the ARC conducted two disease prevention workshops which focused on: 

• Respiratory infections 
• Diarrhoea 
• Animal poison prevention in the event of flooding 
• Dengue fever, yellow fever (or other vector diseases) 
• HIV and AIDS 
• Distribution of brochures and posters in schools, community centres, health centres, hospitals, etc.  
• Distribution of radio spots. 

 
A hundred and seventy five community talks were conducted in the cities of Resistencia, Concepcion del 
Uruguay, Mercedes and Concordia, reaching 1,752 people. Additionally, 78 talks on sanitation and residual 
waste management were conducted reaching 1,323 people in the aforementioned areas. 
 
Conclusions 
During the ARC assessments the local branches observed the following: 

• The communities’ interests to improve their conditions. 
• The assistance provided was well received by all the communities. 
• There was good coordination and relations within all affected branches. 
• The ARC headquarters support was crucial for the effective response. 
• The only negative aspect of the operation identified was the quality of some of the kits. This serves 

as a lesson learnt for future operations.   

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International 
Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in 
delivering assistance to the most vulnerable. 
 
The International Federation’s vision is to inspire, 
encourage, facilitate and promote at all times all 
forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating 
human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The International Federation’s work is guided by 
Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  
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Contact information  

For further information specifically related to this operation please contact:  
• In Argentina: Pablo Bruno, Executive Advisor for Disaster Preparedness and Disaster Response, 

Argentine Red Cross; email: pbruno@cruzroja.org.ar;  phone: (54) 11 4952 7200; fax: (54) 11 4952 
7715. 

• In Buenos Aires: Gustavo Ramirez, Regional Representative for the Southern Cone and Brazil; 
email: gustavo.ramirez@ifrc.org.  

• In Panama: Francisco Maldonado, Disaster Management delegate, Pan-American Disaster 
Response Unit; email: francisco.maldonado@ifrc.org;   phone: (507) 316 1001; fax: (507) 316 1082. 

• In Panama: Zuleyka Maynard, Resource Mobilization Officer; email: zuleyka.maynard@ifrc.org; 
phone: (507) 380 0250; fax: (507) 317 1304. 

• In Geneva: Pablo Medina, Operations Coordinator; email: pablo.medina@ifrc.org; phone: (41) 79 
2173376; fax: (41) 22 730 0395. 

 

 
<Final financial report below; click here to return to the title page> 
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Selected Parameters
Reporting Timeframe 2009/1-2010/7
Budget Timeframe 2009/1-2010/7
Appeal MDRAR006
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRAR006 - Argentina - Floods

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 230,629 230,629

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C6) 211,464 211,464

D. Total  Funding = B +C 211,464 211,464

Appeal Coverage 92% 92%

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0
C. Income 211,464 211,464
E. Expenditure -211,464 -211,464
F. Closing Balance = (B + C + E) 0 0

Other Income
Voluntary Income 211,464 211,464
C6. Other Income 211,464 211,464
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Selected Parameters
Reporting Timeframe 2009/1-2010/7
Budget Timeframe 2009/1-2010/7
Appeal MDRAR006
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRAR006 - Argentina - Floods

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 230,629 230,629

Supplies
Utensils & Tools 67,440 66,843 66,843 597
Other Supplies & Services 84,535 90,264 90,264 -5,729
Total Supplies 151,975 157,108 157,108 -5,132

Transport & Storage
Storage 5,290 4,135 4,135 1,155
Distribution & Monitoring 9,656 8,099 8,099 1,557
Transport & Vehicle Costs 2,012 773 773 1,239
Total Transport & Storage 16,958 13,007 13,007 3,950

Personnel
National Staff 71 71 -71
National Society Staff 10,737 16,752 16,752 -6,015
Total Personnel 10,737 16,823 16,823 -6,086

Workshops & Training
Workshops & Training 8,482 4,146 4,146 4,336
Total Workshops & Training 8,482 4,146 4,146 4,336

General Expenditure
Travel 2,540 2,657 2,657 -117
Information & Public Relation 1,486 6,475 6,475 -4,989
Office Costs 3,193 3,533 3,533 -340
Communications 929 1,799 1,799 -870
Professional Fees 398 398
Financial Charges 18,940 -7,574 -7,574 26,514
Total General Expenditure 27,486 6,890 6,890 20,596

Programme Support
Program Support 14,991 13,490 13,490 1,501
Total Programme Support 14,991 13,490 13,490 1,501

TOTAL EXPENDITURE (D) 230,629 211,464 211,464 19,165

VARIANCE (C - D) 19,165 19,165
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