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The International Federation’s Disaster Relief Emergency Fund (DREF) is a source of un-earmarked
money created by the Federation in 1985 to ensure that immediate financial support is available for Red
Cross and Red Crescent response to emergencies. The DREF is a vital part of the International
Federation’s disaster response system and increases the ability of national societies to respond to
disasters.

Period covered by this update: 16 June to
24 June 2009.

Summary: CHF 30,000 (USD 28,132 or
EUR 19,879) was allocated from the
Federation’s Disaster Relief Emergency
Fund (DREF) on 2 June 2009 to support the
Honduran Red Cross (HRC) to carry out
initial damage and needs assessments due
to the earthquake. On 16 June 2009, an
additional CHF 186,562 was allocated from
DREF to the Honduran Red Cross to assist
800 families.

Due to a change in the plan of action of the
Honduran Red Cross 36,617 CHF of the Lt B .
DREF allocation was reimbursed and the onduran Red Cross volunteers carrying out

total budget for this operation is therefore | sssessments. Source: Honduran Red Cross
CHF 179,945.

This operation update n° 2 reflects a revised budget and plan of action as a result of changes in the relief
activities. The plan of action proposed by the HRC will assist a total of 800 families (approximately 4,000
people). The affected families will receive food items for two months in several communities in ten
affected municipalities. The previous operation update mentioned that the 800 targeted families would
receive shelter kits. However, shelter kits will no longer be distributed since the Honduran government
will provide assistance in this area.

Due to the changes in strategy and in order to complete distribution activities, this operation will be
completed by 16 September 2009. In line with Federation reporting standards, a Final Report (narrative
and financial) will be made available three months after the end of the operation (by 16 December 2009).

<Click here to view contact details and revised budget>

The situation

The Republic of Honduras is located between the tectonic plates in Islas del Cisne in the Atlantic Ocean and
Isla de Cocos in the Pacific Ocean. On 28 May 2009 the plates activated causing an earthquake measuring



7.1 on the Richter scale. The epicenter was located 63 kilometres from the Bay Islands on the Caribbean
coast of Honduras.

The table below indicates the areas and types of damages sustained:

Educational
Destroved sector (schools,
Municipality h y Damaged homes universities that
omes :
sustained
damages)
El Progreso 215 1,740 11
Puerto Cortes 100 500 32
Omoa 320 -
Colinas 88 47 partial damages 3
292 minor damages

Santa Barbara 2 11 2
Trinidad 3 28 -
Chinda - 44 i
Gualala - 5 -
llama 4 - -
Petoa - 8 -
Ceguaca 2 - -
Las Vegas - 7 -
Olanchito - 216 -
Jesus de Otoro 36 53 -
Total 450 3,271 48

The departments that sustained most damages were Yoro, Cortes and Santa Barbara in the northwestern
region of the country as well as Intibucé in the south west of Honduras where many houses are made of
adobe. Many water systems were damaged due to the earthquake. In some coastal towns like Puerto
Cortes, the sea level increased after the earthquake causing minor floods. Infrastructure including bridges
and electric systems also sustained damages in the city of El Progreso and Puerto Cortes respectively.

The Permanent Commission of Contingencies (Comision Permanente de Contingencias - COPECO) initially
issued a green alert since replicas were felt throughout the country. Since tremors are still affecting the
region, COPECO has been constantly monitoring the situation in case it worsens. The population in the
affected communities are not used to this type of emergency and this situation has caused an increase in
medical visits from people who are experiencing anxiety and stress-related symptoms. The exact damages
sustained throughout the country are still being assessed.

On 15 June 2009, the Honduran government declared a national state of emergency and allocated funds to
assist the affected families with construction materials (lime, sand, steel, , cement, nails, zinc sheets, etc), at
a cost of USD 500 for families whose homes were completely destroyed and USD 150 for families whose
homes were partially damaged.

Currently, the Republic of Honduras is going through a difficult political period that is causing social turmail
among the population. The operation proposed by the Honduran Red Cross might change due to this
political and social instability and the programmed activities might be affected. Nevertheless, in the final
report we will describe in detail what activities were accomplished and the challenges that were faced by the
HRC.



Coordination and partnerships

The Honduran Red Cross has been coordinating and communicating with actors in the field, local authorities
including COPECO, and the municipalities of the affected regions to facilitate assistance and avoid the
duplication of efforts. For example, the HRC had planned to provide shelter kits for the affected people, but
the plan of action had to be adjusted since the government is covering this area by distributing construction
materials to the affected people. In addition, the National Society is part of the national response system
(COPECO). The HRC has been participating in monitoring and coordination meetings with the United
Nations system which is being led by the Honduran government.

The Partner National Societies present in the country including the American Red Cross, the Canadian Red
Cross, the Italian Red Cross, the Netherlands Red Cross, the Spanish Red Cross and the Swiss Red Cross
have been in constant communication with the Honduran Red Cross and the International Federation’s Pan
American Disaster Response Unit (PADRU) to coordinate relief response activities.

Red Cross and Red Crescent action

The HRC has 52 local branches in 18 departments with a volunteer network of 3,500 people. The HRC has
a team of 13 trained Regional Intervention Team (RIT) members and 53 National Intervention Team (NIT)
members coordinated through the Central Disaster Response Office (Oficina Central de Respuesta a
Desastres - OPADE).

Since the beginning of the emergency, the Honduran Red Cross at the headquarters level has been in
constant communication with its local branches to update information on damage and needs assessments
performed in the affected areas. The NIT team was activated to provide disaster response support to the
affected local branches, to coordinate with the regional COPECO offices and the Municipal or local
Emergency Committees.

The National Society, through its local branches, visited the affected areas to perform damage and needs
assessments. During these assessments the local branches identified that the following infrastructures
sustained damages: homes, educational centers and water wells. The local branch in Puerto Cortes
distributed water for a period of ten days, benefiting approximately 2,500 people per day.

The HRC drew up a plan of action that included assisting 800 families in the most affected departments:
Cortes, Yoro, Santa Barbara and Intibuca. The assistance will include provision of food items for 800
families. A disaster management delegate from the Federation's PADRU was deployed to Honduras to
provide support to the National Society to adjust its plan of action and gather information in light of the
assistance provided by the Honduran government in shelter. In addition, a Regional Intervention Team (RIT)
member will be deployed to assist the HRC in the distribution activities as well as in gathering information on
the situation.

Progress towards objectives

The Honduran Red Cross adjusted its plan of action to assist 800 families with essential food items for a
period of two months. The beneficiary criteria established by the HRC are for assistance to be provided to
those families whose houses have been partially damaged, with at least half of the structure being affected. .
Additionally, this DREF operation will cover operational expenses incurred by the National Society in the
areas of water distribution, vehicle costs for distribution and monitoring, and visibility material.

Relief distributions (food and basic non-food items)
Objective: 800 families in the most affected departments will benefit with food kits for two months.

Activities planned:
- Coordination with public and nongovernmental organizations.

Completion of a socio-economic study and census of the beneficiary families.
Drawing up of a budget per family.
Description of the materials to be procured, bids, and purchases.
Identification of most affected areas.
Develop beneficiary targeting strategy and registration system to deliver intended assistance.
Distribute relief supplies and control supply movements from point of dispatch to end user.
Monitor and evaluate the relief activities and provide reporting on relief distributions.



Progress:
The following municipalities and number of families will benefit from 800 food kits:

L # of
Department Municipality s
Cortes Puerto Cortes 210
Omoa 75
Yoro El Progreso 100
Olanchito 78
Colinas 135
Santa Barbara 38
Santa Béarbara Las Vegas 7
Quimistan 6
Trinidad(Chinda) 75
Intibuca Jesus de Otoro 76
TOTAL 800

The 1,600 food kits (1 food kit per family each month) will be procured locally following the International
Federation procurement standards. Each food kit will contain the following items:

Product Quantity
Rice 25 Ibs.
Sugar 25 Ibs.
Beans 25 Ibs.
Corn flour 16 Ibs.
Cooking oil 10 Ibs.
Total 101 Ibs.

This food kit will not only ensure food items for the families that have been affected by the earthquake, but
also will help families to save funds in order to improve or rebuild their homes.

How we work

All International Federation assistance seeks to adhere to the Code of Conduct for the
International Red Cross and Red Crescent Movement and Non-Governmental Organizations
(NGOQO's) in_Disaster Relief and is committed to the Humanitarian Charter _and Minimum
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable.

The International Federation’s activities are | Global Agenda Goals:
aligned with its Global Agenda, which sets | - Reduce the numbers of deaths, injuries and impact

out four broad goals to meet the from disasters.

Federation's mission to "improve the lives of | - Reduce the number of deaths, illnesses and impact
vulnerable people by mobilizing the power from diseases and public health emergencies.

of humanity". - Increase local community, civil society and Red Cross

Red Crescent capacity to address the most urgent
situations of vulnerability.
- Reduce intolerance, discrimination and social




exclusion and promote respect for diversity and
human dignity.

Contact information

For further information specifically related to this operation please contact:

In Honduras: Maria Elisa Alvarado, Honduran Red Cross, General Director, phone: (504) 237
4558; email: direcciongeneral@honduras.cruzroja.org.

In Honduras: Nelson Aly, country project manager, Honduras; phone: (504) 220 4009; email:
nelson.alyrodriguez@ifrc.org

In Panama: Fabricio Lopez, Regional Representative for Central America and Mexico; email:
fabricio.lopez@ifrc.org; phone: (507) 380 0250; fax: (507) 317 1304.

In Panama: Ariel Kestens, Head of the Pan American Disaster Response Unit, email:
ariel.kestens@ifrc.org; phone: (507) 316 001; fax: (507) 316 1082.

In Panama: Natalia Garcia, disaster management delegate of the Pan American Disaster
Response Unit, email: padru.rit08@ifrc.org; phone: (507) 316 001, fax: (507) 316 1082.

In  Geneva: Pablo Medina, Operations Coordinator for the Americas; emalil:
pablo.medina@ifrc.org; phone: (41) 22 730 4300.

<Revised budget or click here to return to the title page>
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DREF BUDGET SUMMARY Annex 1
Honduras Earthquake MDRHNOO1
ORIGINAL REVISED VARIANCE
RELIEF NEEDS
Shelter 71,411 0 71,411
Construction Materials 0
Clothing & Textiles 0
Food 53,558 107,117 -53,558
Seeds & Plants 0
Water & Sanitation 446 -446
Medical & First Aid 0
Teaching Materials 0
Utensils & Tools 0
Other Supplies & Services 0
Total Relief Needs 124,970 107,563 17,406
CAPITAL EQUIPMENT
Land & Buildings 0
Vehicles Purchase 0
Computers & Telecom Equipment 0
Office/Household Furniture & Equip. 0
Medical Equipment 0
Other Machinery & Equipment 0
TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 0
Distribution & Monitoring 5,021 0 5,021
Transport & Vehicles Costs 11,158 17,351 -6,193
Cost Recovery - RLU 5,000 5,000
PERSONNEL
International Staff 0
Regionally Deployed Staff 3,905 3,905 0
National Staff 0
National Society Staff 29,011 26,110 2,901
Consultants 0
WORKSHOPS & TRAINING
Workshops & Training 6,695 0 6,695
GENERAL EXPENSES
Travel 3,347 3,347 0
Information & Public Relations 5,579 5,579 0
Office running costs 669 502 167
Communication Costs 3,347 1,883 1,465
Professional Fees 0
Financial Charges 3,783 2,008 1,774
Other General Expenses 0
PROGRAMME SUPPORT
Programme Support - PSR 14,077 11,696 2,380
Total Operational Needs 91,592 72,382 19,211
Total Appeal Budget (Cash & Kind) 216,562 179,945 36,617




